
05-12-05 

ADDENDUM 
TO 

BOARD OF FINANCE AGENDA 
May 1 0,2012 

To consider and act upon a resolution entitled "RESOLUTION 
AMENDING A RESOLUTION APPROPRIATING $64,672,000 FOR THE 
COSTS ASSOCIATED WITH THE "RENOVATION AS NEW" AND 
EXPANSION OF TRUMBULL HIGH SCHOOL AND AUTHORIZING THE 
ISSUE OF $64,672,000 BONDS OF THE TOWN TO MEET SAID 
APPROPRIATION AND PENDING THE ISSUANCE THEREOF THE 
MAKING OF TEMPORARY BORROWINGS FOR SUCH PURPOSE" 

(The purpose of the amendment is to increase the appropriation and 
bond authorization therein by $4.0 million, from $64.672 million to 
$68.672 million, and to ratify, confirm and adopt all prior authorizations 
and bond resolutions. in connection with the Project.) 





O&G INDUSTRIES, INC. I A.P. CONSTRUCTION A JOINT VENTURE 

TRUMBULL HIGH SCHOOL 

72 STROBEL ROAD 

TRUMBULL, CT 06611 

Renovation Project 
CURRENT COST ANALYSIS 

April25, 2012 

OWNERS REPRESENTATIVE 

AFB MANAGEMENT 

622 CLINTON AVE., BRIDGEPORT, CT 06604 

ARCHITECT 

JCJ ARCHITECTURE, INC. I WILES +ARCHITECTS 

38 PROSPECT ST., HARTFORD, CT 06103 
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Trumbull High School Renovation 

Cost Summary Data 
4/25/2012 

Construction Costs 
Committed Construction Costs $ 47,309,422 - -- - --
Committed Construction Costs (Approved Changes) $ 2,039,922 -- ----
Committed Construction Costs (Pending Changes) $ 1,642,246 
Uncommitted Changes (inc. Estimated Changes) $ 342,991 

Possible Revisions 

DRAFT 

Notes 

-----------------��---------------------------------
CM Contingency Remaining $ 2,288,379 

S�b-Total Projected GMP - I $ 53,622,960 ! I I 
Soft Costs 

Owners Cost - Committed 
Uncommitted Additional Costs (added Design & CA Fees) 

Sub-Total Owners Cost 
-------------·------

Total Project Costs --------- ----------
Current Bonding Release 
Variance = Current Owner Contingency 

Anticipated Scope Revisions: 
Paving & Sidewalks 
Concession Stand 
Possible Additional Scope Items 
Possible Additional Technology & FF&E Design Costs 

Sub-Total Anticipated Scope Revisions 

Total Anticipated Project Costs -----------------
Current Bonding Release 

Variance - Over I (Under) 

$ 10,590,053 -
$ 162,800 
$ 10,752,853 ( 1,000,000) Reduced Financing Cost 

$ 64,375,812 
$ 64,672,000 
$ 296,188 

$ 2,178,157 (548,390) Revised Pavement Design -
$ 774,069 {31 0,000) Redesign to budget ' 
$ 940,056 --
$ 102,525 ' 
$ 3,994,808 

1 $ 68.666,808 1 1 I 
1 $64.672,ooo 1 1 1 
1 3,994.808 1 I · 

c i 





Line 
Item 

I 
2 

3 
4 
5 
6 
7 
8 
9 

10 
I I  
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 

26 
27 
28 
29 
30 

TRUMBULL HIGH SCHOOL 

Trumbull, Connecticut 
OWNER "SOFT" COSTS: 

4125/2012 

NOTE- (THESE ARE SHOWN FOR GENERAL INFORMATION ONLY, 
O&GIAP CONST HAS NO ACCURATE RECORD OF, AND NO CONTROL Budget 
OVER THESE COSTS. OWNER MUST CONFIRM ALL OF THESE COSTS) 

Land Acquisition 
AlE Fees $ 3,311,925 

a. AlE Reimbursables $ 151,000 
b. LEED Registration Fees $ -

Misc. Administration Costs $ 45,000 
Surveying (For Scope Outside of AlE Fees) $ -

Borings & GeoTech $ 11,950 
Traffic Study (inc in AlE Reimbursables) $ -

Peer Review $ 12,500 
Testing & Special Inspections $ 85,000 
Independent Code Compliance Review $ -

Brd Printing & Mailing $ 45.000 
FF&E Consultant $ 80,680 
Tech Consultant (inc in AlE Fees $41, 952) $ -

Abatement Consultant $ 68,700 
Insurance (Builders Rrsk) $ 163,969 
Legal $ 100,000 
Financing -- $ 1.404,088 
Moving & Storage $ 100,000 
CT Permit Fee (By CM) $ -

Commissioning Agent $ 167,683 
Owners Representative $ 592,400 
Owner Consultant $ -
Misc. Work Items Contracted Directly by Owner $ 29,546 
Bu.ldrng Official Fees - Local Review $ 9,500 
F.F. & E $ 919,320 
Technology Equipment $ 750,000 

Police CommuniCation System $ -
Telephone System (Portion to be bought drrect by Owner) $ 125,000 
Security $ -

On Srte work by Town $ 25,000 
Abatement (Allowance) $ 750,000 

Fire Safing (Allowance) $ -

SUBTOTAL - SOFT COSTS (ESTIMATED) $ 8,948,261 

2 of 3 1  

Committed as Anticipated Anticipated 
ofJ/28/20 12 Costs Total 

$ -

$ 3,475,387 $ - $ 3.475,387 
$ 134,863 $ 16,137 $ 151,000 
$ - $ 20,000 $ 20,000 
$ 60 $ 44,940 $ 45,000 
$ - $ - $ -

$ 11,950 $ - $ 11,950 
$ - $ - $ -

$ 4,900 $ - $ 4,900 
$ 57,152 $ 27,848 $ 85,000 
$ - $ - $ -

$ 38.634 $ 6,366 $ 45.000 
$ 80,680 $ - $ 80,680 
$ - $ - $ -

$ 167,657 $ 50,000 $ 217,657 
$ 16.320 $ 147.649 $ 163,969 
$ 28.003 $ 71,997 $ 100,000 
$ 139,731 $ 1.264,357 $ 1,404,088 
$ 19,570 $ 80,430 $ 100,000 
$ - $ - $ -

$ 167,000 $ - $ 167,000 
$ 764.900 $ - $ 764,900 
$ 29,361 $ 10,000 $ 39,361 
$ 35,628 $ - $ 35,628 
$ 9.500 $ - $ 9,500 
$ 1,185.023 $ 100,000 $ 1,285,023 
$ 923,885 $ - $ 923,885 
$ 97,000 $ $ 97,000 
$ 115,461 $ - $ 115,461 
$ - $ - $ -
$ 25.000 $ - $ 25,000 
$ 580,202 $ 369,798 $ 950,000 
$ 172,664 $ 100,000 $ 272,664 

$ 8,280,531 $ 10,590,053 



TRUMBULL HIGH SCHOOL 

PHASE SA- CONCESSION STAND 

Apri1 3, 2012 

COST SUMMARY 

QTY U /M Budget 
CONSTRUCTION COSTS: 

I PHASE SA • CONCESSION STAND 
ALTERNATE# I CHANGE ROOFING TO ASPHALT SHINGLES 
ALTERNATE #3 FOR ACCELERATED SCHEDULE 
ALTERNATE #4 FOR TICKET BOOTH RENO WORK 
ADD FOR TRENCHING AND WIRING FOR TICKET BOOTH SERVI 

2 PHASE SB SITE IMPROVEMENTS 
COST OF STORM DRAIN SURVEY (Inc in Base Bid) 

3 EXTERIOR DUCTWORK INSULATION 

Subtotal: 

REIMBURSABLES 

$0.29/$1.000 

$ 
$ 
$ 
$ 

CE $ 

$ 

$ 

i 
% I $ 4 BUILDING PERMIT FEE- STATE FEE ONLY 

S SUPERVISORY STAFF (6 Months) 6 M 0 
I

$ 
6 ALLOWANCES 

Subtotal: 

Subtotal - Construction Costs 

CONTINGENCY: 

CM CONTINGENCY - (No Increase to Current CM 
I Contingency) 

Subtotal: 

Cost ofthe Work 

C.M. BONDS & INSURANCE: 

I CM GL INSURANCE 
2 CM BOND 

Subtotal: 

C.M. FEES: 

I PRE CONSTRUCTION FEE 
2 CM FEE 

TOTAL -CONCESSION STAND 

$7.50/1000 
$6.2011000 

I 
1.70 

3 of 3 1  

LS $ 

I $ 

$ 

$ 
$ 

$ 

$ 
$ 
$ 

L5 $ 
% $ 

$ 

448,900 $ 
- $ 
- $ 
- $ 
- $ 

-

448,900 $ 

130 $ 
47.806 $ 

- $ 
-

47,936 $ 

496,836 $ 

$ 
$ 

496,836 $ 

3,726 $ 
3,080 $ 

503,643 $ 

3,750 $ 
8,562 $ 

515,955 1 $ 

-

Bid 

643,479 $ 
(13,440) $ 
23,SSO $ 

7,122 $ 
I I  ,300 $ 

$ 
$ 
$ 

672,011 $ 

19S $ 
75,000 $ 

- $ 
75,19S $ 

747,206 $ 

$ 
$ 

747,206 1 $ 

5,6041 $ 
4,633 $ 

757,443 $ 

3,750 $ 
12.877 $ 

774,069 1 $ 

Variance 

194,S79 
(13,440) 
23,SSO 

7,122 
11,300 

-

-

. 

223,111 

6S 
27.194 

-

27.2S9 

250,370 

2so,31o 1 

1,878 
I.SS2 

2S3,800 

4,31S 

258,114 1 

O&G IND/AP CONST JV 



TRUMBULL HIGH SCHOOL 

PHASE 58· SITE IMPROVEMENTS 

April 3, 20 12 

COST SUMMARY 

QTY U/M 

CONSTRUCTION COSTS: 

I PHASE SA· CONCESSION STAND 
ALTERNATE #I CHANGE ROOFING TO ASPHALT SHINGLES $ 
ALTERNATE #3 FOR ACCELERATED SCHEDULE $ 
ALTERNATE #4 FOR TICKET BOOTH RENO WORK $ 
ADD FOR TRENCHING AND WIRING FOR TICKET BOOTH SERVICE $ 

2 PHASE 5B SITE IMPROVEMENTS $ 
COST OF STORM DRAIN SURVEY (Inc in Base Bid) $ 

3 EXTERIOR DUCTWORK INSULATION 

Subtotal: $ 

REIMBURSABLES 

.. BUILDING PERMIT FEE- STATE FEE ONLY $0.29/$1,000 % $ 
5 SUPERVISORY STAFF (6 Months) 6 MO $ 

Budget 

-
-

-

-
2,055,160 

-

2,055,160 

596 
75,000 

$ 
$ 

$ 

$ 
$ 

6 ALLOWANCES LS 

r:- - . 

Subtotal: 75,S96 I$ 

$ 2,11o,1s6 I Subtotal - Construction Costs $ 

CONTINGENCY: 

CM CONTINGENCY - (No Increase to Current CM 
I Contingency) $ 38,965 $ 

Subtotal: I s 38,965 1 $ 

Cost ofthe Work $ 2,169,721 $ 

C.M. BONDS & INSURANCE: 

I CM GL INSURANCE $7.5011000 $ 15,981 $ 
2 CM BOND $6.20/1000 $ 13.<452 $ 

Subtotal: $ 2,199,154 $ 

C.M. FEES: 

I PRE CONSTRUCTION FEE I LS $ 3,750 $ 
2 CM FEE 1.70 % $ 37,386 s 

TOTAL · SITE IMPROVEMENTS $ 2,240,287 $ 

4 of 3 1 

Bid Variance 

$ -

$ -
$ - I $ -

$ -
2,003,575 $ (5 1,585) 

30,000 $ 30,000 
$ -

I 
2,033,575 $ (21,585) 

590 $ (6) 
75.000 $ 

- I$ 
75,590 $ (6) 

I 
(21,591) 1 2,109,165 $ 

$ 38.965 
$ 38,965 

2,109,165 $ 17,374 

15,819 $ (162) 
13,077 $ (375) 

2,138,060 $ (61,094) 

3.750 $ 
36,347 $ (1,039) 

2,178,157 $ (62,129) 

O&G tNDIAP CONST JV 



Trumbull High School 

Trumbull. Connecticut 

Addition and Renovation 

Possible Additional Scope Items 

r.U:!AfB CONSTRUCTION 
� MANAGEMENT 

JCJARCHITECTURE 
I 0/26/20 II (Updated 04/25/20 12) @Mlfir 

Item# Description Qty Budget Amount 

FF&E I Additional Furnishing $ -

Technology 2 Charging Carts $ 88,875 

Design 3 Design Fees for Additional FF&E Items $ 13 ,65 0  

SUB-TOTAL Technology & FF&E Items $ 102,525 

Construction I Mise Science Casework Items LS $ 1 0,000 

Construction 2 Acoustical panels at media center in atrium area LS $ 2 9,700 

Construction 3 Install Cost for Added Range & lcemaker LS $ 1 ,5 00 

Construction 4 Add electrical outlets at Computer Baby Storage Unit 4 $ 2,000 

Construction 5 Add trophy cases at entry to main gym - LS $ 1 2 ,500 

Construction 6 Revise HVAC in auditorium to add separate zone for stage LS $ 3 1,000 

Construction 7 Polish and seal existing Terrazzo floors & replace floor base 44,500 sf $ 291 ,65 9  

Construction 8 Clean and Repoint exterior brickwork LS $ 1 5 ,000 

Construction 9 Replace remaining doors, 1 6 0  $ 1 70,95 0 

Construction 1 0  Change Hardware on all Existing Doors to Key alike LS $ 37,61 0 

Construction II Change Keying in Science Rooms LS $ 3 ,600 

Construction 12 Upgrade of Proposed new main sign in auditorium lobby area I $ 22.288 

Construction 1 3  Add motorization to all backstops in main gym 1 0  $ 27,500 

Construction 14  New Language Lab - allowance for data and power wiring LS $ 25 ,000 

Construction IS Add theater office I $ 1 ,5 00 

Construction 1 6  New Floor i n  Auxiliary Gym LS $ 81 ,1 07 

Construction 17 Mise Padding in Gymnasium LS $ 8,820 

Construction 18 Temporary Weight Room Rooring LS $ 1 ,3 80 

Construction 1 9  Additional Tack and Markerboards LS $ 25 ,000 

Construction 20 Purchase power tool for Stage Rigging Winches I $ 1 ,900 

Construction 2 1  Miscellaneous items LS $ 25,000 

SUB-TOTAL All Construction Related Items $ 825,014 

Permit Fees $ 21 5 

CM Fees, Bonds & Insurances $ 25,32 8 

Design Fees for Additional Scope Items $ 89,5 00 

TOTAL $ 940,056 

5 of 3 1  



Paving Detail A (Parking Area) 
Paving Detail 8 (Driveway Area) 
Paving Detail C (Walkways) 

Trumbull High School 
Phase 58 

Site Improvements 

Bituminous Paving 
4489 
1251 

197 
Paving Detail G (plans call for mill/ overlay) 771 
Adjustment for curbing_ 

Reclamation 

Bituminous Curbing 

Processed Agregate Base (1") 
(360,575 sf) 

Concrete 
Concrete Sidewalks I Walkways 

Concrete Curbing 

Concrete Pavers 

Concrete Stairway 

Based on plans for bid date: February 23, 2012 
wcm/4-18-2012 

$ 

$ 

$ 

$ 

$ 

s 

$ 

$ 

204 
6912 Tons 

90 $/ton 
622,080 

38919 sy 
2.00 $/SV 

77,839 

8500 LF 
3.60 $/LF 

30,600 

1113 Cu Yd 
35.00 $/Cu Yd 

38,951 

Total Bituminous Paving 

29900 sf 
12.50 $/sf 

373,750 

3045 LF 
25.00 $/LF 

76,125.00 

3200 SF 
12.50 $/SF 

40,000.00 

30,000.00 l.S. 

Total Concrete 
Total Paving & Concrete 

6 of l l  

$ 769,470 

$ 519,875 
$ 1,289,345 



· .  � 



Trumbull High School Renovation 
Paving Estimates 

Updated 4/25/2012 

Item TPW Est 4/18/12 Budget 6/2/10 PCT Est 3/23/11 

Earthwork $ 
Storm Water Survey $ 
Erosion Control $ 
Site Clearing $ 
Milling $ 
Remove Concrete Sidewalk $ 
Replace CB Tops $ 
Processed Aggregate Base $ 
Bituminous Paving $ 
Bituminous Curbing $ 
Concrete Sidewalk & Curb $ 
Concrete Steps $ 
Striping $ 
Concrete Pavers on Sand $ 
Fences & Gates $ 
Landscaping & Site Furnishings $ 

$ 
Permit Fees $ 
CM Fees & Bond $ 
Supervision $ 

$ 

101,501 $ 
30,000 $ 
12,500 $ 
28,909 $ 
77,839 $ 
69,648 

4,950 $ 
38,951 $ 

622,080 $ 
30,600 $ 

293,130 $ 
30,000 $ 

7,541 $ 
45,000 $ 
8,200 $ 

85,000 $ 
1,485,849 $ 

386 $ 
48,532 $ 
95,ooo I s 

1,629,767 $ 

7 of 3 1 

- $ 
- $ 
- $ 

13,100 $ 
114,794 $ 

$ 
- $ 
- , $ 

613,865 I s 
- $ 

370,040 $ 
- $ 

7,541 $ 
- $ 
- $ 

200,000 $ 
1,319,340 $ 

356 $ 
41,894 $ 
93,500 $ 

1,45s,o9o I s 

292,995 
-

15,217 
84,011 

-

69,648 
4,926 

277,228 
837,032 

-

263,756 
30,108 

7,116 
42,224 

8,210 
103,641 

2,036,112 
550 

74,319 
101,806 

2,212,787 
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8+ Construction Manager: 

0 & G Industries, Inc. 

PROJECT NO.: 0285 

COST 
coot: 

00-017110 CM B ond 

DESC:RirTIOr\ 

00-0 l 7130 CM lnsumnee 

00-022100 BP 1.02 - Sitcwork 

00-039900 BP 1.03 - Concrete 

00-041 000 BP 1.04 - Masonry 

00-05 l 000 BP 1.05 - Structural Steel 

00-069100 BP 1.06 - General Trades 

00-074100 BP 1.07 -Roofing 

00-081200 

00-092100 

BP 1.08 -Alum. Windows & Crtnwl 

BP 1.09 - Drywall & Acoustical 
00-096100 BP 1.11 -Painting 

00-152100 BP 1.13 -Plumbing & HVAC 

00-153100 BP 1.12 - Fire Protection 

00-161100 B.P. 1.14 - Electrical 

00-999910 Allowances 

00-999920 Contingency 

01-0 17330 Permits 

01-999905 Prcconstruction Phase I 
01-999907 CM Rcimbun;ablcs 

01-999980 CM Fee 

GROUP TOTAL: 

Trumbull High School Renovation 
Town of Trumbull 

MONTHLY COST CONTROL REPORT 

CM-OWNER 

Page 1 of 2 Pages 

TRADE CONTRACIORS 

11'1111.\1, •�"T· rr.NI)ING ArrRovt:o CliRRt::-.T II M\-ARDt:o t:s·J. rt:NPING APPROVED I'ROJV.CTt:o \ FU11ous 

RliDGt:T Rt:VlSIONS REVISIONS Rt\ISIONS RUIK.:tt CONTRACTS CIIANGt:.'i CHAI'GF$ CIIANGt:<; COSTS AV.<I.Il.ABI.E 

M.212 

71,895 

393.628 

408.000 

550.000 

810,854 

1,128,000 

794.000 

689.000 

525.750 

43,000 

2,028,800 

97.640 

970.900 

121.650 

456,477 

9,153.806 

646 

0 

0 

0 

0 

0 

0 

0 
() 

() 

0 

0 

0 

0 

0 

0 

646 

0 

1,9% 

0 

0 

70,000 

(16,494) 

0 

0 

0 
16,107 

0 
() 
0 

18,125 

(70,000) 

0 

19,734 

0 

2.208 

58.511 

(11,393) 

20,144 

5,832 

17.834 

(13,906) 

IO,Q22 

10,124 

13,438 

107,395 

5,656 

48,211 

(6,890) 

(8,110) 

259,076 

64,858 

76,099 

452,139 

396,607 

640.144 

800.192 

1.145,834 

780,094 

699,022 

551,981 

56,438 

2,136,195 

103,296 

1,037,236 

44,760 

448,367 

9,433,262 

64,212 

71,895 

393,628 

408,000 

550,000 

810,854 

1.128,000 

794,000 

689,000 

525,750 

43,000 

2,028,800 

97,640 

970,900 

36,650 

0 

8,612,329 

646 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

3,500 

0 

0 

0 

0 

4,146 

0 

294 

0 

0 

0 

(19,284) 

0 

0 

0 

36,882 

0 

0 

300 

18,125 

0 

0 

36,317 

0 

2,338 

58,511 

(11,393) 

90.144 

(12,162) 

17,834 

(13,906) 

10,022 

10,124 

13,438 

107,395 

5,356 

48,211 

8,110 

0 

334,022 

64,858 

74,527 

452,139 

396,607 

640,144 

779,408 

1.145.834 

780,094 

699,022 

572,756 

56,438 

2,139,695 

103,296 

1,037,236 

44,760 

0 

8,986,814 

0 

1,572 

0 

0 

0 

20,784 

0 

0 

0 

(20,775) 

0 

(3,500) 

0 

0 

0 

448,367 

446,448 

1,857 0 0 0 1,857 1,857 0 0 0 1,857 0 

,,0,000 0 0 0 30.000 30,000 0 0 0 30,000 0 

566.460 0 49,800 0 616,260 566,460 0 0 0 566,460 49,800 

162,962 0 318 5,647 168.927 162,962 0 24 5,942 168,928 ( I)  

GROUPTOTAL: 761,279 0 50,11!! 5,647 817,044 761,279 0 2 4  5,942 767,245 49,799 

SECI'ION TOTAL: 9,915.085 (>4(> 69,852 264.723 10.250,306 9.373,60!! 4.146 36,341 339,964 9.754,059 496,247 

10..015100 Waste Removal 

10-022100 BP 2.01 • Sitework 

10-041000 BP 2.02 - Masonry 

I 0-05 I 000 BP 2.03 • Structural Steel 

10-069100 BP 2.05 - General Trades 
10-074100 BP 2.04 -Roofing 

10-081200 BP 2.06- Alwn. Windows & Crtnwl 

10-092100 BP 2.07- Drywall & Acouslical 

r_cw _003l_ ccr- 05il712011 

55,000 

.S29,R90 

1.290.000 

1.057.000 

.�.617.299 

3.0J9,000 

749.000 

1.0711.600 

55,000 

8.533 

175,000 

0 

100,700 

0 

0 

1�0.000 

0 
10,896 

61,002 

0 

218.877 

102,91J 

() 

92,729 

0 

55,817 

49,893 

() 

77,092 

21,278 

20,995 

133.018 

8 of 31 

110,000 

605,136 

1,575.895 

1,057.000 

6,013.968 

3.163,191 

769,995 

1,444.347 

0 

529,890 

1,290,000 

1,057.000 

5.617,299 

3.039,000 

749,000 

1,078,600 

55,000 

8.533 

175.000 

20,000 

102,700 

0 

12.975 

173.834 

0 

10,896 

27,304 

20,006 

238,183 

107,584 

0 

;3,844 

0 

55,817 

110,895 

0 

117.536 

16,607 

20,995 

153,303 

55,000 

605,136 

1.603,199 

1,097,006 

6,075, 718 

3,163.191 

782,970 

1,459,581 

55,000 

0 

(27,304) 

(40,006) 

(61,750) 

0 

(12,975) 

(I 5,234) 

4125/12 1:35PM 
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� Construction Mana�:,er: 

0 & G Industries, Inc. 

PROJECT NO.: 0285 

COST i l'lrJAI. 

COOt: DESCRIPTIO' I BUDGE I" 

10-093100 Ceramic Tile 325,000 

10-095200 Flooring 415,523 

10-096100 BP 2 08 - Pamting 298,670 

10-114100 Food Service 559.400 

10-151100 Plumbing 2.499.000 

10-152100 HV!I.C l l.S36,706 

10-153100 BP 2 13-F ire Protection 444,000 

10-161100 B P 2. 16 - Electrical 4,RU,OOO 
10-999910 Allowances l49.5RO 

10-999920 Contingency 2,405.704 

GROUP I 0 I AL: 37,181,372 

11-017110 CM Bond 295,3119 

11-017130 CM I nsurance 291,663 

11-017330 Permits 7,616 

11-999905 Preconstructio n  Fcc Phase 2 120.000 

11-999907 CM Reimbursablcs 1.699,395 

11-999980 CMFee 661,103 

GROUP TOTAL- 3,075.146 

'il.iCT I ON TOTAL: 40,256.518 

PROJECT TOTAL: 50,17/,603 

r_cw_003t_ccr- 05/17/2011 

Trumbull High School Renovation 
Town of Trumbull 

MONTHLY COST CONTROL REPORT 

CM-OWNER !BADf< CONTRACTQR§ 
t��T. Pt:NDJI'G \PPR0\'1'11 CURRENT AWARDt:D EST. Pt:NDING APPROVED 

Rt:VJSIONS Rt:VISJONS REVISION� IIUDGIT CONTRACTS CIIANGI'..S CHANG FA� CIIANGES 

17.�00 0 (26.000) 316,200 325,000 0 24.700 (26.000) 

0 14,007 117.718 547,248 415,523 18.736 14.007 117.718 

0 109,052 13.46R 421,190 298,670 0 2,993 122,520 

0 0 0 559.400 559,400 0 0 0 

99,000 107.168 10.075 2,715.243 2,499,000 163,785 88,383 10,075 

126.500 66.046 365,949 12.395,201 11.836,706 126,500 285,501 357,751 

45.000 12,983 88.708 590,691 444,000 45,000 12.983 !!8,708 

4.000 124,416 100,451 5.060,867 4,831,000 5,250 121,534 180,728 

0 0 0 149.580 0 0 0 0 

0 (36,ROO) (62.R65) 2,306,039 0 0 (26,496) (39,607) 

770,'133 883,289 965,597 3'l,801,191 34,571,088 907,313 981,422 1,287,046 

0 0 0 295,369 295,369 0 0 0 

2.193 4,975 7.331 306,162 291,663 4,110 6.149 6,693 

0 0 0 7,616 7,616 0 0 0 

0 0 0 120,000 120,000 0 0 0 

0 36,800 0 1,736,195 1,699,395 0 76,296 0 

5.887 12,446 17,.184 696,920 661,103 10,232 14,761 15,382 

8.080 54,221 24.815 3,162,262 3,075,146 14,342 97,206 22,075 

779.Q13 937,510 990.412 42,963,453 37,646,234 921.655 1,078,628 1,309,121 

779,659 1,007,362 1,255,135 53,2/3,759 47,0/9,842 925,801 1,1/4,969 /,619,085 

9 of 31 

Page 2 of 2 Pages 

PROJt:CTED I t'UNDS 

COSTS AVAILABI.E 

323.700 {7.500) 

565.984 (18.736) 

424,183 (2,993) 

559,400 0 

2,761,243 (46,000) 

12,606,458 (211.257) 

590.691 0 

5,139,512 (78,645) 

149,580 0 

0 2,301>.039 

37,962,552 1.838,639 

295.369 0 

308,615 (2.453) 

7,616 0 

120,000 0 

1,775,691 (39,496) 

701,478 (4,558) 

3,208,769 (46,507) 

41,171,321 1,792,132 

50,925,380 2,288,379 

4125112 1:35PM 



Construction Manaer 

O&G I ndustries, I nc. 

Job Num ber: 0285 

Owner Job No: 1 44-01 01 EAIRR 

AREA/ITEM 

00-017 1 1 0  CM B ond 

RFP 0000 I CM 00006 

00- 017130 C M  I nsurance 

co 00001 CM 

co 00001 CM 

COOOOOI CM 

C000002 CM 

co 00002 CM 

C000002 CM 

C000003 CM 
C000003 CM 

C000003 CM 

C000003 CM 

C000003 CM 

C000003 CM 

C000003 CM 

C000004 CM 

C000004 CM 

C000004 CM 

C000004 CM 

C000004 CM 
co 00004 CM 

co 00004 CM 

C000004 CM 
C000004 CM 

C000005 CM 
co 00005 CM 

co 00006 CM 

co 00007 CM 
co 00008 CM 00116 
C000009 CM 00172 

PCO 00030 CM 00078 

PCO 00034 CM 00108 

PCO 00035 CM OOI I I  

PCO 00036 CM 00158 

00-0221 00 BP 1.02 - Sitework 

COOOOOI CM 
COOOOOI CM 
CO 00002 CM 

C000003 CM 
C000003 CM 

00-039900 BP 1. 03 - Concrete 

COOOOOI CM 

00-041 000 BP 1.04 - Masonrv 

Town of Trumbull 

Trumbu ll Hig h  Sc hoo l Renova tion 

Date: 
CHANGE ORDERSBYTR ADECONTR ACTOR 

Page: 

CM Bond Reserve 

Approved PCO(s) Sept 2009 

Approved PCO(s) Sept 2009 
Approved PCO(s) Sept 2009 

Apprv'd PCO's Dec09 

Apprv'd PCO's Dec09 

Apprv'd PCO's Dec09 
Approved PCO's Thru Feb 2010 

Approved PCO's Thru Feb 2010 

Approved PCO's Thru Feb 2010 

Approved PCO's Thru F eb 2010 

Approved PCO's Thru Feb 2010 

Approved PCO's Thru Feb 20 I 0 

Approved PCO's Thru Feb 2010 

CM-Insuranc & Fee OC0#6 
CM-Insuranc & Fee OC0#6 

CM-Insuranc & Fee OC0#6 

CM-Insuranc & Fee OC0#6 

CM-lnsuranc & Fee OC0#6 
CM-lnsuranc & Fee OC0#6 

CM-lnsuranc & Fee OC0#6 

CM-lnl>-uranc & Fee OC0#6 
CM-lnl>11ranc & Fee OC0#6 

CM Fee & insurance 

Subtotal - C M  B ond 

CM Fee & insurance 

CM-lnsurance & fee Phase I 

O&G-OC0#8-pco #29,35,40,46 

K&M Final Allowance Adjustment 

Phase I -Drywall Changes 
Sisca-addnt'l hardware 

T &G - Final Allowance Adjustment 

ECI - Final Allowance Adjustment 

Band Shell Electrical 

Su btotal - C M  I nsura nce 

Approved PCO's 2&3 Sept 2009 
Approved rem, 2&3 Sept 2009 

Dalling-unsuitable soil 

Unsuitable l>oils & Flag pole 

Unsuitable soils & Flag pole 

Subtotal - B P  1 .02 -Sitework 

McCarthy-Deduct floor polishing 

Subtotal - B P  1 .03 - Concrete 

EST./PENDING 

$646 

$6 46 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 
$0 

$0 
$0 

so 
$0 

$0 
$0 

so 
so 
so 
$0 

$0 

$0 

$0 

$0 

so 
$0 

S2X2 

($1 24) 
($1 09) 

S245 

$2 94 

so 
so 
so 
so 
so 
$ 0  

$0 

$ 0  

CO 0000 I CM 00008 CT Mason-$70K scaffold'g allowance $0 

4/25/2012 

I of 13 

APPROVED 

$0 

$ 0  

$22 

$123 

$21 

$21 

$81 

$62 

$15 

$27 

$32 

$20 

$28 

$94 

$15 

$8 

$86 

$16 

$43 

$834 

$42 

$77 

$82 
$74 

$214 

$32 

$65 

$34 

$40 

$130 

so 
$0 

$0 

so 
$ 2, 338 

Sl 5,000 

S7,041 

$16,354 

SI 0,235 

$9,881 

$ 58, 51 1  

($11,393) 

($ 1 1, 393) 

$70,000 

Report R_RC_TC_og01- 03/18/2()11 
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Construction Manaer 

O&G Industries, Inc. 

Town of Trumbull 

Tru mbull High School Renovation 

Date: Job N u mber: 0285 

O wner Job No: 144- 01 01EA IRR 
CHANGE ORDERS BYTR ADECONTR ACTOR 

Page: 

AREA/ITEM 

00- 041 000 BP 1. 04 - Masonrv 

C000002 CM CT Mason-addtn'l parapet wall 

C000003 CM CT Mason-Water proof added densglass 

Subtotal - BP 1 .04 - Masonr y 

00- 051 000 BP 1. 05- Structural Steel 

CO 00001 CM T&G-Addtn'l hand rails 

C000002 

PCOOOOOI 

PC000003 

CM 00108 

CM 00023 

CM 00207 

T&G - F inal Allowance Adjustment 

Massey-Eatside stl curtain wall 

Backcharge - Phase I 

Subtotal- BP 1. 05- Structural Steel 

00- 06 9100 BP 1 . 06 - General Trades 

CO 00001 CM Approved PCO's 1&2 Sept 2009 

CO 00001 CM Approved PCO's I &2 Sept 2009 

CO 00002 CM THP-"C" channel support 

CO 00003 CM TH P-wood boxes on roof 

CO 00004 CM THP-Curtain vs. shade 

CO 00005 CM THPIECI- Projector Screen 

CO 00006 CM THP-demo to recess lights 

CO 00007 CM THP- Relocate door AI JO B 

00- 074 100 BP 1. 07 - Roo fmg 

COOOOOI CM 
CO 00002 CM 

Subtotal - BP 1. 06 - Genera l Trades 

Greenwd-Additn'l pitch pockets&drain 
Greenwd-Dcduct for Dcnsglas:. 

Subtotal - BP 1. 07 - Roo fing 

00- 08 1 200 BP 1. 08- Alum. Windows & Crtn wl 

CO 00001 CM Massey-Eastside stl curtain wall 

Subtota l- BP 1. 08- Alum. Windo ws & Crtn wl 

00- 092100 BP 1. 09- D n·wall & Acoustical 

CO 0000 I CM Acoustics-Added densglass 

CO 00002 CM 00172 Phase I -Drywall Changes 

PCO 00003 CM 00207 Backcharge - Phase I 

00- 096 1 00 BP 1 . 11 - Paintin g 

COOOOO I CM 

C000002 CM 

Subtotal  - BP 1. 09 - Dr ywal l & Acoust ical 

R&M-�o:poxy flooring 

R&M-Boilcr room painting 

Subtotal - BP 1.1 1 - Painting 

00- 15 21 00 BP 1. 13 - Plumbing & HVAC 

CO 0000 I CM Approved PCO's 5 Sept 2009 

CO 00002 CM Modern-Prcm. time for camera work 

CO 00003 CM Modern-Delete baseboard htr's 

CO 00004 CM Modem-COP#4,9,13&16R 

CO 00004 CM Modem-COP#4,9, 13& 16R 

CO 00004 CM Modern-COP #4,9,13&16R 

CO 00004 CM Modem-COP #4,9,13&16R 

CO 00005 CM Modem-Additional duct work 

C000005 

co 00006 

CM 

CM 

Modem-Additional duct work 

Modern-Oil tank & flue credit 

EST ./PENDING 

$0 

$0 

$ 0  

$0 

$0 

$1,500 

($20,784) 

($ 19, 284) 

$0 

$0 

$0 

so 
$0 

$0 

$0 
$0 

so 

$0 

$0 

$ 0  

$0 

so 

$0 

$16,098 

$20,784 

$36, 882 

so 
$0 

so 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

4/251 201 2  

2 or 13 

APPROVED 

$10,911 

$9.233 

$ 90, 144 

$4,332 

($16,494) 

so 
so 

($1 2, 16 2) 

$1,215 

SI 0,282 

$4,326 

$5,648 

$5,775 

($15,348) 
$1,465 

$4,471 

$17, 834 

$5,451 

($19,357) 

($ 13, 906) 

$10,022 

$ 1 0, 02 2  

$10,124 

so 
so 

$ 1 0, 124 

$9,882 

$3,556 

$ 13,43 8 

$2.769 
$2,963 

($8,899) 

$3,789 

$7,204 

$1,964 

$2,673 
$1,001 

$4,245 

($10.610) 

Report R_RC_TC_og01 - 0311812011 
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h · Construction Manaer Gt O&G Industries, Inc. 

Job Number: 0285 

O wner Job No: 144-01 01 EA/RR 

AREA/ITEM 

Town of Trumbull 

TrumbuU High School Renovation 

CHANGE ORDERSBYTR ADECONTR ACTOR 
Date: 

Page: 

EST./PENDING 

00-1 521 00 B P  1. 1 3 - Plu mb ln �:  & HVAC 

C000006 CM Modern-Oil tank & flue credit $0 

C000007 CM Modem-venture clad credit $0 

RFP 00001 CM 00094 A- PR # 28- Auditorium Thermostat $3,500 

Subtotal- B P  1.13 - Plu mbing & HV AC $ 3, 500 

00-1531 00 B P  1.1 2 - Fire Protettion 

co 00001 CM 00116 K&M Final Allowance Adjustment $0 

PCOOOOO J CM 00030 Modern-Fuel Oil Tank(new boilers) $300 

Subtotal-B P  1.12 -Fire Protection $ 300 

00-161 1 00 B .P. 1.14 - Electrical 

COOOOOI CM Approved PC0#06 Sept 2009 $0 

C000002 CM EC1-PC0#7 addnt'1 exit sign $0 

C000003 CM ECI-GG lights & delete circuitry $0 

C000003 CM EC1-GG lights & delete circuitry $0 

C000004 CM EC1-Wired 2nd O&G trailer $0 

C000005 CM ECI -Added duct detectors $0 

C000005 CM EC1- Added duct detectors $0 

C000006 CM EC1-projector screen add $0 

C000007 CM ECI - Addtn'l sound equip. $0 

PCO 00010 CM 00111 ECJ -Final Allowance Adjustment ($14,591) 

PCO 00011 CM 00158 Band Shell Electrical $32,716 

Subtotal -B. P. 1.1 4 - Electrical $ 1 8, 1 25 

00-99991 0 AUo wances 

C000007 CM O&G-OC0#8-pco #29,35,40,46 $0 

Subtotal -Allowances $ 0  

01 -999980 C M  Fee 

co 00001 CM Approved PCO(s) Sept 2009 $0 

co 00001 CM Approved PCO(s) Sept 2009 $0 

COOOOO J CM Approved PCO(s) Sept 2009 $0 

co 00002 CM Apprv'd PCO's Dec09 $0 

C000002 CM Apprv'd PCO's Dec09 $0 

(000002 CM Apprv'd PCO's Dec09 $0 

C000003 CM Approved PCO's Thru Feb 2010 $0 

co 00003 CM Approved PCO's Thru Feb 20 I 0 $0 

co 00003 CM Approved PCO's Thru Feb 2010 $0 

co 00003 CM Approved PCO's Thru Feb 2010 $0 

C000003 CM Approved PCO's Thru Feb 2010 $0 

co 00003 CM Approved PCO's Thru Feb 2010 $0 

co 00003 CM Approved PCO's Thru Feb 2010 $0 

C000004 CM CM-I nsuranc &Fee OC0#6 $0 

C000004 CM CM-Insuranc & Fee OC0#6 $0 

C000004 CM CM- Jnsuranc & Fee OC0#6 so 
C000004 CM CM-Insur.rnc & Fee OC0#6 $0 

C000004 CM CM-Insur.tnc & Fee OC0#6 $0 

C000004 CM CM-Insuranc & Fee OC0#6 $0 

C000005 CM CM Fee & insurance $0 

C000005 CM CM Fee & insurance $0 

C000005 CM CM Fee & insur.rnce $0 
C000006 CM CM- Insurance & fee Phase J $0 

4/25/201 2  

3 o f  13 

APPROVED 

$110,296 

($10,000) 

$0 

$ 1 07, 395 

$5,356 

$0 

$ 5, 356 

$529 

$2,000 

($12,580) 

$2,809 

$2,165 

$8,749 

$609 

$15,348 

$28,582 

so 
$0 

$48, 211 

$8,110 

$ 8,1 1 0  

$48 
$51 

$278 

$184 
$140 

$47 

$33 

$74 
$1.266 

$60 

$65 

$45 

$34 

$185 
$96 

$17 
$196 

$37 

$1,891 

$25 

$72 

$486 

$149 

Report R_RC_TC_og01. 03/1812011 
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Construction Manaer 
Town of Trumbull 

Trumb u ll High School Renovatio n 

Date: 
O&G I ndustries, I nc .  

Job Nu mber: 0285 

O wner Job No: 144- 01 01EA/RR 
CHANGE ORDERS BY TR ADE CONTR ACTOR 

Page: 

AREA/ITEM 

01-99998 0 CM Fee 

C000007 CM 

co 00008 

C000009 
PC000034 

PC000035 

PCO 00036 

CM 00116 
CM 00172 

CM 00108 

CM 0011 I 

CM 00158 

10- 0151 00 Waste Removal 

RFP 00001 CM 00087 

10-022 1 00 B P  2. 01 - Sitew2rk 

COOOOOI CM 

COOOOOI CM 

COOOOOI CM 

C000002 CM 00103 

co 00003 CM 00113 

C000004 CM 00115 

co 00005 CM 00118 

co 00006 CM 00157 

PC000007 CM 00120 

PCO 00008 CM 00156 
RFP 00002 CM 00121 

10- 04 1 000 B P  2. 02 - Masonry 

CO 0000 I CM 00051 

CO 00002 CM 00122 

C000003 CMOOJ07 

co 00004 CMOOI59 

C000005 CM 00173 

C000006 CM 00196 

C000007 CM 00197 

co 00008 CM 00195 

PCO 00007 CM 00194 

RFP 00002 CM 00131 

O&G-OC0#8-pco#29,35,40,46 

K&M Final Allowance Adjustment 

Phase I - Drywall Changes 
T &G -Final Allowance Adjustment 

ECI - Final Allowance Adjustment 

Band Shell Electrical 

Waste Removal 

Subtotal - CM Fee 

Subtotal - Waste Re moval 

Nagy-rock removal,asphalt,bollards 
Nagy-rock removal,asphalt,bollards 

Nagy-rock removal,asphalt,bollards 

Site - Grease Tank Rock Removal 

Site-RFI # 3 I 5-Curtain Drain@Parking 

Site - Pier Cap for Front Sign 

Site- Grease Tank Manhole 

Site -Front Sign Piers 

Grease Trap .Pavement 

Site- Irrigation Line 

Front Parking Lot Paving 

Subtotal - B P  2.01 - Sitework 

ACJ-Mtl sntds in lieu of CMU 
Masonry T &M Tickets 

A-K- Premium Time Costs - 2011 
A-RFI#408-Band Room Masonry Details 

A-RFI#399-Band/Chorus Masonry Walls 

C-Existing Bathroom Wall Repair C I II 

C- New Wall - Room CI08 
A- New Wall@ 8.2 Line 

E-H- Restroom/Media Center Change 

Masonry Work Tickets 

Sub to tal - B P  2. 02 -Masonry 

1 0- 051 000 B P  2. 03- S tructural Steel 

CO 0000 I CM 00079 Shepard- Stub columns 

RFP 0000 I CM 00079 Shepard- Sntb columns 

Subtotal - B P  2. 03 - Structura l Steel 

10-069 1 00 B P  2. 05 - General Trades 

CO 0000 I CM SJSCA-owner pco #41 & 42 

CO 00001 CM SI SCA-owner pco#41 & 42 

C000002 
co 00003 

C000004 

C000005 

C000006 

CM 00050 

CM 

CM 00072 

CM 00081 

CM 00107 

Sisca-demo cone ledge in music rm 
Sisca-sliding door admin o ffice 

Sisca-added window sills 

Sisca-expansion joint in sew'g rm 
A-K - Premium Time Costs - 2011 

EST./PENDING 

$0 

$0 

$0 

($282) 

($250) 

$556 

$ 24 

$55,000 

$55, 000 

$0 

$0 

$0 

$0 

$0 

$0 

$0 
$0 

$8,820 
$2,076 

$8,533 

$ 19,429 

$0 

$0 

$0 
$0 
$0 

$0 

$0 

$0 

$27,304 

Sl 75,000 

$ 202,3 04 

$20,006 

$20,000 

$40, 006 

so 
so 
$0 

$0 

$0 

$0 
$0 

4/25 /20 1 2  

4 o r  13 

APPROVED 

$76 

$92 

$295 

$0 

so 
so 

$5 ,942 

so 
$ 0  

Sli,IOO 

$3,780 

$6,450 

$18,630 

$8,500 

$1,579 

$3.978 

$1.800 

so 
so 
so 

$55,8 17 

($45,517) 

$95.410 

$17,442 
$12,883 

$6,500 

$5,276 

$2.156 

$16,745 

so 
so 

$ 11 0,895 

so 
so 
so 

S45,000 

Sl,892 

$2,473 

$1,749 
$18,120 

S750 
$10,814 

Report R_RC_TC_og01· 0311812011 
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h. Construction Manaer � O&G Industries, Inc. 

Town of Trumbull 

Tru mbull High School Renovation 

Date: Job N u mber: 0285 

O wner Job No: 144-0lOlEA/RR 
CHANGE ORDERS BY TRADECONTRACTOR 

Page: 

AREA/ITEM EST./PENDING 

1 0- 06 91 00 BP 2.05 - General Trades 

C000007 CM 00119 E-H - Additional Lockers $0 

C000008 CM 00093 J-RFI # 168-Glass Basketball Backstop $0 

C000009 CM 00106 E&G-Office Closet & Casework Change $0 

C000010 CM 00086 A,B- PR # 14R- Hand Dryer's $0 

co 00011 CMOOI 09 J&K- Floor & Soffit Removal $0 

co 00012 CM 00133 G&H- Casework Changes $0 

C000013 CM 00102 D&G � RFI # 223 & 259 - Door Changes $0 

COOOO I 4 CM 00134 B- Additional Markerffack Boards $0 

COOOOJ5 CM 00135 F,G,H&J- Plaster Ceiling Removal $0 

COOOOJ6 CM 00136 A,B,G&H- Additional Casework $0 

COOOOI 7  C M  00140 G&H - Slab Penetrations $0 

COOOOI 8 CM 00141 D,G&H -Carpet and Tile Removal so 
co 00019 CM 00139 D- Gym Humidity Control $0 

C000020 CM 00098 C- Water Heater Room Doors $0 

C000021 CM 00092 D- Temporary Kitchen $0 

C000022 CM 00146 D&J- AS I #  22- Bathroom Door Locks $0 

C000023 CM 00150 E- Elevator Key Switch $0 

C000024 CM 00142 A-K - ENO Board Credit so 
C000025 CM 00152 E&F- RFI #337- Doors E228A & F217A $0 

C000026 CM 00160 E- Room E112 Ceiling Removal $0 

C000027 CM 00151 B&H-RFI #45-Exterior Sprinkler Doors S7,583 

PCO 00008 CM 00078 Sisca-addnt'l hardware $37,610 

PCOOOO J9 CM 00104 J- Wood Floor Schedule $10,890 

PCO 00020 CM 00105 J -Gym Bleacher Schedule $17.336 

PC000029 CM 00084 J - Aux Gym Floor $81,107 

PC000039 CM 00153 J- PR #28- Gym Trophy Cases $11,726 

PC000040 CM 00155 H- PR #7- School Store Changes $1,872 

PC000042 CM 00194 E-H- Restroom/Media Center Change $46,684 

PC000043 CM 00203 C- R FI #  404- Additional Casework $23,375 

RFP 00004 CM 00148 H- PR# 29 - Door H 123A $700 

RFP 00006 CM 00204 B- RFI# 440-Auto Shop Garage Door $2,000 

RFP 00007 CM 00206 J&K- New Gym Lockers $100,000 

Subto tal - BP 2.0 5  -General Trades $340,883 

.10-07410 0 BP 2. 04- Roofin& 

COOOOO I CM 00062 Greenwd-canopy redesign so 
C000002 CM 00107 A-K- Premitun Time Cost�- 201 1 $0 

C000003 CM 00114 Roof- Rubber Walls $38,359 

PCO 00002 CM 00083 Greenwd-A1uminum fascia extender $35,458 

PCO 00005 CM 00199 Roof- RFI# 449- Shop Area Pull Test $33,767 

Sub to tal - BP 2. 04 - Roo fing $1 07,584 

1�- 0B1 20 0 BP 2.06 - Alum. Windows & Crtnwl 

COOOOOI CM Massey-added stools & receptors $0 

RFP 00001 CM 00185 D- PR # 36- Gym Window Tinting $12,975 

Subtot al - BP 2.06 -Alum. Win do ws & Crtn wl $ 1 2, 975 

1 0-092 100 B P  2. 07 - Drywall & Acoustical 

COOOOOI CM Acoustics-OPffP chase wall $0 

C000002 CM 00051 ACI-Mtl studs in lieu of CMU $0 

C000003 CM 00061 Acoustics-Furring out exist'g walls $0 

C000004 CM 00062 Greenwd-canopy redesign $0 

4/2512 0 1 2  

5 o f  13 

APPROVED 

$13,200 

$4,118 

$13,711 

$8,871 

S29,119 

$6,888 

$5,779 

$4,749 

$6,375 

$7,380 

$3,408 

$5,927 

$7,153 

$3,805 

$2,461 

$1,097 

$1,581 

($92,435) 

$2,768 

S783 
$0 

so 
so 
so 
so 
so 
so 
so 
$0 
$0 

so 
so 

$ 1 17,536 

($17.081) 

S33.688 
$0 

so 
$0 

$ 16 ,6 07 

$20,995 

$0 

$ 20, 995 

$2,1 59 

$56,526 

$30,662 

$12,387 
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Construction Manaer 

O&G Industries, Inc. 

Job Number: 0285 

O wner Job No: 1 44- 01 01 EA/RR 

AREA/ITEM 

Town of Trumbull 

Tru mbull High School Renovation 

CHANGE ORDERS BY TR ADECONTR ACTOR 
Date: 

Page: 

EST./PENDING 

4/25/201 2 

6 of 13 

APPROVED 

1 0-0921 00 BP 2.07 - Drywall & Acoustical 

C000005 CM 00070 ACI - Cafe ceiling $0 $26,680 

C000006 CM 00130 Build Top of Demising Walls in Rms $0 $7,091 

C000007 CM 00096 E - .PR# 27-New Transfonner Room $1,034 $0 

co 00008 CM 00161 E- Room EI 03 Sheetrock Soffit $2,128 $0 

C000009 CM 00162 B - Food Lab Ceiling Tile Sl ,442 $0 

co 00010 CM 00166 A-RFI# 399 - Band/Chorus Room Walls $0 $17,798 

co 00011 CM 00200 A - RFI#399- Band/Chorus East Wall $25,573 $0 

PC000008 CM 00154 A - PR - 19- Acoustical Panels $13,433 $0 

PC000012 CM 00194 E - H - Restroom/Media Center Change $10,234 $0 

RFP 00002 CM 00107 A-K - Premium Time Costs - 2011 $28,834 $0 

RFP 00003 CM 00124 Drywall T&M $140,000 $0 

RFP 00004 CM 00178 D- RFI# 420- AD Conference Room $2,000 $0 

RFP 00006 CM 00205 H - RFl# 436- Media Center Soffit $3,000 $0 

Subtotal - BP 2.07 - Drywall & Acoustical $ 227,678 $ 1 53,3 03 

I 0- 093 1 00 Cera mic Tile 

co 00001 CM 00044 Sisca/Coreno-tile demo $0 ($45,000) 

C000002 CM Coreno-main entry tile $0 $19,000 

PC000004 CM 00125 Auditorium Corridor Accent Tile $17,200 so 
PC000005 CM 00194 E-H- Restroom/Media Center Change $7,500 so 

Subtotal - Cera mic Tile $ 24,700 ($ 26, 000) 

1 0- 095200 Floorin& 

co 00001 CM CT Floor'g-Added VCT in "C" house $0 S45,800 

co 00002 CM VCT credit Corr. A 133 & A 134 so ($6,191) 

co 00003 CM 00067 CT Floor'g-VCT freight & handling $0 $17,939 

C000004 CM 00088 D - Kitchen Floor $0 $60,170 

PC000003 CM 00065 CT Floor'g - Carpet swap in Media Cnt S5,785 $0 

PC000006 CM 00163 A - K  - Flooring Issues $6.R52 so 
PC000007 CM 00164 K- Room K l 23 Floor Patching $1,370 so 
RFP 00001 CM 00193 A - K - Flooring $10,736 so 
RFP 00002 CM 00194 E - H - Restroom/Media Center Change S8,000 so 

Subtotal - Flooring $32,743 $ 1 17,7 1 8  

1 0-096 1 00 B P  2 .08- Paintin& 

COOOOO l CM 00062 Greenwd-canopy redesign $0 $ .1 ,490 

C000002 CM ProPaint'g-Epoxy flr'g in Art & cera $0 $5,40 1 

co 00003 CM 00072 Sisca-added window sill:; so $6,577 

co 00004 CM 00073 Additional Painting so $109,052 

PCO OOOO S CM 00194 E - H - Restroom/Media Center Change S2.993 so 
Subtotal - BP 2.0 8 - Painting $ 2,993 $ 1 22,520 

1 0-1 511 00 P lumbin& 

co 00001 CM Titan- Chase wall OP/TP $0 $4,041 

C000002 CM 00057 Titan - food lab control gas valve so $6,034 

PC000003 CM 00092 D- Temporary Kitchen S5,705 so 
PC000004 CM 001 01 Roof-RFI# 170-Gas Line for Portables $20,735 $0 

PCO 00005 CM 00112 K- RFI# 280- Existing Showers $33,563 $0 

PC000006 CM 00171 A - Extend Piping - Drinking Fountains $2,380 so 
PC000007 CM 00194 E - H- Restroom/Media Center Change $26,000 so 
RFP OOOO l CM 00107 A - K  - Premium Time Costs - 2011 $44,785 so 
RFP 00002 CM 00126 Compression $95,000 $0 

Report R_RC_TC_og01 . 0311812011 
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Construction Manaer 

O&G Industries, Inc. 

Town of Trumbull 

Trumbu ll High School Renovation 

Date: Job Number: 0285 

O wner Job No: 144-01 01 EA I R R  
CHANGE ORDERS BY TR ADE CONTR ACTOR 

Page: 

AREA/ITEM 

1 0-1 511 00 Plumbin g 

RFP 00003 CM 001 44  

RFP 00004 CM 00 1 77 

10-1 5210!! HVAC 

C0 00001 CM 

C0 00002 CM 00052 

C0 00003 CM 00082 

C0 00004 CM 00070 

C0 00005 CM 00068 

C0 00006 CM 001 65 

PC0 00003 CM 00077 

PC0 00007 CM 00 1 37 

PC0 00008 CM 00 1 3 8  

PCO 000 1 0  CM 00 1 94 

PCO 000 1 I CM 00 1 83 

RFP 00002 CM 00095 

RFP 00003 CM 00 1 27 

RFP 00004 CM 00 1 28 

C-RFI#397-Reversed Sanitary Fitting 

J- RFI# 3 6 1  - Gym Roof Drains 

Subtota l-Plumbing 

MJ Daly-chase wall OPffP 

MJ Daly-Firedampers @ woodshop 

MJ Daly-Flex duct "C" house 2nd flr 
ACI- Cafe ceiling 

MJ Daly-exterior duct insulation 

Roof - Duct Smoke Detectors 

MJ Daly-Install 3way valves 

D,J-RFI359-Mechanical Rrns Radiation 

C-RFI# 38 1 - Additional Glycol 

E-H- Restroom/Media Center Change 

A- PR#34- Music Room Changes 

A- Fume Hood Ductwork Increase 

PR 2 1 - M  Wing MAU 

HVAC I ssues 

Subtotal -H V  AC 

1 0-1531 00 B P  2.13 -Fire Protection 

CO 0000 1 CM 00069 HHS-FP nipples 1/2" vs I "  

PCO 00002 CM 00 1 00 E,F&G- Science Room Sprinklers 

RFP 00002 CM 00 1 29 Fire Protection Issues 

1 0-161 1 00 B P  2.16 -Electrical 

CO OOOO I CM 

C0 00002 CM 00054 

C0 00003 CM 00057 

co 00004 CM 00053 

C0 00005 CM 

co 00005 CM 

C0 00005 CM 

C0 00006 CM 

C0 00007 CM 00080 

co 00008 CM 00070 

C0 00009 CM 00 1 07 

co 000 1 0  CM 00092 

co 0001 1 CM 001 1 7 
C0 000 1 2 CM 00 1 65 

co 000 1 3  CM 001 87 

co 000 1 4  CM 00 1 9 1  

C0 000 1 5  C M  00 1 92 

co 000 1 6  CM 00 1 84 

co 000 1 7  CM 00 1 86 

C0 000 1 8  C M  001 3 2  

co 0001 9  CM 00 1 90 

C0 00020 CM 00201 

C0 0002 1 CM 00 1 5 1  

PCO OOO.I8 CM 00 1 67 

Sub total-B P  2. 13 -Fire Protection 

PEC-Chasc wall OP!fP 

PEC-added heat detectors 

Titan-food Jab control gas valve 

PEC- Added Data & Phone drops 

PEC-PC0#22, 25 & 26 

PEC-PC0#22. 25 & 26 

PEC -PC0#22, 25 & 26 

PEC-fiber PCR to G-243 

PEC-PA/paging syst. mod's 

ACI- Cafe ceiling 

A-K - Premium Time Costs - 201 1 

D- T cmporary Kitchen 

A-K - CCTV Sy stem Modifications 

Roof - Duct Smoke Detectors 

B- Additional Data & Phone Ports 

E- Existing Conduit Repair 

D- Power for Yogurt Machine 

D- Power Roll-Up Door 

A- PR#30 -Auditorium Roll-Up Door 

D-RFI# I SO-Dressing Room Electrical 

Site- Existing Conduit Repair 

C,E&F-Wiring Owner Supplied Cameras 

B&H-RFI#45-Exterior Sprinkler Doors 

A- Vestibule Lights 

EST./PENDING 

$4,000 

$20,000 

$ 252, 16 8 

$0 

$0 

$0 

$0 

$0 

$8,1 98 

S27,999 

$24,851 

S 1 3, 1 96 

$ 1 97,8 1 5  

S 13 ,442 

S l ,500 

$90,000 

S35,000 

$4 1 2,001 

$0 
$ 1 2,983 

S45,000 

$ 57,983 

$0 

$0 

so 
$0 

so 
$0 

$0 

$0 
$0 

$0 

so 
$0 

$0 

so 
$ 1 ,594 

$ 1 ,489 

$980 

$ 1 ,945 

$6,939 

S l 7,261 

S5, 1 76 

$2,757 

S2,4 1 2  

S4,22 1 

4/2512 0 1 2  

7 of 13 

APPROVED 

so 
so 

$ 1 0,075 

$2,065 

$8, 1 98 

$ 1 9,60 1 

$47,1 86 

$280,70 1 

so 
so 
$0 

so 
$0 

$0 

so 
so 
so 

53 57,751 

S8R.708 

so 
so 

$ 88,708 

$4,935 

S4,298 

$ 1 ,67 1 

$3.777 

S l 9,437 

S23,827 

$5,487 

$5,623 

S l 2,566 

(S3,502) 

$64,437 

$ 1 5,840 

$ 1 5,532 

$6.800 

so 
so 
so 
$0 

$0 

$0 

so 
so 
so 
so 
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Construction Manaer 

O&G l ndustrh..'S, Inc. 

Job Number: 0285 

O wner Job No: 144-01 01EA/RR 

AREA/ITEM 

1 0-161 1 00 B P  2.16 - Electrical 

PCO 00019 CM 00168 

PC000020 CM 00169 

PC000021 CM 00110 

PC000025 CM 00188 

PC000026 CM 00189 
PC000032 CMOOI 94 

PC000034 CM 00202 

RFP 00002 CM 00149 

RFP 00003 CM 00175 

RFP 00004 CM 00179 

I 0-999920 Con tingency 

CO 00003 CM 00079 

CO 00020 CM 00082 

PCOOOI 06 CM 00198 

1 1- 0171 30 CM Insurance 

COOOOOI CM 

co 00001 CM 

COOOOOI CM 

COOOOO I CM 

C000004 CM 00070 

C000005 CM 

co oooos CM 
co oooos CM 00088 

C000006 CM 00103 

C000007 CM 00080 

co 00007 CM 00113 

C000008 CM 00093 
co 00009 CM 00106 

co 00010 CM 00086 
co 00011 CM 00109 
co 00012 CM 00073 

co 00013 CM 00114 
COOOOI 4 CM 00122 

COOOO I 5  CM 00133 

co 00016 CM 00102 

co 00017 CM 00134 

COOOO I 8  C M  00135 
COOOO I 9  CM 00136 

co 00021 CM 00067 
C000022 CM 00072 

C000023 CM 00 1 40 

C000024 CM 00141 
C000025 CMOOI 39 

C000026 CM 00098 

C000027 CM 00146 

co 00028 CM 00115 

C000029 CM 00118 

Town of TrumbuJI 

Tru mbu ll High School Renovation 

Date: 
CHANGE ORDERSBY TR ADECONTR ACTOR 

Page: 

E,F&G - AS1 #18 & 20 -Teacher Stations 

E&F- RFI # 355 -Emergency Gas Shutoff 

A -K - PR #I 4R -Hand Dryer Electrical 

A - Modify Fire Alarm Devices 

A,C&E - Additional Phone Feeder 

E -H - Restroom/Media Center Change 

E - Server Rack Change 

E&H - PR # 32 - Add Data @ Media Center 

D -H - RFI # 135 - Master Clock Changes 

A - PR #24 - Catwalk Light Switches 

Subtotal - B P  2.1 6 -Electrica l 

Shepard -Stub columns 

MJ Daly -Flex duct "C" house 2nd flr 

Additional Supervision 

OCO #  J -PC0#39,41 ,42,43&44 

OCO# J -PC0#39,4 1 ,42,43&44 

OCO# J -PC0#39,41 ,42,43&44 
OCO# I -PC0#39,41,42,43&44 

ACI - Cafe ceiling 

CM Fee & insurance 

CM Fee & insurance 

D - Kitchen Floor 

Subtotal - Co ntingenc y  

Site - Grease Tank Rock Removal 

PEC -PA/paging syst. mod's 

Site -RFI # 315-Curtain Drain@Parking 

J-RFI #I 68 -Giass Basketball Backstop 

E&G -Office Closet & Casework Change 

A,B - PR # 14R - Hand Dryer's 

J&K- Floor & Soffit Removal 
Additional Painting 

Roof- Rubber Wall!. 

Masonry T &M T ickets 

G&H - Casework Changes 
D&G - RFI # 223 & 259 - Door Changes 

B- Additional Markerffack Boards 

F,G,I-I&J- Plaster Ceil ing Removal 

A,B,G&H- Additional Casework 

CT Floor'g -VCT freight & handling 
Sisca-added window sills 

G&H - Slab Penetrations 

D,G&H - Carpet and Tile Removal 

D - Gym Humidity Control 

C - Water Heater Room Doors 

D&J - ASI # 22 - Bathroom Door Locks 

Site - Pier Cap for Front Sign 
Site - Grease Tank Manhole 

EST./PENDING 

$43,048 
$4,149 

$10,309 

$974 

$5,878 

$9,790 

$2,612 

$4,000 

$500 

$750 

$1 26,784 

$0 

$0 
($26,496) 

($ 26 ,4 96 )  

$0 
$0 

$0 

$0 
$528 

$0 
$0 

$0 

$0 

$0 

$0 
$0 

so 
$0 

$0 

so 
$0 

$0 
$0 

so 
$0 
$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 
$0 

4/25/20 1 2  

8 o r  13 

APPROVED 

so 
so 
$0 

$0 

$0 

so 
$0 

$0 

$0 

$0 

$ 1 80,728 

($20,006) 

($19,601) 
$0 

($ 39,6 07) 

S i lO 
$29 

$114 

$83 

so 
$11 
$32 

$451 
$140 

so 
$64 
$31 

$103 

$66 
S218 

S818 

S288 

$716 

$52 
$43 

$36 
$48 
$55 

$135 

S l 85 

$26 

$44 

$54 
$29 

$8 

$12 
$30 
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... 
Town of Trumbull 

8+ Construction Manaer 

O&G Industries, Inc. 
Trumbu ll High School Renovation 

Job Number: 0285 Date: 4/25/2012 

O wner Job No: J44-01 01 EA/RR CHANGE ORDERS BY TR ADE CONTRACTOR 
Page: 9 of13 

AREA/ITEM EST./PENDING APPROVED 

11-0.1713 0 CM Insurance 

C0 00030 CM 00068 MJ Daly-exterior duct insulation $0 $2, 1 05 

C0 0003 1 CM 00 1 59 A-RFI#408-Band Room Masonry Details $0 $97 

C0 00032 CM 00 1 30 Build Top of Demising Walls in Rms $0 $53 

C0 00033 CM 00 1 87 B- Additional Data & Phone Ports $0 $ 1 2  

C0 00034 CM 00 1 9 1  E- Existing Conduit Repair $0 $ 1 1 

co 00035 CM 00 1 92 D- Power for Yogurt Machine $0 S7 

C0 00036 CM 00 1 84 D- Power Roll-Up Door $0 $ 1 5  

co 00037 CM 00 1 86 A- PR#30 -Auditorium Roll-Up Door $0 $52 

C0 00038 CM 00 1 32 D-RF1# 1 80-Dressing Room Electrical $0 S l 29 

C0 00039 CM 001 97 C- New Wall - Room C I 08 $0 $ 1 6  

C0 00040 CM 00 1 95 A- New Wall @ 8.2 Line $0 $ 1 26 

C0 0004 1 CM 00 1 90 Site- Existing Conduit Repair $0 $39 

C0 00042 CM 00201 C,E&F-Wiring Owner Supplied Cameras $21 so 
C0 00043 CM 00 1 5 1  B&H-RFI#45-Exterior Sprinkler Doors $75 so 
C0 00044 CM 00200 A- RF1#399- Band/Chorus East Wall $ 1 92 so 
PC0 00002 CM 00083 Greenwd-Aiuminum fascia extender $266 so 
PC0 00005 CM 00049 O&G-lntemal accounting fixCM#4 1 &46 $27 so 
PC0 00005 CM 00049 O&G-Intcmal accounting fixCM#4 1 &46 ( $ 1 1 0) so 
PC0 00005 CM 00049 O&G-Intemal accounting tixCM#4 1 &46 $48 so 
PC0 00005 CM 00049 O&G-Intemal accounting fixCM#4 1 &46 ($28) so 
PC0 00006 CM 00050 Sisca-demo cone ledge in music rm $ 1 9  so 
PC0 00006 CM 00 1 7 1  A-Extend Piping -Drinking Fountains $ 1 8  so 
PCO 00007 CM 0005 1 ACI-Furring walls & mtl studs $83 so 
PCO 00007 CM 00 1 20 Grease Trap Pavement $66 so 
PC0 00008 CM 00052 MJ Daly-Firedampers @ woodshop $61 so 
PC0 00009 CM 00053 PEC- Added Data & Phone drops $28 so 
PCO OOO I O  CM 00054 PEC-added heat detectors $32 so 
PCO 0001 4  CM 00058 PEC-Canopy l ighting $4 1 so 
PCO 000 1 5  CM 0006 1 Acoustics-Furring out exist'g walls $230 so 
PCO 000 1 7  CM 00057 Titan-food lab control gas valve $58 so 
PCO OOO I 8  C M  00063 Corena-Entry tile changes $ 1 37 so 
PCO 000 1 9  CM 00064 CT Flooring-Added VCT in "C" house $344 so 
PCO 00020 CM 00065 CT Floor'g-Carpet swap in Media Cnt $43 $0 

PC0 00022 CM 0007 1 Massey-Stools & receptors $ 1 57 so 
PCO 00025 CM 00075 $ 1 3  so 
PCO 00027 CM 00074 PEC-Addtn'l fiber PCR toG-243 $42 so 
PC0 00028 CM 00069 HHS-FP nipples 1 /2" vs I "  $665 so 
PC0 00029 CM 00077 MJ Daly-Install 3way valves $2 1 0  so 
PCO 00032 CM 0008 1 Sisca-expansion joint in sew'g m1 $6 so 
PCO 00038 CM 00 1 1 7  A-K - CCTV System Modifications $ 1 1 7  so 
PC0 00040 CM 001 1 9  E-H - Additional Lockers $99 so 
PC0 00045 CM 00 1 25 Audi torium Corridor Accent Tile $ 1 29 so 
PCO 00055 CM 00096 E- PR# 27-New Transformer Room $8 so 
PC0 00056 CM 00092 D- Temporary Kitchen $ 1 96 so 
PC0 00057 CM 00 1 0 1  Roof-RFI# I 70-Gas Line for Portables $ 1 56 so 
PCO 00058 CM 001 1 2  K- RFI# 280- Existing Showers $252 so 
PCO 00060 CM 001 00 E,F&G- Science Room Sprinklers $ 1 04 so 
PC0 0006 1 CM 00137 D,J-RFI359-Mechanical Rms Radiation $ 1 86 $0 

PC0 00062 CM 00084 J • Aux Gym Floor $608 so 
PC0 00063 CM 00 1 05 J - Gym Bleacher Schedule $ 1 30 so 

Report R_RC_TC_og01 · 03118/201 1 
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h. Construction Maoaer �:§+ O&G I ndustries, Inc. 

Job Number: 0285 

Owner Job No: 144-0 1 01EA/RR 

AREA/ITEM 

1 1-017 13 0 CM Insurance 

PC0 00065 CM 00 1 04 

PC0 00066 CM 00 1 38 

PC0 00070 CM 00 142 

PC0 00073 CM 00 150 

PCO 00075 CM 00 1 52 
PC0 00076 CM 00 1 53 

PC0 00077 CM 00 1 54 

PC0 00078 CM 00 1 55 
PC0 00079 CM OO I 56 

PC0 00080 CM 00 1 5 7  

PC0 00082 CM 00 1 60 

PC0 00083 CM OO I 6 1  

PC0 00084 CM 00 1 62 

PC0 00085 CM 00 1 63 

PC0 00086 CM 00 1 64 

PC0 00087 CM 00 1 65 

PC0 00089 CM 00 1 66 

PC0 0009 1 CM 001 73 
PC0 00092 CM 001 1 0  

PCO 00094 CM 001 88 

PC0 00095 CM 00167 

PC0 00096 CM 001 89 
PCO 00 1 03 CM 00 1 96 

PCO 00 1 07 CM 00 1 99 

PCO OOI 08 CM 00203 
PCO 00 1 09 CM 00202 
PCO 00 1 1 1  CM 00 1 83 

RFP 00002 CM 00 1 2 1  
RFP 00003 CM 00 1 3 1  
RFP 00004 CM 00 1 93 

RFP 00005 CM 00 1 94 

RFP 00007 CM 00204 

1 1 -9999 07 CM Reimbursabl es 

PC0 001 06 CM 00 1 98 

PC0 00 1 06 CM 00 1 98 

RFP 0000 1 CM 00087 

1 1-9999 80 CM Fee 
co 0000 1 CM 

co 0000 1 CM 
co 00001 CM 

CO OOOO I CM 

C0 00004 CM 

C0 00004 CM 
co 00004 CM 

C0 00004 CM 00070 

C0 00005 CM 

co 00005 CM 00088 

Town of Trumbull 

Trumbull High School Renovation 

Date: 
CHA NGE ORDERS BY TRADECONTR ACTOR 

Page: 

EST./PENDING 

J- Wood Floor Schedule $82 

C-RFI# 3 8 1  - Additional Glycol $99 

A-K - ENO Board Credit ($693) 

E- Elevator Key Switch $ 1 2  

E&F- RF1#337- Doors E228A & F2 1 7A $2 1 

J- PR#28- Gym Trophy Cases $88 

A- PR- 1 9  - Acoustical Panels $ 1 0 1  

H - PR#7- School Store Changes $ 1 4  

Site- Irrigation Line $ 1 6  

Site - Front Sign Piers $ 1 4  

E - Room E l l 2  Ceiling Removal $6 

E- Room E I 03 Sheetrock Soffit $ 1 6  

B- Food Lab Ceiling Tile $ 1 1  

A-K - Flooring Issues $5 1 

K- Room K 1 23 Floor Patching $ 1 0  

Roof- Duct Smoke Detectors $ 1 1 3  

A-RF1# 399-Band/Chorus Room Walls $ 1 33 

A-RF1#399-Band/Chorus Masonry Wal ls $49 

A-K- PR#1 4R-Hand Dryer Electrical $77 

A- ModifY Fire Alarm Devices $7 
A- Vestibule Lights $32 

A,C&E- Additional Phone Feeder $44 

C-Existing Bathroom Wall RepairC I I I  $40 

Roo f- RFI# 449- Shop Area Pull Test $253 
C- RFI# 404- Additional Casework $ 1 75 

E- Server Rack Change $20 

A- PR#34- Music Room Changes $ 1 0 1  

Front Parking Lot Paving S64 

Masonry Work Tickets S2,000 

A-K- Flooring $8 1 
E-H- R estroom/Media Center Change S l .950 

B- RFI# 440-Auto Shop Garage Door $ 1 5  

Sub total - C M  Insurance $ 1 0,259 

Additional Supervision $49,800 
Additional Supervision $26,496 

Waste Removal $0 

Subtotal - CM Reimbursables $76 ,296 

OCO# I -PC0#39.4 1 .42.43&44 $0 
OCO# I -PC0#39,41 .42.43&44 $0 

OCO# I-PC0#39,4 1 .42.43&44 $0 

OCO# I-PC0#39,4 1 ,42,43&44 $0 

CM-lnsuranc & Fee OC0#6 $0 

CM-Insuranc & Fee OC0#6 $0 

CM-Insuranc & Fee OC0#6 $0 

ACI- Cafe ceiling $ 1 , 1 96 

CM Fee & insurance $0 

D - Kitchen Floor $0 

4/25/201 2  

1 0  o f 13 

APPROVED 

$0 

$0 

$0 

$0 

$0 

$0 

so 
$0 

$0 

$0 

$0 

so 
so 
$0 

$0 

so 
$0 

so 
so 
so 
so 
$0 

$0 

so 
so 
$0 

$0 

so 
so 
so 
so 
so 

$6 ,693 

$0 

so 
$0 

so 

$48 

$64 

S257 

S I 89 

$98 

$ 1 68 

$ 1 74 

so 
$74 

$ 1 ,023 
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... 
Town of Trumbull 

� Construction Manaer 

O&G Industries, I nc. 
Trumbull High School Renovation 

Job Number: 0285 Date: 4/25/201 2  

Owner Job No: 1 44-0lOIEA/RR 
CHA NGE ORDERS BY TR ADECONTR ACTOR 

Page: l l of l3 

AREA/ITEM EST./PENDING APPROVED 

1 1 -999980 CM Fee 

C0 00006 CM 00 1 03 Site - Grease Tank Rock Removal $0 S3 1 7  

C0 00007 CM 00080 PEC-PA/paging syst. mod's $0 so 
C0 00007 CM 00 1 1 3  Site-RFI# 3 1 5-Curtain Drain@Parking $0 $ 1 44 

co oooos CM 00093 J-RFI# 1 68-Giass Basketball  Backstop $0 $70 

C0 00009 CM 001 06 E&G-Office Closet & Casework Change $0 $233 

co 000 1 0 CM 00086 A,B - PR# 1 4R - Hand Dryer's $0 $ 1 5 1  

co 000 1 1 CM 00 1 09 J&K- Floor & Soffit Removal $0 $495 

co 000 1 2  CM 00073 Additional Painting $0 $ 1 ,854 

C0 000 1 3  C M  001 1 4  Roof- Rubber Walls $0 $652 

C0 000 1 4  C M  00122 Masonry T&M Tickets $0 $ 1 .622 

co 000 1 5  CM OO I 33 G&H- Casework Changes $0 $ 1 1 7  

co 000 1 6 CM 00 1 02 D&G - RFI# 223 & 259 - Door Changes $0 $98 

C0 000 1 7  CM 00 1 34 B- Additional Marker/Tack Boards $0 $8 1 

CO OOO I 8  CM 00 1 35 F,G,H&J- Plaster Ceiling Removal $0 S I 08 

co 000 1 9  CM 00 1 36 A,B,G&H- Additional Casework $0 S l 25 

co 0002 1 CM 00067 CT Floor'g-VCT freight & handling $0 S305 

C0 00022 CM 00072 Sisca-added window sills $0 $420 

co 00023 CM 00 1 40 G&H - Slab Penetmtions $0 $58 

C0 00024 CM 001 4 1  D,G&H - Carpet and Tile Removal $0 $ 1 0 1  

C0 00025 CM 00 1 39 D- Gym Humidity Control $0 $ 1 22 

C0 00026 CM 00098 C- Water Heater Room Doors $0 $65 

co 00027 CM 001 46 D&J- ASl# 22- Bathroom Door Locks $0 S l 9  

co 00028 CM 00 1 1 5  Site - Pier Cap for Front Sign $0 S27 

co 00029 CM 00 1 1 8  Site- Grease Tank Manhole so $68 
C0 00030 CM 00068 MJ Daly-exterior duct insulation $0 $4,772 

C0 0003 1 CM 00 1 59 A-RFJ#408-Band Room Masonry Details $0 $2 1 9  

C0 00032 CM 00 1 30 Build Top of Demising Walls in Rms so $ 1 2 1  

co 00033 CM 001 87 B- Additional Data & Phone Ports $0 $27 

C0 00034 CM 00 1 9 1  E- Existing Conduit Repair $0 $25 

co 00035 CM 00 1 92 D- Power for Yogurt Machine $0 $ 1 7  

co 00036 CM 001 84 D- Power Roll-Up Door so $33 

C0 00037 CM 00 1 86 A- PR#30 -Auditorium Roll-Up Door $0 $ 1 1 8  

C0 00038 CM 00 1 32 D-RFI# 1 80-Dressing Room Electrical $0 $293 

co 00039 CM 00 1 97 C- New Wall - Room C I 08 $0 $37 

co 00040 CM 00 1 95 A- New Wall @ 8.2 Line $0 S285 

co 00041 CM 00 1 90 Site- Existing Conduit Repair $0 $88 
C0 00042 CM 0020 1 C.E&F-Wiring Owner Supplied Cameras S47 so 
co 00043 CM 00 1 5 1  B&H-RFI#45-Exterior Sprinkler Doors $ 1 70 so 
C0 00044 CM 00200 A- RFI#399- Band/Choms East Wall $435 so 
PC0 00002 CM 00083 Greenwd-Aiuminum fascia extender $603 so 
PCO 00005 CM 00049 O&G-lnternal accounting fixCM#41 &46 ($48) so 
PCO 00005 CM 00049 O&G-Intemal accounting fixCM#4 1 &46 S l  1 0  so 
PCO 00005 CM 00049 O&G-Intemal accounting fixCM#4 1 &46 ($63) so 
PCO 00005 CM 00049 O&G-lntemal accounting fixCM#41 &46 $64 so 
PC0 00006 CM 00050 Sisca-demo cone ledge in music rm $42 so 
PC0 00006 CM 001 7 1  A-Extend Piping -Drinking Fountains $40 so 
PCO 00007 CM OOOS I ACI-Furring walls & mtl studs $ 1 87 so 
PC0 00007 CM 00120 Grease Trap Pavement $ 1 50 $0 

PC0 00008 CM 00052 MJ Daly-.Firedampers @ woodshop $ 1 40 so 
PCO 00009 CM 00053 PEC- Added Data & Phone drops $64 $0 
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� Construction Manacr 
Town of Trumbull 

O&G I ndustries, Inc. 
Trumbull High School Renovation 

Job Number: 0285 Date: 4/25/2012 

Owner Job No:  1 44-0lOlEA/RR 
CHANGE ORDER S BY TR ADECONTR ACTOR 

Page: 12 or 1 3  

AREA/ITEM EST./PENDING APPROVED 

J t-999980 CM Fee 

PCO 000 1 0  CM 00054 PEC-added heat detectors $73 so 
PCO OOO I 4  CM 00058 PEC-Canopy l ighting $93 so 
PCO OOO I 5  CM 00061 Acoustics-Furring out exist'g walls $52 1 so 
PCO OOO I 7  C M  00057 Titan-food lab control gas valve $ 1 3 1  so 
PC0 000 1 8  CM 00063 Corena-Entry tile changes $3 1 0  so 
PCO 000 1 9  C M  00064 CT Flooring-Added VCT in "C" house $779 so 
PCO 00020 CM 00065 CT Floor'g-Carpet swap in Media Cnt $98 so 
PCO 00022 CM 0007 1 Massey-Stools & receptors $357 so 
PC0 00025 CM 00075 S30 so 
PCO 00027 CM 00074 PEC-Addtn'l fiber PCR toG-243 $96 $0 

PC0 00028 CM 00069 HHS-FP nipples 1 /2" vs I "  S l ,508 so 
PC0 00029 CM 00077 MJ Daly-Install 3way valves $476 so 
PC0 00030 CM 00078 Sisca-addnt'l hardware $639 so 
PCO 00032 CM 00081 Sisca-expansion joint in sew'g rm $ 1 3  so 
PCO 00038 CM 001 1 7  A-K - CCTV System Modifications $264 so 
PC0 00040 CM 00 1 1 9  E-H - Additional Lockers $224 so 
PC0 00045 CM 00 125 Auditorium Corridor Accent Tile $292 so 
PCO 00055 CM 00096 E- PR# 27-New Transformer Room $ 1 8  so 
PCO 00056 CM 00092 D- Temporary Kitchen $445 so 
PCO 00057 CM 00 1 0 1  Roof-RF1# 1 70-Gas Line for Portables $352 so 
PCO 00058 CM 00 1 1 2 K- RFI# 280- Existing Showers $57 1 so 
PC0 00060 CM 00 1 00 E,F&G- Science Room Sprinklers $221 so 
PC0 0006 1 CM 00 1 3 7  D.J-RFI359-Mechanical Rms Radiation $422 so 
PCO 00062 CM OOOR4 J - Aux Gym Floor $ 1 ,379 so 
PCO 00063 CM 00 1 05 J - Gym Bleacher Scht:dulc S295 so 
PC0 00065 CM 00 1 04 J- Wood Floor Schedule $ 1 85 so 
PC0 00066 CM 00 1 38 C-RFI# 381  - Additional Glycol $224 so 
PC0 00070 CM 00 1 42 A-K - ENO Board Credit (S I ,5 7 1 )  so 
PC0 00073 CM 00 1 50 E- Elevator Key Switch S27 so 
PC0 00075 CM 00 1 52 E&F- RFI#337- Doors E228A & F2 1 7A $47 so 
PCO 00076 CM 00 1 53 J- PR#28- Gym Trophy Cases $ 1 99 so 
PC0 00077 CM 00 1 54 A- PR- 1 9 - Acoustical Panels $228 so 
PCO 00078 CM 001 55 H- PR#7- School Store Changes S32 so 
PCO 00079 CM 00 1 56 Site- Irrigation Line S35 so 
PCO 00080 CM 001 57 Site - Front Sign Piers S3 1 so 
PC0 00082 CM 00160 E- Room E 1 1 2  Ceiling Removal $ 1 3  so 
PCO OOOR3 CM 00 1 6 1  E- Room E I 03 Sheetrock Soffit S36 so 
PCO 00084 CM 00 1 62 B- Food Lab Ceiling Tile $25 so 
PCO OOOR5 CM 00 163 A-K - Flooring Issues S l 1 6  so 
PCO OOORo CM OO I M  K- Room K I 23 Floor Patching S23 so 
PCO 00087 CM 001 65 Roof- Duct Smoke Detectors S255 so 
PC0 00089 CM 00 1 66 A-RFI# 399-Band/Chorus Room Walls S303 so 
PC0 0009 1 CM 00173 A-RFI#399- Band/Chorus Masonry Walls $1 I I  so 
PC0 00092 CM OOi l O  A-K- PR# 1 4R-Hand Dryer Electrical $ 1 75 so 
PC0 00094 CM 00 1 88 A- ModifY Fire Alarm Devices $ 1 7  so 
PCO 00095 CM 00 1 67 A- Vestibule Lights $72 so 
PC0 00096 CM 001 89 A,C&E- Additional Phone Feeder $ 1 00 so 
PCO 00 1 03 CM 00 1 96 C-Existing Bathroom Wall RepairC l I I  S90 so 
PC0 00 1 07 CM 001 99 Roof- RFI# 449- Shop Area Pull Test $574 $0 

PCO 00 1 08 Cl\1 00203 C- Rfl# 404- Additional Casework $397 $0 

Report R_RC_TC_og01 - 03/1812011 
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Construction Manaer 

O&G I ndustries, I nc. 

Job Number: 0285 

Owner Job No: 144-0IOIEA/RR 

AREA/ITEM 

1 1-999980 CM Fee 

PCO 00 I 09 CM 00202 

PCO 00 1 1 1  CM 001 83 

RFP 00002 

RFP 00003 

RFP 00004 

RFP 00005 

RFP 00007 

RFP 00008 

CM 001 2 1  

C M  00 1 3 1  

CM 001 93 

CM 00 1 94 

CM 00204 

CM 00206 

Town of Trumbull 

Trumbull High School Renovation 

Date: 
CHA NGE ORDERS BY TR ADECONTRACTOR 

Page: 

E- Server Rack Change 

A- PR#34- Music Room Changes 

Front Parking Lot Paving 

Masonry Work Tickets 

A-K- Flooring 

E-H- Restroom/Media Center Change 

B- RFI# 440-Auto Shop Garage Door 

J&K- New Gym Lockers 

Subtotal - CM Fee 

Report Total: 

EST./PENDING 

S44 

S229 

$ 1 45 

S3,000 

$ 1 83 

S4,420 

S34 

S2,450 

$24,993 

$2,040,770 

4/2512012 

13 of l3 

APPROVED 

$0 

so 
so 
$0 

so 
$0 

$0 

so 
$15,382 

$1 ,649,085 

Report R_RC_ TC_og01 - 0311812011  
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Brian Holmes 

From: 
Sent: 
To: 

Burgess.Steve [sburgess@jcj.com] 
Wednesday, April 25, 201 2  1 2:47 PM 
Brian Holmes 

Cc: 
Subject: 

Ayles.William; Smolley.Greg; Kerwin, Michael 
RE: Trumbull HS H07046.01 FF&E Spread Sheet 

Attachments: Trumbull TES Budget Summary 201 1 -05-09.xlsx; Trumbull High School addition of Smart 
Boards 201 1 -04-1 3.docx 

Brian, 

Attached is Technology Equipment Budget from May 201 1 . I believe this is very close when you use $ 842,985 p lus $ 
80,900 for the revised smart board count on attached memo. 

Than ks, 

Steve 

Stephen s. Burgess, AlA 
Senior Associate 

JCJARCHITECTURE 

38 Prospect Street I Hartford, CT 061 03 
[D] 860.240.9323 I [F] 860.524.8067 I www.JCJ.com 

From: Burgess.Steve 
Sent: Wednesday, April 25, 2012 12:15 PM 
To: 'Brian Holmes' 
Subject: RE: Trumbull HS H07046.01 FF&E Spread Sheet 

Bria n, 

The Phase 3 is part of the FF&E Budget. Total FF&E Budget is $ 1, 185,02 2.84. 

I am working on getting the technology budget for you.  

Thanks, 

Steve 

Stephen S. Burgess, AlA 
Senoor Assoc1ate 

JCJARCHITECTURE 

38 Prospect Street I Hartford, CT 061 03 
(D] 860.240.9323 1 [F] 860.524.8067 I www.JCJ.com 

From: Brian Holmes (mailto: brianholmes@ooind.coml 
Sent: Wednesday, April 25, 2012 10:45 AM 

1 
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Trumbull H•ah School Renovation Projed 

Technolorv Equipment and Systems 

Revised May 9, 2011 

Cateaory Item 

Computen & Printon 
Teacher desktop computers 
Non·teacher Desktops 

Student laptop computers 
low volume laser_printers, networked 
Medium votume laser printers, networked 
cotor laJer printers 

TedlnoloaY Core one! lnfrastru<ture 
Network core and switchlr'll 

Cred1t for 2500 SWitches 
Cost for 3500 .switches 
Cost for CarePact 
UPS. UnitS for SWitches 

Wireless access pomts 
Wireless system manaaement 
Servers 

AudioYtsu.ol 
V1deo d1stnbut1on SV$tem and V.O.O. 
Document Cameras 
Clalssroom response systems, "clickers" 
W1reles.s Slates 
Video projKtors, mounts and sound 

Delete oricinal projectors/sound 

Replace with Smartboards/proj. per Rn& 

Bude&e Estimate Toto! 

Pro ect init•al budaet 

Un1t 
Quant. Cost 

101 700.00 
94 700.00 

270 500.00 
113 219.75 

7 449.00 
4 550.00 

I 72,000.00 
I -49,803.60 
1 156,261.00 
1 2,272.00 

40 300.00 
1 12,000.00 
4 3,200.00 

I 42,000.00 
1 2  500.00 
12 2,000.00 
12 450.00 
79 1,900.00 

79 -1,900.00 

79 4,688.00 

Extended 

70,700.00 
65,800.00 

135,000.()( 
24,831.75 

3,143.00 
2,200.00 

72,000.00 
-49,803.60 
156,261.00 

2,272.00 
0.00 

12,000.00 
12,000.00 
12,800.00 

42,000.00 
6,000.00 

24,000.00 
5,400.00 

150,100.0C 

-150,100.()( 

370,352 .00 

Whtte board cred•t from base buJidmL partial offset re: chanae to SmartBoard: 
Workina Budaet, current (ona•nal budcet pJus white board cred•t 
Celt• to Budaet 

1Addlt1Dnal l6 ktcattons for the Smartbo.ard1 

Note: Uus does not inc tude the UPS unth for the network J.Wttche�ro. wattlnl on quote 
Note 2: the v�lue of 16 ona.nal proJectors and local sound 15. Sl0,400.()( 

4,688.001 75.oos.ool 

Section 
Total 

301,674.75 

217,529.40 

447,752.00 

Therefore, the •ddittonal cost to the proJect for Smartboards for the l6 locatiOns that were not n the oriamal des11n is 75,008.0 

24 of 31 

ProJect 
Total 

966,956.15 

750,550.00 
92,435.00 

842,985.00 
-123,971.15 

Licht laptop as be1n1 conSldered. Lenovo AE 510, price revised to 500 per 
unit AprU 4, b1d price could be lower. 
Advanct'd c:orp net. Pnana for HP P1606dn as 219.75 2011-Q�OI 
Advanct'd Corp net pnc1na for HP P3015dn ts 449.00 2011.()5..()1 

Cred1t for ortglnal senes 2500 sw1tches iCrecht won't be b1Ued, 
Coil for senes 3500 switches 
Carepack quote per Advanced Corporate Networluna 
Advanced Corporate Networlana tS prepanna the UPS quotes 

Oriainal des11n mcluded 79 Eno boards in the base and projectors In the 
FFE, new direction is to delete Eno boards and use complete Smartboard 
systems 

DeductiOn for the 79 proJed•on/sound systems. to 10 with Eno boards 
RnB pr�ce adjusted from 4,576.00 to 4,688.25 April 2011 to reflect cablina 
adJUStment 



Trumbull High School 

Smart Board Upgrade Discussion 

2001 -06-06 

The original design intention included Eno marker/projection boards in the base building work. These 
boards function as marker boards and are able to be used with projectors. 

The technology equipment budget included a projector, mount, and associated audio speaker to be 
installed and used in conjunction with the Eno marker/projection boards. 

Smart Technologies released a new product, the 885 series, first shipping in February of 201 1 .  This 
product offers new features and capabilities. These features include: 

• Touch and gesture based controls of content and hardware; 
• M ulti-touch technology allowing one or more users to interact with the system; 
• Object awareness, supporting enhanced control and simpler interfaces; 
• Supports dry-erase marker use; 
• Smart Notebook Software licenses for the school and faculty home-use are included. 

The Trumbull school district established an evaluation committee and decided to standardize on this new 
Smart Board product for deployment throughout the district. The high school project has installed this 
board in the recently renovated areas. The teacher response to the product and the recent professional 
development has been extremely positive. 

The high school technology equipment budget does not include sufficient funds to allow the purchase and 
implementation of these boards throughout the school. Additional funds need to be allocated to the 
technology budget if these boards are to be deployed throughout the high school. 

The Committee has approved the change of the original 79 locations to the new Smartboard 885. 

The additional 1 7  locations that have been identified as desired locations require funding of (17 * 
4,688.25) $79,700.25. 

The relocation of one existing Smartboard to the Athletic Director area will cost $1  ,200.00. 

The total impact to the project for the addition of 1 7  Smartboards and the relocation of one existing 
Smartboards is $80,900.25 
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Trumbull High School 
72 Strobel Rd 
Trumbull, CT 
Project #: H07046.02 

• 

I nVOICe s ummary: 
Category/Items Vendor invoice # 

A009A, A01 0A & 
A01 8 RIS 4430 

A001 -A008, A01 1 Robert H Lord 27252A A, 272528 
A01 4 Company A, 27252C A 

A01 5-A0 1 7  BBE 

B001 -B005 School Specialty 2081 06797488 
Contrax 

C001 Furnishings 721 85 

000 1 -0003 RIS 4430 
0004, 0006-
001 6  BKM 599835 

E00 1 -E004, E005 Robert H Lord 
E007 Company 27252F A 
G001 lnsalco 2048 

G002-G003 RIS 

H001 -H004 RIS 4430 

J001 -J003 BKM 599835 
Robert H Lord 

J004 Company 27252 A 
L001 -L005 BBE 

Robert H Lord 
L006-L0 1 4  Company 

L01 5-L0 1 6  RIS 

M001 - M01 2 Merchandise Mart 

N001 -N002 WB Mason 47871 5 

N003 lnsalco 2048 

P001A Merchandise Mart 201 1 1 01 1 -00 

Wenger 
P002 Corporation 62391 9  

Orobka Scenic 
P003 Inc. 201 1 096 
0001 & 0002 School Specialty 

0003-0005 Merchandise Mart 201 1 1 01 1 -00 
Robert H Lord 

S001 -S002 Company 272520 A 
Robert H Lord 

S1 1 9-S1 20 Company 

26 of 3 1  

Total Amount 
Approved 

$25,1 55.00 

$75,272.64 

$26,444.56 

$1 6,407.1 5  

$1 9,1 08.00 

$1 1 ,492.07 

$2,1 99.49 
$651 .1 7 

$1 6,366.00 

$3,708.96 

$62,308.35 

$1 ,404.00 

$1 , 1 55.75 

$37,800.00 

$1 07,954.00 

$26,588.00 
$12,861 .75 

$9,724.00 

$1 2,366.60 

Total Amount 
Award 

$47,51 5.00 

$1 28,540.65 

$0.00 

$70,68 1 .92 

$1 6,407.1 5  

$36,440.00 

$31 ,649.41 

$20,634.85 
$65 1 .1 7  

$0.00 

$26,61 9.00 

$1 2,807.64 

$63,082.72 
$35,984.43 

$81 ,372.45 

$27,840.00 

$77,955.00 

$3,054.00 

$1 , 1 55.75 

$44,360.00 

$1 1 3,654.00 

$26,588.00 
$1 3,430.55 

$26,664.00 

$41 ,222.00 

$2,538.75 

JCJArchitecture Page 1 
4/23/201 2  



Trumbull High School 
72 Strobel Rd 
Trumbull, CT 
Project #: H07046.02 

• I nVOICe s ummary: 
Category/Items Vendor invoice # 

W087 & W089 lnsalco 21 09, 21 98 

Y00 1 -Y003, 
Y005,Y006, 
Y01 2, Y01 3 R IS 4430 

Y004-YOO, Y007-
Y01 1 In sa leo 2 1 09, 21 24,21 98 

Z001 -Z003 Office Resources 

Mail cart lnsalco 2057 

Grand Total: 

27 of 3 1  

Total Amount 
Approved 

$4,335.33 

$31 ,890.50 

$1 6,767.84 

$336.57 

$522,297.73 

Total Amount 
Award 

$4,993.36 

$31 ,890.50 

$ 1 6,767.84 

$6,764.60 

$336.57 

$1 ,01 1 ,601 .31 

JCJArchitecture Page 2 
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Trumbull High School FF&E 
JCJ# H07046.02 

2/10!2012 
REVISED 03123/12 

F1nalil0d 4112 
Outstanding Furniture issues 

Jtem Description 
1 .... _ ..... final d•lwo es GONRR .. -13 IIIIOUilft AUgUII Z4. 20' 2 
2 __ nat tables· (;onl"'" IOUSO ol exls1ing (f8) 42' ' SO' ' 30' 1aCIOS IO b9 rolocaloci !O 

6) Bio·-Classtooms 

�hase 3 c•edlt.05l soo· .m scoz f'OYISO quote I rom RHL 10 provtd<o (18) 48' x 7T '  3•' !ables ler Flooma 
24. 1125. A26 (F216. F218, F2f91 UNIT COST $1 1 12 67 N 

ReiA&<J quo1o from RHL !o proiAdo (54) 2<' x so· x 30' tables 101 Rooms �2'. 822. 823, 824, 825, 826 (F225. F228, F229. G225, G229, G230) 
NIT CCST $605.30 oa lolalnno $32.740.20 qcom A29 (�203) cllanoe lab'n lo 16) 42' ' 60' • �· lables (11111',76 

lao eM �:::= m = :� �::::: �:s lable 

3 �--
ExlslillgStoo•SOn slle ate to be lowered IO fS" OS_I!I>!_S.-. 

liminafe (144) 8005 Stools for Floorr.s 821, 822, 823, 824, 625 826 
'F225. ;228, F229. G225, G229 G230) (144) al $48.6"-$7 004 16 
;: :���8�;� �. ��3�@5���':� ..... <=. 

• • Cabiners- ��=�===::c-budglt(doa r.ct 

•nsolm Ouo1e for (Sl CobineiS @$701 78 each fo• Rooms A21. A:!2, 1<23. A27 A28 Rooms eno. Em em E228. F217 ,._,OIIole lor (2<1Q) ��or-- 'OOms �:"28.821,822.B23.B24.B25,826 1nctudlng Rooms E203, F216, 
1'217 .F225.F228 F228 G225.G229 G230 

� Cuoto 101 (140) Safely GoggiOs tor Chomlstry Rooms A21.A22. A23 1127.143 E220.E222 E223, E228.F2f7 =2�-�·elylil ...... or ...,_,. ..... ...... ,..,., 

� 

Cost imphcat1on AC!IOn Comments 

HL w'll re ocate tables when dellwtr lhe 
emaindor cl tho tables i""""'llabiO sizes bid AIM' end FIHL contract 

:·'"8 855.�) 
Phase 3 c•ocfit-(35) $23,622.90 SOOf.(7) �· Rooms 82f .822, 

$5.232.50 5002 IB:z:� 824 826 li26.A29 

$21).028.011 nrnend AHL contmct .. ........, MHL COf11TaCI, (Addll onal qty Of latllos CU9 l1l Biology clasatoom tablos a,. 
$32 740.20 13.884 8 addlt onal alter crodll .-oneckl«<l 

S5 308 6 �::RV:l11 no�ed '" totaJ abovo lio�ghl Wlll nol-k w slools 
!O"':Ot no:oa1n l01a1_ • ..,.. HOlghl WlU nol wotlc w slools 

SO� Oil School � 10 ..,_..,, tho tn1 111111 oro on slto Schodulod lor Wook of 1\pdl 16111 

-$7 004.151 �n ro c11anae s:ools ro ch:lifs ;,.nmond School Specially comacr 

$8484.54! IA.mmend School ScedallY coniJaCI 
1'1 ,0ll0.4ll �---..-

$0.00 
fF&E Bid flail (6) cat>inDis bul no bids wcro 

ocotwc1 for 1ho Dalal>co of tho C31llne1S nor In 
13.508.10 bue bid. torn 8006- Dellvetod And -e::::_ror tho Base Blcl gogvle cablne:s. 1te1111 

bul no bids noc:elvod. Uorn � $801.60 
FIE Bid llad (6) callinellbul no bidS wero � -,., lhe balarn:e ot rhe cabinets not In 11.28'.20 _...._Old. ltom S006 

F=.:::::..::.::=�:;· $225.80 
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10 

�-BaDY calllnel· 

iAV Slud-o 

; House Gul<lanca 

�.'""""'" ""mer �iattwr areas 

Upper Moclia Center 
eaehef areas. 
lassrooms 

ppol' !.4edioQn•or eacher areas 

� lOt rvlereoce unly 

I'<ML CUOIU Gl caD<nOI ."IOO:WOOO :>nco•""' <;aDtnCt ••. W X Zt:r 0 X ,... 
on 'ogs or locking casto� w, Jo:Jts. on doors, 2 9romrrets 
ealir. Wort:l Baby Silmu ator mufti unit eha"J4!T ea1t'f at<>f_MCCOI<!casl! 

noalco Quo•o for I<V SI\IC!K> Contro Fioom Contol_. ewtt!'f'l• "' ' "' . .  lng f4!:$"(') ��f' 

I AOOIIona "'iiilS 1 •m UCJ11;' 

IProW!e leac.,., chair lor common ""'"" (50) chair¥ 

Pro'Jide 2 drawer file c.at:lir\eHo replar.e lil_,5 rnarkl9d for removai.QTY 
2 at Sl57 08 

� 4 drawvt lila cabin&Ho rep!ace hlea maroeed lor removal· OTY· 
86_ai_$2J8.28 eae11 

ro"'sod layout reQuired ,.,...,. ol lablo s•zes and auantly ol and type 
bhairo 

Olal lables, desb and chain from original layout: 
5) 30" x 60" tables E002 5) 30" • 72" rabl .. E003 3) 6()" dlameter latlefi E005 
(10) �o·x 6()" ADA doslu; �.014 ( oheck pee; lo<ation) j<sl Oesit Ct,air 0001 
30) B002 chans 

(30) 0007 chal .. 
(18) oooe chairs 

ota1 tnbtes to occommod.te now layout 5) ��� .: 60 �tle5 tor �roiog GJadotl in Wor"<rooms now !;izo Rm F20< F:!OS G21�. G213A. H22•A 5) 30� • 60" EOO� tabla fet wortcroom { Rm �� �205. G2t3 G213A, 
H224A) 

tO) 30" x 6.:r  !IOA OOsk M14 < c'<<:ll � ceo:Jonr 
20) 0007 uceo In worl<-oom• (5) Oc::k Choir COOl 

Relocata otrcc componontG Iron 8 House Room& Ft26 F 127 F129to Roon" E210A, E21CB. E21 t  Relocate c·\30· x 72. tablo EC03 1u Room/�,27 Ma.n Olhce workroom 

13.1i011.90 ------ ---

S7811.66 Rccm W 1 1 B Rccm 8145 �mmerd RHL con1rac: 
$99 00 Room fo/ .. 1 1 8  'Room 8145 �ec: purchase !rom e<>111>0•Y 

Sl.ll69 CO OOmiV· IISO<OOm iTOCI Cll'c:ha:lo lrom company 
Sl, .,. ... ,, 

FF&E b<t hOd !hew ,,..,.. . no bods ..- ,,...,. �Hd Dept Head c'nlirmalion NHG r::1rst 
$"2 �.2 ROOI· R003 eleclmon'a s�l (o..<S1DK $1.12• 8 ""' taCl t r 
$13,7SS.S1 .,..,..., --,._. 

s.t65.01 mmona tii\M contraet 
$4U.IM � ..... ,,._ 

$10 625 00  iAJisea!Jng lnerlia liQhl . $212.50 •• State Contract through RIS 
.,g,S25.1J0 r-w-• ---

$6.597 3 lstare Canlme! lhrough SKU 
Han H320 sertes 

$18 772.01! Stl:a Corrlraa lhroUQ/1 Bl<l.l 
HOn KJlll :.enos I 

n��v .... .... •. . 

' 

�Hl NUso all 
-$1 .857 95) �l �nee! order RHl 
·$1�7.18) �Hl �nc:ol order RHL �HL reuse an 

�·s �soan 
(·$1 ,7SVO) lschoct Spoc;aJry pncet o«ler ss 

�Spe:ial:y ouse (20) eancei iO BKW 
-$3,323. 16) porcolorderSS 

S r  9 1 9  25 � 5 now •ablo• $1 9 19.25 1$383 85 .. ) �rTWn&t'd RH',. cor" bad 

$0 0C 
'iO OO  
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ultnilf catV 

Elet:tr.>niCS Lab 

ieor"UUIor tableo 

I HauM Guidan01 
)Colrcllner """' 
>&ary NCO. lAI'CP<J18< .... 

!NoT USING 
(3) ec· dtaToOt"' tables eoos 4) 30' " 72'tab1H E003 
30) 8002<"""' 
10) ::JOC•7 chairs 1ei lOOU cl\airs 

OOin H216 PP' DtOVIde 8 add.loonol lUCIIef � 

brllnale r-.ud IOf 4 e008 ,_.....,,. "'"' "'('?I 1006 
rovdo f1S\ stools: for Culin3� kt�ch!!r 
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JCJARC H ITECTU RE 

March 28, 201 2 

Mr. James Nugent, Chair 
Trumbull School Building Committee 
5866 Main Street 
Trumbull Connecticut 0661 1 

Re: Trumbull High School, Trumbull Connecticut 
JCJ Project # H07046.01 
Additional Services - Additional FF&E 

Dear Mr. Nugent: 

JCJ,C:OM 

3ft Prn<JIPCI Street 
Hartford, CT 06103 
T 800.2'47.9226 
1 ,\ �  B60.�2-4.BOG7 
H�nl FOilO�JCJ.COM 

As requested by the Owner and Construction Manager, JCJ Architecture (JCJ) is submitting a 
proposal to provide additional design services as follows: 

Over the past several months JCJ has met with members of the Building Committee, Owner's 
Representative and Staff to develop the attached list of required FF&E items. When approved 
JCJ will procure and administer the FF&E per our previous agreement. Services and fees for JCJ 
are as follows: 

Expenses incurred to date $ 7,650.00 
Fee for Procurement and Administration of FF&E $ 6.000.00 

TOTAL FEE $ 13,650.00 

If the services and fees are acceptable, indicate by signing below and returning this letter to me. If 
you ha an estions, please contact me. 

James Nugent, Chair Date 
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