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ADVERTISEMENT FOR BIDS

TOWN OF TRUMBULL

TRUMBULL, CONNECTICUT

SEWER SYSTEM REHABILITATION

PROJECT 1: AREA A AND AREA B

TOWN BID NO. 6213

Sealed bids for the Sewer System Rehabilitation Project will be received by the Town of Trumbull
at the office of the Purchasing Agent, 5866 Main Street, Trumbull, CT, until 2:00 PM, local time,
February 16th , 2017 and then at said office publicly opened and read aloud.  Bids submitted after
this time will not be accepted. No oral, telephone or telegraphic responses shall be considered.
Bids are to be completed, printed, signed by an authorized agent and submitted in a single sealed
envelope the outside of which must be clearly marked:

PROPOSAL BID # 6213 DUE: February 16th , 2017
 SEWER SYSTEM REHABILITATION PROJECT 1: AREA A AND AREA B
Trumbull Town Hall- Attn: Kevin J Bova, Purchasing Agent
5866 Main Street, Trumbull, CT 06611

and the envelope shall bear on the outside the name of the proposer and address.

The Work involves rehabilitation of manholes and pipelines throughout the Town’s sewer system
including, but not limited to; cleaning, sealing, and lining of manholes, brick and mortar
rehabilitation, frame and cover replacement and adjustment; lining sections of gravity sewer mains
and laterals, testing and sealing of pipe joints; and pavement and lawn restoration, and
appurtenant work.

Proposal documents may be obtained (at a cost to you) from Digiprint, 275 Ferry Blvd.,
Stratford, CT 06615, and (203-375-1228). The consulting engineer for this project is: Wright-
Pierce, 169 Main Street, 700 Plaza Middlesex, Middletown, CT  860-343-8297.

A pre-bid conference will be held at The Trumbull Town Hall on January 31st, 2017 at the
Nichols Room in Trumbull Town Hall at 10:00 AM, local time.  Attendance is not mandatory but
it is encouraged.

Each submitted bid shall include a completed Bid Form, Experience Statement, Certification of
Bidder Regarding Equal Employment Opportunity and Non-Collusion Affidavit and shall be
accompanied by a Bid Guarantee in the form of a bid bond, certified check, or bank check made
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payable to the Town of Trumbull in an amount equal to 10% of the bid. An original and three (3)
exact  copies  of  the  bid  shall  be  submitted.  Bids  submitted  without  Bid  Security  will  not  be
considered.  No Bid may be withdrawn for 90 days after receipt of Bids unless released by the
Owner.

All work activities performed in association with this request must be performed and completed
for the Town in accordance with current Federal and Local regulations. All services performed
shall also conform to the latest OSHA standards and/or regulations. Applicable laws and
regulations relating to State of Connecticut Prevailing Wages, employment practices,
nondiscrimination, and safety and health regulations shall be adhered to by the contractor. The
contractor shall be responsible for “Certified Statements of Compliance” regarding Prevailing
Wages. Contractor shall also collect and submit four (4) Certified “Statement of Compliance”
from any sub-contractors.

The successful bidder must furnish within 15 calendar days after the Notice of Award the required
number of copies of the signed Agreement, 100% Performance Bond, 100% Payment Bond, and
begin execution of this contract within 10 calendar days following the Notice to Proceed.
Attorneys-in-fact who sign the Bid Bonds or Payment Bonds and Performance Bonds must file
with each bond, a certified and effective dated copy of their power of attorney.

The Town of Trumbull reserves the right to waive and/or reject any and all proposals or any part
thereof, waive the information in the proposal process, and reject any unqualified proposals, or
accept any proposal or part thereof, deemed to be in the best interest of the Town of Trumbull.

Kevin J Bova, Purchasing Agent
Town of Trumbull, Connecticut

END OF SECTION
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ARTICLE 1 - DEFINED TERMS 
  
 
1.01  Terms used in these Instructions to Bidders will have the meanings indicated in the General Conditions and 
Supplementary Conditions.  Additional terms used in these Instructions to Bidders have the meanings indicated below 
which are applicable to both the singular and plural thereof: 
 
 A. Bidder--The individual or entity who submits a Bid directly to Owner. 
 
 B. Issuing Office--The office from which the Bidding Documents are to be issued and where the bidding 
procedures are to be administered. 
  
 C. Successful Bidder--The lowest responsible Bidder submitting a responsive Bid to whom Owner (on the basis 
of Owner's evaluation as hereinafter provided) makes an award. 
 
 
ARTICLE 2 - COPIES OF BIDDING DOCUMENTS 
  
 
2.01  Complete sets of the Bidding Documents in the number and for the deposit sum, if any, stated in the 
Advertisement or Invitation to Bid may be obtained from the Issuing Office.  
 
2.02  Complete sets of Bidding Documents must be used in preparing Bids; neither Owner nor Engineer assumes 
any responsibility for errors or misinterpretations resulting from the use of incomplete sets of Bidding Documents. 
 
2.03  Owner and Engineer in making copies of Bidding Documents available on the above terms do so only for the 
purpose of obtaining Bids for the Work and do not confer a license or grant for any other use. 
 
 
ARTICLE 3 - QUALIFICATIONS OF BIDDERS 
  
 
3.01  To be considered a responsive Bidder, the Contractor shall have obtained at least one set of paper plans and 
specifications from the Engineer (Wright-Pierce).  The Bid will not be awarded to a Bidder unless a record for the 
purchase of at least one set of paper plans and specifications exists in the office of the Engineer.  To meet this 
requirement and to establish the record of purchase, a prospective Bidder must purchase paper plans and specifications 
using the name that is to appear in the Bid Documents. 
 
3.02  To demonstrate Bidder’s qualifications to perform the Work, each Bidder must submit with his bid a 
completed Experience Statement (Section 00405) and such other data as may be called for below. 
 
3.03  Bidders must be prequalified through the Connecticut Department of Administrative Services in the 
classification of Sewer and Water Lines and must submit with their bid a copy of their Prequalification Certificate and 
a copy of their project specific Update (Bid) Statement. 
 
ARTICLE 4 - EXAMINATION OF BIDDING DOCUMENTS, OTHER RELATED DATA, AND SITE 
  
 
4.01  Subsurface and Physical Conditions 
 
 A. The Supplementary Conditions identify: 
 
  1. Those reports of explorations and tests of subsurface conditions at or contiguous to the Site that Engineer 
has used in preparing the Bidding Documents. 
 



00100-3 
 INSTRUCTIONS TO BIDDERS 

 
 

 
13017B 

  2. Those drawings of physical conditions in or relating to existing surface and subsurface structures at or 
contiguous to the Site (except Underground Facilities) that Engineer has used in preparing the Bidding Documents. 
 
 B. Copies of reports and drawings referenced in Paragraph 4.01.A will be made available by Owner to any 
Bidder on request.  Those reports and drawings are not part of the Contract Documents, but the “technical data” 
contained therein upon which Bidder is entitled to rely as provided in Paragraph 4.02 of the General Conditions has 
been identified and established in Paragraph 4.02 of the Supplementary Conditions.  Bidder is responsible for any 
interpretation or conclusion Bidder draws from any “technical data” or any other data, interpretations, opinions or 
information contained in such reports or shown or indicated in such drawings. 
 
4.02  Underground Facilities 
 
 A. Information and data shown or indicated in the Bidding Documents with respect to existing Underground 
Facilities at or contiguous to the Site is based upon information and data furnished to Owner and Engineer by owners of 
such Underground Facilities, including Owner, or others.  
 
4.03  Hazardous Environmental Condition 
 
 A. The Supplementary Conditions identify those reports and drawings relating to a Hazardous Environmental 
Condition identified at the Site, if any, that Engineer has used in preparing the Bidding Documents. 
 
 B. Copies of reports and drawings referenced in Paragraph 4.03.A will be made available by Owner to any 
Bidder on request.  Those reports and drawings are not part of the Contract Documents, but the “technical data” 
contained therein upon which Bidder is entitled to rely as provided in Paragraph 4.06 of the General Conditions has 
been identified and established in Paragraph 4.06 of the Supplementary Conditions.  Bidder is responsible for any 
interpretation or conclusion Bidder draws from any “technical data” or any other data, interpretations, opinions, or 
information contained in such reports or shown or indicated in such drawings. 
 
4.04  Provisions concerning responsibilities for the adequacy of data furnished to prospective Bidders with respect 
to subsurface conditions, other physical conditions and Underground Facilities, and possible changes in the Bidding 
Documents due to differing or unanticipated conditions appear in Paragraphs 4.02, 4.03, and 4.04 of the General 
Conditions.  Provisions concerning responsibilities for the adequacy of data furnished to prospective Bidders with 
respect to a Hazardous Environmental Condition at the Site, if any, and possible changes in the Contract Documents 
due to any Hazardous Environmental Condition uncovered or revealed at the Site which was not shown or indicated in 
the Drawings or Specifications or identified in the Contract Documents to be within the scope of the Work appear in 
Paragraph 4.06 of the General Conditions. 
 
4.05  On request, Owner will provide Bidder access to the Site to conduct such examinations, investigations, 
explorations, tests, and studies as Bidder deems necessary for submission of a Bid.  Bidder shall fill all holes and clean 
up and restore the Site to its former condition upon completion of such explorations, investigations, tests, and studies. 
 
4.06  Not Used 
 
 
4.07  It is the responsibility of each Bidder before submitting a Bid to: 
 
 A. examine and carefully study the Bidding Documents, including any Addenda and the other related data 
identified in the Bidding Documents; 
 
 B. visit the Site and become familiar with and satisfy Bidder as to the general, local, and Site conditions that may 
affect cost, progress, and performance of the Work; 
 
 C. become familiar with and satisfy Bidder as to all federal, state, and local Laws and Regulations that may affect 
cost, progress, or performance of the Work; 
 
 D. Not Used 
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 E. obtain and carefully study (or assume responsibility for doing so) all additional or supplementary 
examinations, investigations, explorations, tests, studies, and data concerning conditions (surface, subsurface, and 
Underground Facilities) at or contiguous to the Site  which may affect cost, progress, or performance of the Work or 
which relate to any aspect of the means, methods, techniques, sequences, and procedures of construction to be 
employed by Bidder, including any specific means, methods, techniques, sequences, and procedures of construction 
expressly required by the Bidding Documents, and safety precautions and programs incident thereto; 
 
 F. agree at the time of submitting its Bid that no further examinations, investigations, explorations, tests, studies, 
or data are necessary for the determination of its Bid for performance of the Work at the price bid and within the times 
and in accordance with the other terms and conditions of the Bidding Documents; 
 
 G. become aware of the general nature of the work to be performed by Owner and others at the Site that relates to 
the Work as indicated in the Bidding Documents; 
 
 H. correlate the information known to Bidder, information and observations obtained from visits to the Site, 
reports and drawings identified in the Bidding Documents, and all additional examinations, investigations, 
explorations, tests, studies, and data with the Bidding Documents;  
 
 I. promptly give Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder 
discovers in the Bidding Documents and confirm that the written resolution thereof by Engineer is acceptable to 
Bidder; and 
 
 J. determine that the Bidding Documents are generally sufficient to indicate and convey understanding of all 
terms and conditions for the performance of the Work.  
 
4.08  The submission of a Bid will constitute an incontrovertible representation by Bidder that Bidder has complied 
with every requirement of this Article 4, that without exception the Bid is premised upon performing and furnishing the 
Work required by the Bidding Documents and applying any specific means, methods, techniques, sequences, and 
procedures of construction that may be shown or indicated or expressly required by the Bidding Documents, that 
Bidder has given Engineer written notice of all conflicts, errors, ambiguities, and discrepancies that Bidder has 
discovered in the Bidding Documents and the written resolutions thereof by Engineer are acceptable to Bidder, and that 
the Bidding Documents are generally sufficient to indicate and convey understanding of all terms and conditions for 
performing and furnishing the Work. 
 
 
ARTICLE 5 - PRE-BID CONFERENCE 
  
 
5.01 A   A pre-Bid conference will be held for General Bidders at the Trumbull Town Hall on January 31st, 
2017. Representatives of Owner and Engineer will be present to discuss the Project.  Bidders are required to attend and 
encouraged to participate in the conference.  A review of the Project site will be made after the pre-Bid conference. 
Engineer will transmit to all prospective Bidders of record such Addenda as Engineer considers necessary in response 
to questions arising at the conference.  Oral statements may not be relied upon and will not be binding or legally 
effective. 
 
 
ARTICLE 6 - SITE AND OTHER AREAS 
  
 
6.01  The Site is identified in the Bidding Documents.  All additional lands and access thereto required for 
temporary construction facilities, construction equipment, or storage of materials and equipment to be incorporated in 
the Work are to be obtained and paid for by Contractor.  Easements for permanent structures or permanent changes in 
existing facilities are to be obtained and paid for by Owner unless otherwise provided in the Bidding Documents. 
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ARTICLE 7 - INTERPRETATIONS AND ADDENDA 
  
 
7.01  All technical questions about the meaning or intent of the Bidding Documents are to be submitted in writing 
to Wright-Pierce, Consulting Engineers, Nicole Ouimet (860-343-8297) or Frank Smeriglio, Town of Trumbull, 
Engineering Department, (203-452-5053) (fsmeriglio@trumbull-ct.gov). All other questions shall be directed to Kevin 
Bova (203-452-5042) (Kbova@trumbull-ct.gov). 
 
 Interpretations or clarifications considered necessary by Engineer in response to such questions will be issued by 
Addenda mailed, emailed, transmitted by facsimile (FAX) or delivered to all parties recorded by Engineer as having 
received the Bidding Documents.  Questions received less than ten days prior to the date for opening of Bids may not 
be answered.  Only questions answered by Addenda will be binding.  Oral and other interpretations or clarifications 
will be without legal effect. 
 
7.02  Addenda may be issued to clarify, correct, or change the Bidding Documents as deemed advisable by Owner 
or Engineer.  Bidders are responsible for determining that they have received all Addenda issued. Any notice of 
addendum shall be published on the Town website (www.trumbull-ct.gov) in the Purchasing Department 
Section (Bid Notices) and from Digiprint. Submission of a response that does not address any changes or 
addendums may result in a disqualification of a proposal submission. 
 
 
ARTICLE 8 - BID SECURITY 
  
 
8.01  A Bid must be accompanied by Bid security made payable to Owner in an amount of 10% of Bidder’s 
maximum Bid price and in the form of a certified or bank check or a Bid Bond on the form attached issued by a surety 
meeting the requirements of Paragraphs 5.01 and 5.02 of the General Conditions.   
 
8.02  The Bid security of the Successful Bidder will be retained until such Bidder has executed the Contract 
Documents, furnished the required contract security and met the other conditions of the Notice of Award, whereupon 
the Bid security will be returned.  If the Successful Bidder fails to execute and deliver the Contract Documents and 
furnish the required contract security within 15 days after the Notice of Award, Owner may annul the Notice of Award 
and the Bid security of that Bidder will be forfeited. The Bid security of other Bidders whom Owner believes to have a 
reasonable chance of receiving the award may be retained by Owner until the earlier of seven days after the Effective 
Date of the Agreement or 60 days after the Bid opening, whereupon Bid security furnished by such Bidders will be 
returned.   
 
8.03  Bid security of other Bidders whom Owner believes do not have a reasonable chance of receiving the award 
will be returned within seven days after the Bid opening. 
 
8.04  All Bid Securities will be returned on the execution of the Agreement or if no award is made, within sixty 
days, excluding Saturdays, Sundays, and legal holidays after the actual date of opening of the General Bids, unless 
forfeited under the conditions herein stipulated. 
 
 
ARTICLE 9 - CONTRACT TIMES 
  
 
9.01  The number of days within which, or the dates by which, the Work is to be (a) Substantially Completed and 
(b) also completed and ready for final payment are set forth in the Agreement. 
 
ARTICLE 10 - LIQUIDATED DAMAGES 
  
 
10.01 Provisions for liquidated damages, if any, are set forth in the Agreement. 
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ARTICLE 11 - SUBSTITUTE AND “OR-EQUAL” ITEMS 
  
 
11.01 The Contract, if awarded, will be on the basis of materials and equipment specified or described in the 
Bidding Documents without consideration of possible substitute or “or-equal” items.  Whenever it is specified or 
described in the Bidding Documents that a substitute or “or-equal” item of material or equipment may be furnished or 
used by Contractor if acceptable to Engineer, application for such acceptance will not be considered by Engineer until 
after the Effective Date of the Agreement.  The procedure for submission of any such application by Contractor and 
consideration by Engineer is set forth in the General Conditions and may be supplemented in the General 
Requirements. 
 
11.02 Whenever a material, article, or piece of equipment is identified by reference to a manufacturer or trade name, 
it shall be understood that this is referenced for defining the performance of the material, article, or piece of equipment 
and that other products of equal capacities, quality and function shall be considered.  It shall be the Contractor's 
responsibility to coordinate all submittals to the Engineer for approval to eliminate any conflicts which might arise due 
to the use of the substitute item. Any additional costs incident to the use of substitute items will be paid by the 
Contractor. 
 
 
ARTICLE 12 - SUBCONTRACTORS, SUPPLIERS, AND OTHERS 
  
 
12.01 If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, individuals, or 
entities to be submitted to Owner in advance of a specified date prior to the Effective Date of the Agreement, the 
apparent Successful Bidder, and any other Bidder so requested, shall within five days after Bid opening, submit to 
Owner a list of all such Subcontractors, Suppliers, individuals, or entities proposed for those portions of the Work for 
which such identification is required.  Such list shall be accompanied by an experience statement with pertinent 
information regarding similar projects and other evidence of qualification for each such Subcontractor, Supplier, 
individual, or entity if requested by Owner.  If Owner or Engineer, after due investigation, has reasonable objection to 
any proposed Subcontractor, Supplier, individual, or entity, Owner may, before the Notice of Award is given, request 
apparent Successful Bidder to submit a substitute, without an increase in the bid. 
 
12.02 If apparent Successful Bidder declines to make any such substitution, Owner may award the Contract to the 
next lowest Bidder that proposes to use acceptable Subcontractors, Suppliers, individuals, or entities.  Declining to 
make requested substitutions will not constitute grounds for forfeiture of the Bid security of any Bidder.  Any 
Subcontractor, Supplier, individual, or entity so listed and against which Owner or Engineer makes no written objection 
prior to the giving of the Notice of Award will be deemed acceptable to Owner and Engineer subject to revocation of 
such acceptance after the Effective Date of the Agreement as provided in Paragraph 6.06 of the General Conditions. 
 
12.03 Contractor shall not be required to employ any Subcontractor, Supplier, individual, or entity against whom 
Contractor has reasonable objection. 
 
 
ARTICLE 13 - PREPARATION OF BID 
  
 
13.01  The Bid form is included with the Bidding Documents.  Additional copies may be obtained from Issuing Office. 
 
13.02 All blanks on the Bid form shall be completed by printing in ink or by typewriter and the bid form must be 
fully completed and executed when submitted and the Bid signed. Please be advised that the person signing the Bid 
must be authorized by your organization to contractually bind your firm with regard to prices and related contractual 
obligations for the subject project and for the contractual period requested.  A Bid price shall be indicated for each Bid 
item listed therein. 
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13.03 A Bid by a corporation shall be executed in the corporate name by the president or a vice-president or other 
corporate officer accompanied by evidence of authority to sign.  The corporate seal shall be affixed and attested by the 
secretary or an assistant secretary.  The corporate address and state of incorporation shall be shown below the signature. 
 
13.04 A Bid by a partnership shall be executed in the partnership name and signed by a partner (whose title must 
appear under the signature), accompanied by evidence of authority to sign.  The official address of the partnership shall 
be shown below the signature. 
 
13.05 A Bid by a limited liability company shall be executed in the name of the firm by a member and accompanied 
by evidence of authority to sign.  The state of formation of the firm and the official address of the firm must be shown 
below the signature. 
 
13.06 A Bid by an individual shall show the Bidder’s name and official address. 
 
13.07 A Bid by a joint venture shall be executed by each joint venturer in the manner indicated on the Bid form.  
The official address of the joint venture must be shown below the signature. 
 
13.08 All names shall be typed or printed in ink below the signatures. 
 
13.09 The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which shall be filled in on 
the Bid form. 
 
13.10 The address and telephone number for communications regarding the Bid shall be shown. 
 
13.11 The Bid shall contain evidence of Bidder’s authority and qualification to do business in the state where the 
Project is located or covenant to obtain such qualification prior to award of the Contract.  Bidder’s state contractor 
license number for the state of the Project, if any, shall also be shown on the Bid form. 
 
 
ARTICLE 14 - BASIS OF BID; EVALUATION OF BIDS 
  
 
14.01 Basis of Bid 
 
 A. Bidders shall submit a Bid on a lump sum basis for each lump sum item of Work and on a unit price basis for 
each unit price item of Work, for the Base Bid and include a separate price for each alternate described in the Bidding 
Documents as provided for in the Bid Form.   In the evaluation of Bids, the Total Area A Bid Price plus the Total Area 
B Bid Price will equal the Base Bid. 
 
 B. The total of all estimated prices will be determined as the sum of the products of the estimated quantity of 
each item and the unit price Bid for the item.  The final quantities and Contract Price will be determined in accordance 
with Paragraph 11.03 of the General Conditions.   
 
 C. Discrepancies between the multiplication of units of Work and unit prices will be resolved in favor of the unit 
prices.  Discrepancies between the indicated sum of any column of figures and the correct sum thereof will be resolved 
in favor of the correct sum.  Discrepancies between words and figures will be resolved in favor of the words. The Town 
reserves the right to correct, after proper verification, any mistake in a proposal that is a clerical error, such as a price 
extension or a decimal point error. 
 
14.02 The Bid price shall include such amounts as the Bidder deems proper for overhead and profit on account of 
cash allowances, if any, named in the Contract Documents as provided in Paragraph 11.02 of the General Conditions. 
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ARTICLE 15 - SUBMITTAL OF BID 
  
 
15.01  Each prospective Bidder is furnished one copy of the Bidding Documents including one copy each of the Bid 
form and the Bid Bond.  The Bid form is to be completed and submitted with the following: 
 
 A. The Bid Form in its Entirety. 
 
 B. Required Bid Security. 
 
 C. Required Experience Statement (Section 00405) with supporting data. 
 
 D. Signed Certification of Bidder Regarding Equal Employment Opportunity (Section 00406). 
 
 G. Non-Collusion Affidavit of Prime Bidder (Section 00408) 
 
 H. A tabulation of Subcontractors, Suppliers and other persons and organizations required to be identified in this 

Bid. 
 

15.02 A Bid shall be submitted no later than the date and time prescribed and at the place indicated in the 
advertisement or invitation to Bid and shall be enclosed in an opaque sealed envelope plainly marked with the Project 
title (and, if applicable, the designated portion of the Project for which the Bid is submitted), the name and address of 
Bidder, and shall be accompanied by the Bid security and other required documents.  If a Bid is sent by mail or other 
delivery system, the sealed envelope containing the Bid shall be enclosed in a separate envelope plainly marked on the 
outside with the notation “SEWER SYSTEM REHABILITATION, PROJECT 1: AREA A AND AREA B.”  A mailed 
Bid shall be addressed with the proposal number, date, and to the Owner's mailing address indicated on the Bid Form. 
 
 
ARTICLE 16 - MODIFICATION AND WITHDRAWAL OF BID 
  
 
16.01 A Bid may be modified or withdrawn by an appropriate document duly executed in the manner that a Bid 
must be executed and delivered to the place where Bids are to be submitted prior to the date and time for the opening of 
Bids. 
 
 
ARTICLE 17 - OPENING OF BIDS 
  
 
17.01 Responses to this request shall be received at the office of the Purchasing Agent, Town Hall, prior to the 
advertised time and place (indicated in the advertisement or invitation to Bid) of opening, at which time all proposals 
(total proposal amount only) shall be publicly read aloud. 
 
 
ARTICLE 18 - BIDS TO REMAIN SUBJECT TO ACCEPTANCE 
  
 
18.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form, but Owner may, in its 
sole discretion, release any Bid and return the Bid security prior to the end of this period.  
 
 
ARTICLE 19 - AWARD OF CONTRACT 
  
 
19.01 Owner reserves the right to reject any or all Bids, including without limitation, nonconforming, 
nonresponsive, unbalanced, or conditional Bids.  Owner further reserves the right to reject the Bid of any Bidder whom 
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it finds, after reasonable inquiry and evaluation, to be non-responsible.  Owner may also reject the Bid of any Bidder if 
Owner believes that it would not be in the best interest of the Project to make an award to that Bidder.  Owner also 
reserves the right to waive all informalities not involving price, time, or changes in the Work and to negotiate contract 
terms with the Successful Bidder. The Town reserves the right to cancel the Bid if funding is not approved. The 
Purchasing agent from Town Hall will issue notification of award in writing. 
 
19.02 More than one Bid for the same Work from an individual or entity under the same or different names will not 
be considered.  Reasonable grounds for believing that any Bidder has an interest in more than one Bid for the Work 
may be cause for disqualification of that Bidder and the rejection of all Bids in which that Bidder has an interest. 
 
19.03 In evaluating Bids, Owner will consider whether or not the Bids comply with the prescribed requirements, and 
such alternates, unit prices and other data, as may be requested in the Bid Form or prior to the Notice of Award.  A Bid 
which includes a Bid Price, for any Item, that is abnormally low or high may be rejected as unbalanced.  
 
19.04 In evaluating Bidders, Owner will consider the qualifications of Bidders and may consider the qualifications 
and experience of Subcontractors, Suppliers, and other individuals or entities proposed for those portions of the Work 
for which the identity of Subcontractors, Suppliers, and other individuals or entities must be submitted as provided in 
the Supplementary Conditions. 
 
19.05 Owner may conduct such investigations as Owner deems necessary to establish the responsibility, 
qualifications, and financial ability of Bidders, proposed Subcontractors, Suppliers, individuals, or entities to perform 
the Work in accordance with the Contract Documents. 
 
19.06 If the Contract is to be awarded, Owner will award the Contract to the responsible Bidder whose Bid, 
conforming with all the material terms and conditions of the Instructions to Bidders, is lowest, price and other 
factors considered.  The Basis for Award shall be the Total Bid Price consisting of Total Area A Bid Price plus Total 
Area B Bid Price. 
 
 
ARTICLE 20 - CONTRACT SECURITY AND INSURANCE 
  
 
20.01 Article 5 of the General Conditions, as may be modified by the Supplementary Conditions, sets forth Owner’s 
requirements as to performance and payment Bonds and insurance.  When the Successful Bidder delivers the executed 
Agreement to Owner, it must be accompanied by such Bonds and insurance certificates. 
 
 
ARTICLE 21 - SIGNING OF AGREEMENT 
  
 
21.01 When Owner gives a Notice of Award to the Successful Bidder, it shall be accompanied by the required 
number of unsigned counterparts of the Agreement with the other Contract Documents which are identified in the 
Agreement as attached thereto.  Within 15 days thereafter, Successful Bidder shall sign and deliver the required number 
of counterparts of the Agreement and attached documents to Owner.  Within ten days thereafter, Owner shall deliver 
one fully signed counterpart to Successful Bidder with a complete set of the Drawings with appropriate identification. 
 
 
ARTICLE 22 - SALES AND USE TAXES   
  
 
22.01  The Contractor's attention is called to Regulation 18 as amended, promulgated by the Sales and Use Tax 
Division of the State Department of Revenue Services, which provided for the exemption of the sales and use 
tax on the purchase of such materials and supplies as are to be physically incorporated in and become a 
permanent part of the project being performed under this contract.  The contractor may avail himself of the 
savings of this tax and shall take this exemption into account in calculating his bid for this work.  The 
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Contractor or Subcontractor shall furnish his suppliers with a completed certificate, the form of which is 
provided in the Supplementary Conditions. 
 
 
ARTICLE 23 - RETAINAGE  
  
 
23.01  Provisions concerning retainage are set forth in the Agreement. 
 
 
ARTICLE 24 - CONTRACTS TO BE ASSIGNED 
  
 
Not Used. 
 
ARTICLE 25 - PARTNERING 
  
 
Not Used. 
 
 
ARTICLE 26 - DELETION OF ITEMS 
 
 
26.01   Owner reserves the right to reduce project scope by the elimination of Bid items, reduction of quantities on 
unit price Bid items, or deleting elements of lump sum Bid items.  No adjustment to other Bid items prices will be 
permitted.  In the case of reduction of quantities on unit price items, the unit price will not be adjusted.  Such 
adjustments to project scope will be determined prior to award of the Contract and will be negotiated with the 
apparent Successful Bidder only.  If such negotiations are not satisfactory to Owner, Owner will reject all Bids 
 
ARTICLE 27 - SPECIAL LEGAL REQUIREMENTS 
  
 
27.01   Department of Labor Regulations: The Contractor must comply with all the Safety and Health 
Regulations (CFR29 Part 1926 and all subsequent amendments) as promulgated by the US Department of Labor on 
June 24, 1974; the Department of Labor Regulations relating to Copeland "Anti-Kickback Act (18 U.S.C. 874) as 
supplemented by 29 CFR Part 3; Contract Work Hours and Safety Standards Act (40 U.S.C. 327-330) as 
supplemented by 29 CFR Part 5, and Occupational Safety and Health Standards (OSHA) (29 CFR Part 1910). 
Contractors are urged to become familiar with the requirements of these regulations. 
 
27.02   Environmental Regulations:  The Contractor must comply with all applicable standards, orders, or 
requirements issued under Section 306 of the Clean Air Act (42 U.S.C. 1857(h)), Section 508 of the Clean Water 
Act (33 U.S.C. 1368), Executive Order 11738 and Environmental Protection Agency regulations (40 CFR Part 15). 
Contractors are urged to become familiar with the requirements of these regulations. 
 
27.03   Wage Rates:  The Work under this contract is subject to minimum Wage Rates.  Refer to the 
Supplementary Conditions for additional information.  
 
 
 

 
 

END OF SECTION 
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 SECTION 00310 
 
 BID FORM 
 
 
 
PROJECT IDENTIFICATION: Town of Trumbull, Connecticut 
 Sewer System Rehabilitation 
 Project 1: Area A and Area B 
  
THIS BID IS SUBMITTED TO: Purchasing Agent 
 Trumbull Town Hall 
 5866 Main Street 
 Trumbull, CT  06611 
  
 
 
1. The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an 

agreement with Owner in the form included in the Contract Documents to perform and 
furnish all Work as specified or indicated in the Contract Documents for the Contract Price 
and within the Contract Time indicated in this Bid and in accordance with the other terms 
and conditions of the Contract Documents. 

 
2. Bidder accepts all of the terms and conditions of the Advertisement or Invitation to Bid and 

Instructions to Bidders, including without limitation those dealing with the disposition of Bid 
security.  This Bid will remain subject to acceptance for 60 days after the day of Bid 
opening.  Bidder will sign and submit the Agreement with the Bonds and other documents 
required by the Bidding Requirements within fifteen days after the date of Owner's Notice of 
Award.  

 
3. In submitting this Bid, Bidder represents, as more fully set forth in the Agreement, that: 
 
 (a) Bidder has examined copies of all the Bidding Documents and the following Addenda 

(receipt of all which is hereby acknowledged): 
 
     Date                      Number 

   
   
   

 
 (b) Bidder acknowledges that his Bid will be rejected unless the Issuing Office has a record 

that the Bidder has purchased at least one set of paper Bidding Documents from the 
Issuing Office, and that a representative of the Bidder was present at the mandatory pre-
bid meeting. 
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 (c) Bidder has familiarized itself with the nature and extent of the Contract Documents, 

Work, site, locality, and all local conditions and Laws and Regulations that in any 
manner may affect cost, progress, performance or furnishing of the Work. 

 
 (d) Bidder has studied carefully all reports and drawings of subsurface conditions and 

drawings of physical conditions which are identified in the Supplementary Conditions 
as provided in Paragraph 4.02 of the General Conditions, and accepts the determination 
set forth in Paragraph SC-4.02 of the Supplementary Conditions of the extent of the 
technical data contained in such reports and drawings upon which Bidder is entitled to 
rely. 

 
 (e) Bidder has obtained and carefully studied (or assumes responsibility for obtaining and 

carefully studying) all such examinations, investigations, explorations, tests and studies 
(in addition to or to supplement those referred to in (c) above) which pertain to the 
subsurface or physical conditions at the site or otherwise may affect the cost, progress, 
performance or furnishing of the Work as Bidder considers necessary for the 
performance or furnishing of the Work at the Contract Price, within the Contract Time 
and in accordance with the other terms and conditions of the Contract Documents, 
including specifically the provisions of Paragraph 4.02 of the General Conditions; and 
no additional examinations, investigations, explorations, tests, reports or similar 
information or data are or will be required by Bidder for such purposes. 

 
 (f) Bidder has reviewed and checked all information and data shown or indicated on the 

Contract Documents with respect to existing Underground Facilities at or contiguous to 
the site and assumes responsibility for the accurate location of said Underground 
Facilities.  No additional examinations, investigations, explorations, tests, reports or 
similar information or data in respect of said Underground Facilities are or will be 
required by Bidder in order to perform and furnish the Work at the Contract Price, 
within the Contract Time and in accordance with the other terms and conditions of the 
Contract Documents, including specifically the provisions of Paragraph 4.03 of the 
General Conditions. 

 
 (g) Bidder has correlated the results of all such observations, examinations, investigations, 

explorations, tests, reports and studies with the terms and conditions of the Contract 
Documents. 

 
 (h) Bidder has given Engineer written notice of all conflicts, errors or discrepancies that it 

has discovered in the Contract Documents and the written resolution thereof by 
Engineer is acceptable to Bidder. 

   
  (i) The Bid is genuine and not made in the interest of or on behalf of any undisclosed 

person, firm or corporation and is not submitted in conformity with any agreement or 
rules of any group, association, organization or corporation; Bidder has not directly or 
indirectly induced or solicited any other Bidder to submit a false or sham Bid;  Bidder 
has not solicited or induced any person, firm or corporation to refrain from bidding; and 
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Bidder has not sought by collusion to obtain for itself any advantage over any other 
Bidder or over Owner. 

 
 (j) Bidder understands that the Owner reserves the right to reject any or all bids. 
 
 (k) Bidder understands that, if the contract is to be awarded, it will be awarded to the lowest 

responsive, responsible bidder whose evaluation by Owner indicates to Owner that the 
award will be in the best interests of the Project. 

 
 (l) The bid security attached in the amount of five percent of the Total Bid is to become the 

property of the Owner in the event the contract and bond are not executed within the 
time above set forth, as liquidated damages for the delay and additional expense to the 
Owner caused thereby. 

 
 (m) Bidder is responsible for determining that they have received all addenda issued.  

Bidder to complete its proposal in accordance with the Bid as modified by the 
addenda(s). 

 
 (n) Any other representation required by Laws and Regulations. 
 
4. The Owner reserves the right, either before or after opening of proposals, to ask any Bidder 

to clarify its Bid or to submit additional information that the Owner, in its sole discretion, 
deems desirable. 

 
5. Bidder will complete the Work described in the Contract Documents for the following 

price(s): 
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TOTAL Area A Bid Price (Items No’s 1 through 22 in Area A Unit Price Schedule) was 
determined on the basis of the above prices, is written as follows:  
 
               ($     ) 
     (use words)         (use figures) 
 
 
 
TOTAL Area B Bid Price (Items No’s 1 through 22 in Area B Unit Price Schedule) was 
determined on the basis of the above prices, is written as follows:  
 
               ($     ) 
     (use words)         (use figures) 
 
 
 
 
TOTAL Bid Price: (Total Area A Bid Price + Total Area B Bid  Price) was determine on the 
basis of the above prices, is written as follows: 
 
               ($     ) 
                (use figures) 
               
     (use words) 
 
6. Bidder agrees that the Work will be substantially complete and completed and ready for final 

payment in accordance with Paragraph 14.07 of the General Conditions on or before the 
dates or within the number of calendar days indicated in the Agreement.   

 
 Bidder accepts the provisions of the Agreement as to liquidated damages in the event of 

failure to complete the Work on time.   
 
7. The following documents are attached to and made a condition of this Bid: 
 
 (a) This Bid Form in its Entirety. 
 
 (b) Required Bid Security. 
 
 (c) Required Experience Statement (Section 00405) with supporting data. 
 
 (d) Signed Certification of Bidder Regarding Equal Employment Opportunity (Section 

00406). 
 
 
 
 (e) Non-Collusion Affidavit of Prime Bidder (Section 00408) 
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 (f) A tabulation of Subcontractors, Suppliers and other persons and organizations required 

to be identified in this Bid. 
 
8. Communications concerning this Bid shall be addressed to:   
            
            
            
 Phone:           
 Fax:           
 
9. The terms used in this Bid which are defined in the General Conditions of the Construction 

Contract included as part of the Contract Documents have the meanings assigned to them in 
the General Conditions. 

 
 
RESPECTFULLY SUBMITTED on _____________________, 20___ 
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If Bidder is 
 
A Sole Proprietorship 

 
 By                  (SEAL) 

                                 (Individual's Name) 
 doing business as                 
  
 Business address:                 
                    
  
 Phone No.:                   

 
 
A Partnership 

  
 By                   (SEAL) 

                                   (Firm Name) 
                    

           (General Partner) 
 Business address:                 
                    
  
 Phone No.:                 

 
A Corporation 

 
 By                 (SEAL) 

                                 (Corporation Name) 
                    

       (State of Incorporation) 
 By                 (SEAL) 

                        (Name of Person Authorized to Sign) 
 
 By                   

                                     (Title) 
 (Corporate Seal) 

 
 Attest                   

                                   (Secretary) 
 Business address:                  
                    
  
 Phone No.:                 

 
 
A Joint Venture 
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 By                 (SEAL) 

                                     (Name) 
                    

             (Address) 

 By                 (SEAL) 
                                     (Name) 

 By                   
                                    (Address) 
 

 (Each joint venturer must sign.  The manner of signing for each individual, partnership and 
corporation that is a party to the joint venture should be in the manner indicated above). 

 
 

END OF SECTION 
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 SECTION 00405 

 EXPERIENCE STATEMENT 

 

All questions must be answered with clear and comprehensive data; if necessary, add additional 

pages.  This statement must be notarized.  

 

l.  Name of Bidder.  

                     

   

2.  Permanent Main Office address, phone number, fax number, and cell number. 

                     

                     

 

3.  General Business Information  

  Check if: ____ Corporation ____ Partnership ____ Joint Venture 

  ____Sole Proprietorship 

 

4.  If Corporation: 

  a. Date and State of Incorporation 

                     

                     

  b. List of Officers (Name and Title) 

                     

                     

                     

   

  If Partnership: 

  a. Date and State of Organization 
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  b. Names of Current General Partners 

                     

                     

  c. Type of Partnership (General, Publicly Traded, or Limited other) Describe: 

                     

                     

   

  If Joint Venture: 

  a. Date and State of Organization 

                     

                     

b. Name, Address and Form of Organization of Joint Venture Partners: (Indicate managing 

partner by an asterisk*) 

                     

                     

 

  If Sole Proprietorship: 

  a. Date and State of Organization 

                     

                     

  b. Names and Address of Owner or Owners 

                     

                     

 

5.  How many years have you been engaged in the contracting business under your present 

firm name?  Also state names and dates of previous firm names, if any.  
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6.  a. State work of a similar nature to that stated in the Bid Proposal, including project name, 

owner name, design professional, contract price , amount completed and date of substantial 

completion). Add additional pages as needed. 

                     

                     

                     

 

  b. State references for similar services provided for at least four (4) clients in the past five 

(5) years (attach any other client references if desired). Please note it is the Town’s intent 

to communicate with the references listed herein. 

  CLIENT 1: 

  Organization Name: ______________________________________________________ 

  Contact Name: ________________________________ Phone: ___________________ 

  Service Dates___________________________________________________________ 

  Projects: _______________________________________________________________ 

   

  CLIENT 2: 

  Organization Name: ______________________________________________________ 

  Contact Name: ________________________________ Phone: ___________________ 

  Service Dates___________________________________________________________ 

  Projects: _______________________________________________________________ 

   

  CLIENT 3: 

  Organization Name: ______________________________________________________ 

  Contact Name: ________________________________ Phone: ___________________ 

  Service Dates___________________________________________________________ 

  Projects: _______________________________________________________________ 

   

  CLIENT 4: 

  Organization Name: ______________________________________________________ 

  Contact Name: ________________________________ Phone: ___________________ 
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  Service Dates___________________________________________________________ 

  Projects: _______________________________________________________________ 

 

 

7.  Contracts on hand. (Schedule showing gross amount of each contract, the design 

professional, owner, amount completed, and the approximate anticipated dates of 

completion. Include Clients Representative and phone number.) Add additional pages as 

needed. 

                     

                     

                     

                     

 

8.  General character of work performed by your company.  

                     

                     

                     

                     

 

9.  Have you ever failed to complete any work awarded to you?___(Yes)  

  ___(No)  If so, where and why?  

                     

                     

                     

                     

 

10.  Have you ever defaulted on a contract? ___(Yes)  ___(No).  If so, where and why?  
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11.  Has any Corporate officer, partner, joint venture participant or proprietor ever failed to 

complete a construction contract awarded to him or her in their own name or when acting as 

a principal of another organization? ___(Yes)  ___(No). If yes, describe circumstances. 

                     

                     

                     

 

12.  In the last five years, has your organization ever failed to substantially complete a project in 

a timely manner? ___(Yes)  ___(No). If yes, describe the circumstances. 

                     

                     

                     

 

13.  List the more important contracts recently executed by your company, stating approximate 

cost for each, and the month and year completed. 

                      

                     

                     

 

14.  List your major equipment available for this contract.  

                     

                     

                     

 

15.  List your key personnel such as Project Superintendent and foremen available for this 

contract. Include name, position, date of hire, date started in construction, and prior 

positions and construction experience. 
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16.  List any subcontractors whom you would expect to use and the general components of the 

Project (e.g. Electrical, Plumbing, HVAC, etc.) for which they will be responsible.  Indicate 

other projects on which the proposed subcontractor has worked with you. Add additional 

pages as needed. 

  Proposed Subcontractors: 

 

  If note, write “None” _______________________________________ 

   

 

  Description of Work______________________________________________________ 

  Proposed Subcontractor Name______________________________________________ 

  Address________________________________________________________________ 

  Previous Projects Worked on with Contractor__________________________________ 

  _______________________________________________________________________ 

   

  Description of Work______________________________________________________ 

  Proposed Subcontractor Name______________________________________________ 

  Address________________________________________________________________ 

  Previous Projects Worked on with Contractor__________________________________ 

  _______________________________________________________________________ 

 

  Description of Work______________________________________________________ 

  Proposed Subcontractor Name______________________________________________ 

  Address________________________________________________________________ 

  Previous Projects Worked on with Contractor__________________________________ 

  _______________________________________________________________________ 

   

This is to certify that the names of the above mentioned subcontractors are submitted with 

full knowledge and consent of the respective parties. 
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The proposer warrants that none of the proposed subcontractors have any conflict of interest 

as respects this contract. 

  Proposer (fill in name) ____________________________________________________ 

  By (Signature and Title) ___________________________________________________ 

 

17.  Is your organization a member of a controlled group of corporations as defined in I.R.C. Sec. 

1563?    Yes_____               No_______ 

  If yes, show names and addresses of affiliated companies. 

  ________________________________________________________________________  

 

18.  Name and address of banking institutions with whom you do business.   

 

                     

                     

                     

 

  Do you grant the Engineer permission to contact this (these)  

 

  institutions? ___(Yes)   ___(No)  

 

Dated at ____________________ this _______________ day of ___________, 20____   

 

                       ________________________________________ 

                                     (Name of Bidder)  

                     By_______________________________________ 

 

State of ________________         Title________________________________________ 

 

County of _______________)  

 

_______________________ being duly sworn, deposes and says that he is  
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of _______________________________________ and that the answers to the foregoing  

      (Name of Organization) 

 

questions and all statements contained therein are true and correct.  

 

Sworn to before me this ________________ day of ______________________, 20____.   

 

              ______________________________________________ 

             (Notary Public) 

 

       My commission expires__________________________. 

 

 

 END OF SECTION 
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SECTION  00406 
 

CERTIFICATION OF BIDDER REGARDING 
EQUAL EMPLOYMENT OPPORTUNITY 

 
INSTRUCTIONS 

This certification is related to Connecticut's Executive Order No. Three. This statement relates to a 
proposed contract with the Town of Trumbull, Connecticut.  The bidder shall state as an initial part of 
the bid whether it has participated in any pervious contract or subcontract subject to the equal 
opportunity clause; and if so, whether it has filed all compliance reports due under applicable 
instructions.  

Where the certification indicates that the bidder has not filed a compliance report due under applicable 
instructions, such bidder, if the Successful Bidder, shall not be eligible and will not be eligible to enter 
into the proposed contract unless and until such reports are filed in a manner that is satisfactory to the 
Commission on Human Rights and Opportunities.  Such reports shall be filed within seven days of 
notice of award.  

CERTIFICATION BY BIDDER 

Bidder's Name: __________________________________________________________________ 

Address and Zip Code:  ___________________________________________________________ 

       ___________________________________________________________ 

1.  Bidder has participated in a previous contract or subcontract subject to Executive Order No. Three 
(regarding equal employment opportunity) or a preceding similar Executive Order.  

 Yes ____ No ____ (If answer is yes, identify the most recent contract.)  

 

2.  If Yes, all required compliance reports were filed in connection with such contract or subcontract.  

 Yes ____ No ____   
 

3.  Bidder has a written Affirmative Action Plan.   

 Yes ____ No ____  
 

4. This plan has been approved by the Connecticut Commission on Human Rights and Opportunities. 

  Yes ____ No ____  
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5. Bidder has an apprenticeship program complying with Sections 46a-68-1 to 46a-68-17, inclusive, 
of the Regulations of Connecticut State Agencies. 

 Yes ____ No ____  

 

The information above is true and complete to the best of my knowledge and belief.  

  

Name and Title of Signer (Please Type) 

 

                   Signature  Date  
  

END OF SECTION 
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SECTION  00408 
 

NON-COLLUSION AFFIDAVIT OF PRIME BIDDER 
 

State of: ________________________________ 

County of: ______________________________ 

___________________________________________, being first duly sworn, deposes and says that: 

1.  Bidder is ___________________________________________ of 

_________________________________________, the Bidder that has submitted the attached Bid; 

2.  Bidder is fully informed respecting the preparation and contents of the attached Bid and of all 
pertinent circumstances respecting such Bid;  

3.  Such Bid is genuine and is not a collusive or sham Bid; 

4.  Neither the said Bidder nor any of its officers, partners, owners, agents, representatives, employees 
of parties of interest, including this affiant, has in any way colluded, conspired, connived or 
agreed, directly or indirectly with any other Bidder, firm or person to submit a collusive or sham 
Bid in Connection with the Contract for which the attached Bid has been submitted or to refrain 
from bidding in connection with such Contract, or has in any manner, directly or indirectly, sought 
by agreement or collusion or communication or conference with any other Bidder, firm or person 
to fix the price or prices in the attached Bid or of any other Bidder, or to fix any overhead, profit or 
cost element of the Bid price or the Bid price of any Bidder, or to secure through any collusion, 
conspiracy, connivance or unlawful agreement of any advantage against the Town of Trumbull, 
Connecticut or any person interested in the proposed Contract; and   

5. The price or prices quoted in the attached Bid are fair and proper and are not tainted by any 
collusion, conspiracy, connivance or unlawful agreement on the part of the Bidder or any of its 
agents, representatives, owners, employees, or parties in interest, including this affiant. 

 
 

 (Signed)   
  (Title) 
    
Subscribed and sworn to before me this 
  day of  ,   
    
    
 (Title) 
 
My Commission Expires on     

 
 

END OF SECTION 
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SECTION 00410 
BID BOND 

 
Any singular reference to Bidder, Surety, Owner or other party shall be considered plural where applicable. 

BIDDER (Name and Address): 
       
       
       
SURETY (Name and Address of Principal Place of Business): 
       
       
       
OWNER (Name and Address): 
       
       
       
BID 
 Bid Due Date:       
 Description (Project Name and Include Location): 
       
BOND 
 Bond Number:       
 Date (Not earlier than Bid due date):       
 Penal sum        $                                   
  (Words)  (Figures) 
 
Surety and Bidder, intending to be legally bound hereby, subject to the terms set forth below, do each cause this 
Bid Bond to be duly executed by an authorized officer, agent, or representative. 
 
BIDDER SURETY  
      (Seal)       (Seal) 
Bidder’s Name and Corporate Seal Surety’s Name and Corporate Seal 
 
By:        By:        
 Signature  Signature (Attach Power of Attorney) 
   
                
 Print Name  Print Name 
   
                
 Title  Title 
 
Attest:        Attest:        
 Signature  Signature 
   
                
 Title  Title 
Note: Above addresses are to be used for giving any required notice.  Provide execution by any additional 
parties, such as joint venturers, if necessary. 
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1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, 
and assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond.  Payment of 
the penal sum is the extent of Bidder’s and Surety’s liability.  Recovery of such penal sum under the terms of this 
Bond shall be Owner’s sole and exclusive remedy upon default of Bidder.  

2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding 
Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the 
Bidding Documents and any performance and payment bonds required by the Bidding Documents. 

3. This obligation shall be null and void if: 

3.1 Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents (or 
any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding 
Documents and any performance and payment bonds required by the Bidding Documents, or 

3.2 All Bids are rejected by Owner, or 

3.3 Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents 
(or any extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when 
required by Paragraph 5 hereof). 

4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after 
receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable 
promptness, identifying this Bond and the Project and including a statement of the amount due. 

5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of 
Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award 
including extensions shall not in the aggregate exceed 120 days from Bid due date without Surety’s written 
consent. 

6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default 
required in Paragraph 4 above is received by Bidder and Surety and in no case later than one year after Bid due 
date. 

7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in 
the state in which the Project is located. 

8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses 
shown on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United 
States Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be deemed to be effective 
upon receipt by the party concerned. 

9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the 
authority of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and 
deliver such Bond and bind the Surety thereby. 

10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any 
applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at 
length. If any provision of this Bond conflicts with any applicable statute, then the provision of said statute shall 
govern and the remainder of this Bond that is not in conflict therewith shall continue in full force and effect. 

11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable. 
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SECTION 00510 
 

SUGGESTED FORM OF AGREEMENT 
BETWEEN OWNER AND CONTRACTOR 

FOR CONSTRUCTION CONTRACT (STIPULATED PRICE) 

 

THIS AGREEMENT is by and between Town of Trumbull (“Owner”) and

      (“Contractor”).

Owner and Contractor hereby agree as follows: 
 
ARTICLE 1 – WORK 

1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents. The 
Work is generally described as follows: 

The Work involves rehabilitation of manholes and pipelines throughout the Town’s sewer 
system including, but not limited to; cleaning, sealing, and lining of manholes, brick and mortar 
rehabilitation, frame and cover replacement and adjustment; lining sections of gravity sewer 
mains and laterals, testing and sealing of pipe joints; and pavement and lawn restoration, and 
appurtenant work. 

 

ARTICLE 2 – THE PROJECT 

2.01 The Project for which the Work under the Contract Documents may be the whole or only a part 
is generally described as follows: 

Town of Trumbull, Connecticut 

Sewer System Rehabilitation 

Project 1: Area A and Area B 
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ARTICLE 3 – ENGINEER 

3.01 The Project has been designed by Wright-Pierce Engineers (Engineer), which is to act as 
Owner’s representative, assume all duties and responsibilities, and have the rights and authority 
assigned to Engineer in the Contract Documents in connection with the completion of the Work 
in accordance with the Contract Documents. 

ARTICLE 4 – CONTRACT TIMES 

4.01 Time of the Essence 

A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness 
for final payment as stated in the Contract Documents are of the essence of the Contract.  

4.02 Days to Achieve Substantial Completion and Final Payment 

A. The Work will be substantially completed within 120 days after the date when the Contract 
Times commence to run as provided in Paragraph 2.03 of the General Conditions, and 
completed and ready for final payment in accordance with Paragraph 14.07 of the General 
Conditions within 150 days after the date when the Contract Times commence to run. 

4.03 Liquidated Damages 

A. Contractor and Owner recognize that time is of the essence as stated in Paragraph 4.01 above 
and that Owner will suffer financial loss if the Work is not completed within the times 
specified in Paragraph 4.02 above, plus any extensions thereof allowed in accordance with 
Article 12 of the General Conditions. The parties also recognize the delays, expense, and 
difficulties involved in proving in a legal or arbitration proceeding the actual loss suffered by 
Owner if the Work is not completed on time. Accordingly, instead of requiring any such proof, 
Owner and Contractor agree that as liquidated damages for delay (but not as a penalty), 
Contractor shall pay Owner $1,500.00 for each day that expires after the time specified in 
Paragraph 4.02 above for Substantial Completion until the Work is substantially complete. 
After Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the 
remaining Work within the Contract Time or any proper extension thereof granted by Owner, 
Contractor shall pay Owner $1,500.00 for each calendar day that expires after the time 
specified in Paragraph 4.02 above for completion and readiness for final payment until the 
Work is completed and ready for final payment. 

ARTICLE 5 – CONTRACT PRICE 

5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract 
Documents an amount in current funds equal to the sum of the amounts determined pursuant to 
Paragraphs 5.01.A below: 

A. For all Work, at the prices stated in Contractor’s Bid, attached hereto as an exhibit. 



 
EJCDC C-520 Suggested Form of Agreement Between Owner and Contractor for Construction Contract (Stipulated Price) 

Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved. 
Page 3 of 11

 

ARTICLE 6 – PAYMENT PROCEDURES 

6.01 Submittal and Processing of Payments 

A. Contractor shall submit Applications for Payment in accordance with Article 14 of the General 
Conditions. Applications for Payment will be processed by Engineer as provided in the General 
Conditions. 

6.02 Progress Payments; Retainage 

A. Owner shall make progress payments on account of the Contract Price on the basis of 
Contractor’s Applications for Payment on or about the 30th day of each month during 
performance of the Work as provided in Paragraph 6.02.A.1 below. All such payments will be 
measured by the schedule of values established as provided in Paragraph 2.07.A of the General 
Conditions (and in the case of Unit Price Work based on the number of units completed) or, in 
the event there is no schedule of values, as provided in the General Requirements. 

1. Prior to Substantial Completion, progress payments will be made in an amount equal to the 
percentage indicated below but, in each case, less the aggregate of payments previously 
made and less such amounts as Engineer may determine or Owner may withhold, including 
but not limited to liquidated damages, in accordance with the General Conditions: 

a. 95 percent of payment claimed until Work is 50 percent complete (with the balance 
being retainage); 

b. When work is 50 percent complete, 98 percent of the dollar value of all work 
satisfactorily completed to date, (with the balance being retainage) provided that the 
contractor is making satisfactory progress and there is no specific cause for greater 
withholding; 

2. When the work is Substantially Complete (operational or beneficial occupancy), Owner 
shall pay an amount  sufficient to increase total payments to Contractor to the payment 
claimed, less such amounts as Engineer shall determine as necessary to assure completion 
in accordance with Paragraph 14.02.B.5 of the General Conditions; 

3. Owner may reinstate up to 5 percent withholding if the Owner or Engineer determines, at 
its discretion, that the Contractor is not making satisfactory progress or there is other 
specific cause for such withholding in accordance with Paragraph 14.02.B.5 of the General 
Conditions; and 

6.03 Final Payment 

A. Upon final completion and acceptance of the Work in accordance with Paragraph 14.07 of the 
General Conditions, Owner shall pay the remainder of the Contract Price as recommended by 
Engineer as provided in said Paragraph 14.07. 
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ARTICLE 7 – INTEREST 

7.01 Not Used. 

ARTICLE 8 – CONTRACTOR’S REPRESENTATIONS 

8.01 In order to induce Owner to enter into this Agreement, Contractor makes the following 
representations: 

A. Contractor has examined and carefully studied the Contract Documents and the other related 
data identified in the Bidding Documents. 

B. Contractor has visited the Site and become familiar with and is satisfied as to the general, local, 
and Site conditions that may affect cost, progress, and performance of the Work. 

C. Contractor is familiar with and is satisfied as to all federal, state, and local Laws and 
Regulations that may affect cost, progress, and performance of the Work. 

D. Contractor has carefully studied all: (1) reports of explorations and tests of subsurface 
conditions at or contiguous to the Site and all drawings of physical conditions relating to 
existing surface or subsurface structures at the Site (except Underground Facilities), if any, that 
have been identified in Paragraph SC-4.02 of the Supplementary Conditions as containing 
reliable "technical data," and (2) reports and drawings of Hazardous Environmental Conditions, 
if any, at the Site that have been identified in Paragraph SC-4.06 of the Supplementary 
Conditions as containing reliable "technical data." 

E. Contractor has considered the information known to Contractor; information commonly known 
to contractors doing business in the locality of the Site; information and observations obtained 
from visits to the Site; the Contract Documents; and the Site-related reports and drawings 
identified in the Contract Documents, with respect to the effect of such information, 
observations, and documents on (1) the cost, progress, and performance of the Work; (2) the 
means, methods, techniques, sequences, and procedures of construction to be employed by 
Contractor, including any specific means, methods, techniques, sequences, and procedures of 
construction expressly required by the Contract Documents; and (3) Contractor’s safety 
precautions and programs.   

F. Based on the information and observations referred to in Paragraph 8.01.E above, Contractor 
does not consider that further examinations, investigations, explorations, tests, studies, or data 
are necessary for the performance of the Work at the Contract Price, within the Contract Times, 
and in accordance with the other terms and conditions of the Contract Documents. 

G. Contractor is aware of the general nature of work to be performed by Owner and others at the 
Site that relates to the Work as indicated in the Contract Documents. 

H. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or 
discrepancies that Contractor has discovered in the Contract Documents, and the written 
resolution thereof by Engineer is acceptable to Contractor. 
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I. The Contract Documents are generally sufficient to indicate and convey understanding of all 
terms and conditions for performance and furnishing of the Work. 

J. Contractor is financially solvent and that he is experienced in and competent to perform the 
type of work, or to furnish plant and equipment materials and supplies. 

K. Contractor is familiar with all Federal, State and Municipal laws, ordinances and regulations, 
which in any way may affect the work of those employed therein. 

ARTICLE 9 – CONTRACT DOCUMENTS 

9.01 Contents 

A. The Contract Documents consist of the following: 

1. This Agreement (pages 1 to 8, inclusive). 

2. Performance bond (pages 1 to 1, inclusive). 

3. Payment bond (pages 1 to 1, inclusive). 

4. General Conditions (pages 1 to 62, inclusive). 

5. Supplementary Conditions (pages 1 to 15 as well as all attached sections, inclusive). 

a. Prevailing Wage Rates (pages _____ to _____, inclusive) 

6. Specifications as listed in the table of contents of the Project Manual. 

7. Drawings consisting of 6 sheets with each sheet bearing the following general title: Sewer 
System Rehabilitation 

8. Addenda (numbers       to      , inclusive). 

9. Exhibits to this Agreement (enumerated as follows): 

a. Contractor’s Bid (pages       to      , inclusive). 

b. Documentation submitted by Contractor prior to Notice of Award (pages       to 
     , inclusive). 

10. The following which may be delivered or issued on or after the Effective Date of the 
Agreement and are not attached hereto: 

a. Notice to Proceed (pages 00811-1, inclusive). 

b. Work Change Directives. 

c. Change Orders. 



 
EJCDC C-520 Suggested Form of Agreement Between Owner and Contractor for Construction Contract (Stipulated Price) 

Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved. 
Page 6 of 11

 

B. The documents listed in Paragraph 9.01.A are attached to this Agreement (except as expressly 
noted otherwise above). 

C. There are no Contract Documents other than those listed above in this Article 9.  

D. The Contract Documents may only be amended, modified, or supplemented as provided in 
Paragraph 3.04 of the General Conditions. 

ARTICLE 10 – MISCELLANEOUS 

10.01 Terms 

A. Terms used in this Agreement will have the meanings stated in the General Conditions and the 
Supplementary Conditions. 

10.02 Assignment of Contract 

A. No assignment by a party hereto of any rights under or interests in the Contract will be binding 
on another party hereto without the written consent of the party sought to be bound; and, 
specifically but without limitation, moneys that may become due and moneys that are due may 
not be assigned without such consent (except to the extent that the effect of this restriction may 
be limited by law), and unless specifically stated to the contrary in any written consent to an 
assignment, no assignment will release or discharge the assignor from any duty or 
responsibility under the Contract Documents. 

10.03 Successors and Assigns 

A. Owner and Contractor each binds itself, its partners, successors, assigns, and legal 
representatives to the other party hereto, its partners, successors, assigns, and legal 
representatives in respect to all covenants, agreements, and obligations contained in the 
Contract Documents. 

10.04 Severability 

A. Any provision or part of the Contract Documents held to be void or unenforceable under any 
Law or Regulation shall be deemed stricken, and all remaining provisions shall continue to be 
valid and binding upon Owner and Contractor, who agree that the Contract Documents shall be 
reformed to replace such stricken provision or part thereof with a valid and enforceable 
provision that comes as close as possible to expressing the intention of the stricken provision. 

10.05 Contractor’s Certifications 

B. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive 
practices in competing for or in executing the Contract.  For the purposes of this Paragraph 
10.05: 

1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing of value 
likely to influence the action of a public official in the bidding process or in the Contract 
execution; 
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2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to influence 
the bidding process or the execution of the Contract to the detriment of Owner, (b) to 
establish Bid or Contract prices at artificial non-competitive levels, or (c) to deprive Owner 
of the benefits of free and open competition; 

3. “collusive practice” means a scheme or arrangement between two or more Bidders, with or 
without the knowledge of Owner, a purpose of which is to establish Bid prices at artificial, 
non-competitive levels; and 

4. “coercive practice” means harming or threatening to harm, directly or indirectly, persons or 
their property to influence their participation in the bidding process or affect the execution 
of the Contract. 

10.06 Other Provisions 

Not Used 
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IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement.  Counterparts have been 
delivered to Owner and Contractor. All portions of the Contract Documents have been signed or have been 
identified by Owner and Contractor or on their behalf. 

This Agreement will be effective on ______________ (which is the Effective Date of the Agreement).  
   
OWNER:  CONTRACTOR 

             

By:        By:        

Title:        Title:       

  
 (If Contractor is a corporation, a partnership, 
or a joint venture, attach evidence of authority 
to sign.) 

Attest:        Attest:       

Title:        Title:       

Address for giving notices:  Address for giving notices: 

             

             

             

  License No.:                                                  

(If Owner is a corporation, attach evidence  
of authority to sign. If Owner is a public body,
attach evidence of authority to sign and resolution
or other documents authorizing execution  
of this Agreement.) 

 

           (Where applicable) 

 

 Agent for service of process: 

       
 
 
Agency:   By:  
     
Date:   Title:  
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   SECTION 00610 

           PERFORMANCE BOND

CONTRACTOR (name and address): 

 
 
 
 

SURETY (name and address of principal place of business): 

 
 
 

OWNER (name and address): 
 
 
CONSTRUCTION CONTRACT 

Effective Date of the Agreement: 
Amount: 
Description (name and location):  

BOND 
Bond Number: 
Date (not earlier than the Effective Date of the Agreement of the Construction Contract): 
Amount: 
Modifications to this Bond Form:            None               See Paragraph 16 

 

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause 
this Performance Bond to be duly executed by an authorized officer, agent, or representative. 

CONTRACTOR AS PRINCIPAL  SURETY 

  (seal)    (seal) 
Contractor’s Name and Corporate Seal  Surety’s Name and Corporate Seal 
 
By:     By:   
       Signature   Signature (attach power of attorney) 
 
        
Print Name    Print Name 
 
        
Title    Title 
 
Attest:    Attest:    
 Signature   Signature  
 
        
Title    Title 
Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference to 
Contractor, Surety, Owner, or other party shall be considered plural where applicable. 
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1.  The Contractor and Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors, and 
assigns to the Owner for the performance of the Construction Contract, 
which is incorporated herein by reference. 

2.  If the Contractor performs the Construction Contract, the Surety 
and the Contractor shall have no obligation under this Bond, except 
when applicable to participate in a conference as provided in 
Paragraph 3. 

3.  If there is no Owner Default under the Construction Contract, the 
Surety’s obligation under this Bond shall arise after: 

3.1  The Owner first provides notice to the Contractor and 
the Surety that the Owner is considering declaring a Contractor 
Default. Such notice shall indicate whether the Owner is 
requesting a conference among the Owner, Contractor, and Surety 
to discuss the Contractor’s performance.  If the Owner does not 
request a conference, the Surety may, within five (5) business 
days after receipt of the Owner’s notice, request such a 
conference.  If the Surety timely requests a conference, the Owner 
shall attend.  Unless the Owner agrees otherwise, any conference 
requested under this Paragraph 3.1 shall be held within ten (10) 
business days of the Surety’s receipt of the Owner’s notice.  If the 
Owner, the Contractor, and the Surety agree, the Contractor shall 
be allowed a reasonable time to perform the Construction 
Contract, but such an agreement shall not waive the Owner’s 
right, if any, subsequently to declare a Contractor Default;  

3.2  The Owner declares a Contractor Default, terminates 
the Construction Contract and notifies the Surety; and 

3.3  The Owner has agreed to pay the Balance of the 
Contract Price in accordance with the terms of the Construction 
Contract to the Surety or to a contractor selected to perform the 
Construction Contract. 

4.  Failure on the part of the Owner to comply with the notice 
requirement in Paragraph 3.1 shall not constitute a failure to comply 
with a condition precedent to the Surety’s obligations, or release the 
Surety from its obligations, except to the extent the Surety 
demonstrates actual prejudice. 

5.  When the Owner has satisfied the conditions of Paragraph 3, the 
Surety shall promptly and at the Surety’s expense take one of the 
following actions: 

5.1  Arrange for the Contractor, with the consent of the 
Owner, to perform and complete the Construction Contract; 

5.2  Undertake to perform and complete the Construction 
Contract itself, through its agents or independent contractors; 

5.3  Obtain bids or negotiated proposals from qualified 
contractors acceptable to the Owner for a contract for 
performance and completion of the Construction Contract, 
arrange for a contract to be prepared for execution by the Owner 
and a contractor selected with the Owners concurrence, to be 
secured with performance and payment bonds executed by a 
qualified surety equivalent to the bonds issued on the 
Construction Contract, and pay to the Owner the amount of 
damages as described in Paragraph 7 in excess of the Balance of 

the Contract Price incurred by the Owner as a result of the 
Contractor Default; or 

5.4  Waive its right to perform and complete, arrange for 
completion, or obtain a new contractor, and with reasonable 
promptness under the circumstances: 

5.4.1  After investigation, determine the amount for 
which it may be liable to the Owner and, as soon as 
practicable after the amount is determined, make payment to 
the Owner; or 

5.4.2  Deny liability in whole or in part and notify the 
Owner, citing the reasons for denial. 

6. If the Surety does not proceed as provided in Paragraph 5 with 
reasonable promptness, the Surety shall be deemed to be in default on 
this Bond seven days after receipt of an additional written notice from 
the Owner to the Surety demanding that the Surety perform its 
obligations under this Bond, and the Owner shall be entitled to enforce 
any remedy available to the Owner.  If the Surety proceeds as provided 
in Paragraph 5.4, and the Owner refuses the payment or the Surety has 
denied liability, in whole or in part, without further notice the Owner 
shall be entitled to enforce any remedy available to the Owner. 

7. If the Surety elects to act under Paragraph 5.1, 5.2, or 5.3, then 
the responsibilities of the Surety to the Owner shall not be greater than 
those of the Contractor under the Construction Contract, and the 
responsibilities of the Owner to the Surety shall not be greater than 
those of the Owner under the Construction Contract.  Subject to the 
commitment by the Owner to pay the Balance of the Contract Price, 
the Surety is obligated, without duplication for: 

7.1  the responsibilities of the Contractor for correction of 
defective work and completion of the Construction Contract; 

7.2  additional legal, design professional, and delay costs 
resulting from the Contractor’s Default, and resulting from the 
actions or failure to act of the Surety under Paragraph 5; and 

7.3 liquidated damages, or if no liquidated damages are 
specified in the Construction Contract, actual damages caused by 
delayed performance or non-performance of the Contractor. 

8. If the Surety elects to act under Paragraph 5.1, 5.3, or 5.4, the 
Surety’s liability is limited to the amount of this Bond. 

9. The Surety shall not be liable to the Owner or others for 
obligations of the Contractor that are unrelated to the Construction 
Contract, and the Balance of the Contract Price shall not be reduced or 
set off on account of any such unrelated obligations.  No right of 
action shall accrue on this Bond to any person or entity other than the 
Owner or its heirs, executors, administrators, successors, and assigns. 

10. The Surety hereby waives notice of any change, including 
changes of time, to the Construction Contract or to related 
subcontracts, purchase orders, and other obligations.  

11. Any proceeding, legal or equitable, under this Bond may be 
instituted in any court of competent jurisdiction in the location in 
which the work or part of the work is located and shall be instituted 
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within two years after a declaration of Contractor Default or within 
two years after the Contractor ceased working or within two years 
after the Surety refuses or fails to perform its obligations under this 
Bond, whichever occurs first.  If the provisions of this paragraph are 
void or prohibited by law, the minimum periods of limitations 
available to sureties as a defense in the jurisdiction of the suit shall be 
applicable. 

12. Notice to the Surety, the Owner, or the Contractor shall be mailed 
or delivered to the address shown on the page on which their signature 
appears. 

13. When this Bond has been furnished to comply with a statutory or 
other legal requirement in the location where the construction was to 
be performed, any provision in this Bond conflicting with said 
statutory or legal requirement shall be deemed deleted herefrom and 
provisions conforming to such statutory or other legal requirement 
shall be deemed incorporated herein.  When so furnished, the intent is 
that this Bond shall be construed as a statutory bond and not as a 
common law bond. 

14. Definitions 

14.1  Balance of the Contract Price: The total amount payable 
by the Owner to the Contractor under the Construction Contract 
after all proper adjustments have been made including allowance 
for the Contractor for any amounts received or to be received by 
the Owner in settlement of insurance or other claims for damages 
to which the Contractor is entitled, reduced by all valid and 
proper payments made to or on behalf of the Contractor under the 
Construction Contract. 

14.2  Construction Contract: The agreement between the 
Owner and Contractor identified on the cover page, including all 
Contract Documents and changes made to the agreement and the 
Contract Documents. 

14.3  Contractor Default: Failure of the Contractor, which has 
not been remedied or waived, to perform or otherwise to comply 
with a material term of the Construction Contract. 

14.4  Owner Default: Failure of the Owner, which has not 
been remedied or waived, to pay the Contractor as required under 
the Construction Contract or to perform and complete or comply 
with the other material terms of the Construction Contract. 

14.5  Contract Documents: All the documents that comprise 
the agreement between the Owner and Contractor. 

15. If this Bond is issued for an agreement between a contractor and 
subcontractor, the term Contractor in this Bond shall be deemed to be 
Subcontractor and the term Owner shall be deemed to be Contractor. 

16. Modifications to this Bond are as follows: 
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   SECTION 00620 

                          PAYMENT BOND 

CONTRACTOR (name and address):  

 

 

 

SURETY (name and address of principal place of business): 

 

 

 

OWNER (name and address): Town of Trumbull, Connecticut  
 5866 Main Street 
 Trumbull, Connecticut  06611 
CONSTRUCTION CONTRACT 

Effective Date of the Agreement: 
Amount: 
Description (name and location): Sewer System Rehabilitation, Project 1: Area A and Area B 
 

BOND 
Bond Number: 
Date (not earlier than the Effective Date of the Agreement of the Construction Contract): 
Amount: 
Modifications to this Bond Form:            None              See Paragraph 18 

 
  

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause 
this Payment Bond to be duly executed by an authorized officer, agent, or representative. 

CONTRACTOR AS PRINCIPAL SURETY 

  (seal)    (seal) 
Contractor’s Name and Corporate Seal  Surety’s Name and Corporate Seal 
 
By:     By:                               
 Signature  Signature (attach power of attorney) 
 
      
Print Name   Print Name 
 
      
Title   Title 
 
Attest:     Attest:    
 Signature   Signature  
 
        
Title   Title 
Notes:  (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference 
to Contractor, Surety, Owner, or other party shall be considered plural where applicable. 
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1. The Contractor and Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, 
successors, and assigns to the Owner to pay for labor, 
materials, and equipment furnished for use in the 
performance of the Construction Contract, which is 
incorporated herein by reference, subject to the following 
terms. 

2. If the Contractor promptly makes payment of all sums due 
to Claimants, and defends, indemnifies, and holds harmless 
the Owner from claims, demands, liens, or suits by any 
person or entity seeking payment for labor, materials, or 
equipment furnished for use in the performance of the 
Construction Contract, then the Surety and the Contractor 
shall have no obligation under this Bond. 

3.  If there is no Owner Default under the Construction 
Contract, the Surety’s obligation to the Owner under this 
Bond shall arise after the Owner has promptly notified the 
Contractor and the Surety (at the address described in 
Paragraph 13) of claims, demands, liens, or suits against the 
Owner or the Owner’s property by any person or entity 
seeking payment for labor, materials, or equipment 
furnished for use in the performance of the Construction 
Contract, and tendered defense of such claims, demands, 
liens, or suits to the Contractor and the Surety. 

4. When the Owner has satisfied the conditions in Paragraph 
3, the Surety shall promptly and at the Surety’s expense 
defend, indemnify, and hold harmless the Owner against a 
duly tendered claim, demand, lien, or suit. 

5. The Surety’s obligations to a Claimant under this Bond 
shall arise after the following: 

5.1  Claimants who do not have a direct contract with 
the Contractor, 

 
5.1.1 have furnished a written notice of non-

payment to the Contractor, stating with 
substantial accuracy the amount claimed 
and the name of the party to whom the 
materials were, or equipment was, 
furnished or supplied or for whom the 
labor was done or performed, within ninety 
(90) days after having last performed labor 
or last furnished materials or equipment 
included in the Claim; and 

 
5.1.2 have sent a Claim to the Surety (at the 

address described in Paragraph 13). 

5.2  Claimants who are employed by or have a direct 
contract with the Contractor have sent a Claim to 
the Surety (at the address described in Paragraph 
13). 

6. If a notice of non-payment required by Paragraph 5.1.1 is 
given by the Owner to the Contractor, that is sufficient to 
satisfy a Claimant’s obligation to furnish a written notice of 
non-payment under Paragraph 5.1.1. 

7. When a Claimant has satisfied the conditions of Paragraph 
5.1 or 5.2, whichever is applicable, the Surety shall 
promptly and at the Surety’s expense take the following 
actions: 

7.1 Send an answer to the Claimant, with a copy to the 
Owner, within sixty (60) days after receipt of the 
Claim, stating the amounts that are undisputed and 
the basis for challenging any amounts that are 
disputed; and 

7.2 Pay or arrange for payment of any undisputed 
amounts. 

7.3 The Surety’s failure to discharge its obligations 
under Paragraph 7.1 or 7.2 shall not be deemed to 
constitute a waiver of defenses the Surety or 
Contractor may have or acquire as to a Claim, 
except as to undisputed amounts for which the 
Surety and Claimant have reached agreement.  If, 
however, the Surety fails to discharge its 
obligations under Paragraph 7.1 or 7.2, the Surety 
shall indemnify the Claimant for the reasonable 
attorney’s fees the Claimant incurs thereafter to 
recover any sums found to be due and owing to the 
Claimant. 

8. The Surety’s total obligation shall not exceed the amount of 
this Bond, plus the amount of reasonable attorney’s fees 
provided under Paragraph 7.3, and the amount of this Bond 
shall be credited for any payments made in good faith by 
the Surety. 

9.  Amounts owed by the Owner to the Contractor under the 
Construction Contract shall be used for the performance of 
the Construction Contract and to satisfy claims, if any, 
under any construction performance bond.  By the 
Contractor furnishing and the Owner accepting this Bond, 
they agree that all funds earned by the Contractor in the 
performance of the Construction Contract are dedicated to 
satisfy obligations of the Contractor and Surety under this 
Bond, subject to the Owner’s priority to use the funds for 
the completion of the work. 

10. The Surety shall not be liable to the Owner, Claimants, or 
others for obligations of the Contractor that are unrelated to 
the Construction Contract.  The Owner shall not be liable 
for the payment of any costs or expenses of any Claimant 
under this Bond, and shall have under this Bond no 
obligation to make payments to or give notice on behalf of 
Claimants, or otherwise have any obligations to Claimants 
under this Bond. 

11. The Surety hereby waives notice of any change, including 
changes of time, to the Construction Contract or to related 
subcontracts, purchase orders, and other obligations. 

12. No suit or action shall be commenced by a Claimant under 
this Bond other than in a court of competent jurisdiction in 
the state in which the project that is the subject of the 
Construction Contract is located or after the expiration of 
one year from the date (1) on which the Claimant sent a 
Claim to the Surety pursuant to Paragraph 5.1.2 or 5.2, or 
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(2) on which the last labor or service was performed by 
anyone or the last materials or equipment were furnished 
by anyone under the Construction Contract, whichever of 
(1) or (2) first occurs.  If the provisions of this paragraph 
are void or prohibited by law, the minimum period of 
limitation available to sureties as a defense in the 
jurisdiction of the suit shall be applicable. 

13. Notice and Claims to the Surety, the Owner, or the 
Contractor shall be mailed or delivered to the address 
shown on the page on which their signature appears.  
Actual receipt of notice or Claims, however accomplished, 
shall be sufficient compliance as of the date received. 

14. When this Bond has been furnished to comply with a 
statutory or other legal requirement in the location where 
the construction was to be performed, any provision in this 
Bond conflicting with said statutory or legal requirement 
shall be deemed deleted herefrom and provisions 
conforming to such statutory or other legal requirement 
shall be deemed incorporated herein.  When so furnished, 
the intent is that this Bond shall be construed as a statutory 
bond and not as a common law bond. 

15. Upon requests by any person or entity appearing to be a 
potential beneficiary of this Bond, the Contractor and 
Owner shall promptly furnish a copy of this Bond or shall 
permit a copy to be made. 

16. Definitions 

16.1  Claim: A written statement by the Claimant 
including at a minimum: 

1.  The name of the Claimant; 
2.  The name of the person for whom the labor 

was done, or materials or equipment furnished;  
3. A copy of the agreement or purchase order 

pursuant to which labor, materials, or 
equipment was furnished for use in the 
performance of the Construction Contract; 

4.  A brief description of the labor, materials, or 
equipment furnished; 

5.  The date on which the Claimant last performed 
labor or last furnished materials or equipment 
for use in the performance of the Construction 
Contract; 

6. The total amount earned by the Claimant for 
labor, materials, or equipment furnished as of 
the date of the Claim; 

7. The total amount of previous payments 
received by the Claimant; and 

8. The total amount due and unpaid to the 
Claimant for labor, materials, or equipment 
furnished as of the date of the Claim. 

16.2  Claimant: An individual or entity having a direct 
contract with the Contractor or with a subcontractor 
of the Contractor to furnish labor, materials, or 
equipment for use in the performance of the 
Construction Contract. The term Claimant also 
includes any individual or entity that has rightfully 
asserted a claim under an applicable mechanic’s 

lien or similar statute against the real property upon 
which the Project is located. The intent of this Bond 
shall be to include without limitation in the terms of 
“labor, materials, or equipment” that part of the 
water, gas, power, light, heat, oil, gasoline, 
telephone service, or rental equipment used in the 
Construction Contract, architectural and 
engineering services required for performance of 
the work of the Contractor and the Contractor’s 
subcontractors, and all other items for which a 
mechanic’s lien may be asserted in the jurisdiction 
where the labor, materials, or equipment were 
furnished. 

16.3  Construction Contract: The agreement between 
the Owner and Contractor identified on the cover 
page, including all Contract Documents and all 
changes made to the agreement and the Contract 
Documents. 

16.4  Owner Default: Failure of the Owner, which has 
not been remedied or waived, to pay the Contractor 
as required under the Construction Contract or to 
perform and complete or comply with the other 
material terms of the Construction Contract. 

16.5  Contract Documents: All the documents that 
comprise the agreement between the Owner and 
Contractor. 

17.  If this Bond is issued for an agreement between a 
contractor and subcontractor, the term Contractor in this 
Bond shall be deemed to be Subcontractor and the term 
Owner shall be deemed to be Contractor. 

18. Modifications to this Bond are as follows: 
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ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in the Bidding Requirements or Contract Documents and printed with initial 
capital letters, the terms listed below will have the meanings indicated which are applicable to 
both the singular and plural thereof. In addition to terms specifically defined, terms with initial 
capital letters in the Contract Documents include references to identified articles and paragraphs, 
and the titles of other documents or forms. 

1. Addenda—Written or graphic instruments issued prior to the opening of Bids which clarify, 
correct, or change the Bidding Requirements or the proposed Contract Documents. 

2. Agreement—The written instrument which is evidence of the agreement between Owner and 
Contractor covering the Work. 

3. Application for Payment—The form acceptable to Engineer which is to be used by 
Contractor during the course of the Work in requesting progress or final payments and which 
is to be accompanied by such supporting documentation as is required by the Contract 
Documents. 

4. Asbestos—Any material that contains more than one percent asbestos and is friable or is 
releasing asbestos fibers into the air above current action levels established by the United 
States Occupational Safety and Health Administration. 

5. Bid—The offer or proposal of a Bidder submitted on the prescribed form setting forth the 
prices for the Work to be performed. 

6. Bidder—The individual or entity who submits a Bid directly to Owner. 

7. Bidding Documents—The Bidding Requirements and the proposed Contract Documents 
(including all Addenda). 

8. Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, Bid 
security of acceptable form, if any, and the Bid Form with any supplements. 

9. Change Order—A document recommended by Engineer which is signed by Contractor and 
Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the 
Contract Price or the Contract Times, issued on or after the Effective Date of the Agreement. 

10. Claim—A demand or assertion by Owner or Contractor seeking an adjustment of Contract 
Price or Contract Times, or both, or other relief with respect to the terms of the Contract. A 
demand for money or services by a third party is not a Claim. 

11. Contract—The entire and integrated written agreement between the Owner and Contractor 
concerning the Work. The Contract supersedes prior negotiations, representations, or 
agreements, whether written or oral. 
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12. Contract Documents—Those items so designated in the Agreement. Only printed or hard 
copies of the items listed in the Agreement are Contract Documents. Approved Shop 
Drawings, other Contractor submittals, and the reports and drawings of subsurface and 
physical conditions are not Contract Documents. 

13. Contract Price—The moneys payable by Owner to Contractor for completion of the Work in 
accordance with the Contract Documents as stated in the Agreement (subject to the 
provisions of Paragraph 11.03 in the case of Unit Price Work). 

14. Contract Times—The number of days or the dates stated in the Agreement to:  (i) achieve 
Milestones, if any; (ii) achieve Substantial Completion; and (iii) complete the Work so that it 
is ready for final payment as evidenced by Engineer’s written recommendation of final 
payment. 

15. Contractor—The individual or entity with whom Owner has entered into the Agreement. 

16. Cost of the Work—See Paragraph 11.01 for definition. 

17. Drawings—That part of the Contract Documents prepared or approved by Engineer which 
graphically shows the scope, extent, and character of the Work to be performed by 
Contractor. Shop Drawings and other Contractor submittals are not Drawings as so defined. 

18. Effective Date of the Agreement—The date indicated in the Agreement on which it becomes 
effective, but if no such date is indicated, it means the date on which the Agreement is signed 
and delivered by the last of the two parties to sign and deliver. 

19. Engineer—The individual or entity named as such in the Agreement. 

20. Field Order—A written order issued by Engineer which requires minor changes in the Work 
but which does not involve a change in the Contract Price or the Contract Times. 

21. General Requirements—Sections of Division 1 of the Specifications. 

22. Hazardous Environmental Condition—The presence at the Site of Asbestos, PCBs, 
Petroleum, Hazardous Waste, or Radioactive Material in such quantities or circumstances 
that may present a substantial danger to persons or property exposed thereto. 

23. Hazardous Waste—The term Hazardous Waste shall have the meaning provided in Section 
1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time to time. 

24. Laws and Regulations; Laws or Regulations—Any and all applicable laws, rules, 
regulations, ordinances, codes, and orders of any and all governmental bodies, agencies, 
authorities, and courts having jurisdiction. 

25. Liens—Charges, security interests, or encumbrances upon Project funds, real property, or 
personal property. 

26. Milestone—A principal event specified in the Contract Documents relating to an 
intermediate completion date or time prior to Substantial Completion of all the Work. 
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27. Notice of Award—The written notice by Owner to the Successful Bidder stating that upon 
timely compliance by the Successful Bidder with the conditions precedent listed therein, 
Owner will sign and deliver the Agreement. 

28. Notice to Proceed—A written notice given by Owner to Contractor fixing the date on which 
the Contract Times will commence to run and on which Contractor shall start to perform the 
Work under the Contract Documents. 

29. Owner—The individual or entity with whom Contractor has entered into the Agreement and 
for whom the Work is to be performed. 

30. PCBs—Polychlorinated biphenyls. 

31. Petroleum—Petroleum, including crude oil or any fraction thereof which is liquid at standard 
conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square 
inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and 
oil mixed with other non-Hazardous Waste and crude oils. 

32. Progress Schedule—A schedule, prepared and maintained by Contractor, describing the 
sequence and duration of the activities comprising the Contractor’s plan to accomplish the 
Work within the Contract Times. 

33. Project—The total construction of which the Work to be performed under the Contract 
Documents may be the whole, or a part. 

34. Project Manual—The bound documentary information prepared for bidding and constructing 
the Work. A listing of the contents of the Project Manual, which may be bound in one or 
more volumes, is contained in the table(s) of contents. 

35. Radioactive Material—Source, special nuclear, or byproduct material as defined by the 
Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time. 

36. Resident Project Representative—The authorized representative of Engineer who may be 
assigned to the Site or any part thereof. 

37. Samples—Physical examples of materials, equipment, or workmanship that are 
representative of some portion of the Work and which establish the standards by which such 
portion of the Work will be judged. 

38. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of required 
submittals and the time requirements to support scheduled performance of related 
construction activities. 

39. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating portions 
of the Contract Price to various portions of the Work and used as the basis for reviewing 
Contractor’s Applications for Payment. 
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40. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or 
information which are specifically prepared or assembled by or for Contractor and submitted 
by Contractor to illustrate some portion of the Work. 

41. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner upon 
which the Work is to be performed, including rights-of-way and easements for access 
thereto, and such other lands furnished by Owner which are designated for the use of 
Contractor. 

42. Specifications—That part of the Contract Documents consisting of written requirements for 
materials, equipment, systems, standards and workmanship as applied to the Work, and 
certain administrative requirements and procedural matters applicable thereto. 

43. Subcontractor—An individual or entity having a direct contract with Contractor or with any 
other Subcontractor for the performance of a part of the Work at the Site. 

44. Substantial Completion—The time at which the Work (or a specified part thereof) has 
progressed to the point where, in the opinion of Engineer, the Work (or a specified part 
thereof) is sufficiently complete, in accordance with the Contract Documents, so that the 
Work (or a specified part thereof) can be utilized for the purposes for which it is intended. 
The terms “substantially complete” and “substantially completed” as applied to all or part of 
the Work refer to Substantial Completion thereof. 

45. Successful Bidder—The Bidder submitting a responsive Bid to whom Owner makes an 
award. 

46. Supplementary Conditions—That part of the Contract Documents which amends or 
supplements these General Conditions. 

47. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a 
direct contract with Contractor or with any Subcontractor to furnish materials or equipment 
to be incorporated in the Work by Contractor or Subcontractor. 

48. Underground Facilities—All underground pipelines, conduits, ducts, cables, wires, 
manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any encasements 
containing such facilities, including those that convey electricity, gases, steam, liquid 
petroleum products, telephone or other communications, cable television, water, wastewater, 
storm water, other liquids or chemicals, or traffic or other control systems. 

49. Unit Price Work—Work to be paid for on the basis of unit prices. 

50. Work—The entire construction or the various separately identifiable parts thereof required to 
be provided under the Contract Documents. Work includes and is the result of performing or 
providing all labor, services, and documentation necessary to produce such construction, and 
furnishing, installing, and incorporating all materials and equipment into such construction, 
all as required by the Contract Documents. 

51. Work Change Directive—A written statement to Contractor issued on or after the Effective 
Date of the Agreement and signed by Owner and recommended by Engineer ordering an 
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addition, deletion, or revision in the Work, or responding to differing or unforeseen 
subsurface or physical conditions under which the Work is to be performed or to 
emergencies. A Work Change Directive will not change the Contract Price or the Contract 
Times but is evidence that the parties expect that the change ordered or documented by a 
Work Change Directive will be incorporated in a subsequently issued Change Order 
following negotiations by the parties as to its effect, if any, on the Contract Price or Contract 
Times. 

1.02 Terminology 

A. The words and terms discussed in Paragraph 1.02.B through F are not defined but, when used in 
the Bidding Requirements or Contract Documents, have the indicated meaning. 

B. Intent of Certain Terms or Adjectives: 

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as 
directed” or terms of like effect or import to authorize an exercise of professional judgment 
by Engineer. In addition, the adjectives “reasonable,” “suitable,” “acceptable,” “proper,” 
“satisfactory,” or adjectives of like effect or import are used to describe an action or 
determination of Engineer as to the Work. It is intended that such exercise of professional 
judgment, action, or determination will be solely to evaluate, in general, the Work for 
compliance with the information in the Contract Documents and with the design concept of 
the  Project as a functioning whole as shown or indicated in the Contract Documents (unless 
there is a specific statement indicating otherwise). The use of any such term or adjective is 
not intended to and shall not be effective to assign to Engineer any duty or authority to 
supervise or direct the performance of the Work, or any duty or authority to undertake 
responsibility contrary to the provisions of Paragraph 9.09 or any other provision of the 
Contract Documents. 

C. Day: 

1. The word “day” means a calendar day of 24 hours measured from midnight to the next 
midnight. 

D. Defective: 

1. The word “defective,” when modifying the word “Work,” refers to Work that is 
unsatisfactory, faulty, or deficient in that it: 

a. does not conform to the Contract Documents; or 

b. does not meet the requirements of any applicable inspection, reference standard, test, or 
approval referred to in the Contract Documents; or  

c. has been damaged prior to Engineer’s recommendation of final payment (unless 
responsibility for the protection thereof has been assumed by Owner at Substantial 
Completion in accordance with Paragraph 14.04 or 14.05). 

E. Furnish, Install, Perform, Provide: 
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1. The word “furnish,” when used in connection with services, materials, or equipment, shall 
mean to supply and deliver said services, materials, or equipment to the Site (or some other 
specified location) ready for use or installation and in usable or operable condition. 

2. The word “install,” when used in connection with services, materials, or equipment, shall 
mean to put into use or place in final position said services, materials, or equipment complete 
and ready for intended use. 

3. The words “perform” or “provide,” when used in connection with services, materials, or 
equipment, shall mean to furnish and install said services, materials, or equipment complete 
and ready for intended use. 

4. When “furnish,” “install,” “perform,” or “provide” is not used in connection with services, 
materials, or equipment in a context clearly requiring an obligation of Contractor, “provide” 
is implied. 

F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known 
technical or construction industry or trade meaning are used in the Contract Documents in 
accordance with such recognized meaning. 

ARTICLE 2 – PRELIMINARY MATTERS 

2.01 Delivery of Bonds and Evidence of Insurance 

A. When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor 
shall also deliver to Owner such bonds as Contractor may be required to furnish. 

B. Evidence of Insurance:  Before any Work at the Site is started, Contractor and Owner shall each 
deliver to the other, with copies to each additional insured identified in the Supplementary 
Conditions, certificates of insurance (and other evidence of insurance which either of them or 
any additional insured may reasonably request) which Contractor and Owner respectively are 
required to purchase and maintain in accordance with Article 5. 

2.02 Copies of Documents 

A. Owner shall furnish to Contractor up to ten printed or hard copies of the Drawings and Project 
Manual. Additional copies will be furnished upon request at the cost of reproduction. 

2.03 Commencement of Contract Times; Notice to Proceed 

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the 
Agreement or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A 
Notice to Proceed may be given at any time within 30 days after the Effective Date of the 
Agreement. In no event will the Contract Times commence to run later than the sixtieth day after 
the day of Bid opening or the thirtieth day after the Effective Date of the Agreement, whichever 
date is earlier. 
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2.04 Starting the Work 

A. Contractor shall start to perform the Work on the date when the Contract Times commence to 
run. No Work shall be done at the Site prior to the date on which the Contract Times commence 
to run. 

2.05 Before Starting Construction 

A. Preliminary Schedules: Within 10 days after the Effective Date of the Agreement (unless 
otherwise specified in the General Requirements), Contractor shall submit to Engineer for timely 
review: 

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting 
and completing the various stages of the Work, including any Milestones specified in the 
Contract Documents; 

2. a preliminary Schedule of Submittals; and 

3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of 
items which when added together equal the Contract Price and subdivides the Work into 
component parts in sufficient detail to serve as the basis for progress payments during 
performance of the Work. Such prices will include an appropriate amount of overhead and 
profit applicable to each item of Work. 

2.06 Preconstruction Conference; Designation of Authorized Representatives 

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, 
and others as appropriate will be held to establish a working understanding among the parties as 
to the Work and to discuss the schedules referred to in Paragraph 2.05.A, procedures for 
handling Shop Drawings and other submittals, processing Applications for Payment, and 
maintaining required records. 

B. At this conference Owner and Contractor each shall designate, in writing, a specific individual to 
act as its authorized representative with respect to the services and responsibilities under the 
Contract.  Such individuals shall have the authority to transmit instructions, receive information, 
render decisions relative to the Contract, and otherwise act on behalf of each respective party. 

2.07 Initial Acceptance of Schedules 

A. At least 10 days before submission of the first Application for Payment a conference attended by 
Contractor, Engineer, and others as appropriate will be held to review for acceptability to 
Engineer as provided below the schedules submitted in accordance with Paragraph 2.05.A. 
Contractor shall have an additional 10 days to make corrections and adjustments and to complete 
and resubmit the schedules. No progress payment shall be made to Contractor until acceptable 
schedules are submitted to Engineer. 

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of 
the Work to completion within the Contract Times. Such acceptance will not impose on 
Engineer responsibility for the Progress Schedule, for sequencing, scheduling, or progress of 
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the Work, nor interfere with or relieve Contractor from Contractor’s full responsibility 
therefor. 

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a workable 
arrangement for reviewing and processing the required submittals. 

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance if it 
provides a reasonable allocation of the Contract Price to component parts of the Work. 

ARTICLE 3 – CONTRACT DOCUMENTS:  INTENT, AMENDING, REUSE 

3.01 Intent 

A. The Contract Documents are complementary; what is required by one is as binding as if required 
by all. 

B. It is the intent of the Contract Documents to describe a functionally complete project (or part 
thereof) to be constructed in accordance with the Contract Documents. Any labor, 
documentation, services, materials, or equipment that reasonably may be inferred from the 
Contract Documents or from prevailing custom or trade usage as being required to produce the 
indicated result will be provided whether or not specifically called for, at no additional cost to 
Owner. 

C. Clarifications and interpretations of the Contract Documents shall be issued by Engineer as 
provided in Article 9. 

3.02 Reference Standards 

A. Standards, Specifications, Codes, Laws, and Regulations 

1. Reference to standards, specifications, manuals, or codes of any technical society, 
organization, or association, or to Laws or Regulations, whether such reference be specific or 
by implication, shall mean the standard, specification, manual, code, or Laws or Regulations 
in effect at the time of opening of Bids (or on the Effective Date of the Agreement if there 
were no Bids), except as may be otherwise specifically stated in the Contract Documents. 

2. No provision of any such standard, specification, manual, or code, or any instruction of a 
Supplier, shall be effective to change the duties or responsibilities of Owner, Contractor, or 
Engineer, or any of their subcontractors, consultants, agents, or employees, from those set 
forth in the Contract Documents. No such provision or instruction shall be effective to assign 
to Owner, Engineer, or any of their officers, directors, members, partners,  employees, 
agents, consultants, or subcontractors, any duty or authority to supervise or direct the 
performance of the Work or any duty or authority to undertake responsibility inconsistent 
with the provisions of the Contract Documents. 

3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies: 
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1. Contractor’s Review of Contract Documents Before Starting Work:  Before undertaking each 
part of the Work, Contractor shall carefully study and compare the Contract Documents and 
check and verify pertinent figures therein and all applicable field measurements. Contractor 
shall promptly report in writing to Engineer any conflict, error, ambiguity, or discrepancy 
which Contractor discovers, or has actual knowledge of, and shall obtain a written 
interpretation or clarification from Engineer before proceeding with any Work affected 
thereby. 

2. Contractor’s Review of Contract Documents During Performance of Work:  If, during the 
performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy 
within the Contract Documents, or between the Contract Documents and (a) any applicable 
Law or Regulation , (b) any standard, specification, manual, or code, or (c) any instruction of 
any Supplier, then Contractor shall promptly report it to Engineer in writing. Contractor shall 
not proceed with the Work affected thereby (except in an emergency as required by 
Paragraph 6.16.A) until an amendment or supplement to the Contract Documents has been 
issued by one of the methods indicated in Paragraph 3.04. 

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, 
ambiguity, or discrepancy in the Contract Documents unless Contractor had actual 
knowledge thereof. 

B. Resolving Discrepancies: 

1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of 
the Contract Documents shall take precedence in resolving any conflict, error, ambiguity, or 
discrepancy between the provisions of the Contract Documents and: 

a. the provisions of any standard, specification, manual, or code, or the instruction of any 
Supplier (whether or not specifically incorporated by reference in the Contract 
Documents); or 

b. the provisions of any Laws or Regulations applicable to the performance of the Work 
(unless such an interpretation of the provisions of the Contract Documents would result 
in violation of such Law or Regulation). 

3.04 Amending and Supplementing Contract Documents 

A. The Contract Documents may be amended to provide for additions, deletions, and revisions in 
the Work or to modify the terms and conditions thereof by either a Change Order or a Work 
Change Directive. 

B. The requirements of the Contract Documents may be supplemented, and minor variations and 
deviations in the Work may be authorized, by one or more of the following ways: 

1. A Field Order;  

2. Engineer’s approval of a Shop Drawing or Sample (subject to the provisions of Paragraph 
6.17.D.3); or  
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3. Engineer’s written interpretation or clarification. 

3.05 Reuse of Documents 

A. Contractor and any Subcontractor or Supplier shall not: 

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or 
other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or its 
consultants, including electronic media editions; or  

2. reuse any such Drawings, Specifications, other documents, or copies thereof on extensions of 
the Project or any other project without written consent of Owner and Engineer and specific 
written verification or adaptation by Engineer. 

B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the 
Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract 
Documents for record purposes. 

3.06 Electronic Data 

A. Unless otherwise stated in the Supplementary Conditions, the data furnished by Owner or 
Engineer to Contractor, or by Contractor to Owner or Engineer, that may be relied upon are 
limited to the printed copies (also known as hard copies). Files in electronic media format of 
text, data, graphics, or other types are furnished only for the convenience of the receiving party. 
Any conclusion or information obtained or derived from such electronic files will be at the user’s 
sole risk. If there is a discrepancy between the electronic files and the hard copies, the hard 
copies govern. 

B. Because data stored in electronic media format can deteriorate or be modified inadvertently or 
otherwise without authorization of the data’s creator, the party receiving electronic files agrees 
that it will perform acceptance tests or procedures within 60 days, after which the receiving party 
shall be deemed to have accepted the data thus transferred. Any errors detected within the 60-
day acceptance period will be corrected by the transferring party. 

C. When transferring documents in electronic media format, the transferring party makes no 
representations as to long term compatibility, usability, or readability of documents resulting 
from the use of software application packages, operating systems, or computer hardware 
differing from those used by the data’s creator. 

ARTICLE 4 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; 
HAZARDOUS ENVIRONMENTAL CONDITIONS; REFERENCE POINTS 

4.01 Availability of Lands 

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions 
not of general application but specifically related to use of the Site with which Contractor must 
comply in performing the Work. Owner will obtain in a timely manner and pay for easements 
for permanent structures or permanent changes in existing facilities. If Contractor and Owner are 
unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the 
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Contract Price or Contract Times, or both, as a result of any delay in Owner’s furnishing the Site 
or a part thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05. 

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of 
record legal title and legal description of the lands upon which the Work is to be performed and 
Owner’s interest therein as necessary for giving notice of or filing a mechanic’s or construction 
lien against such lands in accordance with applicable Laws and Regulations. 

C. Contractor shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and equipment. 

4.02 Subsurface and Physical Conditions 

A. Reports and Drawings:  The Supplementary Conditions identify: 

1. those reports known to Owner of explorations and tests of subsurface conditions at or 
contiguous to the Site;  and 

2. those drawings known to Owner of physical conditions relating to existing surface or 
subsurface structures at the Site (except Underground Facilities). 

B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the 
accuracy of the “technical data” contained in such reports and drawings, but such reports and 
drawings are not Contract Documents. Such “technical data” is identified in the Supplementary 
Conditions. Except for such reliance on such “technical data,” Contractor may not rely upon or 
make any claim against Owner or Engineer, or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not 
limited to, any aspects of the means, methods, techniques, sequences, and procedures of 
construction to be employed by Contractor, and safety precautions and programs incident 
thereto; or 

2. other data, interpretations, opinions, and information contained in such reports or shown or 
indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such 
other data, interpretations, opinions, or information. 

4.03 Differing Subsurface or Physical Conditions 

A. Notice:  If Contractor believes that any subsurface or physical condition that is uncovered or 
revealed either: 

1. is of such a nature as to establish that any “technical data” on which Contractor is entitled to 
rely as provided in Paragraph 4.02 is materially inaccurate; or 

2. is of such a nature as to require a change in the Contract Documents; or 



 

 
EJCDC C-700 STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 12  of  63
 

3. differs materially from that shown or indicated in the Contract Documents; or  

4. is of an unusual nature, and differs materially from conditions ordinarily encountered and 
generally recognized as inherent in work of the character provided for in the Contract 
Documents; 

then Contractor shall, promptly after becoming aware thereof and before further disturbing the 
subsurface or physical conditions or performing any Work in connection therewith (except in an 
emergency as required by Paragraph 6.16.A), notify Owner and Engineer in writing about such 
condition. Contractor shall not further disturb such condition or perform any Work in connection 
therewith (except as aforesaid) until receipt of written order to do so. 

B. Engineer’s Review: After receipt of written notice as required by Paragraph 4.03.A, Engineer 
will promptly review the pertinent condition, determine the necessity of Owner’s obtaining 
additional exploration or tests with respect thereto, and advise Owner in writing (with a copy to 
Contractor) of Engineer’s findings and conclusions. 

C. Possible Price and Times Adjustments: 

1. The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent 
that the existence of such differing subsurface or physical condition causes an increase or 
decrease in Contractor’s cost of, or time required for, performance of the Work; subject, 
however, to the following: 

a. such condition must meet any one or more of the categories described in Paragraph 
4.03.A; and 

b. with respect to Work that is paid for on a unit price basis, any adjustment in Contract 
Price will be subject to the provisions of Paragraphs 9.07 and 11.03. 

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times if: 

a. Contractor knew of the existence of such conditions at the time Contractor made a final 
commitment to Owner with respect to Contract Price and Contract Times by the 
submission of a Bid or becoming bound under a negotiated contract; or 

b. the existence of such condition could reasonably have been discovered or revealed as a 
result of any examination, investigation, exploration, test, or study of the Site and 
contiguous areas required by the Bidding Requirements or Contract Documents to be 
conducted by or for Contractor prior to Contractor’s making such final commitment; or 

c. Contractor failed to give the written notice as required by Paragraph 4.03.A. 

3. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if 
any, of any adjustment in the Contract Price or Contract Times, or both, a Claim may be 
made therefor as provided in Paragraph 10.05. However, neither Owner or Engineer, or any 
of their officers, directors, members, partners, employees, agents, consultants, or 
subcontractors shall be liable to Contractor for any claims, costs, losses, or damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 



 

 
EJCDC C-700 STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 13  of  63
 

professionals and all court or arbitration or other dispute resolution costs) sustained by 
Contractor on or in connection with any other project or anticipated project. 

4.04 Underground Facilities 

A. Shown or Indicated:  The information and data shown or indicated in the Contract Documents 
with respect to existing Underground Facilities at or contiguous to the Site is based on 
information and data furnished to Owner or Engineer by the owners of such Underground 
Facilities, including Owner, or by others. Unless it is otherwise expressly provided in the 
Supplementary Conditions: 

1. Owner and Engineer shall not be responsible for the accuracy or completeness of any such 
information or data provided by others; and 

2. the cost of all of the following will be included in the Contract Price, and Contractor shall 
have full responsibility for: 

a. reviewing and checking all such information and data; 

b. locating all Underground Facilities shown or indicated in the Contract Documents; 

c. coordination of the Work with the owners of such Underground Facilities, including 
Owner, during construction; and  

d. the safety and protection of all such Underground Facilities and repairing any damage 
thereto resulting from the Work. 

B. Not Shown or Indicated: 

1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was 
not shown or indicated, or not shown or indicated with reasonable accuracy in the Contract 
Documents, Contractor shall, promptly after becoming aware thereof and before further 
disturbing conditions affected thereby or performing any Work in connection therewith 
(except in an emergency as required by Paragraph 6.16.A), identify the owner of such 
Underground Facility and give written notice to that owner and to Owner and Engineer. 
Engineer will promptly review the Underground Facility and determine the extent, if any, to 
which a change is required in the Contract Documents to reflect and document the 
consequences of the existence or location of the Underground Facility. During such time, 
Contractor shall be responsible for the safety and protection of such Underground Facility. 

2. If Engineer concludes that a change in the Contract Documents is required, a Work Change 
Directive or a Change Order will be issued to reflect and document such consequences. An 
equitable adjustment shall be made in the Contract Price or Contract Times, or both, to the 
extent that they are attributable to the existence or location of any Underground Facility that 
was not shown or indicated or not shown or indicated with reasonable accuracy in the 
Contract Documents and that Contractor did not know of and could not reasonably have 
been expected to be aware of or to have anticipated. If Owner and Contractor are unable to 
agree on entitlement to or on the amount or extent, if any, of any such adjustment in Contract 
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Price or Contract Times, Owner or Contractor may make a Claim therefor as provided in 
Paragraph 10.05. 

4.05 Reference Points 

A. Owner shall provide engineering surveys to establish reference points for construction which in 
Engineer’s judgment are necessary to enable Contractor to proceed with the Work. Contractor 
shall be responsible for laying out the Work, shall protect and preserve the established reference 
points and property monuments, and shall make no changes or relocations without the prior 
written approval of Owner. Contractor shall report to Engineer whenever any reference point or 
property monument is lost or destroyed or requires relocation because of necessary changes in 
grades or locations, and shall be responsible for the accurate replacement or relocation of such 
reference points or property monuments by professionally qualified personnel. 

4.06 Hazardous Environmental Condition at Site 

A. Reports and Drawings:  The Supplementary Conditions identify those reports and drawings 
known to Owner relating to Hazardous Environmental Conditions that have been identified at 
the Site. 

B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the 
accuracy of the “technical data” contained in such reports and drawings, but such reports and 
drawings are not Contract Documents. Such “technical data” is identified in the Supplementary 
Conditions. Except for such reliance on such “technical data,” Contractor may not rely upon or 
make any claim against Owner or Engineer, or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not 
limited to, any aspects of the means, methods, techniques, sequences and procedures of 
construction to be employed by Contractor and safety precautions and programs incident 
thereto; or 

2. other data, interpretations, opinions and information contained in such reports or shown or 
indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such 
other data, interpretations, opinions or information. 

C. Contractor shall not be responsible for any Hazardous Environmental Condition uncovered or 
revealed at the Site which was not shown or indicated in Drawings or Specifications or identified 
in the Contract Documents to be within the scope of the Work. Contractor shall be responsible 
for a Hazardous Environmental Condition created with any materials brought to the Site by 
Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible. 

D. If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone for 
whom Contractor is responsible creates a Hazardous Environmental Condition, Contractor shall 
immediately:  (i) secure or otherwise isolate such condition; (ii) stop all Work in connection with 
such condition and in any area affected thereby (except in an emergency as required by 
Paragraph 6.16.A); and (iii) notify Owner and Engineer (and promptly thereafter confirm such 
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notice in writing). Owner shall promptly consult with Engineer concerning the necessity for 
Owner to retain a qualified expert to evaluate such condition or take corrective action, if any.  
Promptly after consulting with Engineer, Owner shall take such actions as are necessary to 
permit Owner to timely obtain required permits and provide Contractor the written notice 
required by Paragraph 4.06.E. 

E. Contractor shall not be required to resume Work in connection with such condition or in any 
affected area until after Owner has obtained any required permits related thereto and delivered 
written notice to Contractor:  (i) specifying that such condition and any affected area is or has 
been rendered safe for the resumption of Work; or (ii) specifying any special conditions under 
which such Work may be resumed safely. If Owner and Contractor cannot agree as to 
entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract 
Times, or both, as a result of such Work stoppage or such special conditions under which Work 
is agreed to be resumed by Contractor, either party may make a Claim therefor as provided in 
Paragraph 10.05. 

F. If after receipt of such written notice Contractor does not agree to resume such Work based on a 
reasonable belief it is unsafe, or does not agree to resume such Work under such special 
conditions, then Owner may order the portion of the Work that is in the area affected by such 
condition to be deleted from the Work. If Owner and Contractor cannot agree as to entitlement 
to or on the amount or extent, if any, of an adjustment in Contract Price or Contract Times as a 
result of deleting such portion of the Work, then either party may make a Claim therefor as 
provided in Paragraph 10.05. Owner may have such deleted portion of the Work performed by 
Owner’s own forces or others in accordance with Article 7. 

G. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them from and 
against all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) arising out of or relating to a Hazardous Environmental Condition, 
provided that such Hazardous Environmental Condition:  (i) was not shown or indicated in the 
Drawings or Specifications or identified in the Contract Documents to be included within the 
scope of the Work, and (ii) was not created by Contractor or by anyone for whom Contractor is 
responsible. Nothing in this Paragraph 4.06.G shall obligate Owner to indemnify any individual 
or entity from and against the consequences of that individual’s or entity’s own negligence. 

H. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 
consultants, and subcontractors of each and any of them from and against all claims, costs, 
losses, and damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or arbitration or other dispute resolution costs) 
arising out of or relating to a Hazardous Environmental Condition created by Contractor or by 
anyone for whom Contractor is responsible. Nothing in this Paragraph 4.06.H shall obligate 
Contractor to indemnify any individual or entity from and against the consequences of that 
individual’s or entity’s own negligence. 
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I. The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental 
Condition uncovered or revealed at the Site. 

ARTICLE 5 – BONDS AND INSURANCE 

5.01 Performance, Payment, and Other Bonds 

A. Contractor shall furnish performance and payment bonds, each in an amount at least equal to the 
Contract Price as security for the faithful performance and payment of all of Contractor’s 
obligations under the Contract Documents. These bonds shall remain in effect until one year 
after the date when final payment becomes due or until completion of the correction period 
specified in Paragraph 13.07, whichever is later, except as provided otherwise by Laws or 
Regulations or by the Contract Documents. Contractor shall also furnish such other bonds as are 
required by the Contract Documents. 

B. All bonds shall be in the form prescribed by the Contract Documents except as provided 
otherwise by Laws or Regulations, and shall be executed by such sureties as are named in the list 
of “Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and 
as Acceptable Reinsuring Companies” as published in Circular 570 (amended) by the Financial 
Management Service, Surety Bond Branch, U.S. Department of the Treasury. All bonds signed 
by an agent or attorney-in-fact must be accompanied by a certified copy of that individual’s 
authority to bind the surety.  The evidence of authority shall show that it is effective on the date 
the agent or attorney-in-fact signed each bond. 

C. If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or 
its right to do business is terminated in any state where any part of the Project is located or it 
ceases to meet the requirements of Paragraph 5.01.B, Contractor shall promptly notify Owner 
and Engineer and shall, within 20 days after the event giving rise to such notification, provide 
another bond and surety, both of which shall comply with the requirements of Paragraphs 5.01.B 
and 5.02. 

5.02 Licensed Sureties and Insurers 

A. All bonds and insurance required by the Contract Documents to be purchased and maintained by 
Owner or Contractor shall be obtained from surety or insurance companies that are duly licensed 
or authorized in the jurisdiction in which the Project is located to issue bonds or insurance 
policies for the limits and coverages so required. Such surety and insurance companies shall also 
meet such additional requirements and qualifications as may be provided in the Supplementary 
Conditions. 

5.03 Certificates of Insurance 

A. Contractor shall deliver to Owner, with copies to each additional insured and loss payee 
identified in the Supplementary Conditions, certificates of insurance (and other evidence of 
insurance requested by Owner or any other additional insured) which Contractor is required to 
purchase and maintain. 

B. Owner shall deliver to Contractor, with copies to each additional insured and loss payee 
identified in the Supplementary Conditions, certificates of insurance (and other evidence of 
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insurance requested by Contractor or any other additional insured) which Owner is required to 
purchase and maintain. 

C. Failure of Owner to demand such certificates or other evidence of Contractor's full compliance 
with these insurance requirements or failure of Owner to identify a deficiency in compliance 
from the evidence provided shall not be construed as a waiver of Contractor’s obligation to 
maintain such insurance. 

D. Owner does not represent that insurance coverage and limits established in this Contract 
necessarily will be adequate to protect Contractor. 

E. The insurance and insurance limits required herein shall not be deemed as a limitation on 
Contractor’s liability under the indemnities granted to Owner in the Contract Documents. 

5.04 Contractor’s Insurance 

A. Contractor shall purchase and maintain such insurance as is appropriate for the Work being 
performed and as will provide protection from claims set forth below which may arise out of or 
result from Contractor’s performance of the Work and Contractor’s other obligations under the 
Contract Documents, whether it is to be performed by Contractor, any Subcontractor or Supplier, 
or by anyone directly or indirectly employed by any of them to perform any of the Work, or by 
anyone for whose acts any of them may be liable: 

1. claims under workers’ compensation, disability benefits, and other similar employee benefit 
acts; 

2. claims for damages because of bodily injury, occupational sickness or disease, or death of 
Contractor’s employees; 

3. claims for damages because of bodily injury, sickness or disease, or death of any person 
other than Contractor’s employees; 

4. claims for damages insured by reasonably available personal injury liability coverage which 
are sustained: 

a. by any person as a result of an offense directly or indirectly related to the employment of 
such person by Contractor, or  

b. by any other person for any other reason; 

5. claims for damages, other than to the Work itself, because of injury to or destruction of 
tangible property wherever located, including loss of use resulting therefrom; and 

6. claims for damages because of bodily injury or death of any person or property damage 
arising out of the ownership, maintenance or use of any motor vehicle. 

B. The policies of insurance required by this Paragraph 5.04 shall: 
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1. with respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.6 inclusive,  be 
written on an occurrence basis, include as additional insureds (subject to any customary 
exclusion regarding professional liability) Owner and Engineer, and any other individuals or 
entities identified in the Supplementary Conditions, all of whom shall be listed as additional 
insureds, and include coverage for the respective officers, directors, members, partners, 
employees, agents, consultants, and subcontractors of each and any of all such additional 
insureds, and the insurance afforded to these additional insureds shall provide primary 
coverage for all claims covered thereby; 

2. include at least the specific coverages and be written for not less than the limits of liability 
provided in the Supplementary Conditions or required by Laws or Regulations, whichever is 
greater; 

3. include contractual liability insurance covering Contractor’s indemnity obligations under 
Paragraphs 6.11 and 6.20; 

4. contain a provision or endorsement that the coverage afforded will not be canceled, 
materially changed or renewal refused until at least 30 days prior written notice has been 
given to Owner and Contractor and to each other additional insured identified in the 
Supplementary Conditions to whom a certificate of insurance has been issued (and the 
certificates of insurance furnished by the Contractor pursuant to Paragraph 5.03 will so 
provide); 

5. remain in effect at least until final payment and at all times thereafter when Contractor may 
be correcting, removing, or replacing defective Work in accordance with Paragraph 13.07; 
and 

6. include completed operations coverage:   

a. Such insurance shall remain in effect for two years after final payment. 

b. Contractor shall furnish Owner and each other additional insured identified in the 
Supplementary Conditions, to whom a certificate of insurance has been issued, evidence 
satisfactory to Owner and any such additional insured of continuation of such insurance 
at final payment and one year thereafter.   

5.05 Owner’s Liability Insurance 

A. In addition to the insurance required to be provided by Contractor under Paragraph 5.04, Owner, 
at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own liability 
insurance as will protect Owner against claims which may arise from operations under the 
Contract Documents. 

5.06 Property Insurance 

A. Unless otherwise provided in the Supplementary Conditions, Owner shall purchase and maintain 
property insurance upon the Work at the Site in the amount of the full replacement cost thereof 
(subject to such deductible amounts as may be provided in the Supplementary Conditions or 
required by Laws and Regulations). This insurance shall: 



 

 
EJCDC C-700 STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 19  of  63
 

1. include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other 
individuals or entities identified in the Supplementary Conditions, and the officers, directors, 
members, partners, employees, agents, consultants, and subcontractors of each and any of 
them, each of whom is deemed to have an insurable interest and shall be listed as a loss 
payee; 

2. be written on a Builder’s Risk “all-risk” policy form that shall at least include insurance for 
physical loss or damage to the Work, temporary buildings, falsework, and materials and 
equipment in transit, and shall insure against at least the following perils or causes of loss:  
fire, lightning, extended coverage, theft, vandalism and malicious mischief, earthquake, 
collapse, debris removal, demolition occasioned by enforcement of Laws and Regulations, 
water damage (other than that caused by flood), and such other perils or causes of loss as 
may be specifically required by the Supplementary Conditions. 

3. include expenses incurred in the repair or replacement of any insured property (including but 
not limited to fees and charges of engineers and architects); 

4. cover materials and equipment stored at the Site or at another location that was agreed to in 
writing by Owner prior to being incorporated in the Work, provided that such materials and 
equipment have been included in an Application for Payment recommended by Engineer; 

5. allow for partial utilization of the Work by Owner; 

6. include testing and startup; and 

7. be maintained in effect until final payment is made unless otherwise agreed to in writing by 
Owner, Contractor, and Engineer with 30 days written notice to each other loss payee to 
whom a certificate of insurance has been issued. 

B. Owner shall purchase and maintain such equipment breakdown insurance or additional property 
insurance as may be required by the Supplementary Conditions or Laws and Regulations which 
will include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other 
individuals or entities identified in the Supplementary Conditions, and the officers, directors, 
members, partners, employees, agents, consultants and subcontractors of each and any of them, 
each of whom is deemed to have an insurable interest and shall be listed as a loss payee.   

C. All the policies of insurance (and the certificates or other evidence thereof) required to be 
purchased and maintained in accordance with this Paragraph 5.06 will contain a provision or 
endorsement that the coverage afforded will not be canceled or materially changed or renewal 
refused until at least 30 days prior written notice has been given to Owner and Contractor and to 
each other loss payee to whom a certificate of insurance has been issued and will contain waiver 
provisions in accordance with Paragraph 5.07. 

D. Owner shall not be responsible for purchasing and maintaining any property insurance specified 
in this Paragraph 5.06 to protect the interests of Contractor, Subcontractors, or others in the 
Work to the extent of any deductible amounts that are identified in the Supplementary 
Conditions. The risk of loss within such identified deductible amount will be borne by 
Contractor, Subcontractors, or others suffering any such loss, and if any of them wishes property 
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insurance coverage within the limits of such amounts, each may purchase and maintain it at the 
purchaser’s own expense. 

E. If Contractor requests in writing that other special insurance be included in the property 
insurance policies provided under this Paragraph 5.06, Owner shall, if possible, include such 
insurance, and the cost thereof will be charged to Contractor by appropriate Change Order. Prior 
to commencement of the Work at the Site, Owner shall in writing advise Contractor whether or 
not such other insurance has been procured by Owner. 

5.07 Waiver of Rights 

A. Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06 will 
protect Owner, Contractor, Subcontractors, and Engineer, and all other individuals or entities 
identified in the Supplementary Conditions as loss payees (and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them) in such 
policies and will provide primary coverage for all losses and damages caused by the perils or 
causes of loss covered thereby. All such policies shall contain provisions to the effect that in the 
event of payment of any loss or damage the insurers will have no rights of recovery against any 
of the insureds or loss payees thereunder. Owner and Contractor waive all rights against each 
other and their respective officers, directors, members, partners, employees, agents, consultants 
and subcontractors of each and any of them for all losses and damages caused by, arising out of 
or resulting from any of the perils or causes of loss covered by such policies and any other 
property insurance applicable to the Work; and, in addition, waive all such rights against 
Subcontractors and Engineer, and all other individuals or entities identified in the Supplementary 
Conditions as loss payees (and the officers, directors, members, partners, employees, agents, 
consultants, and subcontractors of each and any of them) under such policies for losses and 
damages so caused. None of the above waivers shall extend to the rights that any party making 
such waiver may have to the proceeds of insurance held by Owner as trustee or otherwise 
payable under any policy so issued. 

B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, 
directors, members, partners, employees, agents, consultants and subcontractors of each and any 
of them for: 

1. loss due to business interruption, loss of use, or other consequential loss extending beyond 
direct physical loss or damage to Owner’s property or the Work caused by, arising out of, or 
resulting from fire or other perils whether or not insured by Owner; and 

2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting 
from fire or other insured peril or cause of loss covered by any property insurance 
maintained on the completed Project or part thereof by Owner during partial utilization 
pursuant to Paragraph 14.05, after Substantial Completion pursuant to Paragraph 14.04, or 
after final payment pursuant to Paragraph 14.07. 

C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss 
referred to in Paragraph 5.07.B shall contain provisions to the effect that in the event of payment 
of any such loss, damage, or consequential loss, the insurers will have no rights of recovery 
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against Contractor, Subcontractors, or Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them. 

5.08 Receipt and Application of Insurance Proceeds 

A. Any insured loss under the policies of insurance required by Paragraph 5.06 will be adjusted 
with Owner and made payable to Owner as fiduciary for the loss payees, as their interests may 
appear, subject to the requirements of any applicable mortgage clause and of Paragraph 5.08.B. 
Owner shall deposit in a separate account any money so received and shall distribute it in 
accordance with such agreement as the parties in interest may reach. If no other special 
agreement is reached, the damaged Work shall be repaired or replaced, the moneys so received 
applied on account thereof, and the Work and the cost thereof covered by an appropriate Change 
Order. 

B. Owner as fiduciary shall have power to adjust and settle any loss with the insurers unless one of 
the parties in interest shall object in writing within 15 days after the occurrence of loss to 
Owner’s exercise of this power. If such objection be made, Owner as fiduciary shall make 
settlement with the insurers in accordance with such agreement as the parties in interest may 
reach. If no such agreement among the parties in interest is reached, Owner as fiduciary shall 
adjust and settle the loss with the insurers and, if required in writing by any party in interest, 
Owner as fiduciary shall give bond for the proper performance of such duties. 

5.09 Acceptance of Bonds and Insurance; Option to Replace 

A. If either Owner or Contractor has any objection to the coverage afforded by or other provisions 
of the bonds or insurance required to be purchased and maintained by the other party in 
accordance with Article 5 on the basis of non-conformance with the Contract Documents, the 
objecting party shall so notify the other party in writing within 10 days after receipt of the 
certificates (or other evidence requested) required by Paragraph 2.01.B. Owner and Contractor 
shall each provide to the other such additional information in respect of insurance provided as 
the other may reasonably request. If either party does not purchase or maintain all of the bonds 
and insurance required of such party by the Contract Documents, such party shall notify the 
other party in writing of such failure to purchase prior to the start of the Work, or of such failure 
to maintain prior to any change in the required coverage. Without prejudice to any other right or 
remedy, the other party may elect to obtain equivalent bonds or insurance to protect such other 
party’s interests at the expense of the party who was required to provide such coverage, and a 
Change Order shall be issued to adjust the Contract Price accordingly. 

5.10 Partial Utilization, Acknowledgment of Property Insurer 

A. If Owner finds it necessary to occupy or use a portion or portions of the Work prior to 
Substantial Completion of all the Work as provided in Paragraph 14.05, no such use or 
occupancy shall commence before the insurers providing the property insurance pursuant to 
Paragraph 5.06 have acknowledged notice thereof and in writing effected any changes in 
coverage necessitated thereby. The insurers providing the property insurance shall consent by 
endorsement on the policy or policies, but the property insurance shall not be canceled or 
permitted to lapse on account of any such partial use or occupancy. 
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ARTICLE 6 – CONTRACTOR’S RESPONSIBILITIES 

6.01 Supervision and Superintendence 

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting 
such attention thereto and applying such skills and expertise as may be necessary to perform the 
Work in accordance with the Contract Documents. Contractor shall be solely responsible for the 
means, methods, techniques, sequences, and procedures of construction. Contractor shall not be 
responsible for the negligence of Owner or Engineer in the design or specification of a specific 
means, method, technique, sequence, or procedure of construction which is shown or indicated 
in and expressly required by the Contract Documents. 

B. At all times during the progress of the Work, Contractor shall assign a competent resident 
superintendent who shall not be replaced without written notice to Owner and Engineer except 
under extraordinary circumstances.  

6.02 Labor; Working Hours 

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work 
and perform construction as required by the Contract Documents. Contractor shall at all times 
maintain good discipline and order at the Site. 

B. Except as otherwise required for the safety or protection of persons or the Work or property at 
the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work 
at the Site shall be performed during regular working hours. Contractor will not permit the 
performance of Work on a Saturday, Sunday, or any legal holiday without Owner’s written 
consent (which will not be unreasonably withheld) given after prior written notice to Engineer.   

6.03 Services, Materials, and Equipment 

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full 
responsibility for all services, materials, equipment, labor, transportation, construction 
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary 
facilities, temporary facilities, and all other facilities and incidentals necessary for the 
performance, testing, start-up, and completion of the Work. 

B. All materials and equipment incorporated into the Work shall be as specified or, if not specified, 
shall be of good quality and new, except as otherwise provided in the Contract Documents. All 
special warranties and guarantees required by the Specifications shall expressly run to the benefit 
of Owner. If required by Engineer, Contractor shall furnish satisfactory evidence (including 
reports of required tests) as to the source, kind, and quality of materials and equipment. 

C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, 
used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except 
as otherwise may be provided in the Contract Documents. 
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6.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.07 
as it may be adjusted from time to time as provided below. 

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 
2.07) proposed adjustments in the Progress Schedule that will not result in changing the 
Contract Times. Such adjustments will comply with any provisions of the General 
Requirements applicable thereto. 

2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be 
submitted in accordance with the requirements of Article 12. Adjustments in Contract Times 
may only be made by a Change Order. 

6.05 Substitutes and “Or-Equals” 

A. Whenever an item of material or equipment is specified or described in the Contract Documents 
by using the name of a proprietary item or the name of a particular Supplier, the specification or 
description is intended to establish the type, function, appearance, and quality required. Unless 
the specification or description contains or is followed by words reading that no like, equivalent, 
or “or-equal” item or no substitution is permitted, other items of material or equipment or 
material or equipment of other Suppliers may be submitted to Engineer for review under the 
circumstances described below. 

1. “Or-Equal” Items: If in Engineer’s sole discretion an item of material or equipment 
proposed by Contractor is functionally equal to that named and sufficiently similar so that no 
change in related Work will be required, it may be considered by Engineer as an “or-equal” 
item, in which case review and approval of the proposed item may, in Engineer’s sole 
discretion, be accomplished without compliance with some or all of the requirements for 
approval of proposed substitute items. For the purposes of this Paragraph 6.05.A.1, a 
proposed item of material or equipment will be considered functionally equal to an item so 
named if: 

a. in the exercise of reasonable judgment Engineer determines that: 

1) it is at least equal in materials of construction, quality, durability, appearance, 
strength, and design characteristics;  

2) it will reliably perform at least equally well the function and achieve the results 
imposed by the design concept of the completed Project as a functioning whole; and  

3) it has a proven record of performance and availability of responsive service. 

b. Contractor certifies that, if approved and incorporated into the Work: 

1) there will be no increase in cost to the Owner or increase in Contract Times; and  

2) it will conform substantially to the detailed requirements of the item named in the 
Contract Documents. 
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2. Substitute Items: 

a. If in Engineer’s sole discretion an item of material or equipment proposed by Contractor 
does not qualify as an “or-equal” item under Paragraph 6.05.A.1, it will be considered a 
proposed substitute item. 

b. Contractor shall submit sufficient information as provided below to allow Engineer to 
determine if the item of material or equipment proposed is essentially equivalent to that 
named and an acceptable substitute therefor. Requests for review of proposed substitute 
items of material or equipment will not be accepted by Engineer from anyone other than 
Contractor. 

c. The requirements for review by Engineer will be as set forth in Paragraph 6.05.A.2.d, as 
supplemented by the General Requirements, and as Engineer may decide is appropriate 
under the circumstances. 

d. Contractor shall make written application to Engineer for review of a proposed substitute 
item of material or equipment that Contractor seeks to furnish or use. The application: 

1) shall certify that the proposed substitute item will: 

a) perform adequately the functions and achieve the results called for by the general 
design,  

b) be similar in substance to that specified, and 

c) be suited to the same use as that specified;  

2) will state: 

a) the extent, if any, to which the use of the proposed substitute item will prejudice 
Contractor’s achievement of Substantial Completion on time, 

b) whether use of the proposed substitute item in the Work will require a change in 
any of the Contract Documents (or in the provisions of any other direct contract 
with Owner for other work on the Project) to adapt the design to the proposed 
substitute item, and 

c) whether incorporation or use of the proposed substitute item in connection with 
the Work is subject to payment of any license fee or royalty; 

3) will identify: 

a) all variations of the proposed substitute item from that specified, and  

b) available engineering, sales, maintenance, repair, and replacement services; and 
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4) shall contain an itemized estimate of all costs or credits that will result directly or 
indirectly from use of such substitute item, including costs of redesign and claims of 
other contractors affected by any resulting change. 

B. Substitute Construction Methods or Procedures:  If a specific means, method, technique, 
sequence, or procedure of construction is expressly required by the Contract Documents, 
Contractor may furnish or utilize a substitute means, method, technique, sequence, or procedure 
of construction approved by Engineer. Contractor shall submit sufficient information to allow 
Engineer, in Engineer’s sole discretion, to determine that the substitute proposed is equivalent to 
that expressly called for by the Contract Documents. The requirements for review by Engineer 
will be similar to those provided in Paragraph 6.05.A.2. 

C. Engineer’s Evaluation:  Engineer will be allowed a reasonable time within which to evaluate 
each proposal or submittal made pursuant to Paragraphs 6.05.A and 6.05.B. Engineer may 
require Contractor to furnish additional data about the proposed substitute item. Engineer will be 
the sole judge of acceptability. No “or equal” or substitute will be ordered, installed or utilized 
until Engineer’s review is complete, which will be evidenced by a Change Order in the case of a 
substitute and an approved Shop Drawing for an “or equal.” Engineer will advise Contractor in 
writing of any negative determination. 

D. Special Guarantee:  Owner may require Contractor to furnish at Contractor’s expense a special 
performance guarantee or other surety with respect to any substitute. 

E. Engineer’s Cost Reimbursement:  Engineer will record Engineer’s costs in evaluating a 
substitute proposed or submitted by Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B. 
Whether or not Engineer approves a substitute so proposed or submitted by Contractor, 
Contractor shall reimburse Owner for the reasonable charges of Engineer for evaluating each 
such proposed substitute. Contractor shall also reimburse Owner for the reasonable charges of 
Engineer for making changes in the Contract Documents (or in the provisions of any other direct 
contract with Owner) resulting from the acceptance of each proposed substitute. 

F. Contractor’s Expense:  Contractor shall provide all data in support of any proposed substitute or 
“or-equal” at Contractor’s expense. 

6.06 Concerning Subcontractors, Suppliers, and Others 

A. Contractor shall not employ any Subcontractor, Supplier, or other individual or entity (including 
those acceptable to Owner as indicated in Paragraph 6.06.B), whether initially or as a 
replacement, against whom Owner may have reasonable objection. Contractor shall not be 
required to employ any Subcontractor, Supplier, or other individual or entity to furnish or 
perform any of the Work against whom Contractor has reasonable objection. 

B. If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, or 
other individuals or entities to be submitted to Owner in advance for acceptance by Owner by a 
specified date prior to the Effective Date of the Agreement, and if Contractor has submitted a list 
thereof in accordance with the Supplementary Conditions, Owner’s acceptance (either in writing 
or by failing to make written objection thereto by the date indicated for acceptance or objection 
in the Bidding Documents or the Contract Documents) of any such Subcontractor, Supplier, or 
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other individual or entity so identified may be revoked on the basis of reasonable objection after 
due investigation. Contractor shall submit an acceptable replacement for the rejected 
Subcontractor, Supplier, or other individual or entity, and the Contract Price will be adjusted by 
the difference in the cost occasioned by such replacement, and an appropriate Change Order will 
be issued. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or 
entity, whether initially or as a replacement, shall constitute a waiver of any right of Owner or 
Engineer to reject defective Work. 

C. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the 
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the 
Work just as Contractor is responsible for Contractor’s own acts and omissions. Nothing in the 
Contract Documents: 

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity 
any contractual relationship between Owner or Engineer and any such Subcontractor, 
Supplier or other individual or entity; nor 

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the payment 
of any moneys due any such Subcontractor, Supplier, or other individual or entity except as 
may otherwise be required by Laws and Regulations. 

D. Contractor shall be solely responsible for scheduling and coordinating the Work of 
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the 
Work under a direct or indirect contract with Contractor. 

E. Contractor shall require all Subcontractors, Suppliers, and such other individuals or entities 
performing or furnishing any of the Work to communicate with Engineer through Contractor. 

F. The divisions and sections of the Specifications and the identifications of any Drawings shall not 
control Contractor in dividing the Work among Subcontractors or Suppliers or delineating the 
Work to be performed by any specific trade. 

G. All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an 
appropriate agreement between Contractor and the Subcontractor or Supplier which specifically 
binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract 
Documents for the benefit of Owner and Engineer. Whenever any such agreement is with a 
Subcontractor or Supplier who is listed as a loss payee on the property insurance provided in 
Paragraph 5.06, the agreement between the Contractor and the Subcontractor or Supplier will 
contain provisions whereby the Subcontractor or Supplier waives all rights against Owner, 
Contractor, Engineer, and all other individuals or entities identified in the Supplementary 
Conditions to be listed as insureds or loss payees (and the officers, directors, members, partners, 
employees, agents, consultants, and subcontractors of each and any of them) for all losses and 
damages caused by, arising out of, relating to, or resulting from any of the perils or causes of 
loss covered by such policies and any other property insurance applicable to the Work. If the 
insurers on any such policies require separate waiver forms to be signed by any Subcontractor or 
Supplier, Contractor will obtain the same. 
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6.07 Patent Fees and Royalties 

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the 
performance of the Work or the incorporation in the Work of any invention, design, process, 
product, or device which is the subject of patent rights or copyrights held by others. If a 
particular invention, design, process, product, or device is specified in the Contract Documents 
for use in the performance of the Work and if, to the actual knowledge of Owner or Engineer, its 
use is subject to patent rights or copyrights calling for the payment of any license fee or royalty 
to others, the existence of such rights shall be disclosed by Owner in the Contract Documents. 

B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, and its officers, directors, members, partners, employees, agents, 
consultants, and subcontractors from and against all claims, costs, losses, and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals, and all court or arbitration or other dispute resolution costs) arising out of or 
relating to any infringement of patent rights or copyrights incident to the use in the performance 
of the Work or resulting from the incorporation in the Work of any invention, design, process, 
product, or device specified in the Contract Documents, but not identified as being subject to 
payment of any license fee or royalty to others required by patent rights or copyrights.   

C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 
consultants and subcontractors of each and any of them from and against all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out 
of or relating to any infringement of patent rights or copyrights incident to the use in the 
performance of the Work or resulting from the incorporation in the Work of any invention, 
design, process, product, or device not specified in the Contract Documents. 

6.08 Permits 

A. Unless otherwise provided in the Supplementary Conditions, Contractor shall obtain and pay for 
all construction permits and licenses. Owner shall assist Contractor, when necessary, in 
obtaining such permits and licenses. Contractor shall pay all governmental charges and 
inspection fees necessary for the prosecution of the Work which are applicable at the time of 
opening of Bids, or, if there are no Bids, on the Effective Date of the Agreement. Owner shall 
pay all charges of utility owners for connections for providing permanent service to the Work. 

6.09 Laws and Regulations 

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations 
applicable to the performance of the Work. Except where otherwise expressly required by 
applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for 
monitoring Contractor’s compliance with any Laws or Regulations. 

B. If Contractor performs any Work knowing or having reason to know that it is contrary to Laws 
or Regulations, Contractor shall bear all claims, costs, losses, and damages (including but not 
limited to all fees and charges of engineers, architects, attorneys, and other professionals and all 
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court or arbitration or other dispute resolution costs) arising out of or relating to such Work. 
However, it shall not be Contractor’s responsibility to make certain that the Specifications and 
Drawings are in accordance with Laws and Regulations, but this shall not relieve Contractor of 
Contractor’s obligations under Paragraph 3.03. 

C. Changes in Laws or Regulations not known at the time of opening of Bids (or, on the Effective 
Date of the Agreement if there were no Bids) having an effect on the cost or time of performance 
of the Work shall be the subject of an adjustment in Contract Price or Contract Times. If Owner 
and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any 
such adjustment, a Claim may be made therefor as provided in Paragraph 10.05. 

6.10 Taxes 

A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by 
Contractor in accordance with the Laws and Regulations of the place of the Project which are 
applicable during the performance of the Work. 

6.11 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas: 

1. Contractor shall confine construction equipment, the storage of materials and equipment, and 
the operations of workers to the Site and other areas permitted by Laws and Regulations, and 
shall not unreasonably encumber the Site and other areas with construction equipment or 
other materials or equipment. Contractor shall assume full responsibility for any damage to 
any such land or area, or to the owner or occupant thereof, or of any adjacent land or areas 
resulting from the performance of the Work. 

2. Should any claim be made by any such owner or occupant because of the performance of the 
Work, Contractor shall promptly settle with such other party by negotiation or otherwise 
resolve the claim by arbitration or other dispute resolution proceeding or at law. 

3. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and 
hold harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them from and against 
all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) arising out of or relating to any claim or action, legal or equitable, 
brought by any such owner or occupant against Owner, Engineer, or any other party 
indemnified hereunder to the extent caused by or based upon Contractor’s performance of 
the Work. 

B. Removal of Debris During Performance of the Work:  During the progress of the Work 
Contractor shall keep the Site and other areas free from accumulations of waste materials, 
rubbish, and other debris. Removal and disposal of such waste materials, rubbish, and other 
debris shall conform to applicable Laws and Regulations. 

C. Cleaning:  Prior to Substantial Completion of the Work Contractor shall clean the Site and the 
Work and make it ready for utilization by Owner. At the completion of the Work Contractor 
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shall remove from the Site all tools, appliances, construction equipment and machinery, and 
surplus materials and shall restore to original condition all property not designated for alteration 
by the Contract Documents. 

D. Loading Structures:  Contractor shall not load nor permit any part of any structure to be loaded 
in any manner that will endanger the structure, nor shall Contractor subject any part of the Work 
or adjacent property to stresses or pressures that will endanger it. 

6.12 Record Documents 

A. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, 
Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, and written 
interpretations and clarifications in good order and annotated to show changes made during 
construction. These record documents together with all approved Samples and a counterpart of 
all approved Shop Drawings will be available to Engineer for reference. Upon completion of the 
Work, these record documents, Samples, and Shop Drawings will be delivered to Engineer for 
Owner. 

6.13 Safety and Protection 

A. Contractor shall be solely responsible for initiating, maintaining and supervising all safety 
precautions and programs in connection with the Work. Such responsibility does not relieve 
Subcontractors of their responsibility for the safety of persons or property in the performance of 
their work, nor for compliance with applicable safety Laws and Regulations.  Contractor shall 
take all necessary precautions for the safety of, and shall provide the necessary protection to 
prevent damage, injury or loss to: 

1. all persons on the Site or who may be affected by the Work; 

2. all the Work and materials and equipment to be incorporated therein, whether in storage on 
or off the Site; and 

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, 
pavements, roadways, structures, utilities, and Underground Facilities not designated for 
removal, relocation, or replacement in the course of construction. 

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of 
persons or property, or to the protection of persons or property from damage, injury, or loss; and 
shall erect and maintain all necessary safeguards for such safety and protection. Contractor shall 
notify owners of adjacent property and of Underground Facilities and other utility owners when 
prosecution of the Work may affect them, and shall cooperate with them in the protection, 
removal, relocation, and replacement of their property. 

C. Contractor shall comply with the applicable requirements of Owner’s safety programs, if any.  
The Supplementary Conditions identify any Owner’s safety programs that are applicable to the 
Work. 
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D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s safety 
program with which Owner’s and Engineer’s employees and representatives must comply while 
at the Site. 

E. All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused, 
directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any 
other individual or entity directly or indirectly employed by any of them to perform any of the 
Work, or anyone for whose acts any of them may be liable, shall be remedied by Contractor 
(except damage or loss attributable to the fault of Drawings or Specifications or to the acts or 
omissions of Owner or Engineer or anyone employed by any of them, or anyone for whose acts 
any of them may be liable, and not attributable, directly or indirectly, in whole or in part, to the 
fault or negligence of Contractor or any Subcontractor, Supplier, or other individual or entity 
directly or indirectly employed by any of them). 

F. Contractor’s duties and responsibilities for safety and for protection of the Work shall continue 
until such time as all the Work is completed and Engineer has issued a notice to Owner and 
Contractor in accordance with Paragraph 14.07.B that the Work is acceptable (except as 
otherwise expressly provided in connection with Substantial Completion). 

6.14 Safety Representative 

A. Contractor shall designate a qualified and experienced safety representative at the Site whose 
duties and responsibilities shall be the prevention of accidents and the maintaining and 
supervising of safety precautions and programs. 

6.15 Hazard Communication Programs 

A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or 
other hazard communication information required to be made available to or exchanged between 
or among employers at the Site in accordance with Laws or Regulations. 

6.16 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or 
adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss. 
Contractor shall give Engineer prompt written notice if Contractor believes that any significant 
changes in the Work or variations from the Contract Documents have been caused thereby or are 
required as a result thereof. If Engineer determines that a change in the Contract Documents is 
required because of the action taken by Contractor in response to such an emergency, a Work 
Change Directive or Change Order will be issued. 

6.17 Shop Drawings and Samples 

A. Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in 
accordance with the accepted Schedule of Submittals (as required by Paragraph 2.07). Each 
submittal will be identified as Engineer may require. 
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1. Shop Drawings: 

a. Submit number of copies specified in the General Requirements. 

b. Data shown on the Shop Drawings will be complete with respect to quantities, 
dimensions, specified performance and design criteria, materials, and similar data to 
show Engineer the services, materials, and equipment Contractor proposes to provide 
and to enable Engineer to review the information for the limited purposes required by 
Paragraph 6.17.D. 

2. Samples: 

a. Submit number of Samples specified in the Specifications. 

b. Clearly identify each Sample as to material, Supplier, pertinent data such as catalog 
numbers, the use for which intended and other data as Engineer may require to enable 
Engineer to review the submittal for the limited purposes required by Paragraph 6.17.D. 

B. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of 
Submittals, any related Work performed prior to Engineer’s review and approval of the pertinent 
submittal will be at the sole expense and responsibility of Contractor. 

C. Submittal Procedures: 

1. Before submitting each Shop Drawing or Sample, Contractor shall have: 

a. reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings and 
Samples and with the requirements of the Work and the Contract Documents; 

b. determined and verified all field measurements, quantities, dimensions, specified 
performance and design criteria, installation requirements, materials, catalog numbers, 
and similar information with respect thereto; 

c. determined and verified the suitability of all materials offered with respect to the 
indicated application, fabrication, shipping, handling, storage, assembly, and installation 
pertaining to the performance of the Work; and 

d. determined and verified all information relative to Contractor’s responsibilities for 
means, methods, techniques, sequences, and procedures of construction, and safety 
precautions and programs incident thereto. 

2. Each submittal shall bear a stamp or specific written certification that Contractor has 
satisfied Contractor’s obligations under the Contract Documents with respect to Contractor’s 
review and approval of that submittal. 

3. With each submittal, Contractor shall give Engineer specific written notice of any variations 
that the Shop Drawing or Sample may have from the requirements of the Contract 
Documents. This notice shall be both a written communication separate from the Shop 
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Drawings or Sample submittal; and, in addition, by a specific notation made on each Shop 
Drawing or Sample submitted to Engineer for review and approval of each such variation. 

D. Engineer’s Review: 

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the 
Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will be only 
to determine if the items covered by the submittals will, after installation or incorporation in 
the Work, conform to the information given in the Contract Documents and be compatible 
with the design concept of the completed Project as a functioning whole as indicated by the 
Contract Documents. 

2. Engineer’s review and approval will not extend to means, methods, techniques, sequences, 
or procedures of construction (except where a particular means, method, technique, 
sequence, or procedure of construction is specifically and expressly called for by the 
Contract Documents) or to safety precautions or programs incident thereto. The review and 
approval of a separate item as such will not indicate approval of the assembly in which the 
item functions. 

3. Engineer’s review and approval shall not relieve Contractor from responsibility for any 
variation from the requirements of the Contract Documents unless Contractor has complied 
with the requirements of Paragraph 6.17.C.3 and Engineer has given written approval of 
each such variation by specific written notation thereof incorporated in or accompanying the 
Shop Drawing or Sample. Engineer’s review and approval shall not relieve Contractor from 
responsibility for complying with the requirements of Paragraph 6.17.C.1. 

E. Resubmittal Procedures: 

1. Contractor shall make corrections required by Engineer and shall return the required number 
of corrected copies of Shop Drawings and submit, as required, new Samples for review and 
approval. Contractor shall direct specific attention in writing to revisions other than the 
corrections called for by Engineer on previous submittals. 

6.18 Continuing the Work 

A. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or 
disagreements with Owner. No Work shall be delayed or postponed pending resolution of any 
disputes or disagreements, except as permitted by Paragraph 15.04 or as Owner and Contractor 
may otherwise agree in writing. 

6.19 Contractor’s General Warranty and Guarantee 

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the 
Contract Documents and will not be defective. Engineer and its officers, directors, members, 
partners, employees, agents, consultants, and subcontractors shall be entitled to rely on 
representation of Contractor’s warranty and guarantee. 

B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by: 
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1. abuse, modification, or improper maintenance or operation by persons other than Contractor, 
Subcontractors, Suppliers, or any other individual or entity for whom Contractor is 
responsible; or  

2. normal wear and tear under normal usage. 

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract 
Documents shall be absolute. None of the following will constitute an acceptance of Work that is 
not in accordance with the Contract Documents or a release of Contractor’s obligation to 
perform the Work in accordance with the Contract Documents: 

1. observations by Engineer; 

2. recommendation by Engineer or payment by Owner of any progress or final payment; 

3. the issuance of a certificate of Substantial Completion by Engineer or any payment related 
thereto by Owner;  

4. use or occupancy of the Work or any part thereof by Owner; 

5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice 
of acceptability by Engineer; 

6. any inspection, test, or approval by others; or 

7. any correction of defective Work by Owner. 

6.20 Indemnification 

A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 
consultants and subcontractors of each and any of them from and against all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out 
of or relating to the performance of the Work, provided that any such claim, cost, loss, or 
damage is attributable to bodily injury, sickness, disease, or death, or to injury to or destruction 
of tangible property (other than the Work itself), including the loss of use resulting therefrom but 
only to the extent caused by any negligent act or omission of Contractor, any Subcontractor, any 
Supplier, or any individual or entity directly or indirectly employed by any of them to perform 
any of the Work or anyone for whose acts any of them may be liable . 

B. In any and all claims against Owner or Engineer or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors by any employee (or the survivor or 
personal representative of such employee) of Contractor, any Subcontractor, any Supplier, or 
any individual or entity directly or indirectly employed by any of them to perform any of the 
Work, or anyone for whose acts any of them may be liable, the indemnification obligation under 
Paragraph 6.20.A shall not be limited in any way by any limitation on the amount or type of 
damages, compensation, or benefits payable by or for Contractor or any such Subcontractor, 



 

 
EJCDC C-700 STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 34  of  63
 

Supplier, or other individual or entity under workers’ compensation acts, disability benefit acts, 
or other employee benefit acts. 

C. The indemnification obligations of Contractor under Paragraph 6.20.A shall not extend to the 
liability of Engineer and Engineer’s officers, directors, members, partners, employees, agents, 
consultants and subcontractors arising out of: 

1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, opinions, 
reports, surveys, Change Orders, designs, or Specifications; or 

2. giving directions or instructions, or failing to give them, if that is the primary cause of the 
injury or damage. 

6.21 Delegation of Professional Design Services 

A. Contractor will not be required to provide professional design services unless such services are 
specifically required by the Contract Documents for a portion of the Work or unless such 
services are required to carry out Contractor’s responsibilities for construction means, methods, 
techniques, sequences and procedures. Contractor shall not be required to provide professional 
services in violation of applicable law. 

B. If professional design services or certifications by a design professional related to systems, 
materials or equipment are specifically required of Contractor by the Contract Documents, 
Owner and Engineer will specify all performance and design criteria that such services must 
satisfy. Contractor shall cause such services or certifications to be provided by a properly 
licensed professional, whose signature and seal shall appear on all drawings, calculations, 
specifications, certifications, Shop Drawings and other submittals prepared by such professional. 
Shop Drawings and other submittals related to the Work designed or certified by such 
professional, if prepared by others, shall bear such professional’s written approval when 
submitted to Engineer. 

C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of 
the services, certifications or approvals performed by such design professionals, provided Owner 
and Engineer have specified to Contractor all performance and design criteria that such services 
must satisfy. 

D. Pursuant to this Paragraph 6.21, Engineer’s review and approval of design calculations and 
design drawings will be only for the limited purpose of checking for conformance with 
performance and design criteria given and the design concept expressed in the Contract 
Documents. Engineer’s review and approval of Shop Drawings and other submittals (except 
design calculations and design drawings) will be only for the purpose stated in Paragraph 
6.17.D.1. 

E. Contractor shall not be responsible for the adequacy of the performance or design criteria 
required by the Contract Documents. 
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ARTICLE 7 – OTHER WORK AT THE SITE 

7.01 Related Work at Site 

A. Owner may perform other work related to the Project at the Site with Owner’s employees, or 
through other direct contracts therefor, or have other work performed by utility owners. If such 
other work is not noted in the Contract Documents, then: 

1. written notice thereof will be given to Contractor prior to starting any such other work; and  

2. if Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if 
any, of any adjustment in the Contract Price or Contract Times that should be allowed as a 
result of such other work, a Claim may be made therefor as provided in Paragraph 10.05. 

B. Contractor shall afford each other contractor who is a party to such a direct contract, each utility 
owner, and Owner, if Owner is performing other work with Owner’s employees, proper and safe 
access to the Site, provide a reasonable opportunity for the introduction and storage of materials 
and equipment and the execution of such other work, and properly coordinate the Work with 
theirs. Contractor shall do all cutting, fitting, and patching of the Work that may be required to 
properly connect or otherwise make its several parts come together and properly integrate with 
such other work. Contractor shall not endanger any work of others by cutting, excavating, or 
otherwise altering such work; provided, however, that Contractor may cut or alter others' work 
with the written consent of Engineer and the others whose work will be affected. The duties and 
responsibilities of Contractor under this Paragraph are for the benefit of such utility owners and 
other contractors to the extent that there are comparable provisions for the benefit of Contractor 
in said direct contracts between Owner and such utility owners and other contractors. 

C. If the proper execution or results of any part of Contractor’s Work depends upon work 
performed by others under this Article 7, Contractor shall inspect such other work and promptly 
report to Engineer in writing any delays, defects, or deficiencies in such other work that render it 
unavailable or unsuitable for the proper execution and results of Contractor’s Work. Contractor’s 
failure to so report will constitute an acceptance of such other work as fit and proper for 
integration with Contractor’s Work except for latent defects and deficiencies in such other work. 

7.02 Coordination 

A. If Owner intends to contract with others for the performance of other work on the Project at the 
Site, the following will be set forth in Supplementary Conditions: 

1. the individual or entity who will have authority and responsibility for coordination of the 
activities among the various contractors will be identified; 

2. the specific matters to be covered by such authority and responsibility will be itemized; and 

3. the extent of such authority and responsibilities will be provided. 

B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority 
and responsibility for such coordination. 
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7.03 Legal Relationships 

A. Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control of Owner. 

B. Each other direct contract of Owner under Paragraph 7.01.A shall provide that the other 
contractor is liable to Owner and Contractor for the reasonable direct delay and disruption costs 
incurred by Contractor as a result of the other contractor’s wrongful actions or inactions. 

C. Contractor shall be liable to Owner and any other contractor under direct contract to Owner for 
the reasonable direct delay and disruption costs incurred by such other contractor as a result of 
Contractor’s wrongful action or inactions. 

ARTICLE 8 – OWNER’S RESPONSIBILITIES 

8.01 Communications to Contractor 

A. Except as otherwise provided in these General Conditions, Owner shall issue all 
communications to Contractor through Engineer. 

8.02 Replacement of Engineer 

A. In case of termination of the employment of Engineer, Owner shall appoint an engineer to whom 
Contractor makes no reasonable objection, whose status under the Contract Documents shall be 
that of the former Engineer. 

8.03 Furnish Data 

A. Owner shall promptly furnish the data required of Owner under the Contract Documents. 

8.04 Pay When Due 

A. Owner shall make payments to Contractor when they are due as provided in Paragraphs 14.02.C 
and 14.07.C. 

8.05 Lands and Easements; Reports and Tests 

A. Owner’s duties with respect to providing lands and easements and providing engineering surveys 
to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 refers to 
Owner’s identifying and making available to Contractor copies of reports of explorations and 
tests of subsurface conditions and drawings of physical conditions relating to existing surface or 
subsurface structures at the Site. 

8.06 Insurance 

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and 
property insurance are set forth in Article 5. 

8.07 Change Orders 

A. Owner is obligated to execute Change Orders as indicated in Paragraph 10.03. 
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8.08 Inspections, Tests, and Approvals 

A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in 
Paragraph 13.03.B. 

8.09 Limitations on Owner’s Responsibilities 

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, 
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety 
precautions and programs incident thereto, or for any failure of Contractor to comply with Laws 
and Regulations applicable to the performance of the Work. Owner will not be responsible for 
Contractor’s failure to perform the Work in accordance with the Contract Documents. 

8.10 Undisclosed Hazardous Environmental Condition 

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set 
forth in Paragraph 4.06. 

8.11 Evidence of Financial Arrangements 

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial 
arrangements have been made to satisfy Owner’s obligations under the Contract Documents. 

8.12 Compliance with Safety Program 

A. While at the Site, Owner’s employees and representatives shall comply with the specific 
applicable requirements of Contractor’s safety programs of which Owner has been informed 
pursuant to Paragraph 6.13.D. 

ARTICLE 9 – ENGINEER’S STATUS DURING CONSTRUCTION 

9.01 Owner’s Representative 

A. Engineer will be Owner’s representative during the construction period. The duties and 
responsibilities and the limitations of authority of Engineer as Owner’s representative during 
construction are set forth in the Contract Documents. 

9.02 Visits to Site 

A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction 
as Engineer deems necessary in order to observe as an experienced and qualified design 
professional the progress that has been made and the quality of the various aspects of 
Contractor’s executed Work. Based on information obtained during such visits and observations, 
Engineer, for the benefit of Owner, will determine, in general, if the Work is proceeding in 
accordance with the Contract Documents. Engineer will not be required to make exhaustive or 
continuous inspections on the Site to check the quality or quantity of the Work. Engineer’s 
efforts will be directed toward providing for Owner a greater degree of confidence that the 
completed Work will conform generally to the Contract Documents. On the basis of such visits 
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and observations, Engineer will keep Owner informed of the progress of the Work and will 
endeavor to guard Owner against defective Work. 

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and 
responsibility set forth in Paragraph 9.09. Particularly, but without limitation, during or as a 
result of Engineer’s visits or observations of Contractor’s Work, Engineer will not supervise, 
direct, control, or have authority over or be responsible for Contractor’s means, methods, 
techniques, sequences, or procedures of construction, or the safety precautions and programs 
incident thereto, or for any failure of Contractor to comply with Laws and Regulations 
applicable to the performance of the Work. 

9.03 Project Representative 

A. If Owner and Engineer agree, Engineer will furnish a Resident Project Representative to assist 
Engineer in providing more extensive observation of the Work. The authority and 
responsibilities of any such Resident Project Representative and assistants will be as provided in 
the Supplementary Conditions, and limitations on the responsibilities thereof will be as provided 
in Paragraph 9.09. If Owner designates another representative or agent to represent Owner at the 
Site who is not Engineer’s consultant, agent or employee, the responsibilities and authority and 
limitations thereon of such other individual or entity will be as provided in the Supplementary 
Conditions. 

9.04 Authorized Variations in Work 

A. Engineer may authorize minor variations in the Work from the requirements of the Contract 
Documents which do not involve an adjustment in the Contract Price or the Contract Times and 
are compatible with the design concept of the completed Project as a functioning whole as 
indicated by the Contract Documents. These may be accomplished by a Field Order and will be 
binding on Owner and also on Contractor, who shall perform the Work involved promptly. If 
Owner or Contractor believes that a Field Order justifies an adjustment in the Contract Price or 
Contract Times, or both, and the parties are unable to agree on entitlement to or on the amount or 
extent, if any, of any such adjustment, a Claim may be made therefor as provided in 
Paragraph 10.05. 

9.05 Rejecting Defective Work 

A. Engineer will have authority to reject Work which Engineer believes to be defective, or that 
Engineer believes will not produce a completed Project that conforms to the Contract 
Documents or that will prejudice the integrity of the design concept of the completed Project as a 
functioning whole as indicated by the Contract Documents. Engineer will also have authority to 
require special inspection or testing of the Work as provided in Paragraph 13.04, whether or not 
the Work is fabricated, installed, or completed. 

9.06 Shop Drawings, Change Orders and Payments 

A. In connection with Engineer’s authority, and limitations thereof, as to Shop Drawings and 
Samples, see Paragraph 6.17. 
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B. In connection with Engineer’s authority, and limitations thereof, as to design calculations and 
design drawings submitted in response to a delegation of professional design services, if any, see 
Paragraph 6.21. 

C. In connection with Engineer’s authority as to Change Orders, see Articles 10, 11, and 12. 

D. In connection with Engineer’s authority as to Applications for Payment, see Article 14. 

9.07 Determinations for Unit Price Work 

A. Engineer will determine the actual quantities and classifications of Unit Price Work performed 
by Contractor. Engineer will review with Contractor the Engineer’s preliminary determinations 
on such matters before rendering a written decision thereon (by recommendation of an 
Application for Payment or otherwise). Engineer’s written decision thereon will be final and 
binding (except as modified by Engineer to reflect changed factual conditions or more accurate 
data) upon Owner and Contractor, subject to the provisions of Paragraph 10.05. 

9.08 Decisions on Requirements of Contract Documents and Acceptability of Work 

A. Engineer will be the initial interpreter of the requirements of the Contract Documents and judge 
of the acceptability of the Work thereunder. All matters in question and other matters between 
Owner and Contractor arising prior to the date final payment is due relating to the acceptability 
of the Work, and the interpretation of the requirements of the Contract Documents pertaining to 
the performance of the Work, will be referred initially to Engineer in writing within 30 days of 
the event giving rise to the question.  

B. Engineer will, with reasonable promptness, render a written decision on the issue referred. If 
Owner or Contractor believes that any such decision entitles them to an adjustment in the 
Contract Price or Contract Times or both, a Claim may be made under Paragraph 10.05. The 
date of Engineer’s decision shall be the date of the event giving rise to the issues referenced for 
the purposes of Paragraph 10.05.B. 

C. Engineer’s written decision on the issue referred will be final and binding on Owner and 
Contractor, subject to the provisions of Paragraph 10.05. 

D. When functioning as interpreter and judge under this Paragraph 9.08, Engineer will not show 
partiality to Owner or Contractor and will not be liable in connection with any interpretation or 
decision rendered in good faith in such capacity. 

9.09 Limitations on Engineer’s Authority and Responsibilities 

A. Neither Engineer’s authority or responsibility under this Article 9 or under any other provision 
of the Contract Documents nor any decision made by Engineer in good faith either to exercise or 
not exercise such authority or responsibility or the undertaking, exercise, or performance of any 
authority or responsibility by Engineer shall create, impose, or give rise to any duty in contract, 
tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier, any other 
individual or entity, or to any surety for or employee or agent of any of them. 
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B. Engineer will not supervise, direct, control, or have authority over or be responsible for 
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety 
precautions and programs incident thereto, or for any failure of Contractor to comply with Laws 
and Regulations applicable to the performance of the Work. Engineer will not be responsible for 
Contractor’s failure to perform the Work in accordance with the Contract Documents. 

C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, 
any Supplier, or of any other individual or entity performing any of the Work. 

D. Engineer’s review of the final Application for Payment and accompanying documentation and 
all maintenance and operating instructions, schedules, guarantees, bonds, certificates of 
inspection, tests and approvals, and other documentation required to be delivered by Paragraph 
14.07.A will only be to determine generally that their content complies with the requirements of, 
and in the case of certificates of inspections, tests, and approvals that the results certified indicate 
compliance with, the Contract Documents. 

E. The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also apply 
to the Resident Project Representative, if any, and assistants, if any. 

9.10 Compliance with Safety Program 

A. While at the Site, Engineer’s employees and representatives shall comply with the specific 
applicable requirements of Contractor’s safety programs of which Engineer has been informed 
pursuant to Paragraph 6.13.D.   

ARTICLE 10 – CHANGES IN THE WORK; CLAIMS 

10.01 Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or 
from time to time, order additions, deletions, or revisions in the Work by a Change Order, or a 
Work Change Directive. Upon receipt of any such document, Contractor shall promptly proceed 
with the Work involved which will be performed under the applicable conditions of the Contract 
Documents (except as otherwise specifically provided). 

B. If Owner and Contractor are unable to agree on entitlement to, or on the amount or extent, if any, 
of an adjustment in the Contract Price or Contract Times, or both, that should be allowed as a 
result of a Work Change Directive, a Claim may be made therefor as provided in Paragraph 
10.05. 

10.02 Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the 
Contract Times with respect to any work performed that is not required by the Contract 
Documents as amended, modified, or supplemented as provided in Paragraph 3.04, except in the 
case of an emergency as provided in Paragraph 6.16 or in the case of uncovering Work as 
provided in Paragraph 13.04.D. 
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10.03 Execution of Change Orders 

A. Owner and Contractor shall execute appropriate Change Orders recommended by Engineer 
covering: 

1. changes in the Work which are:  (i) ordered by Owner pursuant to Paragraph 10.01.A, (ii) 
required because of acceptance of defective Work under Paragraph 13.08.A or Owner’s 
correction of defective Work under Paragraph 13.09, or (iii) agreed to by the parties; 

2. changes in the Contract Price or Contract Times which are agreed to by the parties, including 
any undisputed sum or amount of time for Work actually performed in accordance with a 
Work Change Directive; and 

3. changes in the Contract Price or Contract Times which embody the substance of any written 
decision rendered by Engineer pursuant to Paragraph 10.05; provided that, in lieu of 
executing any such Change Order, an appeal may be taken from any such decision in 
accordance with the provisions of the Contract Documents and applicable Laws and 
Regulations, but during any such appeal, Contractor shall carry on the Work and adhere to 
the Progress Schedule as provided in Paragraph 6.18.A. 

10.04 Notification to Surety 

A. If the provisions of any bond require notice to be given to a surety of any change affecting the 
general scope of the Work or the provisions of the Contract Documents (including, but not 
limited to, Contract Price or Contract Times), the giving of any such notice will be Contractor’s 
responsibility. The amount of each applicable bond will be adjusted to reflect the effect of any 
such change. 

10.05 Claims 

A. Engineer’s Decision Required:  All Claims, except those waived pursuant to Paragraph 14.09, 
shall be referred to the Engineer for decision. A decision by Engineer shall be required as a 
condition precedent to any exercise by Owner or Contractor of any rights or remedies either may 
otherwise have under the Contract Documents or by Laws and Regulations in respect of such 
Claims. 

B. Notice: Written notice stating the general nature of each Claim shall be delivered by the claimant 
to Engineer and the other party to the Contract promptly (but in no event later than 30 days) after 
the start of the event giving rise thereto. The responsibility to substantiate a Claim shall rest with 
the party making the Claim. Notice of the amount or extent of the Claim, with supporting data 
shall be delivered to the Engineer and the other party to the Contract within 60 days after the 
start of such event (unless Engineer allows additional time for claimant to submit additional or 
more accurate data in support of such Claim). A Claim for an adjustment in Contract Price shall 
be prepared in accordance with the provisions of Paragraph 12.01.B. A Claim for an adjustment 
in Contract Times shall be prepared in accordance with the provisions of Paragraph 12.02.B. 
Each Claim shall be accompanied by claimant’s written statement that the adjustment claimed is 
the entire adjustment to which the claimant believes it is entitled as a result of said event. The 
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opposing party shall submit any response to Engineer and the claimant within 30 days after 
receipt of the claimant’s last submittal (unless Engineer allows additional time). 

C. Engineer’s Action:  Engineer will review each Claim and, within 30 days after receipt of the last 
submittal of the claimant or the last submittal of the opposing party, if any, take one of the 
following actions in writing: 

1. deny the Claim in whole or in part; 

2. approve the Claim; or 

3. notify the parties that the Engineer is unable to resolve the Claim if, in the Engineer’s sole 
discretion, it would be inappropriate for the Engineer to do so. For purposes of further 
resolution of the Claim, such notice shall be deemed a denial. 

D. In the event that Engineer does not take action on a Claim within said 30 days, the Claim shall 
be deemed denied. 

E. Engineer’s written action under Paragraph 10.05.C or denial pursuant to Paragraphs 10.05.C.3 or 
10.05.D will be final and binding upon Owner and Contractor, unless Owner or Contractor 
invoke the dispute resolution procedure set forth in Article 16 within 30 days of such action or 
denial. 

F. No Claim for an adjustment in Contract Price or Contract Times will be valid if not submitted in 
accordance with this Paragraph 10.05. 

ARTICLE 11 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

11.01 Cost of the Work 

A. Costs Included:  The term Cost of the Work means the sum of all costs, except those excluded in 
Paragraph 11.01.B, necessarily incurred and paid by Contractor in the proper performance of the 
Work. When the value of any Work covered by a Change Order or when a Claim for an 
adjustment in Contract Price is determined on the basis of Cost of the Work, the costs to be 
reimbursed to Contractor will be only those additional or incremental costs required because of 
the change in the Work or because of the event giving rise to the Claim. Except as otherwise 
may be agreed to in writing by Owner, such costs shall be in amounts no higher than those 
prevailing in the locality of the Project, shall not include any of the costs itemized in Paragraph 
11.01.B, and shall include only the following items: 

1. Payroll costs for employees in the direct employ of Contractor in the performance of the 
Work under schedules of job classifications agreed upon by Owner and Contractor. Such 
employees shall include, without limitation, superintendents, foremen, and other personnel 
employed full time on the Work. Payroll costs for employees not employed full time on the 
Work shall be apportioned on the basis of their time spent on the Work. Payroll costs shall 
include, but not be limited to, salaries and wages plus the cost of fringe benefits, which shall 
include social security contributions, unemployment, excise, and payroll taxes, workers’ 
compensation, health and retirement benefits, bonuses, sick leave, vacation and holiday pay 
applicable thereto. The expenses of performing Work outside of regular working hours, on 
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Saturday, Sunday, or legal holidays, shall be included in the above to the extent authorized 
by Owner. 

2. Cost of all materials and equipment furnished and incorporated in the Work, including costs 
of transportation and storage thereof, and Suppliers’ field services required in connection 
therewith. All cash discounts shall accrue to Contractor unless Owner deposits funds with 
Contractor with which to make payments, in which case the cash discounts shall accrue to 
Owner. All trade discounts, rebates and refunds and returns from sale of surplus materials 
and equipment shall accrue to Owner, and Contractor shall make provisions so that they may 
be obtained. 

3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If 
required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable 
to Owner and Contractor and shall deliver such bids to Owner, who will then determine, with 
the advice of Engineer, which bids, if any, will be acceptable. If any subcontract provides 
that the Subcontractor is to be paid on the basis of Cost of the Work plus a fee, the 
Subcontractor’s Cost of the Work and fee shall be determined in the same manner as 
Contractor’s Cost of the Work and fee as provided in this Paragraph 11.01. 

4. Costs of special consultants (including but not limited to engineers, architects, testing 
laboratories, surveyors, attorneys, and accountants) employed for services specifically 
related to the Work. 

5. Supplemental costs including the following: 

a. The proportion of necessary transportation, travel, and subsistence expenses of 
Contractor’s employees incurred in discharge of duties connected with the Work. 

b. Cost, including transportation and maintenance, of all materials, supplies, equipment, 
machinery, appliances, office, and temporary facilities at the Site, and hand tools not 
owned by the workers, which are consumed in the performance of the Work, and cost, 
less market value, of such items used but not consumed which remain the property of 
Contractor. 

c. Rentals of all construction equipment and machinery, and the parts thereof whether 
rented from Contractor or others in accordance with rental agreements approved by 
Owner with the advice of Engineer, and the costs of transportation, loading, unloading, 
assembly, dismantling, and removal thereof. All such costs shall be in accordance with 
the terms of said rental agreements. The rental of any such equipment, machinery, or 
parts shall cease when the use thereof is no longer necessary for the Work. 

d. Sales, consumer, use, and other similar taxes related to the Work, and for which 
Contractor is liable, as imposed by Laws and Regulations. 

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or 
anyone directly or indirectly employed by any of them or for whose acts any of them 
may be liable, and royalty payments and fees for permits and licenses. 
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f. Losses and damages (and related expenses) caused by damage to the Work, not 
compensated by insurance or otherwise, sustained by Contractor in connection with the 
performance of the Work (except losses and damages within the deductible amounts of 
property insurance established in accordance with Paragraph 5.06.D), provided such 
losses and damages have resulted from causes other than the negligence of Contractor, 
any Subcontractor, or anyone directly or indirectly employed by any of them or for 
whose acts any of them may be liable. Such losses shall include settlements made with 
the written consent and approval of Owner. No such losses, damages, and expenses shall 
be included in the Cost of the Work for the purpose of determining Contractor’s fee. 

g. The cost of utilities, fuel, and sanitary facilities at the Site. 

h. Minor expenses such as telegrams, long distance telephone calls, telephone service at the 
Site, express and courier services, and similar petty cash items in connection with the 
Work. 

i. The costs of premiums for all bonds and insurance Contractor is required by the Contract 
Documents to purchase and maintain. 

B. Costs Excluded: The term Cost of the Work shall not include any of the following items: 

1. Payroll costs and other compensation of Contractor’s officers, executives, principals (of 
partnerships and sole proprietorships), general managers, safety managers, engineers, 
architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents, 
expediters, timekeepers, clerks, and other personnel employed by Contractor, whether at the 
Site or in Contractor’s principal or branch office for general administration of the Work and 
not specifically included in the agreed upon schedule of job classifications referred to in 
Paragraph 11.01.A.1 or specifically covered by Paragraph 11.01.A.4, all of which are to be 
considered administrative costs covered by the Contractor’s fee. 

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at the 
Site. 

3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital 
employed for the Work and charges against Contractor for delinquent payments. 

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly 
employed by any of them or for whose acts any of them may be liable, including but not 
limited to, the correction of defective Work, disposal of materials or equipment wrongly 
supplied, and making good any damage to property. 

5. Other overhead or general expense costs of any kind and the costs of any item not 
specifically and expressly included in Paragraphs 11.01.A. 

C. Contractor’s Fee:  When all the Work is performed on the basis of cost-plus, Contractor’s fee 
shall be determined as set forth in the Agreement. When the value of any Work covered by a 
Change Order or when a Claim for an adjustment in Contract Price is determined on the basis of 
Cost of the Work, Contractor’s fee shall be determined as set forth in Paragraph 12.01.C. 
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D. Documentation:  Whenever the Cost of the Work for any purpose is to be determined pursuant 
to Paragraphs 11.01.A and 11.01.B, Contractor will establish and maintain records thereof in 
accordance with generally accepted accounting practices and submit in a form acceptable to 
Engineer an itemized cost breakdown together with supporting data. 

11.02 Allowances 

A. It is understood that Contractor has included in the Contract Price all allowances so named in the 
Contract Documents and shall cause the Work so covered to be performed for such sums and by 
such persons or entities as may be acceptable to Owner and Engineer. 

B. Cash Allowances: 

1. Contractor agrees that: 

a. the cash allowances include the cost to Contractor (less any applicable trade discounts) of 
materials and equipment required by the allowances to be delivered at the Site, and all 
applicable taxes; and 

b. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, 
profit, and other expenses contemplated for the cash allowances have been included in 
the Contract Price and not in the allowances, and no demand for additional payment on 
account of any of the foregoing will be valid. 

C. Contingency Allowance: 

1. Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover 
unanticipated costs. 

D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer 
to reflect actual amounts due Contractor on account of Work covered by allowances, and the 
Contract Price shall be correspondingly adjusted. 

11.03 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, 
initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to 
the sum of the unit price for each separately identified item of Unit Price Work times the 
estimated quantity of each item as indicated in the Agreement. 

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the 
purpose of comparison of Bids and determining an initial Contract Price. Determinations of the 
actual quantities and classifications of Unit Price Work performed by Contractor will be made 
by Engineer subject to the provisions of Paragraph 9.07. 

C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to 
cover Contractor’s overhead and profit for each separately identified item. 
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D. Owner or Contractor may make a Claim for an adjustment in the Contract Price in accordance 
with Paragraph 10.05 if: 

1. the quantity of any item of Unit Price Work performed by Contractor differs materially and 
significantly from the estimated quantity of such item indicated in the Agreement; and  

2. there is no corresponding adjustment with respect to any other item of Work; and 

3. Contractor believes that Contractor is entitled to an increase in Contract Price as a result of 
having incurred additional expense or Owner believes that Owner is entitled to a decrease in 
Contract Price and the parties are unable to agree as to the amount of any such increase or 
decrease. 

ARTICLE 12 – CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES 

12.01 Change of Contract Price 

A. The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in the 
Contract Price shall be based on written notice submitted by the party making the Claim to the 
Engineer and the other party to the Contract in accordance with the provisions of Paragraph 
10.05. 

B. The value of any Work covered by a Change Order or of any Claim for an adjustment in the 
Contract Price will be determined as follows: 

1. where the Work involved is covered by unit prices contained in the Contract Documents, by 
application of such unit prices to the quantities of the items involved (subject to the 
provisions of Paragraph 11.03); or 

2. where the Work involved is not covered by unit prices contained in the Contract Documents, 
by a mutually agreed lump sum (which may include an allowance for overhead and profit 
not necessarily in accordance with Paragraph 12.01.C.2); or 

3. where the Work involved is not covered by unit prices contained in the Contract Documents 
and agreement to a lump sum is not reached under Paragraph 12.01.B.2, on the basis of the 
Cost of the Work (determined as provided in Paragraph 11.01) plus a Contractor’s fee for 
overhead and profit (determined as provided in Paragraph 12.01.C). 

C. Contractor’s Fee:  The Contractor’s fee for overhead and profit shall be determined as follows: 

1. a mutually acceptable fixed fee; or  

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the various 
portions of the Cost of the Work: 

a. for costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the Contractor’s fee shall 
be 15 percent; 

b. for costs incurred under Paragraph 11.01.A.3, the Contractor’s fee shall be five percent;  
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c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee 
and no fixed fee is agreed upon, the intent of Paragraphs 12.01.C.2.a and 12.01.C.2.b is 
that the Subcontractor who actually performs the Work, at whatever tier, will be paid a 
fee of 15 percent of the costs incurred by such Subcontractor under Paragraphs 11.01.A.1 
and 11.01.A.2 and that any higher tier Subcontractor and Contractor will each be paid a 
fee of five percent of the amount paid to the next lower tier Subcontractor; 

d. no fee shall be payable on the basis of costs itemized under Paragraphs 11.01.A.4, 
11.01.A.5, and 11.01.B;  

e. the amount of credit to be allowed by Contractor to Owner for any change which results 
in a net decrease in cost will be the amount of the actual net decrease in cost plus a 
deduction in Contractor’s fee by an amount equal to five percent of such net decrease; 
and  

f. when both additions and credits are involved in any one change, the adjustment in 
Contractor’s fee shall be computed on the basis of the net change in accordance with 
Paragraphs 12.01.C.2.a through 12.01.C.2.e, inclusive. 

12.02 Change of Contract Times 

A. The Contract Times may only be changed by a Change Order. Any Claim for an adjustment in 
the Contract Times shall be based on written notice submitted by the party making the Claim to 
the Engineer and the other party to the Contract in accordance with the provisions of Paragraph 
10.05. 

B. Any adjustment of the Contract Times covered by a Change Order or any Claim for an 
adjustment in the Contract Times will be determined in accordance with the provisions of this 
Article 12. 

12.03 Delays 

A. Where Contractor is prevented from completing any part of the Work within the Contract Times 
due to delay beyond the control of Contractor, the Contract Times will be extended in an amount 
equal to the time lost due to such delay if a Claim is made therefor as provided in Paragraph 
12.02.A. Delays beyond the control of Contractor shall include, but not be limited to, acts or 
neglect by Owner, acts or neglect of utility owners or other contractors performing other work as 
contemplated by Article 7, fires, floods, epidemics, abnormal weather conditions, or acts of God. 

B. If Owner, Engineer, or other contractors or utility owners performing other work for Owner as 
contemplated by Article 7, or anyone for whom Owner is responsible, delays, disrupts, or 
interferes with the performance or progress of the Work, then Contractor shall be entitled to an 
equitable adjustment in the Contract Price or the Contract Times, or both. Contractor’s 
entitlement to an adjustment of the Contract Times is conditioned on such adjustment being 
essential to Contractor’s ability to complete the Work within the Contract Times. 

C. If Contractor is delayed in the performance or progress of the Work by fire, flood, epidemic, 
abnormal weather conditions, acts of God, acts or failures to act of utility owners not under the 
control of Owner, or other causes not the fault of and beyond control of Owner and Contractor, 
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then Contractor shall be entitled to an equitable adjustment in Contract Times, if such adjustment 
is essential to Contractor’s ability to complete the Work within the Contract Times. Such an 
adjustment shall be Contractor’s sole and exclusive remedy for the delays described in this 
Paragraph 12.03.C. 

D. Owner, Engineer, and their officers, directors, members, partners, employees, agents, 
consultants, or subcontractors shall not be liable to Contractor for any claims, costs, losses, or 
damages (including but not limited to all fees and charges of engineers, architects, attorneys, and 
other professionals and all court or arbitration or other dispute resolution costs) sustained by 
Contractor on or in connection with any other project or anticipated project. 

E. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delays 
within the control of Contractor. Delays attributable to and within the control of a Subcontractor 
or Supplier shall be deemed to be delays within the control of Contractor. 

ARTICLE 13 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF 
DEFECTIVE WORK 

13.01 Notice of Defects 

A. Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be 
given to Contractor. Defective Work may be rejected, corrected, or accepted as provided in this 
Article 13. 

13.02 Access to Work 

A. Owner, Engineer, their consultants and other representatives and personnel of Owner, 
independent testing laboratories, and governmental agencies with jurisdictional interests will 
have access to the Site and the Work at reasonable times for their observation, inspection, and 
testing. Contractor shall provide them proper and safe conditions for such access and advise 
them of Contractor’s safety procedures and programs so that they may comply therewith as 
applicable. 

13.03 Tests and Inspections 

A. Contractor shall give Engineer timely notice of readiness of the Work for all required 
inspections, tests, or approvals and shall cooperate with inspection and testing personnel to 
facilitate required inspections or tests. 

B. Owner shall employ and pay for the services of an independent testing laboratory to perform all 
inspections, tests, or approvals required by the Contract Documents except: 

1. for inspections, tests, or approvals covered by Paragraphs 13.03.C and 13.03.D below; 

2. that costs incurred in connection with tests or inspections conducted pursuant to Paragraph 
13.04.B shall be paid as provided in Paragraph 13.04.C; and 

3. as otherwise specifically provided in the Contract Documents. 



 

 
EJCDC C-700 STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 49  of  63
 

C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) 
specifically to be inspected, tested, or approved by an employee or other representative of such 
public body, Contractor shall assume full responsibility for arranging and obtaining such 
inspections, tests, or approvals, pay all costs in connection therewith, and furnish Engineer the 
required certificates of inspection or approval. 

D. Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection 
with any inspections, tests, or approvals required for Owner’s and Engineer’s acceptance of 
materials or equipment to be incorporated in the Work; or acceptance of materials, mix designs, 
or equipment submitted for approval prior to Contractor’s purchase thereof for incorporation in 
the Work. Such inspections, tests, or approvals shall be performed by organizations acceptable to 
Owner and Engineer. 

E. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by 
Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer, 
uncover such Work for observation. 

F. Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor’s expense unless 
Contractor has given Engineer timely notice of Contractor’s intention to cover the same and 
Engineer has not acted with reasonable promptness in response to such notice. 

13.04 Uncovering Work 

A. If any Work is covered contrary to the written request of Engineer, it must, if requested by 
Engineer, be uncovered for Engineer’s observation and replaced at Contractor’s expense. 

B. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or 
inspected or tested by others, Contractor, at Engineer’s request, shall uncover, expose, or 
otherwise make available for observation, inspection, or testing as Engineer may require, that 
portion of the Work in question, furnishing all necessary labor, material, and equipment. 

C. If it is found that the uncovered Work is defective, Contractor shall pay all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out 
of or relating to such uncovering, exposure, observation, inspection, and testing, and of 
satisfactory replacement or reconstruction (including but not limited to all costs of repair or 
replacement of work of others); and Owner shall be entitled to an appropriate decrease in the 
Contract Price. If the parties are unable to agree as to the amount thereof, Owner may make a 
Claim therefor as provided in Paragraph 10.05. 

D. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in 
the Contract Price or an extension of the Contract Times, or both, directly attributable to such 
uncovering, exposure, observation, inspection, testing, replacement, and reconstruction. If the 
parties are unable to agree as to the amount or extent thereof, Contractor may make a Claim 
therefor as provided in Paragraph 10.05. 
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13.05 Owner May Stop the Work 

A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable 
materials or equipment, or fails to perform the Work in such a way that the completed Work will 
conform to the Contract Documents, Owner may order Contractor to stop the Work, or any 
portion thereof, until the cause for such order has been eliminated; however, this right of Owner 
to stop the Work shall not give rise to any duty on the part of Owner to exercise this right for the 
benefit of Contractor, any Subcontractor, any Supplier, any other individual or entity, or any 
surety for, or employee or agent of any of them. 

13.06 Correction or Removal of Defective Work 

A. Promptly after receipt of written notice, Contractor shall correct all defective Work, whether or 
not fabricated, installed, or completed, or, if the Work has been rejected by Engineer, remove it 
from the Project and replace it with Work that is not defective. Contractor shall pay all claims, 
costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to such correction or removal (including but not 
limited to all costs of repair or replacement of work of others). 

B. When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07, 
Contractor shall take no action that would void or otherwise impair Owner’s special warranty 
and guarantee, if any, on said Work. 

13.07 Correction Period 

A. If within one year after the date of Substantial Completion (or such longer period of time as may 
be prescribed by the terms of any applicable special guarantee required by the Contract 
Documents) or by any specific provision of the Contract Documents, any Work is found to be 
defective, or if the repair of any damages to the land or areas made available for Contractor’s use 
by Owner or permitted by Laws and Regulations as contemplated in Paragraph 6.11.A is found 
to be defective, Contractor shall promptly, without cost to Owner and in accordance with 
Owner’s written instructions: 

1. repair such defective land or areas; or  

2. correct such defective Work; or 

3. if the defective Work has been rejected by Owner, remove it from the Project and replace it 
with Work that is not defective, and  

4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work 
of others or other land or areas resulting therefrom. 

B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or in an 
emergency where delay would cause serious risk of loss or damage, Owner may have the 
defective Work corrected or repaired or may have the rejected Work removed and replaced. All 
claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
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resolution costs) arising out of or relating to such correction or repair or such removal and 
replacement (including but not limited to all costs of repair or replacement of work of others) 
will be paid by Contractor. 

C. In special circumstances where a particular item of equipment is placed in continuous service 
before Substantial Completion of all the Work, the correction period for that item may start to 
run from an earlier date if so provided in the Specifications. 

D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or 
removed and replaced under this Paragraph 13.07, the correction period hereunder with respect 
to such Work will be extended for an additional period of one year after such correction or 
removal and replacement has been satisfactorily completed. 

E. Contractor’s obligations under this Paragraph 13.07 are in addition to any other obligation or 
warranty. The provisions of this Paragraph 13.07 shall not be construed as a substitute for, or a 
waiver of, the provisions of any applicable statute of limitation or repose. 

13.08 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, Owner (and, 
prior to Engineer’s recommendation of final payment, Engineer) prefers to accept it, Owner may 
do so. Contractor shall pay all claims, costs, losses, and damages (including but not limited to all 
fees and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) attributable to Owner’s evaluation of and 
determination to accept such defective Work (such costs to be approved by Engineer as to 
reasonableness) and for the diminished value of the Work to the extent not otherwise paid by 
Contractor pursuant to this sentence. If any such acceptance occurs prior to Engineer’s 
recommendation of final payment, a Change Order will be issued incorporating the necessary 
revisions in the Contract Documents with respect to the Work, and Owner shall be entitled to an 
appropriate decrease in the Contract Price, reflecting the diminished value of Work so accepted. 
If the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as 
provided in Paragraph 10.05. If the acceptance occurs after such recommendation, an 
appropriate amount will be paid by Contractor to Owner. 

13.09 Owner May Correct Defective Work 

A. If Contractor fails within a reasonable time after written notice from Engineer to correct 
defective Work, or to remove and replace rejected Work as required by Engineer in accordance 
with Paragraph 13.06.A, or if Contractor fails to perform the Work in accordance with the 
Contract Documents, or if Contractor fails to comply with any other provision of the Contract 
Documents, Owner may, after seven days written notice to Contractor, correct, or remedy any 
such deficiency. 

B. In exercising the rights and remedies under this Paragraph 13.09, Owner shall proceed 
expeditiously. In connection with such corrective or remedial action, Owner may exclude 
Contractor from all or part of the Site, take possession of all or part of the Work and suspend 
Contractor’s services related thereto, take possession of Contractor’s tools, appliances, 
construction equipment and machinery at the Site, and incorporate in the Work all materials and 
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equipment stored at the Site or for which Owner has paid Contractor but which are stored 
elsewhere. Contractor shall allow Owner, Owner’s representatives, agents and employees, 
Owner’s other contractors, and Engineer and Engineer’s consultants access to the Site to enable 
Owner to exercise the rights and remedies under this Paragraph. 

C. All claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) incurred or sustained by Owner in exercising the rights and remedies 
under this Paragraph 13.09 will be charged against Contractor, and a Change Order will be 
issued incorporating the necessary revisions in the Contract Documents with respect to the 
Work; and Owner shall be entitled to an appropriate decrease in the Contract Price. If the parties 
are unable to agree as to the amount of the adjustment, Owner may make a Claim therefor as 
provided in Paragraph 10.05. Such claims, costs, losses and damages will include but not be 
limited to all costs of repair, or replacement of work of others destroyed or damaged by 
correction, removal, or replacement of Contractor’s defective Work. 

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the 
performance of the Work attributable to the exercise by Owner of Owner’s rights and remedies 
under this Paragraph 13.09. 

ARTICLE 14 – PAYMENTS TO CONTRACTOR AND COMPLETION 

14.01 Schedule of Values 

A. The Schedule of Values established as provided in Paragraph 2.07.A will serve as the basis for 
progress payments and will be incorporated into a form of Application for Payment acceptable to 
Engineer. Progress payments on account of Unit Price Work will be based on the number of 
units completed. 

14.02 Progress Payments 

A. Applications for Payments: 

1. At least 20 days before the date established in the Agreement for each progress payment (but 
not more often than once a month), Contractor shall submit to Engineer for review an 
Application for Payment filled out and signed by Contractor covering the Work completed 
as of the date of the Application and accompanied by such supporting documentation as is 
required by the Contract Documents. If payment is requested on the basis of materials and 
equipment not incorporated in the Work but delivered and suitably stored at the Site or at 
another location agreed to in writing, the Application for Payment shall also be accompanied 
by a bill of sale, invoice, or other documentation warranting that Owner has received the 
materials and equipment free and clear of all Liens and evidence that the materials and 
equipment are covered by appropriate property insurance or other arrangements to protect 
Owner’s interest therein, all of which must be satisfactory to Owner. 

2. Beginning with the second Application for Payment, each Application shall include an 
affidavit of Contractor stating that all previous progress payments received on account of the 
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Work have been applied on account to discharge Contractor’s legitimate obligations 
associated with prior Applications for Payment. 

3. The amount of retainage with respect to progress payments will be as stipulated in the 
Agreement. 

B. Review of Applications: 

1. Engineer will, within 10 days after receipt of each Application for Payment, either indicate in 
writing a recommendation of payment and present the Application to Owner or return the 
Application to Contractor indicating in writing Engineer’s reasons for refusing to 
recommend payment. In the latter case, Contractor may make the necessary corrections and 
resubmit the Application. 

2. Engineer’s recommendation of any payment requested in an Application for Payment will 
constitute a representation by Engineer to Owner, based on Engineer’s observations of the 
executed Work as an experienced and qualified design professional, and on Engineer’s 
review of the Application for Payment and the accompanying data and schedules, that to the 
best of Engineer’s knowledge, information and belief: 

a. the Work has progressed to the point indicated; 

b. the quality of the Work is generally in accordance with the Contract Documents (subject 
to an evaluation of the Work as a functioning whole prior to or upon Substantial 
Completion, the results of any subsequent tests called for in the Contract Documents, a 
final determination of quantities and classifications for Unit Price Work under Paragraph 
9.07, and any other qualifications stated in the recommendation); and 

c. the conditions precedent to Contractor’s being entitled to such payment appear to have 
been fulfilled in so far as it is Engineer’s responsibility to observe the Work. 

3. By recommending any such payment Engineer will not thereby be deemed to have 
represented that: 

a. inspections made to check the quality or the quantity of the Work as it has been 
performed have been exhaustive, extended to every aspect of the Work in progress, or 
involved detailed inspections of the Work beyond the responsibilities specifically 
assigned to Engineer in the Contract Documents; or  

b. there may not be other matters or issues between the parties that might entitle Contractor 
to be paid additionally by Owner or entitle Owner to withhold payment to Contractor. 

4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending 
payments nor Engineer’s recommendation of any payment, including final payment, will 
impose responsibility on Engineer: 

a. to supervise, direct, or control the Work, or 
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b. for the means, methods, techniques, sequences, or procedures of construction, or the 
safety precautions and programs incident thereto, or 

c. for Contractor’s failure to comply with Laws and Regulations applicable to Contractor’s 
performance of the Work, or 

d. to make any examination to ascertain how or for what purposes Contractor has used the 
moneys paid on account of the Contract Price, or  

e. to determine that title to any of the Work, materials, or equipment has passed to Owner 
free and clear of any Liens. 

5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s 
opinion, it would be incorrect to make the representations to Owner stated in 
Paragraph 14.02.B.2. Engineer may also refuse to recommend any such payment or, because 
of subsequently discovered evidence or the results of subsequent inspections or tests, revise 
or revoke any such payment recommendation previously made, to such extent as may be 
necessary in Engineer’s opinion to protect Owner from loss because: 

a. the Work is defective, or completed Work has been damaged, requiring correction or 
replacement; 

b. the Contract Price has been reduced by Change Orders; 

c. Owner has been required to correct defective Work or complete Work in accordance 
with Paragraph 13.09; or 

d. Engineer has actual knowledge of the occurrence of any of the events enumerated in 
Paragraph 15.02.A. 

C. Payment Becomes Due: 

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s 
recommendation, the amount recommended will (subject to the provisions of Paragraph 
14.02.D) become due, and when due will be paid by Owner to Contractor. 

D. Reduction in Payment: 

1. Owner may refuse to make payment of the full amount recommended by Engineer because: 

a. claims have been made against Owner on account of Contractor’s performance or 
furnishing of the Work; 

b. Liens have been filed in connection with the Work, except where Contractor has 
delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge of 
such Liens; 

c. there are other items entitling Owner to a set-off against the amount recommended; or 
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d. Owner has actual knowledge of the occurrence of any of the events enumerated in 
Paragraphs 14.02.B.5.a through 14.02.B.5.c or Paragraph 15.02.A. 

2. If Owner refuses to make payment of the full amount recommended by Engineer, Owner 
will give Contractor immediate written notice (with a copy to Engineer) stating the reasons 
for such action and promptly pay Contractor any amount remaining after deduction of the 
amount so withheld. Owner shall promptly pay Contractor the amount so withheld, or any 
adjustment thereto agreed to by Owner and Contractor, when Contractor remedies the 
reasons for such action. 

3. Upon a subsequent determination that Owner’s refusal of payment was not justified, the 
amount wrongfully withheld shall be treated as an amount due as determined by Paragraph 
14.02.C.1 and subject to interest as provided in the Agreement. 

14.03 Contractor’s Warranty of Title 

A. Contractor warrants and guarantees that title to all Work, materials, and equipment covered by 
any Application for Payment, whether incorporated in the Project or not, will pass to Owner no 
later than the time of payment free and clear of all Liens. 

14.04 Substantial Completion 

A. When Contractor considers the entire Work ready for its intended use Contractor shall notify 
Owner and Engineer in writing that the entire Work is substantially complete (except for items 
specifically listed by Contractor as incomplete) and request that Engineer issue a certificate of 
Substantial Completion. 

B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an 
inspection of the Work to determine the status of completion. If Engineer does not consider the 
Work substantially complete, Engineer will notify Contractor in writing giving the reasons 
therefor. 

C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a 
tentative certificate of Substantial Completion which shall fix the date of Substantial 
Completion. There shall be attached to the certificate a tentative list of items to be completed or 
corrected before final payment. Owner shall have seven days after receipt of the tentative 
certificate during which to make written objection to Engineer as to any provisions of the 
certificate or attached list. If, after considering such objections, Engineer concludes that the 
Work is not substantially complete, Engineer will, within 14 days after submission of the 
tentative certificate to Owner, notify Contractor in writing, stating the reasons therefor. If, after 
consideration of Owner’s objections, Engineer considers the Work substantially complete, 
Engineer will, within said 14 days, execute and deliver to Owner and Contractor a definitive 
certificate of Substantial Completion (with a revised tentative list of items to be completed or 
corrected) reflecting such changes from the tentative certificate as Engineer believes justified 
after consideration of any objections from Owner. 

D. At the time of delivery of the tentative certificate of Substantial Completion, Engineer will 
deliver to Owner and Contractor a written recommendation as to division of responsibilities 
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pending final payment between Owner and Contractor with respect to security, operation, safety, 
and protection of the Work, maintenance, heat, utilities, insurance, and warranties and 
guarantees. Unless Owner and Contractor agree otherwise in writing and so inform Engineer in 
writing prior to Engineer’s issuing the definitive certificate of Substantial Completion, 
Engineer’s aforesaid recommendation will be binding on Owner and Contractor until final 
payment. 

E. Owner shall have the right to exclude Contractor from the Site after the date of Substantial 
Completion subject to allowing Contractor reasonable access to remove its property and 
complete or correct items on the tentative list. 

14.05 Partial Utilization 

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially 
completed part of the Work which has specifically been identified in the Contract Documents, or 
which Owner, Engineer, and Contractor agree constitutes a separately functioning and usable 
part of the Work that can be used by Owner for its intended purpose without significant 
interference with Contractor’s performance of the remainder of the Work, subject to the 
following conditions: 

1. Owner at any time may request Contractor in writing to permit Owner to use or occupy any 
such part of the Work which Owner believes to be ready for its intended use and 
substantially complete. If and when Contractor agrees that such part of the Work is 
substantially complete, Contractor, Owner, and Engineer will follow the procedures of 
Paragraph 14.04.A through D for that part of the Work. 

2. Contractor at any time may notify Owner and Engineer in writing that Contractor considers 
any such part of the Work ready for its intended use and substantially complete and request 
Engineer to issue a certificate of Substantial Completion for that part of the Work. 

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall 
make an inspection of that part of the Work to determine its status of completion. If Engineer 
does not consider that part of the Work to be substantially complete, Engineer will notify 
Owner and Contractor in writing giving the reasons therefor. If Engineer considers that part 
of the Work to be substantially complete, the provisions of Paragraph 14.04 will apply with 
respect to certification of Substantial Completion of that part of the Work and the division of 
responsibility in respect thereof and access thereto. 

4. No use or occupancy or separate operation of part of the Work may occur prior to 
compliance with the requirements of Paragraph 5.10 regarding property insurance. 

14.06 Final Inspection 

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is 
complete, Engineer will promptly make a final inspection with Owner and Contractor and will 
notify Contractor in writing of all particulars in which this inspection reveals that the Work is 
incomplete or defective. Contractor shall immediately take such measures as are necessary to 
complete such Work or remedy such deficiencies. 
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14.07 Final Payment 

A. Application for Payment: 

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections 
identified during the final inspection and has delivered, in accordance with the Contract 
Documents, all maintenance and operating instructions, schedules, guarantees, bonds, 
certificates or other evidence of insurance, certificates of inspection, marked-up record 
documents (as provided in Paragraph 6.12), and other documents, Contractor may make 
application for final payment following the procedure for progress payments. 

2. The final Application for Payment shall be accompanied (except as previously delivered) by: 

a. all documentation called for in the Contract Documents, including but not limited to the 
evidence of insurance required by Paragraph 5.04.B.6; 

b. consent of the surety, if any, to final payment;  

c. a list of all Claims against Owner that Contractor believes are unsettled; and  

d. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien 
rights arising out of or Liens filed in connection with the Work. 

3. In lieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 and as approved 
by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor 
that:  (i) the releases and receipts include all labor, services, material, and equipment for 
which a Lien could be filed; and (ii) all payrolls, material and equipment bills, and other 
indebtedness connected with the Work for which Owner might in any way be responsible, or 
which might in any way result in liens or other burdens on Owner's property, have been paid 
or otherwise satisfied. If any Subcontractor or Supplier fails to furnish such a release or 
receipt in full, Contractor may furnish a bond or other collateral satisfactory to Owner to 
indemnify Owner against any Lien. 

B. Engineer’s Review of Application and Acceptance: 

1. If, on the basis of Engineer’s observation of the Work during construction and final 
inspection, and Engineer’s review of the final Application for Payment and accompanying 
documentation as required by the Contract Documents, Engineer is satisfied that the Work 
has been completed and Contractor’s other obligations under the Contract Documents have 
been fulfilled, Engineer will, within ten days after receipt of the final Application for 
Payment, indicate in writing Engineer’s recommendation of payment and present the 
Application for Payment to Owner for payment. At the same time Engineer will also give 
written notice to Owner and Contractor that the Work is acceptable subject to the provisions 
of Paragraph 14.09. Otherwise, Engineer will return the Application for Payment to 
Contractor, indicating in writing the reasons for refusing to recommend final payment, in 
which case Contractor shall make the necessary corrections and resubmit the Application for 
Payment. 

C. Payment Becomes Due: 
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1. Thirty days after the presentation to Owner of the Application for Payment and 
accompanying documentation, the amount recommended by Engineer, less any sum Owner 
is entitled to set off against Engineer’s recommendation, including but not limited to 
liquidated damages, will become due and will be paid by Owner to Contractor. 

14.08 Final Completion Delayed 

A. If, through no fault of Contractor, final completion of the Work is significantly delayed, and if 
Engineer so confirms, Owner shall, upon receipt of Contractor’s final Application for Payment 
(for Work fully completed and accepted) and recommendation of Engineer, and without 
terminating the Contract, make payment of the balance due for that portion of the Work fully 
completed and accepted. If the remaining balance to be held by Owner for Work not fully 
completed or corrected is less than the retainage stipulated in the Agreement, and if bonds have 
been furnished as required in Paragraph 5.01, the written consent of the surety to the payment of 
the balance due for that portion of the Work fully completed and accepted shall be submitted by 
Contractor to Engineer with the Application for such payment. Such payment shall be made 
under the terms and conditions governing final payment, except that it shall not constitute a 
waiver of Claims. 

14.09 Waiver of Claims 

A. The making and acceptance of final payment will constitute: 

1. a waiver of all Claims by Owner against Contractor, except Claims arising from unsettled 
Liens, from defective Work appearing after final inspection pursuant to Paragraph 14.06, 
from failure to comply with the Contract Documents or the terms of any special guarantees 
specified therein, or from Contractor’s continuing obligations under the Contract 
Documents; and 

2. a waiver of all Claims by Contractor against Owner other than those previously made in 
accordance with the requirements herein and expressly acknowledged by Owner in writing 
as still unsettled. 

ARTICLE 15 – SUSPENSION OF WORK AND TERMINATION 

15.01 Owner May Suspend Work 

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period 
of not more than 90 consecutive days by notice in writing to Contractor and Engineer which will 
fix the date on which Work will be resumed. Contractor shall resume the Work on the date so 
fixed. Contractor shall be granted an adjustment in the Contract Price or an extension of the 
Contract Times, or both, directly attributable to any such suspension if Contractor makes a 
Claim therefor as provided in Paragraph 10.05. 

15.02 Owner May Terminate for Cause 

A. The occurrence of any one or more of the following events will justify termination for cause: 
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1. Contractor’s persistent failure to perform the Work in accordance with the Contract 
Documents (including, but not limited to, failure to supply sufficient skilled workers or 
suitable materials or equipment or failure to adhere to the Progress Schedule established 
under Paragraph 2.07 as adjusted from time to time pursuant to Paragraph 6.04); 

2. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; 

3. Contractor’s repeated disregard of the authority of Engineer; or 

4. Contractor’s violation in any substantial way of any provisions of the Contract Documents. 

B. If one or more of the events identified in Paragraph 15.02.A occur, Owner may, after giving 
Contractor (and surety) seven days written notice of its intent to terminate the services of 
Contractor: 

1. exclude Contractor from the Site, and take possession of the Work and of all Contractor’s 
tools, appliances, construction equipment, and machinery at the Site, and use the same to the 
full extent they could be used by Contractor (without liability to Contractor for trespass or 
conversion);  

2. incorporate in the Work all materials and equipment stored at the Site or for which Owner 
has paid Contractor but which are stored elsewhere; and  

3. complete the Work as Owner may deem expedient. 

C. If Owner proceeds as provided in Paragraph 15.02.B, Contractor shall not be entitled to receive 
any further payment until the Work is completed. If the unpaid balance of the Contract Price 
exceeds all claims, costs, losses, and damages (including but not limited to all fees and charges 
of engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) sustained by Owner arising out of or relating to completing the Work, 
such excess will be paid to Contractor. If such claims, costs, losses, and damages exceed such 
unpaid balance, Contractor shall pay the difference to Owner. Such claims, costs, losses, and 
damages incurred by Owner will be reviewed by Engineer as to their reasonableness and, when 
so approved by Engineer, incorporated in a Change Order. When exercising any rights or 
remedies under this Paragraph, Owner shall not be required to obtain the lowest price for the 
Work performed. 

D. Notwithstanding Paragraphs 15.02.B and 15.02.C, Contractor’s services will not be terminated if 
Contractor begins within seven days of receipt of notice of intent to terminate to correct its 
failure to perform and proceeds diligently to cure such failure within no more than 30 days of 
receipt of said notice. 

E. Where Contractor’s services have been so terminated by Owner, the termination will not affect 
any rights or remedies of Owner against Contractor then existing or which may thereafter 
accrue. Any retention or payment of moneys due Contractor by Owner will not release 
Contractor from liability. 
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F. If and to the extent that Contractor has provided a performance bond under the provisions of 
Paragraph 5.01.A, the termination procedures of that bond shall supersede the provisions of 
Paragraphs 15.02.B and 15.02.C. 

15.03 Owner May Terminate For Convenience 

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and 
without prejudice to any other right or remedy of Owner, terminate the Contract. In such case, 
Contractor shall be paid for (without duplication of any items): 

1. completed and acceptable Work executed in accordance with the Contract Documents prior 
to the effective date of termination, including fair and reasonable sums for overhead and 
profit on such Work; 

2. expenses sustained prior to the effective date of termination in performing services and 
furnishing labor, materials, or equipment as required by the Contract Documents in 
connection with uncompleted Work, plus fair and reasonable sums for overhead and profit 
on such expenses; 

3. all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) incurred in settlement of terminated contracts with Subcontractors, 
Suppliers, and others; and 

4. reasonable expenses directly attributable to termination. 

B. Contractor shall not be paid on account of loss of anticipated profits or revenue or other 
economic loss arising out of or resulting from such termination. 

15.04 Contractor May Stop Work or Terminate 

A. If, through no act or fault of Contractor, (i) the Work is suspended for more than 90 consecutive 
days by Owner or under an order of court or other public authority, or (ii) Engineer fails to act on 
any Application for Payment within 30 days after it is submitted, or (iii) Owner fails for 30 days 
to pay Contractor any sum finally determined to be due, then Contractor may, upon seven days 
written notice to Owner and Engineer, and provided Owner or Engineer do not remedy such 
suspension or failure within that time, terminate the Contract and recover from Owner payment 
on the same terms as provided in Paragraph 15.03. 

B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if 
Engineer has failed to act on an Application for Payment within 30 days after it is submitted, or 
Owner has failed for 30 days to pay Contractor any sum finally determined to be due, Contractor 
may, seven days after written notice to Owner and Engineer, stop the Work until payment is 
made of all such amounts due Contractor, including interest thereon. The provisions of this 
Paragraph 15.04 are not intended to preclude Contractor from making a Claim under Paragraph 
10.05 for an adjustment in Contract Price or Contract Times or otherwise for expenses or 
damage directly attributable to Contractor’s stopping the Work as permitted by this Paragraph. 



 

 
EJCDC C-700 STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 61  of  63
 

ARTICLE 16 – DISPUTE RESOLUTION 

16.01 Methods and Procedures 

A. Either Owner or Contractor may request mediation of any Claim submitted to Engineer for a 
decision under Paragraph 10.05 before such decision becomes final and binding. The mediation 
will be governed by the Construction Industry Mediation Rules of the American Arbitration 
Association in effect as of the Effective Date of the Agreement. The request for mediation shall 
be submitted in writing to the American Arbitration Association and the other party to the 
Contract. Timely submission of the request shall stay the effect of Paragraph 10.05.E. 

B. Owner and Contractor shall participate in the mediation process in good faith. The process shall 
be concluded within 60 days of filing of the request. The date of termination of the mediation 
shall be determined by application of the mediation rules referenced above. 

C. If the Claim is not resolved by mediation, Engineer’s action under Paragraph 10.05.C or a denial 
pursuant to Paragraphs 10.05.C.3 or 10.05.D shall become final and binding 30 days after 
termination of the mediation unless, within that time period, Owner or Contractor: 

1. elects in writing to invoke any dispute resolution process provided for in the Supplementary 
Conditions; or 

2. agrees with the other party to submit the Claim to another dispute resolution process; or 

3. gives written notice to the other party of the intent to submit the Claim to a court of 
competent jurisdiction. 

ARTICLE 17 – MISCELLANEOUS 

17.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, it will 
be deemed to have been validly given if: 

1. delivered in person to the individual or to a member of the firm or to an officer of the 
corporation for whom it is intended; or 

2. delivered at or sent by registered or certified mail, postage prepaid, to the last business 
address known to the giver of the notice. 

17.02 Computation of Times 

A. When any period of time is referred to in the Contract Documents by days, it will be computed 
to exclude the first and include the last day of such period. If the last day of any such period falls 
on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable 
jurisdiction, such day will be omitted from the computation. 
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17.03 Cumulative Remedies 

A. The duties and obligations imposed by these General Conditions and the rights and remedies 
available hereunder to the parties hereto are in addition to, and are not to be construed in any 
way as a limitation of, any rights and remedies available to any or all of them which are 
otherwise imposed or available by Laws or Regulations, by special warranty or guarantee, or by 
other provisions of the Contract Documents. The provisions of this Paragraph will be as effective 
as if repeated specifically in the Contract Documents in connection with each particular duty, 
obligation, right, and remedy to which they apply. 

17.04 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, or given 
in accordance with the Contract Documents, as well as all continuing obligations indicated in the 
Contract Documents, will survive final payment, completion, and acceptance of the Work or 
termination or completion of the Contract or termination of the services of Contractor. 

17.05 Controlling Law 

A. This Contract is to be governed by the law of the state in which the Project is located. 

17.06 Headings 

A. Article and paragraph headings are inserted for convenience only and do not constitute parts of 
these General Conditions.  



 
      13017B 

 00800-1 
 
 SECTION 00800 
 
 SUPPLEMENTARY CONDITIONS 
 
 
Supplementary Conditions 
 
These Supplementary Conditions amend or supplement the Standard General Conditions of the 
Construction Contract Funding Agency Edition, EJCDC C-700 (2007 Edition), hereinafter called 
the General Conditions, and other provisions of the Contract Documents as indicated below.  All 
provisions which are not so amended or supplemented remain in full force and effect. 
 
The terms used in these Supplementary Conditions have the meanings stated in the General 
Conditions. Additional terms used in these Supplementary Conditions have the meanings stated 
below, which are applicable to both the singular and plural thereof.  The address system used in 
these Supplementary Conditions is the same as the address system used in the General Conditions, 
with the prefix "SC" added thereto. 

Contents of Supplementary Conditions 
 
Section No.           Section Title                Page No. 
 
SC-1 to SC-16 Amendments to General Conditions          00800-1 
 
SC-32   Wage Rates           SC-32-1 
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SC-1 DEFINITIONS AND TERMINOLOGY 
 
The terms used in these Supplementary Conditions which are defined in the General Conditions 
have the meanings assigned to them in the General Conditions. 
 
 
SC-1.01.A.3.  APPLICATION FOR PAYMENT 
 
Add the following language to the end of Paragraph 1.01.A.3: 
 
The Application for Payment form to be used on this Project is EJCDC No. C-620 or similar 
approved format. The Owner must approve all Applications for Payment before payment is 
made. 
 
 
SC-1.01.A.9.  CHANGE ORDER   
 
Add the following language to the end of Paragraph 1.01.A.9: 
 
The Change Order form to be used on this Project is EJCDC No. C-941. 
  
 
SC-1.01 A.29 OWNER 
 
Add the following to the end of paragraph 1.29 of the General Conditions: 
 
Owner is referred to as Grantee in certain sections of these Contract Documents.  Owner and 
Grantee are one and the same. 
 
 
SC-1.01 A.52 NON-RESIDENT CONTRACTOR 
 
Add a new paragraph immediately after paragraph 1.01.A.51 of the General Conditions, which is 
to read as follows: 
 
 52. Non-Resident Contractor - 
 
  a. A person who is not a resident in the State where the proposed construction is to be 

located, or 
  b. Any partnership that has no member thereof resident in the State where the 

proposed construction is to be located. 
  c. Any corporation established under laws other than those of the State in which the 

proposed construction is located. 
 
 
SC-1.02.D DEFECTIVE 
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Insert the following language as paragraph 1.02 D.1.d: 
 
  d. or fails to provide the level of service for which it was intended. 

 
 
SC-2.02 COPIES OF DOCUMENTS 
 
Delete Paragraph 2.02.A in its entirety and insert the following in its place: 

A. Owner shall furnish to Contractor up to 3 printed or hard copies of the Drawings and Project 
Manual and one set in electronic pdf format. Additional copies will be furnished upon 
request at the cost of reproduction. 

 
 
SC-2.03 COMMENCEMENT OF CONTRACT TIMES; NOTICE TO PROCEED 
 
Delete Paragraph 2.03.A in its entirety and insert the following in its place: 
 
A. The Contract Times will commence to run on the day indicated in the Notice to Proceed.  A 

Notice to Proceed may be given at any time within 30 days after the Effective Date of the 
Agreement. 

 
 
SC-2.05 BEFORE STARTING CONSTRUCTION 
 
Add the following as paragraph 2.05.B: 
 

B. The value of mobilization shall not exceed 2.5 percent of the contract price. 
 
 
SC-3.01 INTENT 
 
In paragraph 3.01.B, line 2, immediately following the word “constructed”, add the words “by 
the CONTRACTOR” 
 
Add a new paragraph immediately after Paragraph 3.01 C of the General Conditions which is to 
read as follows: 
 
D. Each and every provision of law and clause required by law to be inserted in these Contract 

Documents shall be deemed to be inserted herein, and they shall be read and enforced as 
though it were included herein, and if through mistake or otherwise, any such provision is not 
inserted, or if not correctly inserted, then upon the application of either party, the Contract 
Documents shall forthwith be physically amended to make such insertion. 

 
 
SC- 3.03 REPORTING DISCREPANCIES 
 
Add the following to the end of paragraph 3.03.A.1: 
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Where the dimensions and locations of existing structures are of importance in the installation or 
connection of any park of the work, the Contractor shall verify such dimensions and locations in 
the filed before the fabrication of any material or equipment which is dependent on the 
correctness of such information. 
 
Delete Paragraph 3.03.A.3 in its entirety and insert the following in its place: 
 
3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, 
ambiguity, or discrepancy in the Contract Documents unless Contractor had actual or constructive 
knowledge thereof. 
 
 
SC-4.02 SUBSURFACE AND PHYSICAL CONDITIONS 
 
Add the following new paragraph(s) immediately after paragraph 4.02.B: 
 
C. In the preparation of Drawings and Specifications, Engineer or Engineer’s Consultants relied 

upon the following information: 
 

1. DVD’s and Reports prepared by Green Mountain Pipeline Services of Royalton, VT.  
Contractor is responsible for any interpretation or conclusion he/she may draw from any 
“technical data” or any other data, interpretations, opinions or information contained in 
such reports. 

 
D. Copies of information itemized in SC-4.02.C that are not included with Bidding Documents 

may be examined at Wright-Pierce, 169 Main Street, 700 Plaza Middlesex, Middletown, CT  
06457, Tel. (860) 343-8297, during regular business hours.  The information is not part of the 
Contract Documents, and the Contractor is not entitled to rely upon this information. 

 
 
SC-4.06 HAZARDOUS ENVIRONMENTAL CONDITION AT SITE 
 
Delete Paragraphs 4.06.A and 4.06.B in their entirety and insert the following: 

 
A. No reports, explorations, tests or drawings of Hazardous Environmental Conditions at the 

Site are known to the Owner or Engineer. 
B. Not used. 

 
 
SC-5.01 PERFORMANCE, PAYMENT, AND OTHER BONDS 
 
Add the following new paragraph immediately after paragraph 5.01.C: 
 

A. The premium on such new or additional bonds shall be paid by the Contractor. No 
further payment shall be deemed due nor shall be made until new sureties have 
qualified. 
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SC-5.04 CONTRACTOR’S INSURANCE  
 
Add the following sentence to the end of Paragraph 5.04.B.4. 
 
“Written notice will be served by registered mail to the Purchasing Agent, Town of Trumbull” 
 
Add the following new paragraph immediately after Paragraph 5.04.B: 
 
C. The successful bidder shall provide the Town Purchasing Agent with a Certificate of Insurance 

before work commences.  The Town shall be named as an additional insured on all policies 
with Insurance Company licensed to write such insurance in Connecticut, against the following 
risks and in not less than the following amounts: 
 Worker’s Compensation 
 Comprehensive General Liability and Property Damage 
 Automobile Insurance 
 All Risk Insurance 

 
General Liability Each Person Each Occurrence Aggregate 
Bodily Injury Liability $1,000,000 $1,000,000 $1,000,000 
Property Damage Liability $1,000,000 $1,000,000 $1,000,000 
Personal Injury Liability $1,000,000 $1,000,000 $1,000,000 
Comprehensive 

Automobile Liability 
   

Bodily Injury $1,000,000 $1,000,000 $1,000,000 
Property Damage  $1,000,000 $1,000,000 

 
 
SC-5.05 OWNER’S LIABILITY INSURANCE  
 
Delete section 5.05.A in its entirety and insert the following in its place. 
 
5.05 Owner’s and Contractor’s Protective Liability Insurance 
 

A. In addition to the insurance required to be provided by Contractor under Paragraph 5.04, 
Contractor must purchase and maintain at Contractors expense Owner’s and Contractor’s 
Protective Liability Insurance as will protect Owner against claims which may arise from 
operations under the Contract Documents. 

 
 
SC-6.01 SUPERVISION AND SUPERINTENDENCE 
 
Add the following sentences to the end of paragraph 6.01.B of the General Conditions. 
 
It is understood that such representative shall be acceptable to the Town and shall be one whose 
experience and length of service in this particular kind of work warrants him ability to perform 
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the duties entailed to the satisfaction of the Engineer, and who can continue in that capacity for 
the particular job involved unless he ceases to be on the Contractor’s payroll. The Engineer 
reserves the right of investigation to satisfy the Town that the appointed superintendent is 
properly qualified to carry out the obligations entailed to perform the work herein contemplated 
in the plans and specifications and directions. 
 
SC-6.02 LABOR; WORKING HOURS 
 
Add the following sentences to the end of paragraph 6.02.B of the General Conditions. 
 
"Regular working hours shall be 7:00 AM to 4:00 PM, Monday through Friday." 
 
“The Official Town of Trumbull Holidays are: 
New Year’s Day 
Martin Luther King Day 
Presidents’ Day 
Good Friday 
Memorial Day 
Independence Day 
Labor Day 
Columbus Day 
Veteran’s Day 
Thanksgiving Day 
Day Following Thanksgiving Day 
Christmas Day 
Day After Christmas Day (2014 Floating Holiday)” 
 
SC-6.05 SUBSTITUTES AND “OR-EQUALS” 
 
Add a new paragraph SC-6.05.A.1.c immediately after paragraph 6.05.A.1.b of the General 
Conditions, which is to read as follows: 
 
c.   It shall be CONTRACTOR’s responsibility to coordinate all submittals to ENGINEER for 

approval to eliminate any conflicts which might arise due to the use of “or equal” items.  Any 
additional costs incidental to the use of “or equal” items shall be paid by CONTRACTOR.  

  
 
SC-6.06 CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS 
 
Add the following paragraph immediately after paragraph 6.06.C.2: 
 
3.  Owner or Engineer may furnish to any such Subcontractor, Supplier, or other individual or 

entity, to the extent practicable, information about amounts paid to Contractor on account of 
Work performed for Contractor by a particular Subcontractor, Supplier, or other individual or 
entity. 
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Add a new paragraph immediately after Paragraph 6.06.G: 
 
H. The Contractor shall not award work valued at more than fifty (50%) percent of the Contract 

Price to Subcontractor(s), without prior written approval of the Owner. 
 
 
SC-6.09 LAWS AND REGULATIONS 
 
Add new paragraphs immediately after paragraph 6.09.C: 
 
D. All work activities performed, and procurement of goods and services, in association with 

this Contract must be performed in accordance with all applicable current Federal, State and 
Local regulations.  All work shall also conform to the latest OSHA standards and/or 
regulations. 

 
E. Each and every provision of law and clause required by law to be inserted in this Contract, 

shall be deemed to be inserted herein, and the Contract shall be read and enforced as though 
it were included herein. 

  
 
SC-6.10 TAXES 
 
Add a new paragraph immediately after Paragraph 6.10.A: 
 

B. The Contractor's attention is called to Regulation 18 as amended, promulgated by the 
Sales and Use Tax Division of the State Department of Revenue Services, which 
provided for the exemption of the sales and use tax on the purchase of such materials and 
supplies as are to be physically incorporated in and become a permanent part of the 
Project being performed under this Contract.  The Contractor may avail himself of the 
savings of this tax and shall take this exemption into account in calculating his bid for 
this work.  The Contractor or Subcontractor shall furnish his suppliers with a completed 
Exempt Purchase Certificate.  A copy of the Contractor's Exempt Purchase Certificate is 
included in Article SC-20 of the Supplementary Conditions. 

C. The Town of Trumbull is exempt from the payment of taxes imposed by the Federal 
Government and/or State of Connecticut. Such taxes must not be included in the proposal 
price. The Town of Trumbull Tax Exempt number is 05-010 31-000. 

 
SC-6.11 
 
Add a new paragraph immediately after Paragraph 6.11A.3: 
 
4.  The Contractor shall have no claim against the Town for damages or extra compensation 

on account of delays in execution of the work or delays in making the construction site 
available to the Contractor. 
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SC-6.13 SAFETY AND PROTECTION 
 
Add new paragraphs immediately after Paragraph 6.13.F: 
 
G. Machinery, equipment and all hazards shall be guarded or eliminated in accordance with 

the safety provisions of the manual of “Accident Prevention in Construction”, latest 
revision, published by the Associated General Contractors of America, to the extent that 
such provisions are not in contravention of applicable laws. 

 
H. If at any time, in the sole judgment of the Engineer, the work is not properly lighted, 

barricaded, or in any other respect safe in regard to public travel, persons on or about the 
work, or public or private property, the Engineer shall have the right to order such 
safeguards to be erected and such precautions to be taken as he deems advisable and the 
Contractor shall comply promptly with such orders.  If, under such circumstances, the 
Contractor does not or cannot immediately put the work and the safeguards into proper 
and approved condition, or if the Contractor or his representative is not upon the site so 
that he can be notified immediately of the insufficiency of safety precautions, the 
Engineer may put the work into such a condition that it shall be, in his opinion, in all 
respects safe.  The Contractor shall pay all costs and expenses incurred by the Engineer 
or Owner in doing so.  Such action of the Engineer, or his failure to take such action, 
shall in no way relieve or diminish the responsibility of the Contractor for any and all 
costs, expenses, losses, liability, claims, suits, proceedings, judgments, awards or 
damages resulting from, by reason of or in connection with any failure to take safety 
precautions or the insufficiency of the safety precautions taken by him or the Engineer 
acting under authority of this article or for failure to comply with the provisions of any 
State or Federal Occupational Safety and Health Laws, Rules or Regulations. 

  
 
SC-6.20 INDEMNIFICATION 
 
Add new paragraphs immediately after Paragraph 6.20.C of the General Conditions which are to 
read as follows: 
 
D. The Contractor shall indemnify, defend and hold harmless the Owner against any and all 

mechanic’s liens placed on the premises or on Owner’s interest in the premises by any 
Subcontractor of any tier or material supplier.  In the event that a Subcontractor of any tier or 
material supplier places a mechanic’s lien on the premises, the Contractor shall, with thirty 
(30) days of the filing of any mechanic’s lien, substitute a bond for such lien or cause the lien 
to be discharged.  If the Contractor shall fail to do so, the Owner may, at its option and at the 
expense of the Contractor, bond such lien or cause the lien to be discharged, and the 
Contractor will reimburse the Owner for all costs and expenses incurred, including but not 
limited to attorneys’ fees and court costs. 

 
E. The Contractor shall indemnify, defend, and hold harmless the Owner from and against any 

additional costs or expenses incurred by Owner, including attorneys' fees and court costs, as a 
result of any claim or cause of action by any Subcontractor or supplier of any tier asserted 
directly against the Owner to recover payment for labor or materials supplied to the Project, 
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unless such claim or cause of action arises from the failure of the Owner to make payments in 
accordance with the applicable provisions of the Contract Documents. 

 
F. The Contractor shall indemnify and hold harmless the Owner, its agents and employees from 

and against any costs and expenses, including attorneys’ fees and court costs, incurred in 
enforcing any of the Contractor’s defense, indemnity, and hold harmless obligations under 
this Contract. 

 
 
 
SC-8.11 EVIDENCE OF FINANCIAL ARRANGEMENTS 
 
SC-8.11  Add the following new paragraph immediately after paragraph 8.11.A: 
 
B. On request of Contractor prior to the execution of any Change Order involving a significant 
increase in the Contract Price, Owner shall furnish to Contractor reasonable evidence that adequate 
financial arrangements have been made by Owner to enable Owner to fulfill the increased financial 
obligations to be undertaken by Owner as a result of such Change Order. 
 
 
SC-9.03  PROJECT REPRESENTATIVE  
 
Add a new paragraph immediately after paragraph 9.09E of the General Conditions which is to 
read as follows: 
 
F.  Resident Project Representative is Engineer's agent at the site, will act as directed by 

and under the supervision of Engineer, and will confer with Engineer regarding 
Resident Project Representative's actions.  Resident Project Representative's dealings in 
matters pertaining to the on-site work shall in general be with Engineer and Contractor 
keeping Owner advised as necessary.  Resident Project Representative's dealings with 
subcontractors shall only be through or with the full knowledge and approval of 
Contractor.  Resident Project Representative shall generally communicate with Owner 
with the knowledge of and under the direction of Engineer. 
1 Duties and Responsibilities of Resident Project Representative: 
1.1 Schedules:  Review the progress schedule, schedule of Shop Drawing submittals 

and schedule of values prepared by Contractor and consult with Engineer 
concerning acceptability. 

1.2 Conferences and Meetings:  Attend meetings with Contractor, such as 
preconstruction conferences, progress meetings, job conferences and other 
project-related meetings, and prepare and circulate copies of minutes 
thereof. 

1.3 Liaison: 
   a. Serve as Engineer's liaison with Contractor, working principally through 

Contractor's superintendent and assist in understanding the intent of the 
Contract Documents; and assist Engineer in serving as Owner's liaison with 
Contractor when Contractor's operations affect Owner's on-site operations. 
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   b. Assist in obtaining from Owner additional details or information, when 
required for proper execution of the Work. 

1.4 Shop Drawings and Samples: 
   a. Record date of receipt of Shop Drawings and samples. 
   b. Receive samples which are furnished at the site by Contractor, and notify 

Engineer of availability of samples for examination. 
   c. Advise Engineer and Contractor of the commencement of any Work requiring 

a Shop Drawing or sample if the submittal has not been reviewed by Engineer. 
1.5 Review of Work, Rejection of Defective Work, Inspections and Tests: 

   a. Conduct on-site observations of the Work in progress to assist Engineer in 
determining if the Work is in general proceeding in accordance with the 
Contract Documents. 

   b. Report to Engineer whenever Resident Project Representative believes that 
any Work is unsatisfactory, faulty or defective or does not conform to the 
Contract Documents, or has been damaged, or does not meet the requirements 
of any inspection, test or approval required to be made; and advise Engineer 
of Work that Resident Project Representative believes should be corrected or 
rejected or should be uncovered for observation, or requires special testing, 
inspection or approval. 

   c. Verify that tests, equipment and systems startups and operating and 
maintenance training are conducted in the presence of appropriate personnel, 
and that Contractor maintains adequate records thereof; and observe, record 
and report to Engineer appropriate details relative to the test procedures and 
startups. 

   d. Accompany visiting inspectors representing public or other agencies having 
jurisdiction over the Project, record the results of these inspections and report 
to Engineer. 

1.6 Interpretation of Contract Documents:  Report to Engineer when clarifications and 
interpretations of the Contract Documents are needed and transmit to 
Contractor clarifications and interpretations as issued by Engineer. 

1.7 Modifications:  Consider and evaluate Contractor's suggestions for modifications in 
Drawings or Specifications and report with recommendations to 
Engineer.  Transmit to the Contractor decisions as issued by Engineer. 

1.8 Records: 
   a. Maintain at the job site orderly files for correspondence, reports of job 

conferences, Shop Drawings and samples, reproductions of original Contract 
Documents including all Work Directive Changes, Addenda, Change Orders, 
Field Orders, additional Drawings issued subsequent to the execution of the  
Contract, Engineer's clarifications and interpretations of the Contract 
Documents, progress reports, and other Project related documents. 

   b. keep a diary or log book recording Contractor hours on the job site, weather 
conditions, data relative to questions of Work Directive Changes, Change 
Orders or changed conditions, list of job site visitors, daily activities, 
decisions, observations in general, and specific observations in more detail as 
in the case of observing test procedures; and send copies to Engineer. 

   c. Record names, address and telephone numbers of all contractors, 
subcontractors and major suppliers of materials and equipment. 
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1.9 Reports: 
   a. Furnish Engineer periodic reports as required of progress of the Work and of 

Contractor's compliance with the progress schedule and schedule of Shop 
Drawing and sample submittals. 

   b. Consult with Engineer in advance of scheduled major tests, inspections or 
start of important phases of the Work. 

   c. Draft proposed Change Orders and Work Directive Changes, obtaining 
backup material from Contractor and recommend to Engineer Change Orders, 
Work Directive Changes, and Field Orders. 

   d. Report immediately to Engineer and Owner upon the occurrence of any 
accident. 

1.10 Payment Requests:  Review applications for payment with Contractor for 
compliance with the established procedure for their submission and 
forward with recommendations to Engineer, noting particularly the 
relationship of the payment requested to the schedule of values, Work 
completed and materials and equipment delivered at the site but not 
incorporated in the Work. 

1.11 Certificates, Maintenance and Operation Manuals:  During the course of the Work, 
verify that certificates, maintenance and operation manuals and other data 
required to be assembled and furnished by Contractor are applicable to the 
items actually installed and in accordance with the Contract Documents, 
and have this material delivered to Engineer for review and forwarding to 
Owner prior to final payment for the Work. 

1.12 Completion: 
   a. Before Engineer issues a Certificate of Substantial Completion, submit to 

Contractor a list of observed items requiring completion or correction. 
   b. Conduct final inspection in the company of Engineer, Owner and Contractor 

and prepare a final list of items to be completed or corrected. 
   c. Observe that all items on final list have been completed or corrected and make 

recommendations to Engineer concerning acceptance. 
2 Limitations of Authority of the Resident Project Representative: 

2.1 Shall not authorize any deviation from the Contract Documents or substitution 
of materials or equipment, unless authorized by Engineer. 

2.2 Shall not exceed limitations of Engineer's authority as set forth in the Contract 
Documents. 

2.3 Shall not undertake any of the responsibilities of Contractor, subcontractors or 
Contractor's superintendent. 

2.4 Shall not advise on, issue directions relative to or assume control over any 
aspect of the means, methods, techniques, sequences or procedures of 
construction unless such advice or directions are specifically required 
by the Contract Documents. 

2.5 Shall not advise on, issue directions regarding or assume control over safety 
precautions and programs in connection with the Work. 

2.6 Shall not accept Shop Drawing or sample submittals from anyone other than 
Contractor. 

2.7 Shall not authorize Owner to occupy the Project in whole or in part. 



 00800-12 
 SUPPLEMENTARY CONDITIONS   

 
 13017B 

2.8 Shall not participate in specialized field or laboratory tests or inspections 
conducted by others except as specifically authorized by Engineer. 

 
SC-9.09 LIMITATIONS ON ENGINEER’S AUTHORITY AND    
  RESPONSIBILITIES 
 
Add the following language to the end of Paragraph 9.09.E: 
 

2  Limitations of Authority of the Resident Project Representative: 
2.1 Shall not authorize any deviation from the Contract Documents or substitution of 

materials or equipment, unless authorized by Engineer. 
2.2 Shall not exceed limitations of Engineer's authority as set forth in the Contract 

Documents. 
2.3 Shall not undertake any of the responsibilities of Contractor, subcontractors or 

Contractor's superintendent. 
2.4 Shall not advise on, issue directions relative to or assume control over any aspect 

of the means, methods, techniques, sequences or procedures of construction unless 
such advice or directions are specifically required by the Contract Documents. 

2.5 Shall not advise on, issue directions regarding or assume control over safety 
precautions and programs in connection with the Work. 

2.6 Shall not accept Shop Drawing or sample submittals from anyone other than 
Contractor. 

2.7 Shall not authorize Owner to occupy the Project in whole or in part. 
2.8 Shall not participate in specialized field or laboratory tests or inspections 

conducted by others except as specifically authorized by Engineer. 
 
 
SC-10   CHANGES IN THE WORK; CLAIMS 
 
 
Add the following paragraphs immediately after paragraph 10.03.A.3: 
 
4. Agreement on any Change Order shall constitute a final settlement of all matters relating to the 
change in the Work that is the subject of the Change Order, including, but not limited to, all direct 
and indirect costs associated with such change and any and all adjustments to the Contract Price 
and the Contract Time. 
 
5. Except as expressly permitted hereunder, a change in the Contract Price or the Contract Time 
shall be accomplished only by a written Change Order executed before the Work is performed.  
Accordingly, no course of conduct or dealings between the parties, nor express or implied 
acceptance of alterations or additions to the Work, and no claim that Owner has been unjustly 
enriched by any alteration of or addition to the Work, shall be the basis of any claim to an increase 
in any amounts due under the Contract Documents or a change in any time period provided for in 
the Contract Documents. 



 00800-13 
 SUPPLEMENTARY CONDITIONS   

 
 13017B 

 

SC-11.03    UNIT PRICE WORK 

Delete Paragraph 11.03.D in its entirety and insert the following in its place: 

D. The unit price of an item of Unit Price Work shall be subject to reevaluation and adjustment 
under the following conditions: 

1. if the Bid price of a particular item of Unit Price Work amounts to 5 percent or more of 
the Contract Price and the variation in the quantity of that particular item of Unit Price 
Work performed by Contractor differs by more than 25 percent from the estimated 
quantity of such item indicated in the Agreement; and 

2. if there is no corresponding adjustment with respect to any other item of Work; and 

3. if Contractor believes that Contractor has incurred additional expense as a result thereof or 
if Owner believes that the quantity variation entitles Owner to an adjustment in the unit 
price, either Owner or Contractor may make a Claim for an adjustment in the Contract 
Price in accordance with Article 10 if the parties are unable to agree as to the effect of any 
such variations in the quantity of Unit Price Work performed. 

 
SC-13.05 OWNER MAY STOP THE WORK 
 
Add a new paragraph immediately after paragraph 13.05.A of the General Conditions to read 
as follows: 
 
B. If OWNER stops Work under Paragraph 13.05.A, CONTRACTOR shall be entitled to no 

extension of Contract Time or increase in Contract Price. 
 
 
SC-14.02   PROGRESS PAYMENTS  
 
Add the following sentence at the end of paragraph 14.02.A.3:  
 
No payments will be made that would deplete the retainage, place in escrow any funds that are 
required for retainage, or invest the retainage for the benefit of the Contractor. 
 
 
SC-14.05 PARTIAL UTILIZATION 
 
Add the following new paragraph immediately after paragraph 14.05.A.4, which is to read as 
follows: 
 
5. Owner may at any time request Contractor in writing to permit Owner to take over operation of 

any part of the Work although it is not substantially complete.  A copy of such request will be 
sent to Engineer, and within a reasonable time thereafter Owner, Contractor, and Engineer shall 
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make an inspection of that part of the Work to determine its status of completion and will 
prepare a list of the items remaining to be completed or corrected thereon before final payment.  
If Contractor does not object in writing to Owner and Engineer that such part of the Work is 
not ready for separate operation by Owner, Engineer will finalize the list of items to be 
completed or corrected and will deliver such lists to Owner and Contractor together with a 
written recommendation as to the division of responsibilities pending final payment between 
Owner and Contractor with respect to security, operation, safety, maintenance, utilities, 
insurance, warranties, and guarantees for that part of the Work which will become binding 
upon Owner and Contractor at the time when Owner takes over such operation (unless they 
shall have otherwise agreed in writing and so informed Engineer).  During such operation and 
prior to Substantial Completion of such part of the Work, Owner shall allow Contractor 
reasonable access to complete or correct items on said list and to complete other related Work. 

 
 
SC-14.07  FINAL PAYMENT 
 
Add a new paragraph immediately after paragraph 14.07.B.1 of the General Conditions which is to 
read as follows: 
 
2. Two (2) percent of the total contract amount as reflected on the final Application for Payment 

shall be retained by Owner during the Correction Period.  This retainage shall be held by 
Owner in an account without interest accruing to Contractor.  All amounts otherwise due 
Contractor will be paid as described in paragraph 14.07.C of the General Conditions.  At the 
end of the correction period, Owner shall pay Contractor the retainage less any amounts 
deducted for failure of Contractor to perform as outlined in Section 13 of the General 
Conditions. 

 
SC-15.02 OWNER MAY TERMINATE FOR CAUSE 
 
Add a new phrase immediately after paragraph 15.02.A.4 of the General Conditions which is to 
read as follows: 
 

5. If CONTRACTOR abandons the Work, or sublets this Contract or any part thereof, 
without the previous written consent of OWNER, or if the Contract or any claim 
thereunder shall be assigned by CONTRACTOR otherwise than as herein specified; 

6. If the Contractor fails to perform to the Town’s satisfaction any material requirement of 
the Agreement, or is in violation of any specific provision thereof. 

7. If the Town reasonably determines satisfactory performance of the Agreement is 
substantially endangered or can reasonably anticipate such an occurrence or default. 

8. If the Contractor furnished any statement, representation, warranty or certification in 
connection with this Agreement, which is materially false, deceptive, incorrect, or 
incomplete. 

 
 
SC-15.05 TOWN RIGHT TO STOP WORK OR TERMINATE CONTRACT 
 
Add the new Section immediately after 15.04.B: 
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15.05 Town Right to Stop Work of Terminate Contract 
 

A. If the Contractor shall be adjudged bankrupt, an assignment shall be made for the benefit 
of creditors. A receiver or liquidator shall be appointed for the Contractor and for any of 
his property. The Contractor shall be dismissed within twenty (20) days after such 
appointment. The proceedings in connection therewith shall not be stayed within the said 
twenty (20) days. If the Contractor shall refuse or fail after notice or warning from the 
Engineer, to supply enough properly skilled workmen or proper materials, or if the 
Contractor shall fail to prosecute the work or any part thereof with such diligence as will 
insure its completion within the period herein specified (or duly authorized extension 
thereof) or shall fail to complete the work within said period, or if the Contractor shall 
fail to make prompt payment to persons supplying labor or materials for the work, or if 
the Contractor shall fail or refuse to regard laws, ordinances or the instructions of the 
Engineer or otherwise be guilty of a substantial violation of any provision of this 
contract, then in any such event, the Town without prejudice to any other right or remedy, 
may give seven (7) days notice to the Contractor, to terminate the employment of the 
Contractor. 

1. In such cases, the Contractor shall not be entitled to receive any further 
payment until the work is finished. 

2. If the unpaid balance of the compensation to be paid the Contractor 
hereunder, shall exceed the expense of so completing the work (including 
compensation for additional managerial administrative and inspection 
services and any damages for delay), such excess shall be paid to the 
Contractor. 

3. If such expense shall exceed such unpaid balance, the Contractor and his 
sureties shall be liable to the Town for such excess. 

4. If the right of the Contractor to proceed with the work is so terminated, the 
Town may take possession of and utilize in completing the work, such 
materials, appliances, supplies, plan and equipment as may be on the site of 
the work, and necessary therefore. 

5. If the work shall be stopped by order of the Court of any other public 
authority, for a period of three (3) months, without act or fault of the 
Contractor or any of his agents, servants, employees, or subcontractors, the 
Contractor may upon ten (10) days’ notice to the Town of Trumbull, 
discontinue his performance of the work and/or terminate the contract. 

 
 
SC-16    DISPUTE RESOLUTION 
 
Delete Paragraph 16.01 in its entirety and replace with the following new Paragraph 16.01: 
 
16.01  Methods and Procedures 
 

A. Prior to the initiation of formal dispute resolution proceedings, the claiming party shall 
submit a written demand for a conference to be attended by those individuals who singly or 
combined are empowered to make decisions for each entity in an attempt to resolve the 
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disputed issue.  Such meeting shall be held within 15 working days of the demand at the 
offices of the Owner. 

 
B. Owner and Contractor may mutually request mediation of any Claim submitted to Engineer 

for a decision under Paragraph 10.05 before such decision becomes final and binding.  The 
mediation will be governed by the Construction Industry Mediation Rules of the American 
Arbitration Association in effect as of the Effective Date of the Agreement.  The request for 
mediation shall be submitted in writing to the American Arbitration Association or any 
recognized dispute resolution organization located in the State of Connecticut. 

 
C. Owner and Contractor shall participate in the mediation process in good faith.  The  

mediation process shall commence within 30 days of the selection of a mediator following 
the request.  The date of termination of the mediation shall be determined by application of 
the mediation rules referenced above. 

 
D. If the claim is not resolved by mediation, Engineer's action under Paragraph 10.05.C or a 

denial pursuant Paragraphs 10.05.C.3 or 10.05.D shall become final and binding 30 days 
after termination of the mediation unless within that time period, Owner or Contractor: 
 
1. elects in writing to invoke any dispute resolution process provided for in the 

Supplementary Conditions, or 
 
2. agrees with the other party to submit the Claim to another dispute resolution process, or 
 
3. gives written notice to the other party of their intent to submit the Claim to a court of 

competent jurisdiction. 
 
 
SC-17  MISCELLANEOUS 
Add the following new paragraphs immediately after Section 17.06 Headings, which is to read as 
follows: 
 
17.07    Archeological Finds  
 

A. Be alert to the possibility that, during prosecution of the Project, significant archeological 
or paleontological remains or other such materials may be uncovered.  When archeological 
or paleontological materials are uncovered, immediately halt operations in the location of 
same and notify the Engineer of said discovery.  Make every effort to preserve 
archeological or paleontological materials intact in their original positions, in order to 
preserve the archeological or paleontological nature and importance of such materials in 
relation to one another and to the enclosing soil.  The State Historic Preservation Office 
should also be notified. 
 

B. The Engineer shall have the authority to suspend Project work in the area of such discovery 
for the purpose of preserving, documenting and recovering the archeological or 
paleontological materials.  Carry out all instructions of the Engineer for the protection of 
such materials, including steps to protect the site from vandalism and unauthorized 
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investigations, from accidental damage and from dangers such as heavy rainfall or runoff.  
Reschedule work to minimize any loss of time needed to complete the project while the 
authorities having jurisdiction evaluates, records and salvages the archeological or 
paleontological materials.  

  
17.08   Wage Rates 
 
A. The requirements and provisions of all applicable laws and any amendments thereof or 

additions thereto as to the employment of labor, and to the schedule of minimum wage rates 
established in compliance with laws shall be a part of these Contract Documents. Copies of 
the wage schedules are included in SC-32 of these Supplementary Conditions. If, after the 
Notice of Award, it becomes necessary to employ any person in a trade or occupation not 
classified in the wage determinations, such person shall be paid at not less than such rates as 
shall be determined by the officials administrating the laws mentioned above. Such approved 
minimum rate shall be retroactive to the time of the initial employment of such person in 
such trade or occupation. CONTRACTOR shall notify OWNER of CONTRACTOR's 
intention to employ persons in trades or occupations not classified in sufficient time for 
OWNER to obtain approved rates for such trades or occupations. 

 
B. The schedules of wages referred to above are minimum rates only, and OWNER will not 

consider any claims for additional compensation made by CONTRACTOR because of 
payment by CONTRACTOR of any wage rate in excess of the applicable rate contained in 
these Contract Documents. All disputes in regard to the payment of wages in excess of these 
specified in the schedules shall be resolved by CONTRACTOR. 

 
C. The said schedules of wages shall continue to be the minimum rates to be paid during the life 

of this Agreement and a legible copy of said schedules shall be kept posted in a conspicuous 
place at the site of the work. 

 
D. The State schedule of minimum wage rates are included in SC-32 of these Supplementary 

Conditions. Where rates differ, the higher rates shall apply as a minimum for that trade. 
 
E. Applicable laws and regulations relating to State of Connecticut Prevailing Wages, 

employment practices, nondiscrimination, safety and health regulations shall be adhered to 
by the CONTRACTOR. The CONTRACTOR shall be responsible for “Certified Statements 
of Compliance” regarding Prevailing Wages. CONTRACTOR shall also collect and submit 
four (4) Certified “Statements of Compliance” from any sub-contractors. 

 
 
 

END OF SECTION 
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 SC-32-1 
 
 
 SECTION SC-32 
 
 WAGE RATES  
 
Wage rates apply to this project.  The Wage Rates are attached to these specifications or will be 
supplied as a separate document, issued as an Addendum.  It is the responsibility of the 
Contractor, before bid opening, to request, if necessary, any additional information on Wage 
Rates for those trades people who are not covered by the applicable Wage Rates, but who may be 
employed for the proposed work under this contract. 
 
Additional wage classifications and rates can only be added after bid opening.  If required 
classifications are not listed in the wage determination, the Contractor must list the 
classifications and the rates he proposes to pay.  This list will be forwarded to the Connecticut 
Department of Labor, Wage & Workplace Standards Division 200 Folly Brook Blvd., 
Wethersfield, CT 06109 for approval.  If DOL rejects any or all of the proposed rates as being 
too low, the Contractor will be required to pay the higher rate at no increase in the total contract 
cost.  In any event, the rates the Contractor proposes to pay to those unlisted classifications 
should not be lower then the rate paid to a laborer. 
 
Preferred Employees:  In the employment of mechanics, laborers or workmen to perform the 
work specified herein, preference shall be given to residents of the state who are, and 
continuously for at least six months prior to the date hereof have been, residents of this state, and 
if no such person is available then to residents of other states. 
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SECTION 00810 
NOTICE OF AWARD 

 
 Date:  __________________ 

 
Project: 

Owner: Owner's Contract No.: 

Contract: Engineer's Project No.: 

Bidder: 

Bidder's Address: [send Notice of Award Certified Mail, Return Receipt Requested] 

 

 

 You are notified that your Bid dated       for the above Contract has been considered.  You are the 
Successful Bidder and are awarded a Contract for       
 

 [Indicate total Work, alternates, or sections of Work awarded.] 

 The Contract Price of your Contract is             Dollars ($     ). 

[Insert appropriate data if unit prices are used.  Change language for cost-plus contracts.] 

       copies of the proposed Contract Documents (except Drawings) accompany this Notice of Award. 

       sets of the Drawings will be delivered separately or otherwise made available to you immediately. 

 You must comply with the following conditions precedent within [15] days of the date you receive this 
Notice of Award. 

  1. Deliver to the Owner [     ] fully executed counterparts of the Contract Documents. 

  2. Deliver with the executed Contract Documents the Contract security [Bonds] as specified in the 
Instructions to Bidders (Article 20), General Conditions (Paragraph 5.01), and Supplementary 
Conditions (Paragraph SC-5.01). 

  3. Other conditions precedent: 
        

    
 Failure to comply with these conditions within the time specified will entitle Owner to consider you in 
default, annul this Notice of Award, and declare your Bid security forfeited.   

 Within ten days after you comply with the above conditions, Owner will return to you one fully executed 
counterpart of the Contract Documents. 

    
  Owner 
  By:   
  Authorized Signature 
     
  Title 
Copy to Engineer 
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SECTION 00811 
NOTICE TO PROCEED 

 
Date:  _________________ 

 
Project: 

Owner: Owner's Contract No.: 

Contract: Engineer's Project No.: 

Contractor: 

Contractor's Address: [send Certified Mail, Return Receipt Requested] 

 

 

You are notified that the Contract Times under the above Contract will commence to run on     . 
 On or before that date, you are to start performing your obligations under the Contract Documents. 
 In accordance with Article 4 of the Agreement, the date of Substantial Completion is     , and 
the date of readiness for final payment is       [(or) the number of days to achieve Substantial 
Completion is      , and the number of days to achieve readiness for final payment is      ]. 
 
Before you may start any Work at the Site, Paragraph 2.01.B of the General Conditions provides 
that you and Owner must each deliver to the other (with copies to Engineer and other identified 
additional insureds and loss payees) certificates of insurance which each is required to purchase 
and maintain in accordance with the Contract Documents. Also, before you may start any Work at 
the Site, you must: _______ [add other requirements]. 
 
 
   

Contractor  Owner 

Given by:  Given by: 

Authorized Signature  Authorized Signature  

   

Title  Title 

   

Date  Date 

 

Copy to Engineer 
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 SECTION 00836  
 
 CONTRACTOR'S AFFIDAVIT  
 
 

 
STATE OF                                                                

COUNTY OF                                                            

 

Before me, the undersigned, a              
 (Notary Public, Justice of Peace, Alderman) 

in and for said County and State personally appeared,            
                                                                                                                              (Individual, Partner or duly 
 
                                                                                                                                      who being duly sworn according to law  
authorized representative of corporate contractor) 

deposes and says that the cost of all the Work, and outstanding claims and indebtedness of whatever 

nature arising out of the performance of the contract between 

                                                                                                                                                      
(Owner) 

 
and                                                                     of         
                       (Contractor) 
 

dated                                               for the construction of the            
                       (Agreement Date)   (Project) 

 

                                                                                                                                         and necessary 

appurtenant installations have been paid in full. 

 

 

          
(Individual, Partner, or duly authorized 
 representative of corporate contractor) 

 

 

 

Sworn to and subscribed before me 

this               day of                           , 

20       ,    

 

 

 END OF SECTION  
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 00837-1  
 
 SECTION 00837 
 
 CONTRACTOR'S RELEASE 
 
 
 
KNOW ALL MEN BY THESE PRESENTS that             
                                                                         (Contractor) 
of                                         , County of         and State of                              
 
do hereby acknowledge that          has this day had, and received of 
        (Contractor) 
and from         the sum of One Dollar and other valuable considerations in  
     (Owner) 
full and complete satisfaction and payment of all sums of money owed, payable and belonging to  

          by any means whatsoever, for on account of a Contract  
                   (Contractor) 
Agreement between          and          
        (Owner)        (Contractor) 
dated                                         for                     
  (Agreement Date)                                                            (Project) 
 
 NOW, THEREFORE, the said                     
             (Contractor) 
 
(for myself, my heirs, executors and administrators) (for itself, its successors and assigns) 

do/does, by these presents remise, release, quit-claim and forever discharge                                       
                    (Owner) 
            , of and from all claims and demands, arising from or in connection  

with the said contract dated                                , and of and from all, and all manner of action and  
       (Agreement Date)                                                                                             

actions, cause and causes of action and actions, suits, debts, dues, duties, sum and sums of money,  

accounts, reckonings, bonds, bills, specialties, covenants, contracts, agreements, promises,  

variances, damages, judgments, extents, executions, claims and demand, whatsoever in law or  

equity, or otherwise, against           its successors and assigns, which (I,  
    (owner) 

my heirs, executors, or administrators) (it, its successors and assigns) ever had, now have or which 

(I, my heirs, executors, or administrators) (it, its successors and assigns) hereafter can, shall or may 

have, for, upon or by reason of any matter, cause, or thing whatsoever; from the beginning of 

recorded time to the date of these presents. 

 



 00837-2  
 CONTRACTOR'S RELEASE  
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IN WITNESS WHEREOF,                                                                                
         (Contractor) 
 
has caused these presents to be duly executed this               day of                                       20       
 
Signed, Sealed and Delivered in the presence of: 
                                                                                                                                              (seal) 
                                                                                    (Individual -Contractor) 
 
 
 
 
 
 
                                                                        (seal) 
             (Partnership - Contractor) 
 
                                                    By                                                                                    (seal) 
            (Partner)   
 
 
 
Attested: 
                                                                                                      
              (Corporation) 
 
 
                                                                                By                                   
    (Secretary)        (President or Vice President) 
 
 
 
 
(Corp. Seal) 
 
 
            END OF SECTION 
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SECTION 00838 
CERTIFICATE OF SUBSTANTIAL COMPLETION 

 

Project: 

Owner: Owner's Contract No.: 

Contract: Engineer's Project No.: 

This [tentative] [definitive] Certificate of Substantial Completion applies to: 

� All Work under the Contract Documents: �The following specified portions of the Work: 
 

 

 

 

  

 Date of Substantial Completion 

 
The Work to which this Certificate applies has been inspected by authorized representatives of Owner, 
Contractor, and Engineer, and found to be substantially complete.  The Date of Substantial Completion 
of the Project or portion thereof designated above is hereby declared and is also the date of 
commencement of applicable warranties required by the Contract Documents, except as stated below. 
 
A [tentative] [definitive] list of items to be completed or corrected is attached hereto.  This list may not 
be all-inclusive, and the failure to include any items on such list does not alter the responsibility of the 
Contractor to complete all Work in accordance with the Contract Documents. 
 
The responsibilities between Owner and Contractor for security, operation, safety, maintenance, 
heat, utilities, insurance and warranties shall be as provided in the Contract Documents except as 
amended as follows: 

� Amended Responsibilities �Not Amended   

Owner's Amended Responsibilities: 

 

 

 

Contractor's Amended Responsibilities: 
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The following documents are attached to and made part of this Certificate: 

 

 

 
This Certificate does not constitute an acceptance of Work not in accordance with the Contract 
Documents nor is it a release of Contractor's obligation to complete the Work in accordance with the 
Contract Documents. 
   

   

Executed by Engineer  Date 

   

Accepted by Contractor  Date 

   

Accepted by Owner  Date 
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 SECTION 00839 
 
 WAIVER OF LIEN - MATERIALS AND LABOR 
 
 
STATE OF        
 
COUNTY OF       
 
 
TO WHOM IT MAY CONCERN: 
 
 WHEREAS, _____________________________________________ the undersigned 
__________________________________ have been employed by __________________ 
_______________________________ to furnish labor and materials for the project known as 
_________________________________________________________________. 
 
 NOW THEREFORE, KNOW YE, THAT WE, the undersigned, for good and valuable 
considerations do hereby waive and release any and all lien or right of lien on said above project 
and premises under the Law, in relation to Mechanics' Liens Law, on account of labor and 
materials, or both, furnished by the undersigned to or on account of the said contract for the said 
project and premises only so far as that portion of work which has been included in our 
requisition dated ________________ and all prior requisitions. 
 
 THIS WAIVER AND RELEASE is being made to the undersigned in the amount of 
$____________ which sum the undersigned certifies to be the balance due the undersigned for 
all labor, materials or both, furnished by the undersigned to or on account of the said contract as 
included on his requisition dated ________________. 
 
 GIVEN UNDER _________________ hand and seal, the ________________ day 
of _________________, 20 __. 
 
       By: ___________________________________ 
 
 
                                   ___________________________________ 
 
 
 
 END OF SECTION 
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SECTION 00840 
WORK CHANGE DIRECTIVE 

No.       
 

Date of Issuance:  Effective Date:  
    

Project: Owner: Owner's Contract No.: 

Contract: Date of Contract: 

Contractor: Engineer's Project No.: 

 
Contractor is directed to proceed promptly with the following change(s): 

Item No. Description 

  

  

  

  

  

  

 
Attachments (list documents supporting change): 

 

Purpose for Work Change Directive:  

Authorization for Work described herein to proceed on the basis of Cost of the Work due to: 

  Nonagreement on pricing of proposed change. 

  Necessity to expedite Work described herein prior to agreeing to changes on Contract 
Price and Contract Time. 

 
Estimated change in Contract Price and Contract Times: 

Contract Price $ (increase/decrease) Contract Time  (increase/decrease) 
    days  

Recommended for Approval by Engineer: Date 

Authorized for Owner by: Date 

Received for Contractor by: Date 

Received by Funding Agency (if applicable): Date: 
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SECTION 00842 

CHANGE ORDER 

No.       

Date of Issuance:  Effective Date:  

Project: Owner: Owner's Contract No.: 

Contract: Date of Contract: 

Contractor: Engineer's Project No.: 

The Contract Documents are modified as follows upon execution of this Change Order: 
Description: 
      
      

Attachments (list documents supporting change): 
      
      

CHANGE IN CONTRACT PRICE: CHANGE IN CONTRACT TIMES: 

Original Contract Price: Original Contract Times:   Working 
days  Calendar days

  Substantial completion (days or date):  
 $  Ready for final payment (days or date):  
  
[Increase] [Decrease] from previously 
approved Change Orders No.       to No. 

[Increase] [Decrease]  from previously approved Change Orders
No.       to No.      : 

 Substantial completion (days):  
 $  Ready for final payment (days):  
  
Contract Price prior to this Change Order: Contract Times prior to this Change Order: 
  Substantial completion (days or date):  
 $  Ready for final payment (days or date):  
  
[Increase] [Decrease] of this Change Order: [Increase] [Decrease] of this Change Order: 
  Substantial completion (days or date):  
 $  Ready for final payment (days or date):  
  
Contract Price incorporating this Change 
O d

Contract Times with all approved Change Orders:
  Substantial completion (days or date):  
 $  Ready for final payment (days or date):  

RECOMMENDED:  ACCEPTED: ACCEPTED: 
By:    By:    By:   
        Engineer (Authorized Signature)         Owner (Authorized Signature)           Contractor (Authorized Signature) 

Date:    Date:    Date:   
Approved by Funding Agency (if applicable): 

____________________________________________________________

  

Date:   
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CHANGE ORDER 

INSTRUCTIONS 

A. GENERAL INFORMATION 

This document was developed to provide a uniform format for handling contract changes that affect Contract 
Price or Contract Times. Changes that have been initiated by a Work Change Directive must be incorporated 
into a subsequent Change Order if they affect Price or Times. 

Changes that affect Contract Price or Contract Times should be promptly covered by a Change Order. The 
practice of accumulating Change Orders to reduce the administrative burden may lead to unnecessary 
disputes. 

If Milestones have been listed in the Agreement, any effect of a Change Order thereon should be addressed. 

For supplemental instructions and minor changes not involving a change in the Contract Price or Contract 
Times, a Field Order should be used. 

B. COMPLETING THE CHANGE ORDER FORM 

Engineer normally initiates the form, including a description of the changes involved and attachments based 
upon documents and proposals submitted by Contractor, or requests from Owner, or both. 

Once Engineer has completed and signed the form, all copies should be sent to Owner or Contractor for 
approval, depending on whether the Change Order is a true order to the Contractor or the formalization of a 
negotiated agreement for a previously performed change. After approval by one contracting party, all copies 
should be sent to the other party for approval. Engineer should make distribution of executed copies after 
approval by both parties. 

If a change only applies to price or to times, cross out the part of the tabulation that does not apply. 
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SECTION 00844 
APPLICATION FOR PAYMENT 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(The remainder of this page was left blank intentionally) 
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01010-1 
 

SECTION 01010 
 

SUMMARY OF WORK 
 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION  

A. Location:  Work under this contract includes, but is not limited to, locations within 
the rights-of-way on the streets and easements in the Town of Trumbull, 
Connecticut, as shown on the drawings. 

B. Work Included: 
 The Work involves rehabilitation of manholes and pipelines throughout the Town’s 

sewer system including, but not limited to: cleaning, sealing, and lining of 
manholes; brick and mortar rehabilitation; frame and cover replacement and 
adjustment; lining sections of gravity sewer mains and laterals; testing and sealing 
of pipe joints; pavement restoration, lawn restoration and appurtenant work. 

C. Schedule Limitations: 
1. All construction activities on Town roadways will be as indicated in Section 

00800 except during emergencies defined in the General Conditions and unless 
Owner has specifically granted permission in writing.  Work hours on CTDOT 
roadways shall be dictated by the conditions of the CTDOT encroachment 
permit. 

D. Related Work Specified Elsewhere: 
1. Construction Schedules:  Section 01310. 

E. Removals, Relocations and Rearrangements 
1. Examine the existing site(s) for the work of all trades which will influence the 

cost of the work under the bid.  This work shall include removals, relocations 
and rearrangements which may interfere with, disturb or complicate the 
performance of the work under the bid involving systems, equipment and 
related service lines, which shall continue to be utilized as part of the finished 
project.  The Contractor is responsible for all coordination in this regard. 

F. Coordination:  
1. The Contractor shall be responsible for coordinating work with the Town of 

Trumbull, Town of Trumbull Water Pollution Control Authority, Trumbull 
Department of Public Works, Town of Trumbull Police Department, Local Bus 
Company and all other utilities.  

2. The Contractor shall become familiar with the Town of Trumbull and 
Connecticut DOT standards for roadway work.  He shall retain any necessary 
permitting required to do work. 

3. The Contractor shall not (except after written consent from the proper parties) 
enter or occupy with men, tools, materials, or equipment, any land outside the 
right-of-way or property of the Town. A copy of the written consent shall be 
given to the Engineer. 

 
PART 2 - PRODUCTS 
 
Not Applicable. 
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PART 3 - EXECUTION 
 
3.1 CONSTRUCTION SEQUENCE 

A. The Contractor shall submit to the Engineer for review and acceptance, a complete 
schedule of his proposed sequence of construction operations prior to commencing 
any work.  Refer to Paragraph 1.1.C above for scheduling requirements. 

B. The Contractor shall conduct his operations in such a manner and sequence which 
shall neither result in a disruption of, nor interfere with, the functional workings of 
any existing utilities/facilities or wastewater flows. 

C. The Contractor shall furnish, install and operate any piping, equipment and 
appurtenances necessary to provide the temporary services, facilities, and bypasses 
required during construction including, but not limited to, bypass pumping, flow 
barriers and diversions.  Temporary facilities, if required, shall have pumping 
capacity equal to or greater than the existing pumping and/or piping as applicable.  
The Contractor must submit a temporary by-pass plan to, and receive approval 
from, the Owner prior to conducting any bypassing. 

D. The Contractor shall include the cost of all temporary facilities required to bypass 
pump or otherwise handle and maintain flows during rehabilitation work as 
necessary in the bid price. The cost shall include all labor, tools, equipment and 
materials necessary. 

E. The following items must be reflected in the Contractor's proposed sequence of 
construction operations: 
1. Access to all residences and businesses must be maintained at all times.  To 

the maximum extent practicable, the Contractor will work to limit the area 
impacted by his work while on public ways.  

F. The Contractor shall insure that no excavation be left open, unguarded, or water 
filled during any period of time when work is not actually in progress.  It is the 
purpose and intent that all excavations and backfill, including consolidation 
operations, and temporary surfacing and pavements within an area be accomplished 
expeditiously before proceeding to other work areas.  Construction scheduling and 
methods will be discussed at the pre-construction conference. 

G. The Owner reserves the right to schedule the Contractor to construct at any 
locations within the project area.  At the same time the Owner may order the 
suspension of construction at any location.  Construction in seasonally heavily 
traveled roads shall be avoided, to the greatest extent practical, during the peak 
traffic periods.  The Contractor is advised that various permits are necessary for the 
progress of the work. 

H. The Contractor shall pay special attention to the schedule and number of 
construction days as specified.  If the Contractor exceeds the number of 
construction days, he shall pay liquidated damages and incur all additional expenses 
to include additional costs for uniformed police officer. 

I. The Contractor is permitted to have multiple construction crews if required to meet 
the construction time frame. 

 
3.2  DETOURS AND ROAD ACCESSIBILITY 
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  A. The Contractor shall contact the responsible heads of the Fire, Police, Highway and 
other appropriate governing bodies of the municipality in order to obtain necessary 
permits and determine the requirements of said departments with respect to traffic 
control, alternate vehicular access routes, etc.  Wherever detours are permitted the 
size, construction and location of signs shall conform with local and state 
requirements and/or standards.  Detour routes shall be adequately posted to assist 
the motorist to return to his route of travel.  Where the roadway under construction 
is the only means of vehicular access to a particular area, the Contractor shall 
provide continual access to the area for residents and emergency vehicles.  
Contractor shall be responsible to provide detour plan to Town of Trumbull and 
necessary emergency services for approval.   

  B. The Contractor is responsible for providing traffic control and/or coordination with 
the Town of Trumbull Police Department and maintaining two-way traffic during 
construction.  Traffic control and protection requirements are listed in Section 
01570 shall be the responsibility of the contractor under the respective bid item. 

 
3.3  CHANGE IN AMOUNT OF WORK 
  A. The Owner reserves the right to increase or decrease the amount of any item of the 

work listed as may be found desirable or necessary during the carrying out of this 
contract and the unit prices quoted in the Bid Proposal shall apply without change 
to such variation in the quantity of each of the Items, except as otherwise provided 
in the Contract Documents.  The Owner may elect to reduce or increase the areas 
where work is scheduled and reduce or increase other related work within the 
contract. 

 
3.4  VISIT TO THE SITE 
  A. Before submitting a bid, the Contractor shall visit the various sites, examine their 

conditions and thoroughly acquaint himself with the conditions for performing the 
work.  He shall also study the drawings and compare the same with the 
information gathered during his examination of the sites, as no extra compensation 
will be authorized for extra work caused by his unfamiliarity with the sites and/or 
drawings or the conditions peculiar to this job. 

 
3.5  DISPOSAL OF EXCESS MATERIAL 

A. All surplus material removed from the excavations shall be disposed of at the cost 
of the Contractor as an incidental work item. 

   
3.6  TECHNICAL SPECIFICATIONS 
  A. All technical specifications such as ASTM, AWWA, AASHTO, etc, referred to in 

these specifications refer to the latest revision of such technical specifications. 
 
3.7  SPECIAL CONDITIONS 
  A.  The Contractor is advised that protection of the existing utilities in the vicinity of 

the project, and the assurance of uninterrupted service during the contract period is 
of the essence. 
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  B. In the event that any operations undertaken by the Contractor under this contract 
result in damages to utilities, all necessary repairs to water piping, valves, 
hydrants, fittings, cables, sewer mains, etc., shall be done by the Contractor.  The 
Contractor shall provide, at no extra cost to the Owner, all necessary materials, 
equipment and labor necessary to satisfactorily excavate backfill, repair, etc., in 
conjunction with such repair work. 

  C. Prior to commencing excavation work, the Contractor shall notify Call Before You 
Dig (1-800-922-4455) to have all existing public and private utility lines and 
underground structures marked out. 

 
3.8  PERMITS, FEES AND BONDS 
  A. The Contractor shall obtain and comply with all required permits, pay all fees and 

provide all bonds and insurances necessary to complete the work as specified.  All 
Town permit fees will be waived. 

   
3.9  EXISTING UTILITIES AND STRUCTURES 
  A. The plans do not show the location and depth of all utilities, nor do they show all 

utilities that may be encountered. 
  B. The Contractor shall assume that there are existing underground utility connections 

to each and every building or structure along the line of work, whether they appear 
on the drawings or not.  The Contractor shall notify the proper utility companies 
and obtain and preserve the locations as marked for all existing gas, electric and 
other utilities that may be encountered along the line of work, until such time as 
such markings are no longer required. 

  C. The Contractor shall dig by hand in advance of the trenching machinery to 
determine the exact location and depth of each utility to be encountered.  
Excavating machinery shall be stopped at least two feet away from each side of the 
utility to be crossed and the Contractor shall tunnel by hand under these utilities 
after he has ascertained their exact location and depth. 

 
3.10 TWENTY-FOUR (24) HOUR EMERGENCY SERVICE 
  A. The Contractor shall maintain a 24-hour, 7-day a week telephone service and a 

local facility to handle emergency requirements such as settled trenches, rain 
damage, etc.  The Contractor's emergency personnel shall be able to respond to 
emergency calls within thirty minutes.  A list of the personnel and their telephone 
numbers shall be submitted to the Owner, Town Public Works and Engineering 
Departments and to the local Police and Fire Departments.  This requirement shall 
apply during the entire length of the project. 

  B. This list shall be submitted on the Contractor's letterhead and shall state that should 
an emergency arise during the implementation of this project, these people are to 
be contacted.  The Contractor shall submit this letter at the Pre-Construction 
Conference. 

 
END OF SECTION 



 
13017B 

 01050-1 
 

SECTION 01050 
 

COORDINATION 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION 

A. Contractor is required to work in close proximity to Owner's existing facilities.  The 
Contractor, under this Contract, will be responsible for coordinating construction 
activities with Owner to ensure that services, facilities, and safe working conditions 
are maintained. 

B. Any damage to existing structures, equipment and property, accepted equipment or 
structures, and property or work in progress by others; as a result of the Contractor's 
or his subcontractor's operations shall be made good by the Contractor at no 
additional cost to the Owner. 

 
1.2 COORDINATION WITH OTHERS 

A. PRIOR TO ANY CONSTRUCTION ACTIVITY:  the Contractor shall call the 
statewide utility clearing center “CALL-BEFORE-YOU-DIG” at 1-800-922-4455.  
All existing utilities shall be marked in the field by the respective utility companies 
prior to any construction activities. 

B. Town of Trumbull, CT: 
1.  Contractor shall coordinate access, egress, detours and traffic control, if 

required, at each site with the Town of Trumbull Police Department and CT 
State Police.  The Contractor shall notify the Town of Trumbull Police, CT 
State Police, Fire Department and local school bus company at least twenty-
four (24) hours in advance of any street closings or detours. 

2.  Contractor shall coordinate all work on Town property with the treatment 
plant personnel. 

3.  The Contractor shall be responsible for coordinating and maintaining public 
services to all public and private properties. 

C. The Contractor shall identify all utility companies who have facilities in the project 
vicinity and coordinate the Work of this Contract with said utility companies. 

D. The following is list of utilities/agencies that may be involved in this project: 
1. The Aquarian Water Company of CT 203.362.3061 
2. United Illuminating Company  203.447.7900 
3. Southern CT Gas Company   1.866.268.2887 
4. Trumbull WPCA/Sewer Department 203.452.5048 
5. Trumbull Department of Public Works 203.452.5045 
6. Trumbull Town Engineer   203.452.5053 
The Contractor shall coordinate the Work of this Contract with the above 
utilities/agencies and with any and all others who become involved in the project, to 
provide a minimum disruption to utility services and to services regulated by said 
agencies.  The Contractor shall provide not less than forty-eight (48) hours notice to 
utilities prior to working in proximity of utilities or in areas under control of said 
agencies.  The Contractor shall bear all costs for the utility company’s inspection 
requirements 
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E. The Contractor shall provide the Resident Project Representative and Owner a 
construction schedule indicating the times to perform the work required.  The 
Contractor shall update the schedule when required and give the Resident Project 
Representative and Owner one week notice before the start of any work.  The 
Contractor shall daily communicate with the Resident Project Representative and 
Owner concerning updating the schedule, job progress, delay or early starts, etc. 

F. Project meetings shall occur as specified in Section 01200 “Project Meetings” of 
these Specifications. 

  
END OF SECTION 
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SECTION 01070 
 

ABBREVIATIONS & SYMBOLS 
 

 
PART 1 - GENERAL 
 
1.1  DESCRIPTION  

A. Where any of the following abbreviations are used in these Specifications, they 
shall have the meaning set forth opposite each. 
AASHTO American Association of State Highway and Transportation Officials  
AC  Alternating Current  
ACI  American Concrete Institute 
ACP  Asbestos Cement Pipe 
AGA  American Gas Association  
AIC  Ampere Interrupting Capacity  
AGMA American Gear Manufacturers Association 
AIEE(IEEE) American Institute of Electrical Engineers (Institute of Electrical and 

Electronics Engineers, Inc.) 
AISC American Institute of Steel Construction  
amp  Ampere  125-16  
Amer. Std. American Standard for Cast Iron Pipe Flanges and Flanged Fittings, 

Class l25 (ASA Bl6 ll960)  
ANSI American National Standards Institute 
API  American Petroleum Institute  
ASA  American Standards Association  
ASCE American Society of Civil Engineers  
ASHRAE American Society of Heating, Refrigerating and Air 

Conditioning Engineers 
ASME American Society of Mechanical Engineers  
ASTM American Society for Testing and Materials  
AWG American or Brown and Sharpe Wire Gage  
AWWA American Water Works Association  
BOD  Biochemical Oxygen Demand  
c.f.  Cubic Foot  
c.f.m. Cubic Foot Per Minute 
c.f.s.  Cubic Foot Per Second  
CI  Cast Iron 
CIPRA Cast Iron Pipe Research Association  
CSI  Construction Specifications Institute  
c.y.  Cubic Yards  
DC  Direct Current  
DEP  Department of Environmental Protection  
DI  Ductile Iron 
DOT  Department of Transportation  
EDR  Equivalent Directional Radiation  
EPA  U.S. Environmental Protection Agency  
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fps  Feet Per Second 
ft.  Feet  
gal.  Gallons  
gpd  Gallons Per Day  
gpm  Gallons Per Minute  
HP  Horsepower  
IBR  Institute of Boiler and Radiator Manufacturers  
in.  Inches  
inter.  Interlock  
ISA  Instrument Society of America  
kva  Kilovolt-ampere  
kw  Kilowatt  
lb.  Pound 
max.  Maximum  
MCB  Master Car Builders  
MGD Million Gallons Per Day  
Min.  Minimum  
NBS  National Bureau of Standards  
NEC  National Electrical Code, Latest Edition  
NEMA National Electrical Manufacturers Association  
NEWWA New England Water Works Association  
NPT  National Pipe Thread  
OS&Y Outside Screw and Yoke  
PCA  Portland Cement Association  
ppm  Parts Per Million  
%  Percent  
psi  Pounds Per Square Inch  
psig  Pounds Per Square Inch Gage  
PVC  Polyvinyl Chloride 
rpm  Revolutions Per Minute  
RUS  Rural Utility Service 
s.f.  Square Foot  
STL. W.G. U.S. Steel Wire, Washburn and Moen, American Steel and Wire Cos., 

or Roebling Gage  
s.y.  Square yard  
TDH  Total Dynamic Head  
USAS Standards of the United States of America Standards Institute 

(formerly American Standards Association)  
USS GAGE United States Standard Gage  
VC  Vitrified Clay 
WSP  Working Steam Pressure  
Fed. Spec. Federal Specifications issued by the Federal Supply Service of the 

General Service Administration, Washington, D.C.  
 

END OF SECTION 



 
  13017B 

 01150-1 
 
 
 
 SECTION 01150 
  
 MEASUREMENT AND PAYMENT   
 
 
PART 1 - GENERAL 
 
1.1  DESCRIPTION 

A. For lump sum items, payment shall be made to the Contractor in accordance with 
an accepted Progress Schedule and Schedule of Values on the basis of actual work 
completed. 

B. For unit-price items, payment shall be based on the actual amount of work 
accepted and for the actual amount of materials in place, as shown by the final 
measurements.   
1.  All units of measurement shall be standard United States convention as 

applied to the specific items of work by tradition and as interpreted by the 
Engineer.   

2.  At the end of each day's work, the Contractor's Superintendent or other 
authorized representative of the Contractor shall meet with the Resident 
Project Representative and determine the quantities of unit price work 
accomplished and/or completed during the work day.   

3.  The Resident Project Representative will then prepare two "Daily Progress 
Reports" which shall be signed by both the Resident Project Representative 
and Contractor's Representative.   

4.  Once each month the Resident Project Representative will prepare two 
"Monthly Progress Summation" forms from the month's accumulation of 
"Daily Progress Reports" which shall also be signed by both the Resident 
Project Representative and Contractor's Representative.   

5.  These completed forms will provide the basis of the Engineer's monthly 
quantity estimate upon which payment will be made.  Items not appearing on 
both the Daily Progress Reports and Monthly Progress Summation will not be 
included for payment.  Items appearing on forms not properly signed by the 
Contractor will not be included for payment.   

6.  After the work is completed and before final payment is made, the Engineer 
will make final measurements to determine the quantities of various items of 
work accepted as the basis for final settlement. 

 
1.2  SCOPE OF PAYMENT 

A. Payments to the Contractor will be made for the actual quantities of the Contract 
items performed and accepted in accordance with the Contract Documents.  Upon 
completion of the construction, if these actual quantities show either an increase or 
decrease from the quantities given in the Bid Form, the Contract unit prices will 
still prevail.   

B. The Contractor shall accept in compensation, as herein provided, in full payment 
for furnishing all materials, labor, tools, equipment, and incidentals necessary to 
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the completed work and for performing all work contemplated and embraced by 
the Contract; also for all loss or damage arising from the nature of the Work, or 
from the action of the  elements, or from any unforeseen difficulties which may be 
encountered during the prosecution of the Work and until its final acceptance by 
the Engineer, and for all risks of every description connected with the prosecution 
of the work, except as provided herein, also for all expenses incurred in 
consequence of the suspension of the work as herein authorized.   

C. The payment of any partial estimate or of any retained percentage except by and 
under the approved final invoice, in no way shall affect the obligation of the 
Contractor to repair or renew any defective parts of the construction or to be 
responsible for all damage due to such defects.   

 
1.3  PAYMENT FOR INCREASED OR DECREASED QUANTITIES 

A. When alterations in the quantities of work not requiring supplemental agreements, 
as hereinbefore provided for, are ordered and performed, the Contractor shall 
accept payment in full at the Contract price for the actual quantities of work done.  
No allowance will be made for anticipated profits.  Increased or decreased work 
involving supplemental agreements will be paid for as stipulated in such 
agreements. 

B. When alterations in the quantities of work not requiring supplemental agreements, 
as hereinbefore provided for, are ordered performed, the Contractor shall use the 
unit cost associated with a Bid Item for both Areas A and Areas B of the Contract.  

 
l.4  OMITTED ITEMS 

A. Should any items contained in the bid form be found unnecessary for the proper 
completion of the work contracted, the Engineer may eliminate such items from the 
Contract, and such action shall in no way invalidate the Contract, and no allowance 
will be made for items so eliminated in making final payment to the Contractor.   

 
l.5  PARTIAL PAYMENTS 

A. Partial payments shall be made monthly as the work progresses.  Partial payment 
shall be made subject to the provisions of the Agreement, and the General and 
Supplementary Conditions. 

 
l.6  PAYMENT FOR MATERIAL DELIVERED 

A. When requested by the Contractor and at the discretion of the Owner, payment 
may be made for all or part of the value of acceptable, non-perishable materials and 
equipment which are to be incorporated into bid items, have not been used, and 
have been delivered to the construction site or placed in storage places acceptable 
to the Owner.  Payment shall be subject to the provisions of the General and 
Supplementary Conditions. 

B. No payment shall be made upon fuels, supplies, lumber, false work, or other 
materials, or on temporary structures or other work of any kind which are not a 
permanent part of the Contract.   
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1.7  FINAL PAYMENT 
  A. The Engineer will make, as soon as practicable after the entire completion of the 

project, a final quantity invoice of the amount of the Work performed and the value 
of such Work.  Owner shall make final payments of the sum found due less 
retainages subject to the provisions of the Agreement, and the General and 
Supplementary Conditions. 

 
l.8  INCIDENTAL WORK 
  A. Incidental work items for which separate payment is not made include (but are not 

limited to) the following items: 
1. Contract administration and insurances 
2. Safety and health plan 
3. Clearing, grubbing and stripping 
4. Dust control 
5. Noise control 
6. Clean-up 
7. Erosion and sedimentation control 
8. Loam, seeding, grading, liming, fertilization, mulching, and watering 
9. Restoration of property, and replacement of fences, curbs, structures and other 

minor items disturbed by the construction activities 
10. Coordination with the Owner, Utilities and others, including related 

inspection cost (refer to Section 01050) 
11. Utility crossings and relocations, unless payment is otherwise made 
12. Trench boxes, steel and/or wood sheeting as required, including that left in 

place 
13. Project record documents 
14. Materials testing 
15. Construction schedules, bonds, insurance, shop drawings, warranties, 

guarantees, certifications, and other submittals required by the Contract 
Documents  

16. Repair and replacement of water lines (all sizes), culverts, underdrains, rock 
lined drainage trenches in streets and other utilities damaged by construction 
activities and corresponding proper disposal of removed materials unless 
otherwise paid for 

17. Temporary utilities for construction and to maintain existing service during 
construction 

18. Quality assurance testing 
19. Temporary construction and other facilities not to be permanently 

incorporated into the Work necessary for construction sequencing and 
maintenance of operations 

20. Weather protection 
21. Permits not otherwise paid for or provided by the Owner 
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22. Visits to the Project site or elsewhere by personnel or agents of the 
Contractor, including manufacturer's representatives, as may be required 

23. On-site and other facilities acceptable to Engineer for the storage of materials, 
supplies and equipment to be incorporated into the Work 

24. Test pits to determine existing utility locations, soils conditions, and as 
required to complete the project 

25. Pavement Markings 
26. Earthwork (except ledge) 
27. Pre-Construction photographs 
28. Minor Items--such as relocation of sign posts, guard rails, rock wall, mail 

boxes, curbs, traffic loop detectors, pavement markings, etc., damaged as a 
result of construction activities 

29. Miscellaneous demolition required by the construction 
 
1.9  DESCRIPTION OF PAY ITEMS  
  A. The following sections describe the measurement of and payment for the work to 

be done under the respective items listed in the Bid Form.  
  B. Each unit or lump-sum price stated in the Bid Form shall constitute full 

compensation, as herein specified, for each item of the work completed.  
 

Item No. 1 - Mobilization and Demobilization 
 A. Method of Measurement:  The lump sum amount bid for Mobilization and 

Demobilization shall not exceed 5.0% of the Base Bid.    
B. Basis of Payment:  Payment amount shall be full compensation for Mobilization 

and Demobilizaton costs associated with providing the equipment required for 
sewer system rehabilitation efforts. Lump sum shall be paid following 
mobilization of equipment to begin the rehabilitation efforts and the submittal and 
acceptance of the Pre-Construction Photographs. 

 
Item No. 2 - Replace Manhole Frame and Cover 

 A. Method of Measurement:  Replace Manhole Frame and Cover sets accepted for 
payment shall be for the actual number of manhole frame and cover sets replaced 
as indicated in the Contract Documents or as directed by the Engineer.    

 B. Basis of Payment:  The unit price per each Replace Manhole Frame and Cover set 
replaced shall be full compensation for all labor, materials and equipment 
necessary to complete the work including excavation; removal and disposal of 
roadway pavement to the limits required, removal and disposal of existing cover 
and frame; cleaning, resetting or otherwise modifying the manhole chimney to 
provide for a proper mounting surface for the frame; replacing chimney where 
indicated in the Contract Documents; disposal of removed chimney materials; 
furnishing, installing and grouting new frame and non-vented cover; backfill 
including aggregate base and subbase material; installation of roadway pavement; 
compaction; cleaning manhole; site restoration; adjustment of frame and cover to 
final grade; and all else incidental thereto for which payment is not provided 
under other items. 
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Item No. 3 - Adjust Manhole Frame and Cover 
A. Method of Measurement:  Adjust Manhole Frame and Cover sets accepted for 

payment shall be for the actual number of manhole frame and cover sets adjusted 
as indicated in the Contract Documents or as directed by the Engineer.    

B. Basis of Payment:  The unit price per each Adjust Manhole Frame and Cover set 
adjusted shall be full compensation for all labor, materials and equipment 
necessary to complete the work including excavation; locating buried manhole; 
removal and disposal of roadway pavement to the limits required; , removal and 
disposal of existing cover and frame; cleaning, resetting or otherwise modifying 
the manhole chimney to provide for a proper mounting surface for the frame; , 
resetting or otherwise modifying the manhole chimney to provide for a proper 
mounting surface for the frame; installing and grouting frame; backfill including 
aggregate base and subbase material; installation of roadway pavement; 
compaction; cleaning manhole; site restoration; adjustment of frame and cover to 
final grade; and all else incidental thereto for which payment is not provided under 
other items. 

 
Item No. 4 - Seal Manhole 

 A. Method of Measurement:  Seal Manhole accepted for payment shall be for the 
actual number of manholes whose leaks are sealed with injection grouting, at the 
locations indicated in the Contract Documents or as directed by the Engineer.    

 B. Basis of Payment:  The unit price per each Seal Manhole shall be full 
compensation for all labor, materials and equipment necessary to complete the 
work including power wash cleaning and preparation of structure; disposal of 
materials removed; drilling holes for injection grouting; injection of grout to seal 
leaks; patching grout holes; grouting and sealing around leaking pipe connections 
or other defects; maintaining and bypassing existing sewer flows; and all else 
incidental thereto for which payment is not provided under other items.  Payment 
shall not be made until visual inspection and acceptance by the Engineer. 

  
Item No. 5 - Line Manhole Chimney 

 A. Method of Measurement:  Line Manhole Chimney accepted for payment shall be 
for the actual number of manholes whose chimney is lined with cementitious 
lining as indicated in the Contract Documents or as directed by the Engineer.    

 B. Basis of Payment:   
1. The unit price per each Line Manhole Chimney lined shall be full 

compensation for all labor, materials and equipment necessary to complete 
the work including cleaning and preparation of structure for lining; patching 
holes; lining of chimney; testing; and all else incidental thereto for which 
payment is not provided under other items.  Payment shall not be made until 
visual inspection and acceptance by the Engineer. 
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2.  Chemical grout injection for leak sealing and the patching of holes created 
for the injection grouting shall be paid for under the bid item for that work. 

 
 
 Item No. 6 - Line Manhole Bench and Channel 
 A. Method of Measurement:  Line Manhole Bench and Channel accepted for payment 

shall be for the actual number of manholes whose bench and channel are lined with 
cementitious lining as indicated in the Contract Documents or as directed by the 
Engineer.    

 B. Basis of Payment:   
1. The unit price per each Line Manhole Bench and Channel lined shall be full 

compensation for all labor, materials and equipment necessary to complete 
the work including cleaning and preparation of structure for lining; patching 
holes; cementitious lining of bench and channel; testing; maintaining and 
bypassing existing sewer flows; and all else incidental thereto for which 
payment is not provided under other items.  Payment shall not be made until 
visual inspection and acceptance by the Engineer. 

2.  Chemical grout injection for leak sealing and the patching of holes created 
for the injection grouting shall be paid for under the seal manhole bid item 
for that work. 

 
Item No. 7 - Line Manhole Walls 
 A. Method of Measurement:  Line Manhole Walls accepted for payment shall be for 

the actual number of manholes whose walls are lined with cementitious lining as 
indicated in the Contract Documents or as directed by the Engineer.    

 B. Basis of Payment:   
1. The unit price per each Line Manhole Walls lined shall be full compensation 

for all labor, materials and equipment necessary to complete the work 
including cleaning and preparation of structure for lining; patching holes; 
cementitious lining of walls; testing; maintaining and bypassing existing 
sewer flows; and all else incidental thereto for which payment is not 
provided under other items.  Payment shall not be made until visual 
inspection and acceptance by the Engineer. 

2.  Chemical grout injection for leak sealing and the patching of holes created 
for the injection grouting shall be paid for under the bid item for that work. 

 
Item Nos. 8, 9, 10, 11 and 12 – Test and Seal Pipe Joints (various sizes) 
A. Method of Measurement:  Test and Seal Pipe Joints accepted for payment shall be 

the actual number of existing pipe joints tested, sealed and accepted as complete.  
B.  Basis of Payment:  
   1. Test and Seal Pipe Joints shall be paid for at the Contract unit price per joint 

stated in the Bid Schedule. Said unit price shall include compensation for 
furnishing all labor, materials, tools, and equipment necessary for pipe joint 
testing and sealing, complete, satisfactorily tested, and operational.  Work 
under this item shall include sewer line cleaning, disposal of material removed 
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from the sewer, TV inspection of the sewer, video DVDs and written logs, 
testing of each joint, chemical injection sealing of joints failing the initial test, 
re-testing and re-grouting of all joints according to the specification, 
maintaining and bypassing existing sewer flows and sewer service to all users, 
final cleaning of access manholes, notices to abutters, and all appurtenant 
work as needed to complete the work. 

   2. Joints tested and accepted without requiring chemical joint sealing shall also 
be paid for under this item. 

 
Item No. 13 – Test and Seal Pipe Joints - Laterals 
A. Method of Measurement:  Test and Seal Pipe Joints – Laterals accepted for 

payment shall be the actual number of laterals tested, sealed and accepted as 
complete.  

B.  Basis of Payment:  
   1. Test and Seal Pipe Joints – Laterals shall be paid for at the Contract unit price 

per lateral as stated in the Bid Schedule. Said unit price shall include 
compensation for furnishing all labor, materials, tools, and equipment 
necessary for building lateral pipe joint testing and sealing, complete, 
satisfactorily tested, and operational.  Work under this item shall include 
sewer line cleaning, disposal of material removed from the sewer, TV 
inspection of the lateral, video DVDs and written logs, testing of each joint, 
chemical injection sealing of joints failing the initial test, re-testing and re-
grouting of all joints according to the specification, maintaining and 
bypassing existing sewer flows and sewer service to all users, final cleaning 
of access manholes, notices to abutters, and all appurtenant work as needed to 
complete the work.  It is assumed that each building lateral designated for 
testing and sealing shall be tested and sealed from the main to approximately 
five (5) feet up the lateral.  This includes testing and sealing the lateral 
connection point to the main. 

 
Item Nos. 14, 15, 16, 17 and 18 - Spot Lining (various sizes) 
A. Method of Measurement:  Spot Lining of sewer pipe accepted for payment shall be 

the actual number of sections of sewer pipe lined as noted in the Contract 
Documents and accepted as complete.  

  B. Basis of Payment: The Spot Lining repairs shall be paid for at the Contract unit 
price per each stated in the Bid Schedule, at length no less than 4 feet, and not to 
exceed 13 feet.  Spot liner length shall also not be less than an appropriate amount 
to cover the repair with a minimum of 1 foot of liner either side of any visible 
defect. Said unit price shall include compensation for furnishing all labor, 
materials, tools, and equipment necessary for the work, complete, satisfactorily 
inspected, and operational.  Work under this item shall also include sewer line 
cleaning, disposal of material removed from the sewer, pre installation TV 
inspection, reinstatement of the services, including cutting of the liner at each 
service if services are present in the liner extents, polishing the cut hole, grout and 
seal of each service connection, sealing the ends of the liner sections, curing, post 
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installation TV inspection of the sewer, video DVDs and written logs, maintaining 
and bypassing existing sewer flows and sewer service to all users, final cleaning of 
access manholes, notices to abutters, and all else incidental thereto for which 
payment is not provided under other items. 

 
Item No. 19 – Top Hat Lateral Lining 
A. Method of Measurement:  Top Hat Lateral Lining accepted for payment shall be 

the actual number of lateral connections repaired and accepted as complete.  
B. Basis of Payment: Top Hat Lateral Lining connection repairs shall be paid for at 

the Contract unit price per each stated in the Bid Schedule, including a nominal 
amount of length in the main line pipe to provide a proper watertight seal, and a 
minimum of 18-inches up to 5-feet of lining length up the sewer lateral. Said unit 
price shall include compensation for furnishing all labor, materials, tools, and 
equipment necessary for the work, complete, satisfactorily tested, and operational.  
Work under this item shall also include sewer line cleaning, disposal of material 
removed from the sewer, pre installation TV inspection, curing, post installation 
TV inspection of the sewer, video DVDs and written logs, maintaining and 
bypassing existing sewer flows and sewer service to all users, final cleaning of 
access manholes, notices to abutters, and all else incidental thereto for which 
payment is not provided under other items. 

 
Item No. 20 – Lateral Lining of Manhole Drop Connection 
A. Method of Measurement:  Lateral Lining at Manhole Drop Connection accepted 

for payment shall be the actual number of manhole drop connections repaired and 
accepted as complete.  

B. Basis of Payment: Lateral Lining of Manhole Drop Connection shall be paid for 
at the Contract unit price per each stated in the Bid Schedule, an adequate liner 
length to seal the full length of the drop piping from main into lower manhole 
section. Said unit price shall include compensation for furnishing all labor, 
materials, tools, and equipment necessary for the work, complete, satisfactorily 
tested, and operational.  Work under this item shall also include sewer line 
cleaning, disposal of material removed from the sewer, pre installation TV 
inspection, curing, post installation TV inspection of the sewer, video DVDs and 
written logs, maintaining and bypassing existing sewer flows and sewer service to 
all users, final cleaning of access manholes, notices to abutters, and all else 
incidental thereto for which payment is not provided under other items. 

 
Item No. 21 and 22 – Heavy Cleaning of Pipes (various sizes) 
A. Method of Measurement:  For Heavy Cleaning of Pipes, in order to test and seal or 

line, accepted for payment shall be the additional cost per linear feet of pipe 
cleaned after 3 initial passes of the high pressure water jetting equipment as 
outlined in Section 02752, additional cost per linear feet of root cutting and/or 
additional cost of linear feet of grease removal, and accepted as complete.  

 B. Basis of Payment: Heavy Cleaning of Pipes shall be paid for at the Contract unit 
price per linear foot as stated in the Bid Schedule. Contractor doing the heavy 
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cleaning is also responsible for removal of debris accumulated as a result of the 
cleaning work; grit and debris cannot be pushed downstream into the system. 
Work includes all transportation and disposal of all collected materials to the 
White Plains Road Pump Station (Beardsley Pump Station) and/or DPW site and 
Contractor shall coordinate with the WPCA Staff accordingly.  

 
  Item No. 23 - Uniformed Police Officer Allowance 
  A. Method of Measurement:  A work allowance is included for municipal or State 

uniformed police officers for traffic control.  The use of a municipal or State 
uniformed police officer will be used and paid for under this item at the direction of 
the Owner or Engineer only.  Contractor shall be responsible to maintain traffic 
control at all times as part of incidental work items.   

  B. Basis of Payment: 
  1. The allowance shall cover the cost charged to the Contractor by the Trumbull 

Police Department or CT State Police for providing Uniformed Police 
Officers for traffic control under the direction of the Owner or Engineer.  
Excluded from this allowance are any costs associated with routine traffic 
control, including signage, cones, flashing lights, etc. or certified flaggers 
where the Town or State does not specifically require the use of Uniformed 
Police Officers.    

2. Payment for this item shall be on the basis of invoices presented by the Police 
Department to the Contractor for the work.  No mark-up will be added by the 
Contractor to the invoice.   

 
 

Item No. 24 - Traffic Control 
  A. Method of Measurement:  Traffic Control will be paid for at the Lump Sum price as 

stated in the Bid Schedule. 
  B. Basis of Payment: Payment for Traffic Control shall constitute full compensation 

for all traffic regulation and control efforts and including all labor, materials, 
equipment and supervision required to provide comprehensive and professional 
traffic regulation and control at all project locations.  The traffic control plan, 
temporary pavement markings for traffic re-routing,  pedestrian safety, and 
coordination with the Town and Police Department are included in this item.  
Payment under this item will be made for full-time dedicated flaggers only.  Part-
time flaggers will not be considered adequate. The lump sum shall be paid in partial 
payments over the course of the project, where the percentage paid is equal to the 
percentage of completion of the entire Contract. 

 
 END OF SECTION  
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SECTION 01200 
 

PROJECT MEETINGS 
 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION 

A. Work Included:  To enable orderly review during progress of the work, and to 
provide for systematic discussion of problems, the Engineer will conduct project 
meetings throughout the construction period. 

B. Related work described elsewhere:  The Contractor's relations with his 
subcontractors and materials suppliers and discussions relative thereto, are the 
Contractor's responsibility and are not part of project meetings content. 

 
1.2 QUALITY ASSURANCE 

A. Persons designated by the Contractor to attend and participate in the project 
meetings shall have all required authority to commit the Contractor to solutions 
agreed upon in the project meetings. 

 
1.3 SUBMITTALS 

A. Agenda items:  To the maximum extent practicable, advise the Engineer at least 24 
hours in advance of project meetings regarding all items to be added to the agenda. 

B. Minutes:  The Engineer will compile minutes of each project meeting and will 
furnish a copy to the Contractor.  The Contractor may make and distribute such 
other copies as he wishes. 

 
PART 2 - PRODUCTS 
 
 (No products are required in this Section.) 
 
PART 3 - EXECUTION 
 
3.1 MEETING SCHEDULE 

A. Except as noted below for Preconstruction Meeting, project meetings will be held 
bi-weekly or as decided to in the preconstruction meeting.  Coordinate as necessary 
to establish mutually acceptable schedule for meetings. 

 
3.2 MEETING LOCATION 

A. Meetings will be held at a site to be determined at the pre-construction meeting. 
 
3.3 PRECONSTRUCTION MEETING 

A. Preconstruction meeting will be scheduled within twenty days after the Effective 
Date of the Agreement, but before the Contractor starts work at the site.  Provide 
attendance by authorized representatives of the Contractor and all major 
subcontractors.  The Engineer will advise other interested parties and request their 
attendance.  The Owner will inform the Contractor of the meeting location at least 
48 hours in advance of the meeting. 
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B. Minimum agenda:  Distribute data on, and discuss: 
1. Identification of key project personnel for Owner, Engineer, Contractor, 

funding/regulatory Agencies. 
2. Responsibilities of Owner, Engineer, Resident Project Representative, 

Contractor. 
3. Channels and procedures for communications. 
4. Construction schedule, including sequence of critical work. 
5. Easements, permits. 
6. Contract Documents, including distribution of required copies of original 

documents and revisions. 
7. Processing of Shop Drawings and other data submitted to the Engineer for 

review. 
8. Processing of field decisions and Change Orders. 
9. Rules and regulations governing performance of the Work, including 

funding/regulatory Agency requirements. 
10. Procedures for safety and first aid, security, quality control, housekeeping, and 

other related matters. 
 
3.4 PROJECT MEETINGS 

A. Attendance:  To the maximum extent practicable, assign the same person or persons 
to represent the Contractor at project meetings throughout progress of the 
Work.  The Superintendent shall attend.  Subcontractors, materials suppliers, and 
others may be invited to attend those project meetings in which their aspects of the 
Work are involved. 

B. Minimum agenda: 
1. Review, revise as necessary, and approved minutes of previous meeting. 
2. Review progress of the Work since last meeting, including status of submittals 

for approval. 
3. Review schedule of work to be accomplished prior to next meeting. 
4. Discuss monthly partial payment request. 
5. Review status of change order requests and Work Directive Changes. 
6. Identify problems which impede planned progress. 
7. Develop corrective measures and procedures to regain planned schedule. 
8. Complete other current business. 

 
 
 
 

END OF SECTION 
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SECTION 01310 
 

CONSTRUCTION SCHEDULES 
 

 
PART 1 - GENERAL 
 
1.1  DESCRIPTION 

A. Work Included:  Within ten (10) days after the effective date of the Agreement 
between Owner and Contractor submit to the Engineer an estimated progress 
schedule as specified herein.  

B. Form of Schedules: 
1. Narrative:  Completely describe the construction methods to be employed.  
2. Network Analysis System: 

a. Provide a separate horizontal schedule line for each trade or operation 
and show concurrent and preceding activities. 

b. Present in chronological order the beginning of each trade or operation 
showing duration and float time. 

c. Scale:  Identify key dates and allow space for updating and revision. 
3. Mathematical Analysis: 

a. A mathematical analysis shall accompany the network diagram.  A 
computer printout will be acceptable. 

b. Information shall be included on activity numbers, duration, early start, 
late start, etc. and float times. 

C. Content of Schedules:  
1. Provide complete sequence of construction by activity:  

a. Shop Drawings, Project Data and Samples:  
1) Submittal dates.  
2) Dates reviewed copies will be required.  

b. Decision dates for: 
1) Products specified by allowances. 
2) Selection of finishes. 

c. Estimated product procurement and delivery dates.  
d. Dates for beginning and completion of each element of construction.  

2. Identify work of separate phases and logically grouped activities.   
3. Show the projected percentage of completion for each item of work as of the 

first day of each month. 
4. Provide separate sub-schedules, if requested by the Engineer, showing 

submittals, review times, procurement schedules, and delivery dates.  
D. Updating:   

1. Show all changes occurring since previous submission.   
2. Indicate progress of each activity, show completion dates.   
3. Include:   

a. Major changes in scope.   
b. Activities modified since previous updating.   
c. Revised projections due to changes.   
d. Other identifiable changes.   
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4. Provide narrative report, including: 
a. Discussion of problem areas, including current and anticipated delay 

factors. 
b. Corrective action taken, or proposed. 
c. Description of revisions that may affect schedules. 

5. The Contractor’s normal sequence of operation in performing the work under 
the terms of this contract shall be varied at the direction of the Town of 
Trumbull, so that priorities can be given in critical areas such as schedule, 
right-of-way, clearance and other Town commitments, either present or future. 

 
1.2 SUBMITTALS 

A. Submit updated schedules with each progress payment request.  
B. Submit 4 copies of initial and updated schedules to the Engineer. 
C. The Contractor shall file an appeal to the Public Works if the sequence of operation 

in performing the work is varied by the Town in a manner that is unacceptable to 
him. 

 
 
 

END OF SECTION 
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SECTION 01320 
 

SAFETY AND HEALTH PLAN 
 

 
PART 1 - GENERAL 
 
1.1  DESCRIPTION 

A. Work Included:   
1. The Contractor shall be solely responsible for initiating, maintaining and 

supervising all safety precautions and programs in connection with the work, 
as outlined herein and in the General and Special Conditions of the Contract 
Documents.  Within (10) days after the effective date of the Agreement 
between Owner and Contractor, submit to the Engineer a Safety and Health 
Plan as specified herein. 

2. Contractor shall comply with all applicable Laws and Regulations related to 
the safety of persons or property, or for the protection of persons or property 
from damage, injury, or loss; and shall erect and maintain all necessary 
safeguards for such safety and protection. 

3. Contractor shall designate a qualified and experienced safety representative 
(OSHA defined "Competent Person") at the site whose duties and 
responsibilities shall be the prevention of accidents and maintaining and 
supervising of safety precautions and programs, including a "Job Hazards 
Analysis". 

4. The Contractor shall be solely responsible to provide all labor, equipment, and 
utilities sufficient to ensure no construction noise, particulates, or odors, are 
allowed to accumulate to levels which adversely affect health or work in, or 
near the construction area. The Contractor will be required to limit noise 
operations pursuant to the Town of Trumbull Charter Chapter 164-1 to and 
including Chapter 164-13. 

B. Content of Safety and Health Plan:  
1. Prepare complete safety and health plan in accordance with the requirements 

of CFR Title 29 Part 1926 - Safety and Health Regulations for Construction.  
a. Provide documentation that Contractor's hazardous communication 

program is up to date. 
b. Provide documentation that Contractor's safety training is up to date. 
c. Prepare a project specific Safety and Health Plan addressing construction 

safety issues, including but not limited to excavations, fall protection and 
egress, as well as provisions for construction in hazardous environmental 
conditions at the construction site.  The hazardous environmental 
conditions at the construction site include, but are not limited to, confined 
space entry, and trenching/excavation, to name a few. 

2. Safety provisions for confined space entry shall follow General Industry 
Standard CFR Title 29 Part 1910.146 and will be incorporated into the Safety 
and Health Plan. 
a. Permit Required Confined Space may only be entered with a permit, 

alternate procedures (1910.146 (c) (5)), or reclassification to non-permit 
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required confined space (1910.146 (c) (7)).  For this Contract it is 
anticipated that the only permit required confined space will be 
manholes.  However, the Contractor is required to perform a site 
evaluation to identify all hazards and potential hazards in work areas  
prior to control of site. 

b. The Contractor shall be responsible for all aspects of construction site 
safety including development of appropriate confined space entry 
procedures.  The plan shall include, but not necessarily be limited to, the 
following:  
 Definitions 
 Confined Space Evaluations 
 Equipment Selection 
 Confined Space Entry Training Documentation 
 Permit Required Confined Space Entry Requirements 
 Testing (Monitoring) and Ventilation 
 Confined Space Entry Permit Form 
 Rescue and Emergency Procedures 
 Emergency Contact Information   

c. The Contractor shall inform the Owner and Engineer's representative 
whenever work will be performed in a confined space and the permit 
space program that the Contractor will follow.  

d. The Contractor shall inform the Owner and Engineer's representative of 
any hazards confronted or created during entry operations, either 
through a briefing or during the entry operation.   

e. The Contractor will coordinate entry operations with the Owner when 
both Owner personnel and Contractor personnel will be working in or 
near permit spaces. 

f. The Owner, Engineer, their representatives, independent testing 
laboratories and government agencies, when inspecting the site, shall be 
supplied by the Contractor proper safety equipment when entry into a 
confined space is required. 

C. Updating: 
1. Contractor shall be responsible for updating the Safety and Health Plan as 

appropriate throughout the course of the construction period. 
 

1.2 SUBMITTALS 
A. Contractor shall be responsible for all aspects of construction site safety.  

Provide 3 copies of the Contractor's site specific Safety and Health Plan to the 
Engineer.  The Safety and Health Plan is provided for information only to inform 
the Owner, Engineer (and Resident Project Representative) of the project specific 
safety program requirements.  The Contractor will overview the plan with the 
Owner (and staff), Engineer (and Resident Project Representative) at the beginning 
of the project, and subsequently when the safety plan is updated.   

B. Provide updated Safety and Health Plans as necessary during the course of the 
project. 

C. Contractor's most current Safety and Health Plan shall be available at the 
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construction site throughout the construction project. 
 
1.3 ON-SITE COORDINATION MEETINGS  

A. Contractor shall review key aspects of Safety and Health Plan at the Pre-
Construction Meeting, and subsequent on-site safety informational meeting. 

B. Contractor shall report to Engineer and Owner at each progress meeting concerning 
compliance with the Safety and Health Plan for the most recent construction period 
and new considerations and requirements for the upcoming period. 

C. Contractor shall hold weekly on-site coordination meetings with Resident Project 
Representative and Owner to ensure that Owner's staff is aware of key Safety and 
Health Plan requirements of the current phase of construction.  

 
 

END OF SECTION 
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SECTION 01340 
 

SUBMITTALS 
 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION 

A. Work Included: 
1. Submit to the Engineer, Shop Drawings, Operation and Maintenance Manuals, 

Manufacturers' Certificates, Project Data, and Samples required by the 
Specification Sections. 

B. Related Work Specified Elsewhere: 
1. Construction Schedules:  Section 01310 
2. Project Record Documents:  Section 01720 
3. General Conditions:  Section 00700. 

 
1.2 SHOP DRAWINGS 

A. Shop Drawings are required for each and every element of the work.  Each shop 
drawing shall be assigned a number consisting of the Specification Section number 
followed by a dash and then a sequential number beginning with 01 (e.g., 16000-
01) for purposes of easy identification.  Resubmittals shall include an alphabetic 
suffix after the corresponding sequential number (e.g., 16000-01A).  

B. Shop Drawings are generally defined as all fabrication and erection drawings, 
diagrams, brochures, schedules, bills of material, manufacturers data, spare parts 
lists, and other data prepared by the Contractor, his subcontractors, suppliers, or 
manufacturers which illustrate the manufacturer, fabrication, construction, and 
installation of the work, or a portion thereof. 

C. The Contractor shall submit to the Engineer five (5) of hardcopies of Shop 
Drawings and approved data (for Owner's, Engineer's and Field Representative's 
files), and one electronic Portable Document Format (PDF) transmitted using e-
mail, File Transfer Protocol (FTP), or approved submittal sharing software.  The 
Engineer shall return one hardcopy and electronic PDF to the Contractor for 
duplication and distribution to subcontractors, suppliers and manufacturers.  All 
shop drawing comments will be summarized on the Submittal Review Form and 
must be retained with each submittal hardcopy and electronic PDF.  Number of 
copies, mandatory hardcopy submissions for specific submittals, format, and 
transmission method will be finalized at Pre-Construction Meeting.   

D. The Contractor shall provide a completed Submittal Certification Form (copy 
provided for Contractor's use at the end of this Specification Section) which shall be 
attached to every hardcopy and electronic PDF of each shop drawing.  Shop 
Drawings shall show the principal dimensions, weight, structural and operating 
features, space required, clearances, type and/or brand of finish or shop coat, grease 
fittings, etc., depending on the subject of the drawing.  When it is customary to do 
so, when the dimensions are of particular importance, or when so specified, the 
drawings shall be certified by the manufacturer or fabricator as correct for the work. 

E. Shop Drawings shall be submitted as a complete package by specification section, 
unless otherwise reviewed and approved by the Engineer.  It is the intent that all 
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information, materials and samples associated with each specification section be 
included as a single submittal for the Engineer's review.  Any deviation from this 
requirement, such as submitting miscellaneous metals grouped by structure, shall be 
requested in writing with an anticipated shop drawing breakdown/schedule prior to 
any associated submittal. 

F. The Contractor shall be responsible for the prompt and timely submittal of all shop 
and working drawings so that there shall be no delay to the work due to the absence 
of such drawings. 

G. No material or equipment shall be purchased or fabricated especially for the 
Contract until the required shop and working drawings have been submitted as 
hereinabove provided and reviewed for conformance to the Contract 
requirements.  All such materials and equipment and the work involved in their 
installation or incorporation into the Work shall then be as shown in and 
represented by said drawings. 

H. Until the necessary review has been made, the Contractor shall not proceed with 
any portion of the work (such as the construction of foundations), the design or 
details of which are dependent upon the design or details of work, materials, 
equipment or other features for which review is required. 

I. All shop and working drawings shall be submitted to the Engineer by and/or 
through the Contractor, who shall be responsible for obtaining shop and working 
drawings from his subcontractors and returning reviewed drawings to them.  Hard 
copies of shop drawings shall be of standardized sizes to enable the Owner to 
maintain a permanent record of the submissions.  Approved standard sizes shall be:  
(a) 24 inches by 36 inches; (b) 11 inches by 17 inches, and (c) 11 inches by 8-1/2 
inches.  Provision shall be made in preparing the shop drawings to provide a 
binding margin on the left hand side of the sheet.  Shop drawings submitted other 
than as specified herein may be returned for resubmittal without being reviewed. 

J. Only drawings which have been checked and corrected by the fabricator should be 
submitted to the Contractor by his subcontractors and vendors.  Prior to submitting 
drawings to the Engineer, the Contractor shall check thoroughly all such drawings 
to satisfy himself that the subject matter thereof conforms to the Drawings and 
Specifications in all respects.  All drawings which are correct shall be marked with 
the date, checker's name, and indication of the Contractor's approval, and then shall 
be submitted to the Engineer. 

K. If a shop drawing shows any deviation from the Contract requirements, the 
Contractor shall make specific mention of the deviations in his letter of transmittal.  
Shop Drawings that contain significant deviations that are not brought to the 
attention of the Engineer may be subject to rejection. The Owner has the right to 
disqualify any manufacturer or equipment. 

L. Should the Contractor submit equipment that requires modifications to the 
structures, piping, electrical conduit, wires and appurtenances, layout, etc., detailed 
on the Drawings, he shall also submit details of the proposed modifications.  If such 
equipment and modifications are accepted, the Contractor, at no additional cost to 
the Owner, shall do all work necessary to make such modifications. 

M. A maximum of two submissions of each Shop Drawing will be reviewed, checked, 
and commented upon without charge to the Contractor.  Any additional submissions 
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which are ordered by the Engineer to fulfill the stipulations of the Drawings and 
Specifications, and which are required by virtue of the Contractor's neglect or 
failure to comply with the requirements of the Drawings and Specifications, or to 
make those modifications and/or corrections ordered by the Engineer in the review 
of the first two submissions of each Shop Drawing, will be reviewed and checked 
as deemed necessary by the Engineer, and the cost of such review and checking, as 
determined by the Owner, and based upon Engineer's documentation of time and 
rates established for additional services in the Owner-Engineer Agreement for this 
Project, may be deducted from the Contractor to make all modifications and/or 
corrections as may be required by the Engineer in an accurate, complete, and timely 
fashion. Resubmittals for the sole purpose of providing written responses to review 
comments will not be considered a resubmittal counting towards the two 
submission limit. 

 
1.3 SAMPLES 

A. The Contractor shall submit samples when requested by the Engineer to establish 
conformance with the specifications, and as necessary to define color selections 
available. 

 
1.4 MANUFACTURER'S CERTIFICATES 

A. Prior to accepting the installation, the Contractor shall submit manufacturer's 
certificates for each item specified. 

B. Such manufacturer's certificates shall state that the equipment has been installed 
under either the continuous or periodic supervision of the manufacturer's authorized 
representative, that it has been adjusted and initially operated in the presence of the 
manufacturer's authorized representative, and that it is operating in accordance with 
the specified requirements, to the manufacturer's satisfaction.  All costs for meeting 
this requirement shall be included in the Contractor's bid price. 

 
1.5 SUBMISSION REQUIREMENTS 

A. Accompany submittals with transmittal letter, containing: 
1. Date. 
2. Project title and number. 
3. Contractor's name and address. 
4. The sequential shop drawing number for each shop drawing, project data and 

sample submitted shall be:   
i. Specification Section number followed by a dash and then a 

sequential number beginning with 01 (e.g., 16000-01). 
ii. Under limited situations when additional different pieces of 

equipment are submitted under the same specification section, those 
submittals shall be numbered sequentially (e.g. 05500-01, 05500-02, 
05500-03, etc.).  

iii. Resubmittals shall include decimal point and an alphabetic suffix 
after the corresponding sequential number (e.g., 16000-01A). 

5. Notification of deviations from Contract Documents. 
6. Other pertinent data. 
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B. A completed Submittal Certification Form shall be attached to each hardcopy and 
electronic PDF of each shop drawing and must include: 
1. Project name 
2. Specification Section and sequential number with alphabet suffix for 

resubmittal 
3. Description 
4. Identification of deviations from Contract Documents. 
5. Contractor's stamp, initialed or signed, certifying review of the submittal, 

verification of field measurements and compliance with Contract Documents. 
6. Where specified or when requested by the Engineer, manufacturer's 

certification that equipment, accessories and shop painting meet or exceed the 
Specification requirements. 

7. Where specified, manufacturer's guarantee. 
C. Requirements for Electronic Submittals: 

1. Each individual shop drawing submittal shall be contained in one PDF. 
2. The first page of the PDF shall be the Submittal Certification Form as 

described above. 
3. Subject lines for e-mails transmitting PDF submissions and subsequent 

correspondence referring to specific submittals shall identify the submittal’s 
Specification Section, sequential number, appropriate alphabet suffix for 
resubmittals, and a brief description (e.g. 16010-01-Electrical General). 

3. The electronic PDF shall be exactly as submitted in the hardcopy and shall be 
transmitted using e-mail, File Transfer Protocol (FTP), or approved submittal 
sharing software. 

4. PDF versions of 24x36 drawings shall be converted to 24 x 36 PDFs so as not 
to lose the clarity of the original drawing. 

5. Electronic PDF submittals that are not submitted in accordance with the 
requirements stated above will not be reviewed by the Engineer. 

 
1.6 RESUBMISSION REQUIREMENTS 

A. Revise initial drawings as required and resubmit as specified for initial submittal. 
B. Indicate on drawings any changes which have been made other than those required 

by Engineer.  All renumbering of shop drawings, relabeling of individual pieces or 
assemblies or relocating of pieces or assemblies to other Drawings within the 
submittal shall be clearly brought to the attention of the Engineer. 

 
1.7 ENGINEER'S REVIEW 

A. The review of shop and working drawings hereunder will be general only, and 
nothing contained in this specification shall relieve, diminish or alter in any respect 
the responsibilities of the Contractor under the Contract Documents and in 
particular, the specific responsibility of the Contractor for details of design and 
dimensions necessary for proper fitting and construction of the work as required by 
the Contract and for achieving the result and performance specified thereunder. 

B. The Engineer's review comments will be summarized on a Submittal Review Form, 
which includes an action code.  A description of each action code is provided 
below. 
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1. No Exceptions Taken (Status 0 on shop drawing log).  The shop drawing 
complies with the Contract Document requirements.  No changes or further 
information are required.  Where appropriate, the submittal review form will be 
used to alert the Contractor, Owner and Field personnel of remaining items 
within that specification section that still needs to be submitted. 

2. Make Corrections Indicated (Status 1 on shop drawing log).  The shop 
drawing complies with the Contract Document requirements except for minor 
changes, as indicated.  Resubmittal is not required unless it is specifically called 
for; however, Engineer requires that all comments will be addressed by the 
Contractor, unless otherwise notified in writing prior to execution of the 
relevant work. 

3. Conditional to Remarks (Status 2 on shop drawing log).  The shop drawing 
potentially complies with the Contract Document requirements, contingent 
upon satisfactory resolution of review comments.  Remarks will explicitly list 
what information needs to be resubmitted.  Resubmittal from the Contractor 
should include a cover letter or summary which indicates how each review 
comment has been addressed. 

4. Revise and Resubmit (Status 3 on shop drawing log).  The shop drawing 
does not comply with the Contract Document requirement as submitted, but 
may with changes indicated and/or submission of additional information.  The 
entire package must be resubmitted with the necessary information and a cover 
letter which indicates how each review comment has been addressed and where 
to find the information in the resubmittal. 

5. Rejected (Status 4 on shop drawing log).  The shop drawing does not comply 
with the Contract Document requirements, for the reasons indicated in the 
remarks, and is unacceptable. 

6. In Review (Status 5 on shop drawing log).  The shop drawing is currently 
under review. 

7. For Information Only (Status 6 on shop drawing log).  The shop drawing 
review was informational only.  No comments are provided. 
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SUBMITTAL CERTIFICATION FORM 

 

 
PROJECT: ______________________ CONTRACTOR'S PROJ. NO:     
 
CONTRACTOR: ___________________ ENGINEER'S PROJ. NO:      
 
ENGINEER:              

 
DESCRIPTION:             
 
MANUFACTURER:            
 
 The above referenced submittal has been reviewed by the undersigned and I/we certify that the 

material and/or equipment meets or exceeds the project specification requirements with 
   
   NO DEVIATIONS 
    or 

   A COMPLETE LIST OF DEVIATIONS AS FOLLOWSa: 
________________________________________________________________________ 
________________________________________________________________________ 
________________________________________________________________________ 
________________________________________________________________________ 
________________________________________________________________________ 
 
 By:_____________________________ By:________________________________ 

    Contractorb       

 Manufacturerc 
 
 Date: _________________________ Date: _____________________________ 
 

a Any deviations not brought to the attention of the Engineer for review and concurrence shall be the 
responsibility of the Contractor to correct, if so directed. 
b Required on all submittals 
c When required by specifications Page ___ of ___    
 

General Contractor's Stamp 
 
 
 
 
 
 
 
 

END OF SECTION 
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SECTION 01380 
 

PRE-CONSTRUCTION PHOTOGRAPHS 
 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION 

A. Work Included: 
1. Pre-Construction Record:  Contractor shall utilize digital photographs and 

video to obtain a visual record of the project area; copies of same shall be 
given to the Engineer and Owner. 

2. Notify Engineer at least three (3) working days prior to photographing or 
videoing the project area so Engineer may, at his option, observe. 

 
1.2 QUALITY 

A. Pre-Construction Record:  Quality shall be such that the condition of existing 
pavement, curbing, driveway entrances, sidewalks, etc. can be readily determined. 

 
1.3 SUBMITTAL OF PRINTS 

A. Pre-Construction Record:  Submit hard copy prints and electronic files on CD 
ROM, and video electronic files on DVD to the Engineer and Owner prior to any 
construction work. 

B. The quality of the photos and video are subject to approval by the Engineer prior to 
the start of construction work in the areas shown by the photos. 

 
 
 

END OF SECTION 
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SECTION 01400 
 

QUALITY CONTROL 
 
 
PART 1 - GENERAL 
 
1.1 REQUIREMENTS INCLUDED 

A. General Quality Control. 
B. Workmanship. 
C. Manufacturer's Instructions. 
D. Manufacturer's Certificates. 
E. Manufacturer's Field Services. 
F. Testing Laboratory Services. 

 
1.2 RELATED REQUIREMENTS 

A. Section 00700 - General Conditions:  Inspection and testing required by governing 
authorities. 

B. Section 01340 - Submittals:  Submittal of Manufacturer's Instructions. 
C. Section 02200 - Earthwork. 
D. Section 02513 – Bituminous Concrete Pavement 
E. Section 02568 – Pressure Testing and Chemical Grouting 

   of Sanitary Sewer main Joints 
F. Section 02752 – Sewer Line Cleaning 
G. Section 02756 – Sewer Pipe Relining 
H. Section 02758 – Manhole Rehabilitation 
I. Section 02765 – Service Lateral Connection Liner 

 
1.3 QUALITY CONTROL 

A. Maintain quality control over suppliers, manufacturers, products, services, site 
conditions, and workmanship, to produce work of specified quality. 

 
1.4 WORKMANSHIP 

A. Comply with industry standards except when more restrictive tolerances or 
specified requirements indicate more rigid standards or more precise workmanship. 

B. Perform work by persons qualified to produce workmanship of specified quality. 
C. Secure products in place with positive anchorage devices designed and sized to 

withstand stresses, vibration, and racking. 
 
1.5 MANUFACTURERS' INSTRUCTIONS 

A. Comply with instructions in full detail, including each step in sequence.  Should 
instructions conflict with Contract Documents, request clarification from Engineer 
before proceeding. 

 
1.6 MANUFACTURERS' CERTIFICATES 

A. When required by individual Specifications Section, submit manufacturer's 
certificate that products meet or exceed specified requirements. 
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1.7 MANUFACTURERS' FIELD SERVICES 

A. When specified in respective Specification Sections, require supplier and/or 
manufacturer to provide qualified personnel to observe field conditions, conditions 
of surfaces and installation, quality of workmanship, start-up of equipment, test, 
adjust and balance of equipment as applicable, and to make appropriate 
recommendations. 

B. Representative shall submit written report to Engineer listing observations and 
recommendations. 

 
1.8 TESTING LABORATORY SERVICES 

A. Owner will employ and pay for services of an Independent Testing Laboratory to 
perform inspections, tests, and other services wherever an Independent Testing 
Laboratory is required by individual specification sections listed in paragraph 1.2 
above, unless otherwise indicated. 

B. Services will be performed in accordance with requirements of governing 
authorities and with specified standards. 

C. Reports will present observations and test results and indicate compliance or non-
compliance with specified standards and with Contract Documents.  Independent 
Testing Laboratory will submit one copy of each report directly to each of the 
following:  Engineer, Resident Project Representative, Contractor.  Reports will be 
mailed within 5 days of obtaining test results.  If test results indicate deficiencies, 
Independent Testing Laboratory shall telephone or FAX results to Engineer, 
Resident Project Representative and Contractor within 24 hours. 

D. Contractor shall cooperate with Independent Testing Laboratory personnel; furnish 
tools, samples of materials, design mix, equipment, storage and assistance as 
requested. 

E. Contractor shall coordinate all testing work and shall notify Engineer and 
Independent Testing Laboratory at least 24 hours prior to performing work 
requiring testing services.  If scheduled tests or sampling cannot be performed 
because the work is not ready as scheduled, testing costs associated with the delay 
will be determined by Engineer and invoiced by Owner to Contractor.  If unpaid 
after 60 days, the invoice amount will be deducted from the Contract Price.  If 
adequate notice is not provided, Contractor shall suspend work on that portion of 
the Project until testing can be performed.  Such suspension will not be grounds for 
a claim against the Owner for delay, nor will it be an acceptable basis for an 
extension of time. 

F. Payment for Independent Testing Laboratory services shall be as follows: 
1. General:  Where testing is the Owner's responsibility, payment will be made 

as stated below unless other requirements are given in Specification Sections.  
Testing which is the responsibility of the Contractor will be considered an 
incidental item unless otherwise indicated in Section 01150, Measurement and 
Payment. 

2. Initial Testing:  Owner will pay for initial tests. 
3. Retesting:  Costs of retesting due to non-compliance will be paid by Owner.  
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The cost of retesting will be determined by Engineer and Owner will invoice 
Contractor for this cost.  If unpaid after 60 days, the invoice amount will be 
deducted from the Contract Price. 

4. Contractor's Convenience Testing:  Inspections and tests performed for 
Contractor's convenience will be paid for by Contractor. 

 
PART 2 - PRODUCTS 
 
Not Used 
 
PART 3 - EXECUTION 
 
Not Used 
 

END OF SECTION 
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SECTION 01562 
 

DUST CONTROL 
 

 
PART 1 - GENERAL 
 
1.1 DESCRIPTIONS  

A. Work Included:   
1. Furnish and apply water or calcium chloride on the road surfaces within the 

construction site, when required to control dust and when directed by the 
Engineer. 

2. When dust control is not included as a separate item in the Contract, the work 
shall be considered incidental to the appropriate items of the Contract. 

 
PART 2 - PRODUCTS 
 
2.1 MATERIALS  

A. Water for Sprinkling:   
B. Clean, free of salt, oil, and other injurious matter. 
C. Calcium Chloride: 

1. Meet the requirements of AASHTO M144. 
 
PART 3 - EXECUTION 
 
3.1 APPLICATION  

A. Water: 
1. Apply water by methods approved by the Engineer. 
2. Use approved equipment including a tank with gauge equipped pump and 

spray bar. 
B. Calcium Chloride: 

1. Apply at a rate sufficient to maintain a damp surface but low enough to assure 
non-contamination of water courses. 

2. Apply water prior to calcium chloride addition. 
 
 
  

END OF SECTION 
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SECTION 01570 
 

TRAFFIC REGULATION 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION  

A. Work Included: 
1. Provide all materials and perform all work necessary to completely regulate 

traffic in the area of Work.   
2. Perform all work in such a manner as to provide safe passage at all times for 

the public and with a minimum of obstruction to traffic.   
3. Do not close roads or streets to passage of the public without the permission 

of the proper authorities.   
B. The local police department and/or the CT State Police will decide if safe passage is 

being maintained and shall have the authority to require the Contractor to take any 
additional steps necessary to maintain safe passage. 

C. Minimize the length of delays or traffic stoppage to the extent practicable.  
Maximum traffic stoppage time shall be 10 minutes. 

D. The Contractor shall protect all phases of the work from damage due to traffic, etc., 
and provide necessary watchmen, flag person and/or police officers. 

 
1.2 SCHEDULING WORK  

A. Coordinate and conduct a meeting with the Owner, Engineer, police and fire 
departments, and Town of Trumbull Board of Education (for school bus route 
coordination) to discuss the traffic control plan for the work. 

B. Schedule all work so that two adjacent parallel streets are not closed to passage by 
the public at any one time, if at all possible.  Streets may be completely closed to 
traffic only upon written order of the Engineer. If permanent repairs are not 
completed immediately, the pavement surface along the line of work shall be 
maintained in a condition comparable to the adjacent road surface. 

C. Revise the plan of work if it will create a traffic hazard or an unreasonably long 
detour. 

D. Do not start work in any new location without the permission of the Engineer.   
E. Notify all police, fire departments and Town of Trumbull Board of Education (for 

school bus route coordination) in writing at least 24 hours in advance of all 
scheduled detours and when streets are reopened. The Contractor shall cooperate 
with the Police Department in the establishment of alternate routes and shall 
provide adequate detour signs, plainly marked and well-lighted, in order to 
minimize confusion.  

 
1.3 SUBMITTALS  

A. Provide a written plan (including sketches or figures as needed), in accordance with 
Paragraph 3.1 below. 

 
PART 2 - PRODUCTS 
 
2.1 WARNING SIGNS AND BARRICADES  

A. Provide adequate warning signs, barricades, signal lights, watchmen and take other 
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necessary precautions for the safety of the public.   
B. Provide and illuminate suitable warning signs to show where construction, 

barricades or detours exist.   
C. Provide barricades of substantial construction and painted with a finish that 

increases visibility at night.   
D. Keep signal lights illuminated at all barricades and obstructions from sunset to 

sunrise.   
E. Maintain all necessary signs, barricades, lights, watchmen and other safety 

precautions during authorized suspension of the Work, weekends, holidays or other 
times when the Work is not in progress.   

F. Traffic control signs for construction work shall be located and of the size and type 
as outlined in Manual on Uniform Traffic Control Devices for Streets and 
Highways as published by U. S. Department of Transportation.  

 
2.2 UNIFORMED POLICE OFFICER 

A. A uniformed police officer is a police officer (local, county or state) on regular or 
special duty dressed in uniform with the necessary high visibility vest and apparel 
needed for traffic control. 

B. Arrange the police detail with the local Chief of Police, County Sheriff, or State 
Police Captain depending on jurisdiction. 

 
2.3 FLAG PERSON 

A. A flag person is a trained and certified individual assigned specifically to the task of 
directing traffic and is outfitted in the necessary high visibility vest and apparel 
needed for traffic control. 

B. Flag persons shall be provided by the Contractor. 
 
PART 3 - EXECUTION 
 
3.1 TRAFFIC CONTROL WORK PLAN 

A. Submit a traffic control work plan to the Owner for approval prior to construction.  
The traffic plan shall encompass all scenarios anticipated (i.e. shoulder closure, lane 
closure, center of road work zone, work zone in close proximity to intersection, 
etc.).  The location of uniformed police officers, certified flagmen, and work zone 
traffic control devices shall be set according to the approved traffic control work 
plan. 

B. Traffic control work plan must be submitted to owner and engineer, and approved 
prior to commencing work. 

 
3.2 DETOURS  

A. Provide, identify and maintain suitable detours when the project, or any part 
thereof, is closed to public travel.    

B. When the closed part of the project is reopened, restore the detour area and any 
other disturbed areas to the original condition. 

 
3.2 INCONVENIENCE TO RESIDENTS OF VICINITY  
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A. Whenever a traveled way is closed, perform the Work in such a manner that local 
travel and residents in the vicinity of the Work will be inconvenienced as little as 
possible.   

B. Allow access to residents and abutting land owners along the project to driveways 
and other normal outlets from their property. Contractor to notify residents prior to 
construction that will effect residents land or access to their land. 

C. Where necessary, bridges shall be constructed and maintained for residents. Before 
closing any driveway or entrance, the Contractor shall give the owner or resident of 
the property involved, due notice of such temporary closing. When this is not 
practicable and an emergency arises, the Contractor shall, on the order of the 
Engineer, provide a satisfactory place to house temporarily, any motor vehicle, 
which may be prevented from being housed at night. 

D. Excavated materials and equipment shall be placed in such position as not to 
unnecessarily impede travel on the streets, or access to driveways. A sufficient clear 
space for pedestrian travel shall be maintained on the sidewalks, and all property 
entrances and driveways shall be kept clear, where possible. 

E. People living or having business within the barricaded zone shall be permitted to 
use the highway for auto traffic if possible. 

 
3.4 TRAFFIC CONTROL OFFICERS  

A. Where required by the local, county or state police departments and/or when 
specified, traffic control officer shall be Uniformed Police Officers. 

B. Where the local, county or state police departments do not wish to or are unable to 
furnish traffic control officers and/or when specified or directed by the Owner, the 
traffic control officer shall be a certified flag person. 

 
END OF SECTION 
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SECTION 01710 
 

PROJECT CLEANING 
 
 

PART 1 - GENERAL 
 
1.1 DESCRIPTION  

A. Work Included: 
1. Maintain premises and public properties free from accumulations of waste, 

debris, and rubbish, caused by operations. 
2. At completion of work, remove waste materials, tools, equipment, machinery 

and surplus materials, and clean all sight-exposed surfaces.  Leave project clean 
and ready for use. 

 
1.2 QUALITY ASSURANCE  

A. Requirements of Regulatory Agencies:  Conduct cleaning and disposal operations in 
accordance with all applicable local and state laws, ordinances, and code 
requirements.   

 
PART 2 - PRODUCTS 
 
2.1 MATERIALS  

A. Use only cleaning materials recommended by manufacturer of surfaces to be cleaned. 
B. Use cleaning materials only on surfaces recommended by cleaning material 

manufacturers.   
 
PART 3 - EXECUTION 
 
3.1 PERFORMANCE  

A. Cleaning During Construction: 
1. Execute cleaning operations to ensure that buildings, grounds, and public 

properties are maintained free from accumulations of waste materials and 
rubbish. 

2. Entirely remove and dispose of material or debris during the progress of the 
work that has washed into or has been placed in watercourses, ditches, gutters, 
drains, catch basins, or elsewhere as a result of the Contractor's operations. 

3. Wet down dry materials and rubbish to lay dust and prevent blowing dust. 
4. At reasonable intervals during the progress of work, clean the site and dispose 

of waste materials, debris, and rubbish. 
5. Handle materials in a controlled manner with as few handlings as possible.  Do 

not drop or throw material from heights. 
6. When applicable, schedule cleaning operations so that dust and other 

contaminants resulting from the cleaning process will not fall on wet, newly 
painted surfaces. 

B. Control of Hazards: 
1. Store volatile wastes in covered metal containers, and remove from premises 
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daily. 
2. Prevent accumulation of wastes which may create hazardous conditions. 
3. Provide adequate ventilation during use of volatile or noxious substances. 

C. Disposal: 
1. Do not burn or bury rubbish and waste materials on project site. 
2. Do not dispose of volatile wastes, such as mineral spirits, oil, or paint thinner, in 

storm or sanitary drains. 
3. Do not dispose of wastes into streams or waterways. 

D. Final Cleaning: 
1. Employ experienced workmen, or professional cleaners, for final cleaning. 
2. Remove grease, dust, dirt, stains, labels, fingerprints, and other foreign 

materials, from all sight-exposed interior and exterior finished surfaces. 
3. Repair, patch and touch up marred surfaces to specified finishes. 
4. Broom clean paved surfaces. 
5. Rake clean non-paved surfaces of the project site. 
6. Restore to their original condition those portions of the site not designated for 

alterations by the Contract Documents.   
 
 
 

END OF SECTION 
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SECTION 01720 
 

PROJECT RECORD DOCUMENTS 
 
PART l - GENERAL  
 
1.1 DESCRIPTION  

A. Work Included:   
1. Keep accurate record documents for all additions, substitutions of material, 

variations in work, and any other additions or revisions to the Contract. 
B. Related Work Specified Elsewhere:   

1. Shop Drawings, Project Data, and Samples are specified in "General 
Conditions" and Section 01340, Submittals. 

 
1.2 MAINTENANCE OF DOCUMENTS  

A. Maintain at job site, one copy of: 
1. Contract Drawings 
2. Specifications 
3. Addenda 
4. Reviewed Shop Drawings 
5. Change Orders 
6. Any other modifications to the Contract 
7. Field Test Reports 

B. Store documents in files and racks specifically identified for this use, that are apart 
from documents used for construction.  

C. File documents in a logical manner indexed for easy reference.  
D. Maintain documents in clean, dry, legible condition. 
E. Do not use record documents for construction purposes. 
F. Make documents available at all times for inspection by the Engineer and Owner, 

and by the end of the project, transmit these documents to the Engineer. 
 
1.3 RECORDING  

A. Label each document "PROJECT RECORD" in large high printed letters. 
B. Keep record documents current and do not permanently conceal any work until 

required information has been recorded. 
C. General Field Recording Requirements for Rehabilitation Type Projects: 

1. Manhole Rehabilitation 
a. Provide a typed list of the work performed at each location (ex. installed 

new frame and cover, sealed manhole, lined bench and channel, etc.). 
b. Provide digital photographs of the completed manhole. 
c. Provide digital photograph of the ground surface at the completed 

manhole including background features such as a building or other 
landmark to assist the Owner in locating the manhole rehabilitated. 

2. Pipeline Rehabilitation 
a. Provide the Owner with DVD recordings, television inspection logs and 

photographs of pre and post conditions of all pipelines rehabilitated. 
b. See applicable Division 2 Specifications for additional requirements. 

D. General Field Recording Issues for Installation Type Projects: 
1. All ties should be taken from existing, permanent features such as utility 
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poles, corners of houses and hydrants. Porches, sheds or other house additions 
should be avoided for they could be torn down. A minimum of two ties should 
be taken.   

2. Inverts should be recorded to the nearest hundredth of a foot. 
3. Elevations should be recorded to the nearest hundredth of a foot. 

E. Project Record Drawings - Legibly mark Contract Drawings to record existing 
utilities and actual construction of all work, including but not limited to the 
following (where applicable): 
1. Existing Utilities 

a. Water mains and services, water main gate valves, sewer mains and 
services, storm drains, culverts, steam lines, gas lines, tanks and other 
existing utilities encountered during construction must be accurately 
located and shown on the Drawings.  In congested areas supplemental 
drawings or enlargements may be required. 

b. Show any existing utilities encountered in plan and profile and properly 
labeled showing size, material and type of utility. Ties should be shown 
on plan. Utility should be drawn to scale in section (horizontally and 
vertically) and an elevation should be called out to the nearest hundredth 
of a foot. 

c. When existing utility lines are broken and repaired, ties should be taken 
to these locations. 

d. If existing water lines are replaced or relocated, document the area 
involved and pipe materials, size, etc. in a note, and with ties. 

2. Manholes 
a. Show ties to center of structure covers or hatches. 
b. In general, show inverts at center of structures.  However, for manholes 

with drop structures, or steep channels (greater than 0.2' change on 
slope), show inverts at face of manhole. 

c. Show inverts for other structures at the face of the structure. 
d. Show any field or office redesigns. 

F. Specifications and Addenda - Legibly mark up each section to record:   
1. Manufacturer, trade name, catalog number, and supplier of each product and 

item of equipment actually installed.  
2. Changes made by Change Order, Field Order, or other method. 

 
1.4 SUBMITTALS  

A. At the completion of the project, deliver record documents to the Engineer.  
B. Accompany submittal with transmittal letter, in duplicate, containing:  

1. Date, project title and number.   
2. Contractor's name and address.   
3. Title and number of each record document with certification that each 

document is completed and accurate.  
4. Signature of Contractor, or his authorized representative.  

C. Failure to supply all information on the Project Record Drawings as specified in 
Part 1.3 may result in additional retainage from monthly partial payment requests, 
and in non-approval of final payments of the Contract and/or if contract time (as 
specified in accordance with the Standard General Conditions of the Construction 
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Contract) has elapsed, this shall be grounds for the enactment of the liquidated 
damages as specified.  

 
END OF SECTION 
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SECTION 02200 
 

EARTHWORK 
 

 
PART 1 - GENERAL 
 
1.1 DESCRIPTION  

A. The Work described by this Section consists of all earthwork encountered and 
necessary for construction of the project as indicated in the Contract Documents, 
and includes but is not limited to the following: 
1.  Excavation 
2.  Backfilling and Filling 
3.  Compaction 
4.  Providing soil material as necessary 
5.  Disposal of excess suitable material and unsuitable materials 

B. Related Work Specified Elsewhere: 
1.  Traffic Regulation is specified in Division 1. 
2.  Surface restoration is specified in the appropriate sections of this Division. 
3.  Section 01400 - Quality Control. 

 
1.2 QUALITY ASSURANCE  

A. Requirements of Regulatory Agencies:  
1.  All work shall be performed and completed in accordance with all local, state 

and federal regulations. 
2.  The General Contractor shall secure all other necessary permits unless 

otherwise indicated from, and furnish proof of acceptance by, the municipal 
and state departments having jurisdiction and shall pay for all such permits, 
except as specifically stated elsewhere in the Contract Documents. 

 
B. Testing Methods:   

1. Gradation Analysis: Where a gradation is specified the testing shall be in 
accordance with ASTM C-117-90 and ASTM C-136-93 (or latest revision). 

2. Compaction Control:   
a) Unless otherwise indicated, wherever a percentage of compaction for 

backfill is indicated or specified, it shall be the in-place density divided 
by the maximum density and multiplied by 100.  The maximum density 
shall be the density at optimum moisture as determined by ASTM 
Standard Methods of Test for Moisture-Density Relations of Soil Using 
10-lb.  Hammer and 18-in.  Drop, Designation D-1557-91 (Modified 
Proctor), or latest revision, unless otherwise indicated.   

b) The in-place density shall be determined in accordance with ASTM 
Standard Method of Test for Density of Soil in Place by the Sand Cone 
method, Designation D 1556-90, (or latest revision) or Nuclear method 
Designation D2922. 
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c) Wherever specifically indicated, maximum density at optimum moisture 
may be determined by ASTM Standard Methods of Test for Moisture 
Density Relations of Soils, ASTM D-698-91 (Standard Proctor). 

d) An Independent Testing Laboratory will be retained by the Owner to 
conduct all laboratory and field soil sampling and testing, and to observe 
earth work and foundation construction activities.  Laboratory testing 
will consist of sieve analyses, natural water content determinations, and 
compaction tests.  Field testing will consist of in-place field density tests 
and determination of water contents. 

 
1.3 SUBMITTALS 

A. Collection of samples and testing of all materials for submittals shall be performed 
by the Independent Testing Laboratory and paid for by the Contractor until the 
materials are approved by the Owner or Engineer. 

B. Submit test results in accordance with the procedure specified in the General and 
Supplementary Conditions. 

C. Submit test results (including gradation analysis) and source location for all borrow 
material to be used at least 10 working days prior to its use on the site.  Contractor 
shall identify and provide access to borrow sites. 

D. Submit moisture density curve for each type of soil (on site or borrow material) to 
be used for embankment construction or fill beneath structures or pavement. 

 
1.4 TESTS 
 The Independent Testing Laboratory shall conform to the following procedures and 

standards: 
A. Submit test results in accordance with the procedure specified in the General and 

Supplementary Conditions. 
B. All testing shall be performed by a qualified Independent Testing Laboratory 

acceptable to the Engineer and Contractor at the Owner's expense unless otherwise 
indicated (see Section 01400 - Quality Control). 

C. Paved Areas:  Make at least one field density test of subgrade for every 2,000 
sq. ft. of paved area, but in no case less than 1 test.  In each compacted fill layer, 
make one field density test for every 2,000 sq. ft. of paved area, but in no case less 
than 1 test. 

D. In addition to the above tests the Independent Testing Laboratory will perform 
additional density tests at locations and times requested by the Engineer. 

E. Additional density testing will be required by the Engineer if the Engineer is not 
satisfied with the apparent results of the Contractor's compaction operation. 
1. If the test results fail to meet the requirements of these specifications, the 

Contractor shall undertake whatever action is necessary, at no additional cost 
to the Owner, to obtain the required compaction.  The cost of retesting will be 
paid by Owner.  The cost of retesting will be determined by Engineer and 
Owner will invoice Contractor for this cost.  If unpaid after 60 days, the 
invoice amount for retesting will be deducted from the Contract Price.  No 
allowance will be considered for delays in the performance of the work.  
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2. If the test results pass and meet the requirements of these Specifications, the 
cost of the testing service will be borne by the Owner, but no allowance will 
be considered for delays in the performance of the work. 

 
1.5 JOB CONDITIONS 

A. Site Information: 
1. Data on indicated subsurface conditions are not intended as representations or 

warranties of accuracy or continuity between soil borings.  It is expressly 
understood that Owner and Engineer will not be responsible for interpretations 
or conclusions drawn therefrom by the Contractor.  Data are made available 
for the convenience of Contractor. 

2. Additional test borings and other exploratory operations may be made by 
Contractor at no additional cost to Owner. 

B. Existing Utilities and Structures: 
1. The locations of utilities and structures shown on the Drawings are 

approximate as determined from physical evidence on or above the surface of 
the ground and from information supplied by the utilities.  The Engineer in no 
way warranties that these locations are correct.  It shall be the responsibility of 
the Contractor to determine the actual locations of any utilities or structures 
within the project area. 

 
PART 2 - PRODUCTS 
 
2.1 SOIL MATERIAL 
  

A. Processed Aggregate Sub-base:  Shall be screened or crushed gravel of hard 
durable particles free from vegetable matter, lumps or balls of clay and other 
deleterious substances.  Processed Gravel for base shall not contain particles of 
rock that will not pass the 4 inch square mesh sieve.  The material shall conform to 
CT DOT Specification Section M.05.01.  The gradation of the material shall meet 
the following grading requirements:  

 
Sieve 

Designation 
Percent by Weight 

Passing Square Mesh Sieves 
2 1/2 inches 100 

2 inches 95-100 
3/4 inch 50-75 
1/4 inch 25-45 
No. 40 5-20 
No. 100 2-12 

 
B. Common Borrow: 

1. Well graded granular material having no rocks with a maximum dimension 
over 6-inches, except where it is used for pipe bedding in which case the 
maximum size shall be 2-inches. 

2. Free from frozen material and other unsuitable material. 
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3. That portion passing a three inch square mesh sieve shall contain not more 
than 70 percent passing a l/4 inch mesh sieve and not more than l0 percent 
passing a number 200 mesh sieve when used as pipe bedding material and not 
more than 5 percent passing a number 200 mesh sieve when used as backfill 
around structures   

 
PART 3 - EXECUTION 
 
3.1 INSPECTION 

A. Examine the areas and conditions under which excavating, backfilling, filling, 
compaction and grading are to be performed and notify the Engineer in writing of 
conditions detrimental to the proper and timely completion of the work.  Do not 
proceed with the work until unsatisfactory conditions have been corrected. 

 
3.2 EXCAVATION 

A. General: 
1. Excavation consists of removal and disposal of all material encountered when 

establishing line and grade elevations required for execution of the work. 
2. The Contractor shall make excavations in such manner and to such widths as 

will give suitable room for performing all work required by the Contract 
Documents; shall furnish and place all sheeting, bracing, and supports; shall 
do all cofferdamming, pumping, and draining; and shall render the bottom of 
the excavations firm, dry and acceptable in all respects. 

3. Earth Excavation shall consist of the removal, hauling and disposal of all earth 
materials encountered during excavation including but not limited to native 
soil or fill, pavement (bituminous or concrete), existing sewers and manholes, 
ashes, loam, clay, swamp muck, debris, soft or disintegrated rock or hard pan 
which can be removed with a backhoe, or a combination of such materials, 
and boulders that do not meet the definition of "Ledge" below. 

4. The Contractor shall not have any right of property in any materials taken 
from any excavation.  Do not remove any such materials from the 
construction site without the approval of the Engineer.  This provision shall in 
no way relieve the Contractor of his obligations to remove and dispose of any 
material determined by the Engineer to be unsuitable for backfilling.  The 
Contractor shall dispose of unsuitable and excess material in accordance with 
the applicable sections of the Contract Documents. 

5. All excavated materials designated by the Engineer as unsuitable shall become 
the property of the Contractor and disposed of at locations in accordance with 
all State and local laws and the provisions of the Contract Documents. 

B. Unauthorized Excavation:  Shall consist of removal of materials beyond indicated 
subgrade elevations or dimensions without specific authorization of 
Engineer.  Unauthorized excavation, as well as remedial work required by the 
Engineer shall be at the Contractor's expense.  Remedial work required is as 
follows: 
1. If the bottom of an excavation is excavated beyond the limits indicated, 

backfill the resulting void with thoroughly compacted common borrow or 
screened stone as directed by the Engineer. 
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2. Elsewhere, backfill and compact unauthorized excavations as specified for 
authorized excavations of same classification, unless otherwise directed by 
Engineer. 

C. Protection of Persons, Property and Utilities: 
1. Barricade open excavations occurring as part of this work and post with 

warning lights in compliance with local and State regulations. 
2. Protect structures, utilities, sidewalks, pavements, and other facilities from 

damage caused by settlement, lateral movement, undermining, washout and 
other hazards created by earthwork operations.  Exercise extreme caution and 
utilize sheeting, bracing, and whatever other precautionary measures that may 
be required. 

3. Rules and regulations governing the respective utilities shall be observed in 
execution of all work.  Active utilities and structures shall be adequately 
protected from damage, and removed or relocated only as indicated or 
specified.  Inactive and abandoned utilities encountered in excavation and 
grading operations shall be removed, plugged or capped only with written 
authorization of the utility owner.  Report in writing to the Engineer, the 
locations of such abandoned utilities.  Extreme care shall be taken when 
performing work in the vicinity of existing utility lines, utilizing hand 
excavation in such areas, as far as practicable. 

4. Repair, or have repaired, all damage to existing utilities, structures, lawns, 
other public and private property which results from construction operations, 
at no additional expense to the Owner, to the complete satisfaction of the 
Engineer, the utility, the property owner, and the Owner. 

D. Stability of Excavations: 
1. Slope sides of excavations to comply with all codes and ordinances having 

jurisdiction.  Shore and brace where sloping is not possible because of space 
restrictions or stability of material excavated. 

2. Maintain sides and slopes of excavations in a safe condition until completion 
of backfilling. 

E. Shoring and Bracing: 
1. Provide materials for shoring and bracing, such as sheet piling, uprights, 

stringers and cross-braces, in good serviceable condition. 
2. Provide trench shoring and bracing to comply with local, State and Federal 

codes and authorities having jurisdiction, including the Occupational Safety 
and Health Act.  The Contractor shall be responsible for the design and 
construction of the excavation support system.  The excavation support 
system shall be designed by a CT licensed Professional Engineer. 

3. Maintain shoring and bracing in excavations regardless of time period 
excavations will be open.  Install shoring and bracing as excavation 
progresses. 

F. Material Storage: 
1. Stockpile excavated materials which are satisfactory for use on the work until 

required for backfill or fill.  Place, grade and shape stockpiles for proper 
drainage and protect with temporary seeding or other acceptable methods to 
control erosion. 

2. Locate and retain soil materials away from edge of excavations. 
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3. Dispose of excess soil material and waste materials as herein specified. 
G. Dewatering: 

1. To ensure proper conditions at all times during construction, the Contractor 
shall provide and maintain ample means and devices (including spare units 
kept ready for immediate use in case of breakdowns) with which to intercept 
and/or remove promptly and dispose legally and properly of all water entering 
trenches and other excavations (including surface and subsurface waters).   

2. Excavations shall be kept dry until the structures, pipes, and appurtenances to 
be built therein have been completed to such extent that they will not be 
floated or otherwise damaged. 

3. Any damage as a result of the Contractor’s dewatering operations to work in 
progress or private or municipal property shall be promptly repaired by the 
Contractor to the satisfaction of the Engineer at the Contractor’s expense. 

H. Cold Weather Protection: 
1. Protect excavation bottoms against freezing when atmospheric temperature is 

less than 35F. 
2. No frozen material shall be used as backfill or fill and no backfill shall be 

placed on frozen material. 
I. Separation of Surface Material: 

1. The Contractor shall remove only as much of any existing pavement as is 
necessary for the prosecution of the work.   

2. Prior to excavation, existing pavement shall be cut where in the opinion of the 
Engineer it is necessary to prevent damage to the remaining road surface.   

3. Where pavement is removed in large pieces, it shall be disposed of before 
proceeding with the excavation. 

4. From areas within which excavations are to be made, loam and topsoil shall 
be carefully removed and separately stored to be used again as directed; or, if 
the Contractor prefers not to separate surface materials, he shall furnish, as 
directed, loam and topsoil at least equal in quantity and quality to that 
excavated. 

J. Dust Control: 
1. During the progress of the work, the Contractor shall conduct his operations 

and maintain the area of his activities, including sweeping and sprinkling of 
streets as necessary, so as to minimize the creation and dispersion of 
dust. Refer to Specification Section 01562. 

2. If the Engineer decides that it is necessary to use calcium chloride for more 
effective dust control, the contractor shall furnish and spread the material, as 
directed. 

 
3.3 BACKFILL AND FILL 

A. General: 
1. Backfilling shall consist of replacing material removed to permit installation 

of structures or utilities, as indicated in the Contract Documents. 
2. Filling shall consist of placing material in areas to bring them up to grades 

indicated on the Drawings. 
3. The Contractor shall provide and place all necessary backfill and fill material, 

in layers to the required grade elevations. 
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4. Backfill excavations as promptly as work permits, but not until completion of 
the following: 
a. Acceptance by Engineer of construction below finish grade including, 

where applicable, dampproofing, waterproofing, and perimeter 
insulation. 

b. Inspection, approval, and recording locations of underground utilities. 
c. Removal of formwork. 
d. Removal of shoring and bracing, and backfilling of voids with 

satisfactory materials.  Temporary sheet piling driven below bottom of 
structures shall be removed in manner to prevent settlement of the 
structure or utilities, or cut off and left in place if required. 

e. Removal of trash and debris. 
f. Permanent or temporary horizontal bracing is in place on horizontally 

supported walls. 
g. Density testing having results meeting requirements specified herein. 

5. In general, and unless otherwise indicated, material used for backfill of 
trenches and excavations around structures shall be suitable excavated 
material which was removed in the course of making the construction 
excavation.  Unless otherwise specified or allowed by the Engineer the 
backfill and fill shall be placed in layers not to exceed 8 inches in thickness.   

6. All fill and backfill under structures and pavement, and adjacent to structures, 
shall be compacted crushed stone or common borrow as specified or as 
indicated on the Drawings.  The fill and backfill materials shall be placed in 
layers not exceeding 8 inches in thickness. 

7. All structures (including manholes) shall be placed on a 6-inch mat of 
screened stone unless otherwise indicated. 

8. Suitable excavated material shall meet the following requirements: 
a. Free from large clods, silt lumps or balls of clay. 
b. Free from stones and rock fragments with larger than 12 inch 

max. dimension. 
c. Free from organics, peat, etc. 
d. Free from frozen material. 

9. If sufficient suitable excavated material is not available from the excavations, 
and where indicated on the Drawings, the backfill material shall be common 
borrow, unless otherwise indicated, as required and as directed by the 
Engineer. 

10. Do not backfill with, or on, frozen materials. 
11. Remove, or otherwise treat as necessary, previously placed material that has 

frozen prior to placing backfill. 
12. Do not mechanically or hand compact material that is, in the opinion of the 

Engineer, too wet. 
13. Do not continue backfilling until the previously placed and new materials 

have dried sufficiently to permit proper compaction. 
14. The nature of the backfill materials will govern the methods best suited for 

their placement and compaction.  Compaction methods and required percent 
compaction is covered in Compaction section. 
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15. Before compaction, moisten or aerate each layer as necessary to provide a 
water content necessary to meet the required percentage of maximum dry 
density for each area classification specified. 

16. Do not allow large masses of backfill material to be dropped into the 
excavation in such a manner that may damage pipes and structures. 

17. Place material in a manner that will prevent stones and lumps from becoming 
nested. 

18. Completely fill all voids between stones with fine material. 
19. Do not place backfill on or against new concrete until it has attained sufficient 

strength to support loads without distortion, cracking, and other damage. 
20. Deposit backfill and fill material evenly on all sides of structures to avoid 

unequal soil pressures. 
21. Keep stones or rock fragments with a dimension greater than two inches at 

least one foot away from the pipe or structure during backfilling. 
22. Leave sheeting in place when damage is likely to result from its withdrawal. 
23. Completely fill voids left by the removal of sheeting with screened stone 

which is compacted thoroughly. 
 
3.4 COMPACTION 

A. General: 
1. Control soil compaction during construction to provide not less than the 

minimum percentage of density specified for each area classification. 
B. Percentage of Maximum Density Requirements: 

1. Compact soil to not less than the following percentages of maximum dry 
density determined in accordance with ASTM D1557 as indicated. 
a. Off Traveled Way Areas:  Compact each layer of backfill or fill material 

to at least 90% of maximum dry density (ASTM D1557). 
b. Walkways:  Compact each layer of backfill or fill material to at least 

93% of maximum dry density (ASTM D1557). 
c. Roadways, Drives and Paved Areas:  Compact each layer of fill, subbase 

material, and base material to at least 95% of maximum dry density 
(ASTM D1557). 

C. Moisture Control: 
1. Where subgrade or a layer of soil material must be moisture conditioned 

before compaction, uniformly apply water to surface of subgrade, or layer of 
soil material, in quantities controlled to prevent free water appearing on 
surface during or subsequent to compaction operations. 

2. Remove and replace, or scarify and air dry, soil material that is too wet to 
permit compaction to specified density. 

3. Soil material that has been removed because it is too wet to permit 
compaction may be stockpiled or spread and allowed to dry.  Assist drying by 
discing, harrowing or pulverizing until moisture content is reduced to a 
satisfactory level. 

D. Compaction Methods:  The Contractor may select any method of compaction that is 
suitable to compact the material to the required density. 
1. General:  Whatever method of compacting backfill is used, care shall be taken 

that stones and lumps shall not become nested and that all voids between 
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stones shall be completely filled with fine material.  All voids left by the 
removal of sheeting shall be completely backfilled with suitable materials and 
thoroughly compacted. 

2. Tamping or Rolling:  If the material is to be compacted by tamping or rolling, 
the material shall be deposited and spread in uniform, parallel layers not 
exceeding the uncompacted thicknesses specified.  Before the next layer is 
placed, each layer shall be tamped as required so as to obtain a thoroughly 
compacted mass.  Care shall be taken that the material close to the excavation 
side slopes, as well as in all other portions of the fill area, is thoroughly 
compacted.  When the excavation width and the depth to which backfill has 
been placed are sufficient to make it feasible, and it can be done effectively 
and without damage to the pipe or structure, backfill may, on approval, be 
compacted by the use of suitable rollers, tractors, or similar powered 
equipment instead of by tamping.  For compaction by tamping or rolling, the 
rate at which backfilling material is deposited shall not exceed that permitted 
by the facilities for its spreading, leveling, and compacting as furnished by the 
Contractor. 

E. Reconditioning Compacted Areas:  Where completed compacted areas are 
disturbed by subsequent construction operations or adverse weather, scarify surface, 
re-shape, and compact to required density prior to further construction. 

 
3.5 GRADING: 

A. General:   
1. Grading shall consist of that work necessary to bring all areas to the final 

grades. 
2. Uniformly grade areas within limits of work requiring grading, including 

adjacent transition areas.   
3. Smooth finished surface within specified tolerances, compact with uniform 

levels or slopes between points where elevations are shown, or between such 
points and existing grades. 

B. Compaction:   
1. After grading, compact subgrade surfaces to the depth and percentage of 

maximum density for each area classification. 
C. Protection of Graded Areas: 

1. Protect newly graded areas from traffic and erosion.  Keep free of trash and 
debris. 

2. Repair and re-establish grades in settled, eroded, and rutted areas to specified 
tolerances. 

 
3.6 BASE PROCESSED AGGREGATE 

A. General: 
1. Base course consists of placing the specified materials in layers to support a 

paved surface, as indicated in the Drawings. 
B. Grade Control: 

1. During construction, maintain lines and grades including crown and cross-
slope of base. 

C. Placing: 
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1. Place base on prepared subbase conforming to indicated cross-section and 
thickness.  Maintain optimum moisture content for compacting base materials. 

2. Place base, conforming to indicated cross-section and thickness.  Maintain 
optimum moisture content for compaction. 

D. Shaping and Compacting: 
1. All layers of aggregate shall be compacted to the required density 

immediately after placing.  As soon as the compaction of any layer has been 
completed, the next layer shall be placed. 

2. The Contractor shall bear full responsibility for and make all necessary repairs 
to the subgrade until the full is placed and compacted.  Repairs shall be made 
at no additional cost to the Owner. 

3. If the aggregate base or leveling course becomes contaminated by degradation 
of the aggregate or addition of foreign materials, the contaminated material 
shall be removed and replaced with the specified material at the Contractor's 
expense. 

 
 

END OF SECTION 
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SECTION 02270 
 

TEMPORARY EROSION CONTROL 
 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION 

A. Work Included:   
1. The work under this section shall include provision of all labor, equipment, 

materials and maintenance of temporary erosion control devices, as specified 
herein and as directed by the Engineer.   

2. Erosion control measures shall be provided as necessary to correct conditions 
that develop prior to the completion of permanent erosion control devices, or 
as required to control erosion that occurs during normal construction 
operations.   

3. Construction operations shall comply with all federal, state and local 
regulations pertaining to erosion control.   

4. After awarding of or after being awarded the Contract, prior to 
commencement of construction activities, the Contractor will meet with the 
Engineer to discuss erosion control requirements and develop a mutual 
understanding relative to details of erosion control. 

B. Related Work Specified Elsewhere: 
1. Site work is specified in appropriate sections of this Division. 

C. Design Criteria: 
1. Conduct all construction in a manner and sequence that causes the least 

practical disturbance of the physical environment. 
2. Stabilize disturbed earth surfaces in the shortest time and employ such 

temporary erosion control devices, as may be necessary, until such time as 
adequate soil stabilization has been achieved. 

 
1.2 SUBMITTALS 

A. The Contractor shall furnish the Engineer, in writing, his work plan giving proposed 
locations for storage of topsoil and excavated material, before beginning 
construction.  A schedule of work shall accompany the work plan.  Acceptance of 
this plan will not relieve the Contractor of his responsibility for completion of the 
work as specified.   

 
1.3  QUALITY ASSURANCE 
  A. Be responsible for the timely installation and maintenance of all sedimentation 

control devices necessary to prevent the movement of sediment from the 
construction site to off site  areas or into the stream system via surface runoff of 
underground drainage systems. Measures in addition to those shown on the 
Drawings necessary to prevent the movement of sediment off site shall be installed, 
maintained, removed, and cleaned up at the expense of the Contractor. No 
additional charges to the Owner will be considered. 
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  B. All materials and methods of sedimentation and erosion control shall conform to 
the requirements outlined in the Connecticut Guidelines for Erosion and Sediment 
Control as updated and the General Permit for Stormwater and Dewatering 
Wastewaters from Construction Activities and the Inland Wetlands Commission 
Permit appended to these Contract Documents. 

 
PART 2 - PRODUCTS 
 
2.1 MATERIALS 

A. Crushed stone for sediment filtration devices, access ways and staging areas shall 
conform to Connecticut DOT Standard Specifications for Highway and Bridges 
Form 814A.   

B. Permanent Seed:   
1. Conservation mix appropriate to the predominant soil conditions as specified 

in the BMP and subject to approval by the Engineer.   
C. Temporary Seeding: 

1. Use species appropriate for soil conditions and season as specified in the BMP 
and subject to approval by the Engineer. 

D. Water: 
1. The Contractor shall provide water and equipment to control dust, as directed 

by the Engineer.   
  E. Silt Fence 
    
   Silt fence fabric shall be a woven, polypropylene, ultraviolet resistant material such 

as "ENVIROFENCE" by Mirafi Inc., Charlotte, NC or equal. 
 
  F. Sediment Control Device 

 
Sediment control devices shall be used during construction to control sediment 
discharges into existing drainage systems or other receiving streams.  Silt sack 
shall be used under catch basins and dewatering bags as a stand alone device to 
catch sediment laden groundwater.  They are constructed of permeable geotextile 
material and contain factory installed hose connections for various size hoses. 

 
  G. Straw mulch shall be utilized on all newly graded areas to protect areas against 

washouts and erosion.  Straw mulch shall be comprised of threshed straw of oats, 
wheat, barley, or rye that is free from noxious weeds, mold or other objectionable 
material.  The straw mulch shall contain at least 50 percent by weight of material to 
be 10-in or longer.  Straw shall be in an air-dry condition and suitable for 
placement with blower equipment. 

 
2.2  CONSTRUCTION REQUIREMENTS 

A. Temporary Erosion Checks: 
1. Make a visual inspection of all sedimentation control devices once per week 

and promptly after every rainstorm.  If such inspection reveals that additional 
measures are needed to prevent movement of sediment to offsite areas, 
promptly install additional devices as needed.  Sediment controls in need of 
maintenance shall be repaired promptly. 
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2. Baled hay, sand bags or siltation fence may be used in an arrangement to fit 
local conditions.   

B. Temporary Berms: 
1. Temporary barriers shall be constructed along the toe of embankments when 

necessary to prevent erosion and sedimentation.    
C. Temporary Seeding: 

 Areas to remain exposed for a time exceeding 3 weeks shall receive temporary 
seeding as indicated below: 

 
Season Seed  Rate 

Summer (5/15 - 8/15)   Sudangrass 40 lbs/acre 
Late Summer/Early Fall 

(8/15 - 9/15)  
Oats 

Annual Ryegrass 
80 lbs/acre 

Fall (9/15 - 10/1) Winter Rye 40 lbs/acre 
Winter (10/1 - 4/1 Mulch w/Dormant Seed 112 lbs/acre 
Spring (4/1 - 7/1)     Oats   80 lbs/acre* 

 Annual Ryegrass 80 lbs/acre 
  40 lbs/acre 

* seed rate only   
 

D. Silt Fence shall be supported by posts and installed per the manufacturer’s 
recommendations. 

E. Mulch All Areas Receiving Seeding: 
 Use either wood cellulose fiber mulch (750 lbs/acre); or straw mulch with chemical 

tack (as per manufacturer's specifications).  Wetting for small areas may be 
permitted.  Biodegradable netting is recommended in areas to be exposed to 
drainage flow. 

F. Erosion control matting for slopes and ditches shall be anchored with pegs and/or 
staples per manufacturer's recommendations. Contractor shall provide matting 
along the flowline of all ditches and swales having a longitudinal slope in excess of 
0.01 ft/ft, and on all slopes in excess of 3(H) to 1(V). 

 
PART 3 - EXECUTION 
 
3.1 INSTALLATION 

A. Temporary Erosion Checks: 
1. Temporary erosion checks shall be constructed in ditches and at other 

locations designated by the Engineer.  The Engineer may modify the 
Contractor's arrangement of silt fences, bales and bags to fit local conditions.   

2. Baled hay, silt fences, or sandbags, or some combination, may be used in 
other areas, as necessary, to inhibit soil erosion.   

3. Siltation fence shall be located and installed as shown on plans or as required 
to comply with all Federal, State and Local Regulations. 

B. Erosion control matting for slopes and ditches shall be installed where indicated on 
the Drawings and as required to stabilize the soil until permanent vegetative 
stabilization is established. 
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C. Maintenance: 
 Erosion control features shall be installed prior to excavation wherever 

appropriate.  Temporary erosion control features shall remain in place and shall be 
maintained until a satisfactory growth of grass is established.  The Contractor shall 
be responsible for maintaining erosion control features throughout the life of the 
construction contract.  Maintenance will include periodic inspections by the Owner 
or Engineer for effectiveness of location, installation and condition with corrective 
action taken by the Contractor, as appropriate. 

D. Removing and Disposing of Materials: 
1. When no longer needed, material and devices for temporary erosion control 

shall be removed and disposed of upon approval by Engineer.   
2. When removed, such devices may be reused in other locations, provided they 

are in good condition and suitable to perform the erosion control for which 
they are intended.   

3. When dispersed over adjacent areas, the material shall be scattered to the 
extent that it causes no unsightly conditions nor creates future maintenance 
problems.   

4. Sedimentation basins, if no longer required, will be filled in, the pipe 
removed, the surface loamed and grass cover shall be established.   

 
 
 

END OF SECTION 
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SECTION 02485 
 

LOAMING & SEEDING 
 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION 

A. Work Included:  Furnish, place, and test topsoil, seed, lime, and fertilizer where 
shown on the drawings or directed by the Engineer and protect and maintain seeded 
areas disturbed by construction work, as directed by the Engineer. 

B. Related Work Specified Elsewhere: Earthwork, excavation, backfill, compaction, 
site grading and temporary erosion control are specified in the appropriate Sections 
of this Division. 

 
1.2 SUBMITTALS AND TESTING  

A. Seed:  
1. Furnish the Engineer with duplicate signed copies of a statement from the 

vendor, certifying that each container of seed delivered to the project site is 
fully labeled in accordance with the Federal Seed Act and is at least equal to 
the specification requirements. 

2. This certification shall appear in, or with, all copies of invoices for the seed. 
3. The certification shall include the guaranteed percentages of purity, weed 

content and germination of the seed, and also the net weight and date of 
shipment.  No seed may be sown until the Contractor has submitted the 
certificates and certificates have been approved. 

4. Each lot of seed shall be subject to sampling and testing, at the discretion of 
the Engineer, in accordance with the latest rules and regulations under the 
Federal Seed Act. 

B. Topsoil:  
1. Inform the Engineer, within 30 days after the award of the Contract, of the 

sources from which the topsoil is to be furnished. 
2. Obtain representative soil samples, taken from several locations in the area 

under consideration for topsoil removal, to the full stripping depth. 
3. Have soil samples tested by an independent soils testing laboratory, approved 

by the Engineer, at the Contractor's expense. 
4. Have soil samples tested for physical properties and pH (or lime requirement), 

for organic matter, available phosphoric acid, and available potash, in 
accordance with standard practices of soil testing. 

5. Approval, by the Engineer, to use topsoil for the work will be dependent upon 
the results of the soils tests. 

C. Lime & Fertilizer:  
1. Furnish the Engineer with duplicate copies of invoices for all lime and 

fertilizer used on the project showing the total minimum carbonates and 
minimum percentages of the material furnished that pass the 90 and 20 mesh 
sieves and the grade furnished.  
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2. Each lot of lime and fertilizer shall be subject to sampling and testing at the 
discretion of the Engineer. 

3. Sampling and testing shall be in accordance with the official methods of the 
Association of Official Agricultural Chemists. 

4. Upon completion of the project, a final check may be made comparing the 
total quantities of fertilizer and lime used to the total area seeded.  If the 
minimum rates of application have not been met, the Engineer may require the 
Contractor to distribute additional quantities of these materials to meet the 
minimum rates. 

 
1.3 DELIVERY, STORAGE & HANDLING  

A. Seed: 
1. Furnish all seed in sealed standard containers, unless exception is granted in 

writing by the Engineer. 
2. Containers shall be labeled in accordance with the United States Department 

of Agriculture's rules and regulations under the Federal Seed Act in effect at 
the time of purchase. 

B. Fertilizer: 
1. Furnish all fertilizer in unopened original containers. 
2. Containers shall be labeled with the manufacturer's statement of analysis. 

 
1.4 JOB CONDITIONS 

A. Topsoil:  Do not place or spread topsoil when the subgrade is frozen, excessively 
wet or dry, or in any condition otherwise detrimental, in the opinion of the 
Engineer, to the proposed planting or to proper grading. 

B. Seeding:  
1. Planting Seasons:  The recommended seeding time is from April 1 to 

September 15.  The Contractor may seed at other times.  Regardless of the 
time of seeding, the Contractor shall be responsible for each seeded area until 
it is accepted. 

2. Weather Conditions:  
a. Do not perform seeding work when weather conditions are such that 

beneficial results are not likely to be obtained, such as drought, 
excessive moisture, or high winds. 

b. Stop the seeding work when, in the opinion of the Engineer, weather 
conditions are not favorable. 

c. Resume the work only when, in the opinion of the Engineer, conditions 
become favorable, or when approved alternate or corrective measures 
and procedures are placed into effect. 

PART 2 - PRODUCTS 
 
2.1 MATERIALS 

A. Seed:  
1. Provide the grass seed mixture approved by the Engineer, having the 

following composition: 
a. Park Mixture:  
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50 percent Creeping Red Fesque  
30 percent Kentucky Bluegrass  
20 percent Annual Ryegrass  

b. Roadside Mixture: 
50 percent Creeping Red Fescue 
15 percent Kentucky Bluegrass 
5 percent White Clover 
2 percent Red Top 
3 percent Birdsfoot Trefoil 
25 percent Annual Ryegrass 

2. Do not use seed which has become wet, moldy, or otherwise damaged in 
transit or during storage. 

B. Topsoil:  
1. Fertile, friable, natural topsoil typical of the locality, without admixture of 

subsoil, refuse or other foreign materials and obtained from a well-drained 
site.  Mixture of sand, silt, and clay particles in equal proportions. 

2. Free of stumps, roots, heavy of stiff clay, stones larger than 1-inch in 
diameter, lumps, coarse sand, weeds, sticks, brush or other deleterious matter. 

3. Not less than 4 percent nor more than 20 percent organic matter. 
4. Topsoil depth shall be 4-inches, unless otherwise indicated.  

C. Lime:  
1. Provide lime which is ground limestone containing not less than 85% of total 

carbonate and of such fineness that 90% will pass a No. 20 sieve and 50% will 
pass a No. 100 sieve. 

2. Coarser materials will be acceptable provided the specified rates of 
application are increased proportionately on the basis of quantities passing a 
No. 100 sieve.  No additional payment will be made to the Contractor for the 
increased quantity. 

D. Fertilizer:  
1. Provide a commercial fertilizer approved by the Engineer. 
2. Provide fertilizer containing the following minimum percentage of nutrients 

by weight: 
10% Available phosphoric acid  
10% Available potash  
10% Available nitrogen (75% of the nitrogen shall be organic) 

 
PART 3 - EXECUTION 
 
3.1 PREPARATION  

A. Equipment:  
1. Provide all equipment necessary for the proper preparation of the ground 

surface and for the handling and placing of all required materials. 
2. Demonstrate to the Engineer that the equipment will apply materials at the 

specified rates. 
B. Soil:  Perform the following work prior to the application of lime, fertilizer or seed.   
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1. Scarify the subgrade to a depth of 2 inches to allow the bonding of the topsoil 
with the subsoil. 

2. Apply topsoil to a depth of 4 inches or as directed on areas to be seeded. 
3. Trim and rake the topsoil to true grades free from unsightly variations, humps, 

ridges or depressions. 
4. Remove all objectionable material and form a finely pulverized seed bed. 

 
3.2 PERFORMANCE  

A. Grading:  
1. Grade the areas to be seeded as shown on the Drawings or as directed by the 

Engineer. 
2. Leave all surfaces in even and properly compacted condition. 
3. Maintain grades on the areas to be seeded in true and even conditions, 

including any necessary repairs to previously graded areas. 
B. Placing Topsoil:  

1. Uniformly distribute and evenly spread topsoil on the designated areas. 
2. Spread the topsoil in such a manner that planting work can be performed with 

little additional soil preparation or tillage. 
3. Correct any irregularities in the surface resulting from top soiling or other 

operations to prevent the formation of depressions where water may stand. 
4. Thoroughly till the topsoil to a depth of at least 3 inches by plowing, 

harrowing, or other approved method until the condition of the soil is 
acceptable to the Engineer.  The surface shall be cleared of all debris and or 
stones one inch or more in diameter. 

C. Placing Fertilizer:  
1. Distribute fertilizer uniformly at a rate determined by the soils test over the 

areas to be seeded. 
2. Incorporate fertilizer into the soil to a depth of at least 3 inches by discing, 

harrowing, or other methods acceptable to the Engineer. 
3. The incorporation of fertilizer may be a part of the tillage operation specified 

above. 
4. Distribution by means of an approved seed drill equipped to sow seed and 

distribute fertilizer at the same time will be acceptable. 
 

D. Placing Lime:  
1. Uniformly distribute lime immediately following or simultaneously with the 

incorporation of fertilizer. 
2. Distribute lime at a rate determined from the pH test, to a depth of at least 3 

inches by discing, harrowing, or other methods acceptable to the Engineer. 
E. Seeding:  

1. Fine rake and level out any undulations or irregularities in the surface 
resulting from tillage, fertilizing, liming or other operations before starting 
seeding operations. 

2. Hydroseeding: 
a. Hydroseeding may be performed where approved and with equipment 

approved by the Engineer. 
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b. Sow the seed over designated areas at a minimum rate of 5 pounds per 
1000 square feet. 

c. Seed and fertilizing materials shall be kept thoroughly agitated in order 
to maintain a uniform suspension within the tank of the hydroseeder. 

d. The spraying equipment must be designed and operated to distribute 
seed and fertilizing materials evenly and uniformly on the designated 
areas at the required rates. 

3. Drill Seeding:  
a. Drill seeding may be performed with approved equipment having drills 

not more than 2 inches apart. 
b. Sow the seed uniformly over the designated areas to a depth of l/2 inch 

and at a rate of 5 pounds per l,000 square feet. 
4. Broadcast Seeding:  

a. Broadcast seeding may be performed by equipment approved by the 
Engineer.  

b. Sow the seed uniformly over the designated areas at a rate of 5 pounds 
per l,000 square feet. 

c. Sow half the seed with the equipment moving in one direction and the 
remainder of the seed with the equipment moving at right angles to the 
first sowing. 

d. Cover the seed to an average depth of l/2 inch by means of a brush 
harrow, spike-tooth harrow, chain harrow, cultipacker, or other approved 
devices. 

e. Do not perform broadcast seeding work during windy weather.  
F. Compacting:  

1. Seeded areas must be raked lightly after sowing unless seeding is to be 
directly followed by application of an approved mulch. 

2. Compact the entire area immediately after the seeding operations have been 
completed. 

3. Compact by means of a cultipacker, roller, or other equipment approved by 
the Engineer weighing 60 to 90 pounds per linear foot of roller. 

4. If the soil is of such type that a smooth or corrugated roller cannot be operated 
satisfactorily, use a pneumatic roller (not wobbly wheel) that has tires of 
sufficient size to obtain complete coverage of the soil. 

5. When using a cultipacker or similar equipment, perform the final rolling at 
right angles to the prevailing slopes to prevent water erosion, or at right angles 
to the prevailing wind to prevent dust. 

 
3.3 PROTECTION & MAINTENANCE  

A. Protection:  
1. Protect the seeded area against traffic or other use. 
2. Erect barricades and place warning signs as needed. 

B. Maintenance:  
1. At the time of the first cutting, set mower blades two inches high.  All lawns 

shall receive at least two mowings before acceptance.  Coordinate schedule 
for mowing with Engineer. 
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2. Maintenance shall also include all temporary protection fences, barriers and 
signs and all other work incidental to proper maintenance. 

3. Maintain grass areas until a full stand of grass is indicated, which will be a 
minimum of 45 days after all seeding work is completed, and shall not 
necessarily related to Substantial Completion of the General Contract. 

4. Protection and maintenance of grass areas shall consist of watering, weeding, 
cutting, repair of any erosion and reseeding as necessary to establish a 
uniform stand for the specified grasses, and shall continue until Acceptance by 
the Engineer of the work of this section.  It shall also include the furnishing 
and applying of such pesticides as are necessary to keep grass areas free of 
insects and disease.  All pesticides shall be approved by Engineer prior to use. 

 
3.4 ACCEPTANCE 

A. At final acceptance of the project all areas shall have a close stand of grass with no 
weeds present and no bare spots greater than three inches (3") in diameter over 
greater than five percent (5%) of the overall seeded area. 

 
 
 

END OF SECTION 
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 SECTION 02513 
 
 BITUMINOUS CONCRETE PAVING 
 
 
PART 1 - GENERAL 
 
1.1  DESCRIPTION   
  A. Work Included:   
   1.  Furnish all plant, labor, equipment and materials required to install bituminous 

concrete pavement courses, including walkways and driveways, as shown on 
the Drawings and as specified herein.   

  B. Work Not Included:  Removal and replacement of paving for the convenience of 
the Contractor will not be considered for payment. 

  C. Related Work Specified Elsewhere: 
   1. Excavation, backfill, aggregate base and base.   
 
1.2  QUALITY ASSURANCE   
  A. Materials:  Use only materials furnished by a bulk bituminous concrete producer 

regularly engaged in the production of hot mixed, hot laid bituminous concrete.   
  B. Equipment:  Provide, maintain and operate pavers, dump trucks, tandem, 3-wheel 

and pneumatic tired rollers well suited to the mixtures being placed.  Provide, 
maintain and operate hand equipment as required. When applicable, provide, 
maintain and operate trimming equipment and materials. 

  C. General:  All materials, construction methods and equipment  shall conform to the 
requirements of the State of Connecticut Department of Transportation Standard 
Specifications for Roads, Bridges, and Incidental Construction, Form 816, latest 
edition (hereinafter referred to as CTDOT Specifications) and as specified herein. 

  D. The purpose of this specification is to direct the Contractor's attention to certain 
paving items.  Compliance with this specification does not relieve the Contractor of 
his obligation to perform his work in complete accordance with the Connecticut 
Department of Transportation's requirements.  

 
1.3  SUBMITTALS   
  A. A certificate of compliance shall be furnished to the Engineer that the materials 

supplied comply with the specification requirements.     
  B. Delivery slips shall be furnished with each load of mix delivered to the 

project.  Information shall include: 
   1. Vehicle identification. 
   2. Date. 
   3. Project. 
   4. Identification of material.  
   5. Gross, tare and net weights. 
   6. Signed by the bituminous concrete producer.   
   7. Stamped by a licensed public weighmaster.   
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PART 2 - PRODUCTS 
 
2.1  MATERIALS 
  A. Hot Bituminous Concrete Base Course - Town Roads 
  1. Shall conform to the requirements of subsection M.04, Class 1, of the CTDOT 

specifications. 
  B. Hot Bituminous Concrete Final Course - Town Roads 
  1. Shall conform to the requirements of subsection M.04, Class 2, of the CTDOT 

specifications. 
  C. Hot Bituminous Concrete Base Course - CT DOT Roads 
   1. Shall conform to the requirements of subsection M.04, Class 4, of the CTDOT 

specifications. 
  D. Hot Bituminous Concrete Final Course - CT DOT Roads 
   1. Shall conform to the requirements of subsection M.04, Class 1, of the CTDOT 

specifications. 
  E. Tack Coat and Joint Sealer 
  1. Shall conform to the requirements of subsection M.04 of the CTDOT 

specifications. 
  F. Pavement Markings 

 1. Shall conform to the requirements of subsection M.07 of the CTDOT 
specifications. 

     
PART 3 - EXECUTION 
 
3.1  GENERAL 
  A. Grade Control: 
   1. The Contractor shall establish and maintain the required lines and grades, 

including crown and cross-slope, for each course during construction 
operations.   

  B. Reset all existing manholes and gate boxes, to finished grade as required at no 
additional cost to the Owner. 

 
3.2  PAVEMENT REMOVAL 
  A. General: 
   1. Exercise extreme care in the removal of pavement so that pavement will not 

be unnecessarily disturbed or destroyed.   
   2. Mechanically cut pavement to be removed to a straight line, unless otherwise 

directed by the Engineer.   
   3. All pavement removed shall become the property of the Contractor and 

disposed of at acceptable locations. 
   
3.3  SURFACE PREPARATION 
  A. Tack coat shall conform to Section 4.06 of the CTDOT Specifications.   
  B. Tack Coat: 
   1. Apply to contact surfaces of previously constructed asphalt or Portland 

cement concrete and surfaces abutting or projecting into asphalt concrete 
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pavement.  Distribute at rate of 0.05 to 0.15 gallons per square yard of 
surface.   

 
3.4  PLACING THE MIX 
  A. General: 
   1. Place asphalt concrete mixture on prepared surface in conformance with 

Section 4.06 of the CTDOT Specifications.  Place in areas inaccessible to 
paving machine and small areas by hand.  Place each course to required grade, 
cross-slope and compacted thickness.   

   2. Asphalt concrete shall only be placed when the base temperature is above 
40°F and rising for a minimum placement of 1½" or more of pavement or 
above 50ºF for a minimum placement of 1” of pavement. 

  B. Protection: 
   1. After final rolling, do not permit vehicular traffic on pavement until it has 

cooled and hardened to the extent that the pavement will not be damaged.   
  C. Joint Sealing 
   1. All joints between existing and new pavement shall be sealed in conformance 

with Section 4.06 of the CTDOT Specifications. 
 
3.5  PAVEMENT MARKINGS 
  A. Pavement markings shall conform to the CTDOT Specification Section 12.09. 
 
 
 END OF SECTION 
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 SECTION 02568 
 
 PRESSURE TESTING AND CHEMICAL GROUTING 

OF SANITARY SEWER PIPE JOINTS 
 
PART 1 - GENERAL 
 
1.1  SCOPE OF WORK  
  A. The work covered by this Section of the Specifications consists of furnishing all labor, 

supervision, equipment, appliances and materials and performing all operations in 
connection with pressure testing and joint sealing, by chemical grouting, of sanitary 
sewer mains and building laterals, and as directed by the ENGINEER, complete in 
place and accepted, in accordance with the Drawings and Specifications.    

  B. The work and materials required in this Section of the Specifications generally consists 
of the following: 

   1. Sewer mains to be pressure tested and sealed shall be televised before and after 
sealing with results kept in a logbook.  It is assumed that each building lateral 
designated for testing and sealing shall be tested and sealed from the main to 
approximately five (5) feet up the lateral, including the lateral connection point to 
the main. 

   2. A notification form should be given to each building for which laterals have been 
grouted.  This notification to the occupant should state that the lateral servicing 
the particular address was grouted on the particular date and if blockage occurs, 
the occupant should call a given phone number of the CONTRACTOR. 

   3. Sewer flow control to maintain flows in the sewer system allowing the specified 
 work to be performed in a manner acceptable to the Engineer. 

  4. Following the testing and grouting of sewer main joints, the Contractor shall 
clean and dispose of all debris in manholes prior to visual inspection by the 
Engineer. 

  C. Sewer joints shall be pressure tested and grouted where indicated on the tables in 
Appendix B: Area A Pipe Rehabilitation Table and Appendix E: Area B Pipe 
Rehabilitation Table of these Specifications and where directed by the Engineer. 

  D. Refer to Appendix C: Area A CCTV Inspection Reports and Appendix F: Area B 
CCTV Inspection Reports, for observed defect information. 

 
1.2  RELATED SECTIONS 
  A. Sewer Flow Control     Section 02751 
  B. Sewer Line Cleaning     Section 02752 
  C. Television Inspection of Sewers   Section 02753 
   
1.3  SUBMITTALS 
  A. Shop drawings, a list of materials, and technical data shall be submitted to the 

OWNER for approval prior to any work being performed under this Section of the 
Specifications. 
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1.4  DESIGN CRITERIA 
  A. The CONTRACTOR shall provide CCTV testing-grouting rigs plus all necessary 

support equipment and personnel for full-time operation. 
  B. The CONTRACTOR shall provide an experienced Chief Operator for each of the 

CCTV testing-grouting rigs.  The Chief Operator shall have a minimum of six (6) 
months active experience as Chief Operator of similar CCTV testing-grouting rigs. 

 
 
PART 2 - PRODUCTS 
 
2.1  SEWER CLEANING AND TELEVISION INSPECTION EQUIPMENT 
  A. Cleaning and Television Inspection Equipment used in performing pressure testing and 

joint sealing shall be as designated in Sections 02752 Sewer Line Cleaning, and 02753 
Television Inspection of Sewers.   

 
2.2  PRESSURE TESTING EQUIPMENT 
  A. The basic equipment used shall consist of a television camera, joint testing device 

(such as a low void packer), and test monitoring equipment.  The equipment shall be 
constructed in such a way as to provide means for introducing a test medium, under 
pressure, into the VOID area created by the expanded ends of the joint-testing device 
and a means for continuously measuring the actual static pressure of the test medium 
within the VOID area.  A fluid (liquid or gas) shall be used as the test medium.  Both 
liquid (usually water) and air are acceptable, but the test procedure is different for 
each. 

  B. VOID pressure data shall be transmitted electrically and without the use of the test 
medium (water) or hoses.  All test monitoring shall be above ground and in a location 
that allows for simultaneous, continued observation of the television monitor and test 
monitoring equipment by the OWNER’S representative. 

  C. The CONTRACTOR shall supply a test cell in order to ensure accuracy of the testing 
equipment. 

 
2.3  JOINT SEALING EQUIPMENT 
  A. The basic equipment shall consist of a closed circuit television system, necessary 

chemical sealant containers, pumps, regulators, valves, hoses, etc., and LOW VOID 
joint sealing packers for the various sizes of sewer pipes.  The packer shall be a 
cylindrical case of a size less than pipe size, with the cables at either end used to pull it 
through the line.  The packer device shall be constructed in such a manner as to allow 
a restricted amount of sewage to flow at all times.  Generally, the equipment shall be 
capable of performing the specified operations in lines where flows do not exceed the 
normal maximum line flows.  When the packer is inflated, two (2) wide spaced 
annular bladders shall be formed, each having an elongated shape and producing an 
annular void around the center portion of the packer.  The packer shall be equipped 
with a lateral sealing inversion tube for testing and sealing of the building lateral. 

 
2.4  JOINT SEALING MATERIALS  
  A. Chemical Grout Sealant 
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   1. The chemical grouting material shall be a liquid that can be easily transported to 
the pipe joint and injected into the joint.  The grout shall react quickly to seal the 
joint against infiltrating groundwater and shall be capable of withstanding the 
environment within the sewer or drain system and normal maintenance 
operations. The chemical grout shall provide a seal that will withstand a water or 
air pressure test of four pounds per square inch (4 psi) above the hydrostatic 
pressure for a minimum of thirty (30) seconds. 

   2. The CONTRACTOR shall use an appropriate root inhibitor mixed with the grout 
as recommended by the manufacturer; such as Barrier 50W as manufactured by 
Avanti International, or approved equal. 

   3. The seal effectiveness of the grout may not be required to be demonstrated by 
laboratory testing in a soil box on standard pipe of various configurations, if 
acceptable testing documentation is supplied to and approved by the OWNER.  
Otherwise, the test will be an exfiltration test performed at a ten (10) foot head of 
water on a single joint, grout with a standard packing device.  Under the 
following criteria, the test results must meet the specification relating to an 
acceptable seal for a new pipe. 
a. Soil Box - A box of such dimensions as to contain a standard 8-inch 

concrete joint (bell and spigot area) and approximately one yard of soil.  
One end must allow protrusion of the pipe so that the standpipe can be 
affixed.  The bell end of pipe must be strapped securely to the box and the 
box designed with a sliding panel so that the spigot end can be flexed. 

b. Pipe Failure Configuration - The following configurations used in the 
Western Report (Improved Sealants for Infiltration Control, The Western 
Company, June, 1969) shall each be tested. 

     1) Open Joint - ⅛" open gap from dead tight joint. 
     2) Broken Bell - Approximately 1/3 of the bell is broken away. 
     3) Slot - 3" x ⅛" slot in barrel of pipe. 

   c. Flexure Test - The open joint configuration shall be subjected to a deflection 
of at least 0.3 inch per foot of pipe without causing failure of the seal.  (This 
corresponds to 20% of the possible deflection before breakage of the bell.). 

    d. Soils - All tests will be performed in two soils: 
     1) Sand (particle size greater than 0.05mm) 
     2) Clay (at least 30% of soil with particle size less than 0.02 mm) 
   e. In lieu of laboratory tests, the grout manufacturer may submit other proof 

that the sealant used meets the above requirements. 
f. The grouting material shall be an acrylamide gel, AV-100 as manufactured 

by Avanti International, urethane gel 5610 as manufactured by 3-M or an 
approved equal.  The CONTRACTOR shall receive the ENGINEER's 
approval prior to using any grouting material. 

  B. All chemical sealing materials used in the performance of the work specified must 
conform to the following minimum performance standards: 

   1. While being injected, the chemical grout must be able to react in moving water. 
   2. The final cured grout must be capable of withstanding submergence in water 

without degradation. 
   3. The resultant grout formation must be impervious to water penetration. 
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   4. The grout material, after fully curing, must be flexible, not brittle or rigid. 
   5. The final grout should be able to withstand freeze-thaw and wet-dry cycles 

without causing adverse changes to the grout. 
   6. The final grout formation must not be biodegradable. 
   7. The cured grout should be chemically stable and resistant to concentrations of 

acids, alkalis, and organics found in normal sewage. 
   8. The chemical grout sealing effectiveness shall meet or exceed that stated in 

"Chemical Sealants for Elimination of I/I", page 23, published by the U.S.E.P.A., 
September 28, 1973. 

  C. All chemical sealing materials used shall meet the following minimum application 
requirements. 

   1. All component materials should be easily transportable by common carriers. 
   2. Packaging of component materials should be compatible with field storage 

requirements. 
   3. Grout components must be packaged in such a fashion as to provide for maximum 

worker safety when handling the materials and minimize spillage when preparing 
for use. 

   4. Mixing of the components should be compatible with field applications and not 
require precise measurements. 

   5. Catalyzation shall take place at the point of injection/repair. 
   6. Cleanup must be done without inordinate use of flammable or hazardous 

chemicals. 
   7. Materials must be capable of being pumped through a minimum of 500 feet of ½ 

inch to ¾ inch diameter hose. 
   8. Residual sealing materials must be removable from the sewer after injection to 

ensure no flow reduction, restriction or blockage of normal sewer flows. 
  D. Acrylamide Base Gel sealing materials shall have the following basic properties: 
   1. A controllable reaction time ranging from ten (10) seconds to greater than one (1) 

hour. 
   2. Viscosity that can be made near two (2) centipoise or greater. 
   3. Viscosity to remain constant throughout the induction period. 
   4. The ability to tolerate some dilution and react in moving water. 
   5. The final reaction shall produce a homogeneous chemically stable, non-

biodegradable, firm, flexible gel. 
   6. The gel shall not be rigid or brittle. 
   7. The gel shall have a negligible corrosion rate on mild steel plates. 
   8. The base compounds may be varied considerably by additives to increase the 

strength, adhesion, solution density and viscosity. 
   9. The gel shall be prepared from a minimum of ten percent (10%) (by weight) 

aqueous solution of the basic chemicals.  The activator and initiator catalysts shall 
be introduced in such proportions, as recommended by the manufacturer, as to 
produce the most effective gel time for the existing field conditions and 
temperatures. 

   10. Proportion control tests shall be made daily to determine that the proper amount 
of catalysts and additives are being used for the prevailing conditions.  The 
concentration of the initiator (ammonium persulfate) shall be less than three 
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percent (3%) by weight. 
  E. Urethane Base Gel sealing materials shall have the following basic properties: 
   1. 1 Part urethane prepolymer thoroughly mixed with between 5 and 10 parts of 

water weight.  The recommended mix ratio is 1 part urethane prepolymer to 8 
parts of water (11% prepolymer).   

   2. A liquid prepolymer having a solids content of 77% to 83%, specific gravity of 
1.04 (8.65 pounds per gallon), and a flash point of 20° F. 

   3. A liquid prepolymer having a viscosity of 600 to 1200 centipoise at 70°F than can 
be pumped through 500 feet of ½-inch hose with a 1000 psi head at a flow rate of 
1 ounce per second.    

   4. The water used to react the prepolymer should have a pH of 5 to 9.   
   5. A cure time of 80 seconds at 40°F, 55 seconds at 60°F, and 30 seconds at 80°F 

when 1 part prepolymer is reacted with 8 parts of water only.   
   6. A cure time that can be reduced to 10 seconds for water temperatures of 40°F to 

80°F when 1 part prepolymer is reacted with 8 parts of water containing a 
sufficient amount of gel control agent additive.   

   7. A relatively rapid viscosity increase of the prepolymer/water mix.  Viscosity 
increases from about 10 to 60 centipoise in the first minute for 1 to 8 prepolymer 
ratio at 50°F.   

   8. A reaction (curing) which produces a chemically stable and non-biodegradble, 
tough, flexible gel.   

   9. The ability to increase mix viscosity, density, gel strength and resistance to 
shrinkage by the use of additives to the water. 

  F. None of the materials in the grouting system shall present undue hazard to job site 
personnel, the general public, or the environment.  Material Safety Data Sheets (Form 
OSHA-20 or equivalent) shall be made available for each material outlining proper 
fire and explosion hazard data, health hazard data, spill and leak procedures, and 
special protective equipment information. 

  G. Proper procedures for waste disposal of all residues of each material in the grouting 
system shall be used.  Manufacturers' recommendations shall be strictly adhered to.  
Disposal shall be made at a sanitary landfill site or other applicable disposal site.  
Neither the grout nor its component materials shall be disposed of in the sewer drain 
system. 

  H. All equipment and the surrounding area shall be cleaned up properly and completely.  
The method of cleaning equipment shall be based on the manufacturer's 
recommendations. 

  I. The chemical sealing materials used shall have a minimum of five (5) years 
documented "in place" successful use in the sealing of sewer line joints.  At the 
request of the ENGINEER, proof of such documentation will be provided by the 
CONTRACTOR.  If such documentation is inadequate or unsatisfactory to the 
OWNER, the material shall not be allowed for use on this project unless verified by 
the soil box test and approved by the ENGINEER. 

  J. An additive to increase the compressive and tensile strength as well as elongative 
properties shall be added to the grout mix.  If an acrylamide gel is used then AV-257 
as manufactured by Avanti International is acceptable or if a urethane gel is used an 
acceptable additive is 5612 as manufactured by 3-M.  Mixing ratios shall be a 
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minimum of 4 gallons in lieu of water per 30 gallon mix if acrylamide and 4 gallons in 
lieu of water per 40 gallon mix if urethane.  The grout shall be mixed as defined by the 
Manufacture.    

 
 
 
PART 3 – EXECUTION 
 
3.1  CLEANING AND TELEVISION INSPECTION OF SEWERS 
  A. All lines that are scheduled for grouting shall be cleaned.  Cleaning shall include the 

complete removal and disposal of all dirt, rocks, roots, gravel and other debris and 
obstructions from the sewers.  Cleaning and Television Inspection shall be 
performance in accordance with Sections 02752 Sewer Line Cleaning, and 02753 
Television Inspection of Sewers.   

 
3.2  PRESSURE TESTING 
  A. The technique of sewer line joint testing is used to test the integrity of individual pipe 

joints.  Testing cannot be performed and will not be required on cracked or broken 
pipe, or sections of the pipe between joints.  Testing also will not be required on 
visibly leaking joints.  Test all joints except those with visible infiltration. Joints with 
visible infiltration shall be sealed immediately. 

  B. Procedure:  
   1. Position the packer on each joint to be tested.  
   2. Inflate the sleeves on each end of the packer.  
   3. Apply four (4.0) psi pressure above the existing hydrostatic pressure on the 

outside of the joint to the void area created around the inside perimeter of the 
joint. 

   4. Shut off the supply of air once the pressure has stabilized at the required amount.  
   5. Monitor the void pressure for thirty (30) seconds. 
   6. Repair the joint if the pressure drops more than one half (1/2) psi in the thirty (30) 

seconds. 
  C. Water or chemical pressure testing may be used in lieu of air testing subject to review 

and approval by the Engineer.  
 
3.3  JOINT SEALING 
  A. Joints showing visible leakage, or joints that have failed the joint test, shall be sealed 

as specified.  Joint sealing shall be accomplished by forcing chemical sealing materials 
into or through infiltration points by a system of pumps, hoses, and sealing packers.  
The amount of grout necessary for each joint shall conform to manufacturer's 
recommendations and to further requirements of this Section. 

  B. The packer shall be positioned over the area of infiltration by means of a metering 
device and the closed circuit television camera in the line.  It is important that the 
procedure used by the CONTRACTOR for positioning the packer be accurate to avoid 
over pulling the packer and thus not effectively sealing/grouting the intended joint 
from infiltration. 

  C. The packer sleeves shall then be expanded using precisely controlled pressures.  The 
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pneumatically expanded sleeve or elements shall seal against the inside periphery of 
the pipe to form a void area at the point infiltration, now completely isolated from the 
remainder of the pipeline. 

  D. Into this isolated area, sealant materials shall be pumped through the hose system at 
controlled pressures that are in excess of groundwater pressures. 

  E. The pumping, metering, and packer device shall be integrated so that proportions and 
quantities of materials can be regulated in accordance with the type and size of the leak 
being sealed. 

  F. Sewer main and lateral sealing is performed if video inspection shows visible leakage; 
however the OWNER reserves the right to seal additional sewer joints as it sees fit.  
Final field determination of joint sealing will be made by the ENGINEER.  The packer 
should remain in position, maintaining the isolated VOID.  Chemical grout sealant is 
pressure injected through the packer into the annular space between the inversion tube 
and the sewer pipe.  Under pressure, the grout material is then forced out into the soil 
through leaking joints and pipe defects.  It is assumed that each building lateral 
designated for testing and sealing shall be tested and sealed from the main to 
approximately five (5) feet up the lateral. 

 
3.4  JOINT SEALING VERIFICATION 
  A. Joint sealing verification is completed by performing air testing a second time.  The air 

test is the same as defined above.  The sequence of air testing, grouting and subsequent 
air testing is repeated until either the joint is sealed or it is determined that the grout 
consumption is too high and may result in the blockage of the pipe.  The final 
determination to stop subsequent attempts to seal a joint will be made by the 
ENGINEER.   

3.5  RESIDUAL GROUT MATERIAL 
  A. Any residual sealing materials that extend into the pipe, reducing the pipe diameter, or 

restrict the flow shall be removed from the joint.  The sealed joints shall be left 
reasonably "flush" in dimension with the existing pipe surface.  If excess residual 
sealing materials accumulate in the line and/or as directed by the ENGINEER, the 
entire line section shall be re-cleaned to remove excess material, at no expense to the 
OWNER.  In the case where lateral sealing has taken place, the CONTRACTOR shall 
take precautions not to inject excess material; shall notify the homeowner by written 
notice that the lateral has been grouted, and shall be responsible to clean laterals where 
blockage occurs due to excess grout material. 

 
3.6  RECORDS 
  A. Documentation of television inspection results shall be as follows: 
   1. Television Inspection Logs:  Printed location records shall be kept by the 

CONTRACTOR and will clearly show the location, in relation to adjacent 
manholes, of each infiltration point discovered by the television camera.  In 
addition, other points of significance such as locations of building sewer, unusual 
conditions, roots, storm sewer connections, collapsed sections, presence of scale 
and corrosion and other discernible features will be recorded and a copy of such 
records will be supplied to the OWNER. 

   2. Photographs:  Standard size photographs of the television monitor or problem 
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areas shall be taken by the CONTRACTOR upon request of the ENGINEER and 
at no cost to the OWNER. 

   3. DVD Recordings:  The purpose of recordings shall be to supply a visual and 
audio record of problem areas of the lines that may be replayed both daily and at 
future presentations.  Video recording playback shall be at the same speed that it 
was recorded.  Slow motion or stop motion playback features shall be supplied at 
the option of the OWNER.  DVD's shall remain available to the OWNER along 
with a viewing machine, for a period of up to thirty days following completion of 
all work by the CONTRACTOR.  All DVDs (and any other recordings) shall 
become the property of the OWNER.  All DVDs shall be compatible with DVD 
equipment. 

  B. During the joint testing program, complete records shall be kept, recording the location 
of the line section in which the testing is being done, the location of each joint tested, 
the test pressures used, flow rates of the test liquid and the test results.  A specific 
statement shall be included to indicate if the referenced joint passed or failed the test 
and if the joint is to be sealed.   

  C. Complete records shall be kept of all joint sealing performed in each line section 
certified and submitted to the ENGINEER.  The records will document the location of 
the line section in which the sealing was done, the location of each joint sealed, the 
amount of material used to seal the joint the numbers of injections required to seal the 
joint and the joint test verification results.  Two copies of the certified test results shall 
be submitted to the ENGINEER for review and approval. 

  D. The complete procedure for sealing sewer mains and laterals should be videotaped 
during the air testing and sealing operation.  The DVDs are to be submitted to the 
ENGINEER for review and permanent record. 

 
3.7  INSPECTION 
  A. Work shall only be performed in the presence of a duly authorized representative of 

the ENGINEER.  This includes blending the various chemicals (set-up and tear down 
operations need not be performed in the presence of the ENGINEER). 

  B. The ENGINEER may direct the CONTRACTOR to alter testing pressure gel time, 
and/or pumping rate, based on actual conditions encountered during sealing. 

  C. The ENGINEER may direct the operator to position the air-inflatable sleeves along a 
clean barrel of pipe to verify that the unit is holding pressure.  Similarly, the 
ENGINEER may direct the operator to position the air-inflatable sleeves on either side 
of a house connection to determine that air leakage is being properly recorded. 

  D. The ENGINEER shall determine which joints pass and fail the pressure test based on 
compliance with these specifications.  A daily log of work accomplished shall be duly 
recorded and acknowledged by the ENGINEER and the CONTRACTOR'S 
superintendent.   

  E. Video Inspection of each sewer main and lateral grouted will be required immediately 
following the process to determine cleanliness before moving on to the next location.   

 
3.8  WARRANTY 
  A. All sewer pipe joint sealing work performed shall be guaranteed against faulty 

workmanship and/or materials for a period of one year after the completion of work. 
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  B. Prior to the expiration of the guarantee period, the OWNER reserves the right to select 
an initial retest area consisting of specific sealed sewer mains and laterals.  The sewer 
mains and laterals to be retested shall be randomly selected throughout the project area 
and shall be representative of the majority of the sealing work originally performed.   

  C. Within the initial retest area, the CONTRACTOR shall retest all previously sealed 
sewer mains and laterals as previously specified.  Any joints failing the retest shall be 
resealed.  If the failure rate of the retested sewer mains and laterals is less than 5% of 
the sewer mains and laterals retested, the work shall be considered satisfactory and no 
further retesting will be required. 

  D. If, in the initial retest area, the failure rate of the retested sewer mains and laterals 
exceeds 5% of the sewer mains and laterals retested, an additional retest area of 
equivalent size shall be selected and all previously sealed sewer mains and laterals 
shall be retested.  This additional retesting and resealing, if necessary, will continue 
until a failure rate of less than 5% of the total sewer mains and laterals retested is met.  
If a sewer main fails the initial retest, no additional payment shall be made for 
resealing the failed joints. 

  E. Any additional testing/sealing required beyond the initial retest area shall be 
accomplished at no cost to the OWNER.  The initial retesting shall be considered as 
being included for payment under the appropriate pipe size unit bid item for pressure 
testing and sealing. 

  F. Should as much as 25% of the original project be retested and fail to meet the 5% 
requirement, the CONTRACTOR will be required to provide the same number of 
crews as utilized in the original project so that the retesting will proceed at a more 
rapid rate. 

 
3.9  LINE OBSTRUCTIONS 
  A. It shall be the responsibility of the CONTRACTOR to clear the line of all obstructions 

such as solids, dropped joints, collapsed pipe that will prevent the line from being 
grouted.  As a general guide, if the camera or grouting equipment cannot pass by the 
obstruction as determined by the ENGINEER then the obstruction should be 
considered for repair or removal.   

  B. If inspection reveals an obstruction that cannot be removed by conventional sewer 
cleaning equipment, or an internal cutter to remove such things like protruding 
services, then the sewer main shall not be sealed and the ENGINEER shall be notified 
of the recommended repair.   

 
 
 
 END OF SECTION 
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 SECTION 02601 
 
 MANHOLES FRAMES AND COVERS 
 
 
 
PART 1 - GENERAL 
 
1.1  DESCRIPTION  
  A. Work Included:  Replace manhole frame and cover, adjust manhole frame and 

cover, and brick masonry, including chimney replacement where called for 
elsewhere in this Division, in conformance with the dimensions, elevations,  and 
locations shown on the Drawings and as specified herein. 

  B. Related Work Specified Elsewhere (when applicable):  
   1. Excavation, backfill, paving and loaming and seeding are specified in the 

appropriate Sections in this Division. 
   2. Refer to Appendix A: Manhole Reports and Appendix D: Area B Manhole 

Reports for observed defect information. 
   3. For manhole Frames and Covers to be rehabilitated, refer to 02758 Manhole 

Rehabilitation.   
    
1.2  QUALITY ASSURANCE  
  A. Frames and Covers:  
   1. Acceptable Manufacturers:  
    a. Campbell Foundry Co.  
    b. Neenah Foundry Co.  
    c. E. L. LeBaron Foundry Company. 
    d. Or equivalent. 
  B. Masonry:  
   1. Brick:  Shall comply with the ASTM Standard Specifications for Sewer Brick 

(made from clay or shale), Designation C32, for Grade SS, hard brick.  
   2. Cement:  ASTM C-150. 
   3. Hydrated Lime:  ASTM C-207  
   4. Sand:  ASTM C33 
 
1.3  SUBMITTALS TO THE ENGINEER 
  A. Submit shop drawings and manufacturer's literature in conformance with Section 

01340 and the General Conditions of these Contract Documents.  
 
PART 2 – PRODUCTS 
 
2.1  FRAMES AND COVERS 
  A. Standard Units: 
   1. Frame and cover set shall be Campbell Foundry Pattern No. 1047 or approved 

equivalent product of similar size, shape and markings. 
   2. Made of cast iron conforming to ASTM A48-76, Class 30 minimum. 
   3. Have machined bearing surfaces to prevent rocking. 
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   4. Castings shall be smooth with no sharp edges. 
   5. Constructed to support an HS-20 wheel loading. 
   6. Dimensions and Style shall conform to the Drawings, Standard castings 

differing in non-essential details are subject to approval by the Engineer: 
    a. Covers - solid with sewer in 3-inch letters diamond pattern. 
    b. Frame -  24-inch diameter clear opening, with flange bracing ribs. 
  B. Water Tight Units: 
   1. Same features as above for Standard Units, with 24-inch diameter minimum 

clear opening.   
   2. Sealing features: 
    a. Inner lid held by a bronze tightening bolt in a locking bar. 
    b. Neoprene gasket 
    c. Water tight pick hole. 
   3. Minimum weight of frame and cover shall be 510 lbs. 
 
2.2  MASONRY 
  A.  Brick: 
   1. Sound, hard, uniformly burned, regular and uniform in shape and size, 

compact texture, and satisfactory to the Engineer.  
   2. Immediately remove rejected brick from the work.  
  B. Mortar: 
   1. Composition (by volume):  
    a. 1 part portland cement.  
    b. 1/2 part hydrated lime. 
    c. 4-1/2 parts sand.  
   2. The proportion of cement to lime may vary from 1:1/4 for hard brick to 1:3/4 

for softer brick, but in no case shall the volume of sand exceed 3 times the 
sum of the volume of cement and lime.  

  C. Cement shall be Type II portland cement. 
  D. Hydrated lime shall be Type S. 
  E. Sand: 
   1. Shall consist of inert natural sand. 
   2. Grading: 

Sieve Percent Passing 
No. 4 100 
No. 8 95-100 
No. 16 70-100 
No. 30 40-75 
No. 50 10-35 
No. 100 2-15 
No. 200 0-5 

 
PART 3 - EXECUTION 
 
3.1  PERFORMANCE  
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  A. Remove existing frame and cover.  See Section 02578 “Manhole Rehabilitation” of 
these Specifications for additional requirements regarding replacing existing 
frames and covers and adjusting to grade existing frames and covers. 

  B. Adjust to Grade:  
   1. Adjust tops of manholes with brick masonry to accommodate proper resetting 

of manhole frame to grade.  
   2. Concrete rings are not acceptable for adjusting to grade.  
  C. Masonry:  
   1. Laying Brick:  
    a. Use only clean bricks in brickwork for manholes. 
    b. Moisten the brick by suitable means until they are neither so dry as to 

absorb water from the mortar nor so wet as to be slippery when laid.  
    c. Lay each brick in a full bed and joint of mortar without requiring 

subsequent grouting, flushing, or filling, and thoroughly bond as 
directed.  

    d. Construct all joints in a neat workmanlike manner. Construct the brick 
surfaces inside the manholes so they are smooth with no mortar 
extending beyond the bricks and no voids in the joints. Maximum mortar 
joints shall be 1/2 inch. 

    e. Outside faces of brick masonry shall be plastered with mortar from ¼-
inch to 3/8-inch thick. 

    f. Completed brickwork shall be watertight. 
   2. Curing:  
    a. Protect brick masonry from drying too rapidly by using burlaps which 

are kept moist, or by other approved means.  
    b. Protect brick masonry from the weather and frost as required.  
  D. Frames and Covers: 
   1. Set all frames in a full bed of mortar, true to grade and concentric with the 

manhole opening.  
   2. Completely fill all voids beneath the bottom flange to make a watertight fit.  
   3. Place a ring of mortar at least one inch thick around the outside of the bottom 

flange, extending to the outer edge of the manhole all around its 
circumference.  

   4. Clean the frame seats before setting the covers in place.  
  E. Plugging and Patching: 
   1. Fill all exterior cavities with non-shrink grout and with bituminous 

waterproofing once the concrete and mortar has set. 
   2. Touch up damaged water proofing. 
  F. Cleaning: 
   1. Thoroughly clean manholes, steps, frames and covers of all debris and foreign 

matter. 
 END OF SECTION  
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SECTION 02751 
 

SEWER FLOW CONTROL 
 

 
 
PART 1 - GENERAL  
 
1.1 DESCRIPTION  

A. Work Included: During the rehabilitation of manholes and sewer pipelines the 
Contractor shall control flows in sewer lines at all times.  The manholes and sewer 
pipelines that may require sewer flow control include, but may not be limited to, 
manholes indicated for sealing and/or lining of the bench and channel, and sewer 
pipeline runs requiring various types of internal rehabilitation. 

B. Related Work Specified Elsewhere:  
1. Manhole rehabilitation is specified in the appropriate sections in this Division. 
2. Sewer pipeline rehabilitation and appurtenant work is specified in the 

appropriate sections of this Division. 
 
1.2 PERFORMANCE  

A. Plugging or Blocking:  
1. Insert plug at a manhole upstream of the manhole or sewer pipeline to be 

rehabilitated.  
2. Plug shall be so designed that all or any portion of the sewage flows can be 

released.  
3. Flows shall be shut off or substantially reduced during manhole and sewer 

pipeline rehabilitation.  
B. Pumping and Bypassing:  

1. When required, supply the necessary pumps, conduits and other equipment 
(including standby equipment) to divert the flow of sewage around the 
manhole or sewer pipeline in which work is being performed.  

2. Furnish the necessary labor and 24-hour supervision to set up and operate the 
pumping and bypassing system.  

3. When required on a 24-hour basis, all engines shall be equipped with 
silencers.  

 
 
 

END OF SECTION 
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SECTION 02752 
 

SEWER LINE CLEANING 
 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION  

A. Work Included:  Provide all equipment necessary for the proper cleaning of the sewers 
prior to closed circuit television inspection, pressure testing and grouting sewer main 
joints, and sewer pipe lining. 

B. Sewer flow control to maintain flows in the sewer system allowing the specified work 
to be performed in a manner acceptable to the Engineer. 

 
1.2  RELATED SECTIONS 
  A. Pressure Testing and Chemical Grouting of Sanitary Sewer Pipe Joints - Section 02568 
  B. Sewer Flow Control - Section 02751 
  B. Television Inspection of Sewers - Section 02753 
  C. Sewer Pipe Lining - Section 02756 
 
PART 2 - PRODUCTS 
 
2.1 MATERIALS 

A. High Velocity Hydro-Cleaning Equipment shall:   
1. Have a minimum of 400 feet of high pressure hose.   
2. Have multiple high velocity nozzles, as follows: 

a. Standard 35 degree nozzle with multiple rear jets and one front jet. 
b. Sand nozzle capable of transporting sand and gravel to the downstream 

manhole; and  
c. Rotating nozzle for removal of grease and scale.   

3. Include a high velocity gun for washing and scouring manhole walls and floor.   
4. Be capable of producing flows from a fine spray to a long distance solid stream.   
5. Include a water tank, auxiliary engines and pumps, and a hydraulically driven 

hose reel.   
6. Have equipment operating controls located above ground.   

 
PART 3 - EXECUTION 
 
3.1 PERFORMANCE 

A. Select cleaning equipment based on the conditions of the lines at the time the work 
commences.   
1. Light cleaning (small amounts of debris exist within the sewer line):  Use high 

pressure water jetting equipment, brushes and swabs.   
2. Heavy cleaning (large deposits of debris or heavy root growth exist within the 

sewer line):  Use high pressure water jetting equipment specifically designed for 
the intended use. 

B. Use selected equipment to remove all dirt, grease, rock and other deleterious materials 
and obstructions.   
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C. Protect existing sewer lines from damage caused by improper use of cleaning 
equipment.   

D. Take precautions to avoid damage or flooding to public or private property being 
served by the line being cleaned.   

E. Removal of Materials: 
1. Remove all solids and semi-solids at the downstream manhole of the section 

being cleaned.   
2. Passing material from one section of a line to another will not be permitted.   

F. Disposal of Materials:  Remove from the site and dispose of all solids or other waste 
materials recovered during the cleaning operations in an approved manner.  

 
3.2 FIELD QUALITY CONTROL  

A. Acceptance of this portion of the work may be made upon completion of subsequent 
television inspection and shall be to the complete satisfaction of the Engineer.   

  
 
 

END OF SECTION 
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SECTION 02753 
 

TELEVISION INSPECTION OF SEWERS 
 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION 

A. Work Included:  Furnish all necessary labor, materials, supervision and equipment to 
satisfactorily inspect gravity sewer lines and sewer service pipes as required by the 
Contract Documents by means of a closed circuit television system. 

 
1.2  RELATED SECTIONS 
  A. Pressure Testing and Chemical Grouting of Sanitary Sewer Pipe Joints - Section 02568 
  B. Sewer Flow Control - Section 02751 
  C. Sewer Line Cleaning - Section 02752 
  D. Sewer Pipe Lining - Section 02756 
   
PART 2 - PRODUCTS 
 
2.1 MATERIALS AND EQUIPMENT 

A. The cameras shall be designed and constructed for sewer line inspection work.  The 
mechanical design of the lens shall allow it to turn and rotate 360 degrees to provide a 
close up view of sewer pipe walls and sewer service pipes.  The camera shall be 
designed to maintain proper orientation of the picture while the lens is turning and 
rotating.   

B. The cameras shall be operative in 100% humidity conditions. 
C. The lighting for the cameras shall be suitable to allow a clear picture of service pipes 

and the entire periphery of the mainline sewer pipe, such that joints, root intrusions, 
cracks, offset joints, deposits, etc. can be seen and identified by the Engineer. 

D. The lens focus and rotational capabilities and the light intensity will be remotely 
controlled from an above ground television "studio". 

E. The cameras shall produce a continuous, full color picture with a quality acceptable to 
the Engineer. 

 
PART 3 - EXECUTION 
 
3.1 PERFORMANCE 

A. Flow Control: 
1. A minimum of 75% of the periphery of the sewer line shall be visible at all times. 
2. The Engineer may require that the line be plugged so that the entire periphery can 

be inspected.  For details on sewer flow control, see Section 02751. 
B. Operation: 

1. Perform inspection of sewer lines after lines have been suitably cleaned. 
2. When inspecting newly constructed sewer lines, introduce water into the sewer 

lines to be tested from the upstream manhole prior to the television inspection, but 
no more than 24 hours in advance of the inspection. 

3. Lines will be suitably isolated from the remainder of the sewer line as required. 
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4. Move the cameras through the line in either direction at a uniform rate as directed 
by the Engineer. 

5. The Engineer may require Contractor to pull cameras back to get a second view of 
a section of the pipe. 

6. Use manual winches, power winches, television cable reel powered rewinds, 
high-pressure hose and reels on jet-cleaning trucks, or a flexible pole, to move the 
camera through the sewer. 

7. The screen monitor and winch operators shall be in full communication at all 
times. 

8. Remove all wires, screens, sand bags, etc. used in the television inspection 
process from the sewers at the completion of inspection of each sewer section. 

C. Measurement: 
1. Measurement for location of defects, service connections, etc., shall be accurate to 

two tenths (0.2) of a foot over the length of the section being inspected. 
D. Records: 

1. Printed records shall be provided, reflecting location of defects, service 
connections, etc., shall be recorded and stored to "Wincan" digital reporting 
software (or equivalent).: 
a. Keep records and supply to the Engineer when the work has been 

completed. 
b. Show the exact location in relation to adjacent manholes, of each infiltration 

point discovered by the television camera. 
c. Show locations of laterals, unusual conditions, roots, break-in storm sewer 

connections, collapsed sections, presence of scale and corrosion, and other 
discernible features. 

2. Inventory the houses and apparent empty lots bordering each section of sewer line 
that is inspected and compare results to the number and location of house services 
found during the inspection.  Log inconsistencies and report them to the Engineer. 

3. Video / Photographs: 
a. A copy of the video shall be provided to the Engineer in DVD format. 
b. The video shall be digitally recorded, indexed by pipe section (labeled by 

manhole number or other means acceptable to Engineer) and allow for 
printing of still photographs. 

c. Photographs shall be printed at Engineer's request and shall be identified on 
the back as follows: 
 
Date ___________________________________________  
Section, MH#________________ to MH#_____________  
Diameter of Sewer ______________________________  
Distance from MH#_________________ is __________  
Description of item photographed _______________  
________________________________________________ 

 
 

END OF SECTION 
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SECTION 02756 
 

SEWER PIPE LINING 
 

 
PART 1 - GENERAL 
 
1.1 DESCRIPTION  

A. Work Included:  Provide all equipment necessary for the lining of sanitary sewer lines 
by the cured-in-place-pipe (CIPP) method and the reinstatement of sewer services. 

B. Sewer pipe lining shall occur where indicated on the tables in Appendix B: Area A Pipe 
Rehabilitation Table and Appendix E: Area B Pipe Rehabilitation Table of these 
Specifications and where directed by the Engineer. 

C. Refer to Appendix C: Area A CCTV Inspection Reports and Appendix F: Area B 
CCTV Inspection Reports, for observed defect information. 

 
1.2  RELATED SECTIONS 
  A. Sewer Flow Control     Section 02751 
  B. Sewer Line Cleaning    Section 02752 
  C. Television Inspection of Sewers  Section 02753 
   
1.3 QUALITY ASSURANCE 

A. Standards: 
1. Cured-in-place-pipe (CIPP) shall meet all the requirements of ASTM F1216 and 

ASTM F1743. 
B. Acceptable Contractors: 

1. Reynolds Inliner, LLC. 
2. Green Mountain Pipeline Services, Inc. 
3. Insituform Technologies, Inc. 
4. Or qualified equivalent contractor with a minimum of 5 year’s experience in 

sewer pipe lining and a minimum of 100,000 linear feet of successfully installed 
CIPP liner. 

 
1.4 SUBMITTALS 

A. The Contractor shall submit to the Owner and/or Engineer, complete design 
calculations for the liner that meet the requirements of ASTM F1216 or ASTM F-1743.  
The design shall be based on the following physical conditions of the existing pipe to 
be rehabilitated: 
1. All pipes shall be considered fully deteriorated. 
2. All pipes are subjected to a soil load of 120 lbs/lf with an H-20 live traffic load. 
3. The water table is assumed to be 3 feet below the ground surface. 
4. Pipe lengths are shown on the Plans.  Depths shall be field verified. 
5. The maximum pipe ovality is 2%. 
6. The minimum wall thickness for CIPP liner is 6 mm. 
7. The minimum flexural modulus of elasticity of the cured liner shall be 250,000 

psi, with a flexural strength of 4,500 psi, as tested in accordance with ASTM D-
790. 
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B. Contractor to submit materials and installation procedures for review by Owner and/or 
Engineer, including information on resin, tube, coatings, and manhole and service 
sealants, an installation schedule, the manufacturer’s recommended curing schedule, 
means of obtaining and collecting samples for testing, method of monitoring liner 
temperature during curing, and other quality management programs, plans for by-
passing or handling of sewer flows, and traffic control. 

C. Contractor to submit video tapes of pre-installation TV inspection and post-lining TV 
inspection, and a 1-year warranty inspection as specified in Section 02753. 

D. Contractor to submit an outreach plan to the Engineer at least 1 week prior to the 
commencement of lining activities, this plan shall at minimum include a schedule for 1 
week and 24 hour advance notices to residents who will be affected by the pipe lining, 
samples of notices to be provided to residents, and an odor and noise mitigation plan. 

E. Contractor to submit documentation relative to the qualifications, training and 
experience of the installers. 

F. Contractor to supply an equipment listing including redundant tools and spare parts to 
be on site during the lining work. 

G. Contractor to supply information on proposed or potential repair and/or rehabilitation 
methods in the event of a failed liner installation. 

H. Following liner installation, contractor shall supply wet-out logs, curing schedules, 
including temperature measurements, and collected samples for testing. 

 
PART 2 - PRODUCTS 
 

A. Pipe Liner 
1. The liner shall be fabricated from materials that are chemically resistant to 

exposure to domestic sewage and septic tank effluent. 
2. The completed liner shall be continuous, seamless, and jointless from manhole to 

manhole. 
3. Liner shall be sized to provide a tight fit to the host pipe. 
5. Liner thickness calculations are discussed in Part 1 above. 
6. Liner material shall meet the requirements of ASTM F1216 and ASTM F1743. 

 
PART 3 - EXECUTION 
 

A. All work shall be done in compliance with all current OSHA safety regulations. 
B. Prior to conducting any work, Contractor shall deliver notices to all residents and/or 

building owners within the area of the pipe lining.  Notice shall indicate when the work 
will take place and who to call with questions or in the event of an emergency.  Notice 
to be approved by the Owner prior to distribution. 

C. Prior to lining the sewer main, the sewer shall be cleaned in accordance with Section 
02752. Prior to liner installation the CONTRACTOR shall trim all intruding taps to 
allow for proper installation of the liner. 

D.  Immediately prior to the commencement of lining, the pipeline shall be inspected with 
TV equipment per Section 02753.  Contractor to verify that the conditions of the sewers 
are acceptable for the methods of liner installation required. 

E. Contractor to control sewer flow and bypass pump per Section 02751. 
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F. The Contractor shall install the liner per the method recommended by the liner 
manufacturer and as submitted in the shop drawing. 

G. Steam curing shall only be allowed for pipe sizes of 18-inch diameter and smaller, 
unless written permission from the Engineer is granted. 

H. Water used for installation shall be provided by the Contractor. The Contractor shall 
notify Owner prior to disposal or water into the sewer system.  

I. Following liner installation, leakage testing shall be performed on the liner according to 
the requirements of ASTM F1216. 

J. After liner installation and curing, Contractor shall cool the liner down to at least 100 
degrees Fahrenheit prior to commencing service re-instatement and collection of 
samples.  Liner temperature during curing and cool-down shall be monitored by a 
thermocouple or temperature monitoring strip and recorded at least at 15 minute 
intervals. 

K. After liner installation and curing, the Contractor shall reinstate the existing service 
connections, using remote controlled equipment including a television camera meeting 
the requirements of Section 02753.  The opening created for the service lateral shall be 
at least 95% of the original opening.  After creating the hole in the liner, polish the 
edges of the hole to remove sharp edges and improve flow conditions from the service 
pipe into the lined sewer main.  Coupons of the lining material removed during service 
reinstatement shall be collected at the downstream manhole, and shall not be left within 
the sewer system. 

L. The Contractor shall grout and seal each service connection to prevent leakage between 
the existing pipe, the existing service connection, and the new liner. 

M. Any connections to the sewer main that are not to be reinstated after liner installation 
shall be coordinated with the Owner.  It is the Contractor’s sole responsibility to 
confirm with the Owner that a connection is to be abandoned and not reinstated to the 
main. For each connection not reinstated, the Contractor shall obtain a sign-off from the 
Owner, using the form included at the end of this Section. 

N. Provide a watertight seal at the insertion and termination points in the manholes.  Seal 
any annular space between the liner and host pipe in the manholes and provide for 
smooth merging of flows from other pipelines entering the manhole.  

O. After completion of the work, perform post-installation TV inspection of the completed 
liner and the restored service connections per the requirements of Section 02753.  Any 
of the following defects that are observed shall be repaired immediately at the expense 
of the Contractor: 

a. Visible leaks, weeping or pinholes 
b. Fins, bulges, wrinkles or other obstructions of more than 5% of the cross-

sectional area that were not identified on the pre-installation TV inspection 
c. soft or uncured sections of the liner 
d. visual discoloration or other visual anomalies 

P. During the one-year warranty period, any defects which will affect the integrity or the 
strength of the liner shall be repaired at the expense of the Contractor. 
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CONFIRMATION TO ABANDON AN EXISTING CONNECTION TO THE SEWER MAIN 
 

Complete this form for each connection to the sewer main that is not reinstated after lining. 
 

 
Connection Location:    
 
Street Address:  __________________________________________ 
 
 _____ LF upstream/downstream (circle one) of MH ________ as indicated on CCTV inspection 
prior to lining of the main. 
 
 
Purpose for Abandonment (check all that apply): 
 
  Service No Longer Active   Served by Separate Lateral  
 
  Connection to Storm Drain    Other:     
 
 
Method of Determining Connection can be Abandoned: 
 
  Dye Test   Direction from Owner 
 
  CCTV Inspection   Visual Inspection  
 
  Building Inspection     Other:     
 
 
Confirmation that Connection is to be Abandoned (not reinstated): 
 
 
_________________________________  ___________________________________ 

Owner       Contractor 
 
 

________________             _____________ 
Date             Date 

 
Submit copy of the signed form to the Engineer. 
 
 

END OF SECTION 
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SECTION 02758 
 

MANHOLE REHABILITATION 
 
 
PART 1 - GENERAL 
 
1.1  DESCRIPTION 
  A. Work Included: The work includes the rehabilitation of existing sewer manholes, 

including but not limited to  
   1. the removal of roots, mineral build-up and debris; 
   2. replacing frames and covers; 
   3. the injection grouting of cracks and leaking joints; 
   4. the sealing and lining of various manhole components; 
   5. the epoxy coating of various manhole components; 
   6. the adjustment to grade of frames and covers; 
   7. the replacement of manhole chimneys; 
   8. the installation/ application of a seal at the joint of the manhole frame and 

chimney; 
  B. The locations of the manholes to be rehabilitated are shown in the drawings. The tables 

below describe the manholes that will be rehabilitated and the types of rehabilitation 
that will be required: 

 
                        PROJECT 1: AREA “A” MANHOLE REHABILIATATION  

 

MH ID 
Number 

Location Rehabilitation Scope  

5-336 Brewster Pl. Seal Manhole 

5-337 Brewster Pl. Seal Manhole 

5-197 Craig Ln. 
Line Manhole Chimney 
Replace Manhole Frame and Cover 

5-215 Deerfield Dr. Seal Manhole 

5-132 Edison Rd. Seal Manhole 

5-258 Edison Rd. 
Seal Manhole 
Replace Manhole Frame and Cover 
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MH ID 
Number 

Location Rehabilitation Scope  

5-71 Edison Rd. Seal Manhole 

5-183 Evergreen Ln. Seal Manhole 

5-311 Garden St. Replace Manhole Frame and Cover 

5-65 Highgate Rd. 
Seal Manhole 
Replace Manhole Frame and Cover 

5-67 Highgate Rd. 
Seal Manhole 
Line Manhole Bench and Channel 

5-142 Lounsbury Rd. Seal Manhole 

5-201 MacArthur Rd. Seal Manhole 

5-203 MacArthur Rd. Seal Manhole 

5-303 Main St. 

Seal Manhole 
Line Manhole Bench and Channel 
Adjust Manhole Frame and Cover  
(Buried Manhole) 

5-347 Main St. Seal Manhole 

5-351 Main St. ROW Seal Manhole 

5-318 Orchard St. 
Seal Manhole 
Line Manhole Bench and Channel 

5-321A Orchard St. 
Seal Manhole 
Line Manhole Chimney 
Line Manhole Bench and Channel 
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MH ID 
Number 

Location Rehabilitation Scope  

5-323 Orchard St. Seal Manhole 

5-241 Raynor Ave. Seal Manhole 

5-241A Raynor Ave. Seal Manhole 

5-138 Ruth St. Seal Manhole 

5-139 Ruth St. Seal Manhole 

5-37 Sunnycrest Rd. ROW Seal Manhole 

5-39 Sunnycrest Rd. ROW Seal Manhole 

5-121 Thorburn Ave. Seal Manhole 

5-123 Thorburn Ave. 
Seal Manhole 
Line Manhole Bench and Channel 

5-117 Whalley Rd. Seal Manhole 

5-54 Williams Rd. Seal Manhole 

5-281 Woodridge Cir. 
Seal Manhole 
Replace Manhole Frame and Cover 

5-150 Woolsley Ave. 
Seal Manhole 
Replace Manhole Frame and Cover 

5-153 Woolsley Ave. Seal Manhole 
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MH ID 
Number 

Location Rehabilitation Scope  

5-165 Woolsley Ave. Seal Manhole 

Notes: 
(1) – Refer to Appendix A, Area A Manhole Inspection Reports, for observed defect 

information, and manhole dimensions and depths.  
 

  B. The intent of the manhole rehabilitation work is to stop infiltration into the manhole 
(whether or not it was previously observed) and repair structural or operation and 
maintenance defects identified during previous inspections.    

  C. Related Work Specified Elsewhere: 
   1. Sewer Flow Control (02751) 
   2. Manholes Frames and Covers (02601) 
 
 
 

                        PROJECT 1: AREA “B” MANHOLE REHABILIATATION  
 

MH ID 
Number 

Location Rehabilitation Scope 

624 Allen Dr. 
Seal Manhole 
Replace Manhole Frame and Cover         
Line Manhole Bench and Channel 

642 Allen Dr. Seal Manhole 

628 Birch St. 
Seal Manhole 
Line Manhole Bench and Channel 

737 Bonita Ave. 
Seal Manhole 
Replace Manhole Frame and Cover             
Line Manhole Bench and Channel 

631 Canterbury Ln. Seal Manhole 

697 Canterbury Ln. Seal Manhole 

537 Cedar Crest Rd. 
Seal Manhole 
Line Manhole Bench and Channel 
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579 Church Hill Rd. 
Seal Manhole                                     
Line Manhole Bench and Channel 

754 Church Hill Rd. 
Seal Manhole                                   
Line Manhole Bench and Channel 

777 Daniels Farm Rd. 
Seal Manhole                                      
Line Manhole Bench and Channel 

MH ID 
Number 

Location Rehabilitation Scope 

581 Edison Rd. 
Seal Manhole                               
Replace Manhole Frame and Cover 

589 Edison Rd. 
Seal Manhole                               
Replace Manhole Frame and Cover 

590 Edison Rd. 
Seal Manhole 
Replace Manhole Frame and Cover             
Line Manhole Bench and Channel 

495 Geraldine Cir. Seal Manhole 

638 Gibson Ave. 
Seal Manhole                              
Line Manhole Bench and Channel 

641 Gibson Ave. 
Seal Manhole                                     
Line Manhole Bench and Channel 

948A Inca Dr. ROW 
Seal Manhole 
Replace Manhole Frame and Cover 
Line Manhole Bench and Channel 

656 Jerome Ave. Seal Manhole 

5-98 Lawrence Rd. Seal Manhole 

607 Lillian Dr. Seal Manhole 

605 Linley Rd. 
Seal Manhole 
Line Manhole Bench and Channel 
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783 Little Plain Rd. 
Seal Manhole                                     
Line Manhole Bench and Channel 

644 MacArthur Rd. 
Seal Manhole 
Line Manhole Bench and Channel 

772 Manor Dr. 
Seal Manhole                                        
Line Manhole Bench and Channel 

MH ID 
Number 

Location Rehabilitation Scope 

694 Middlebrooks Ave. Seal Manhole                              

695 Middlebrooks Ave. 
Seal Manhole 
Line Manhole Bench and Channel 

690 Palisade Ave. 
Seal Manhole                                     
Replace Manhole Frame and Cover 

931 Park St. ROW 
Seal Manhole 
Line Manhole Bench and Channel 

707 Poplar St. Seal Manhole 

5-23 Reservoir Ave. Seal Manhole 

5-19 Reservoir Ave. ROW Seal Manhole 

5-20 Reservoir Ave. ROW Seal Manhole 

5-31 Reservoir Ave. ROW Seal Manhole 

532 Reservoir Ave. 
Seal Manhole                              
Replace Manhole Frame and Cover  
Line Manhole Bench and Channel 

583 Richards Pl. 
Seal Manhole                                     
Line Manhole Bench and Channel 
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927 Riverbend Rd. ROW 
Seal Manhole                                     
Line Manhole Bench and Channel 

5-89 Sunnycrest Rd. Seal Manhole 

5-97 Sunnycrest Rd. Seal Manhole 

MH ID 
Number 

Location Rehabilitation Scope 

511 Suzanne Cir. Seal Manhole 

551 Tait Rd. 
Seal Manhole                                     
Line Manhole Bench and Channel 

555 Tait Rd. Seal Manhole 

659 White Birch Dr. 
Seal Manhole  
Line Manhole Walls                                   
Line Manhole Bench and Channel 

472 White Plains Rd. 
Seal Manhole                              
Line Manhole Bench and Channel 

Notes: 
(1) – Refer to Appendix D, Area B Manhole Inspection Reports, for observed defect information, 

and manhole dimensions and depths.  
 
  B. The intent of the manhole rehabilitation work is to stop infiltration into the manhole 

(whether or not it was previously observed) and repair structural or operation 
and maintenance defects identified during previous inspections. This is to 
prevent future deterioration using various products and procedures and methods 
either singularly or in combination.    

  C. Related Work Specified Elsewhere: 
   1. Sewer Flow Control (02751) 
   2. Manholes Frames and Covers (02601) 
 
 
1.2  DESCRIPTION OF METHODS 
  A. Seal Manhole (Chemical Grout): Manholes sealing (grouting) involves injection 

grouting to stop leakage includes surface preparation where required, drilling through 
the manhole walls, bench or channel at points of current leakage and points showing 
signs of previous leakage, +and where directed by the Engineer, and using an 
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injectable grout material placed in the voids and earthen materials outside the 
manhole to prevent leakage into the structure.  Patching of the drill and grouting 
holes is also included.  Patching around leaking pipe connections and other defects 
with non-shrink grout is also included; and other associated work to stop leaks.  Seal 
Manhole includes the pressure washing of the entire manhole and removal and 
disposal of all roots, deposits and loose debris. 

  B. Line Manhole Chimney and Line Manhole Bench and Channel:  Lining manholes 
includes the pressure washing of the entire manhole and removal and disposal of all 
roots, deposits and loose debris and the lining of the manhole through the spray 
application and/or centrifugally spincasting a cementitious based liner to the inside of 
the manhole. Specific sections within the manhole requiring lining are indicated in 
the “Rehabilitation Scope” chart found in this Section. 

  C.  Internal Mechanical Seals: Install manufactured products that seal leaks within a 
manhole from frame to top of concrete walls via rubber seals held in place with 
extendable mechanical bands.  Installing these seals includes the pressure washing of 
manhole and removal of all roots, deposits and loose debris and the sealing of the 
manhole through the installation of the mechanical seal.   

  D. Replacement of manhole frame and cover: Replacement of the manhole frame and 
cover includes sawcutting the pavement, removing and disposing of the frame and 
cover, and installing a new frame and cover to grade including any required chimney 
adjustments, and restoring the disturbed area to grade by matching the pavement 
depth, or loaming and seeding. 

  E. Adjust (raise or lower) Manhole Frame and Cover: Adjusting to grade the existing 
manhole frame and cover includes sawcutting the existing pavement, removing the 
existing frame and cover, and reinstalling the frame and cover to grade including any 
required chimney adjustments, and restoring the disturbed area to grade with loam 
and seed off road or matching the existing pavement depth. 

  F. Miscellaneous Cleaning, including pressure washing, debris removal and other 
necessary work to properly prepare surfaces and manholes for the work to be 
performed.  Protect pipe inlets and outlets to prevent debris from entering the 
collection system. 

  G. Sewer flow control required to control and maintain flows in the sewer system 
allowing the specified work to be performed in a manner acceptable to the Engineer. 
  

  H. Final Acceptance:  After the rehabilitation work has been completed, the manholes 
shall be cleaned of all debris and visually inspected by the Engineer and tested (as 
required) in the presence of the Owner and/or Engineer. 

 
1.3  SUBMITTALS TO THE ENGINEER 
  A. Submit shop drawings in accordance with the General Conditions of the Contract 

Documents and Section 01340 - Submittals.   
  B. Submit all catalog data sheets, ASTM references, material composition, component 

physical properties and chemical resistance for all materials as applicable. 
  C. Submit detailed descriptions of the recommended procedures for handling and 

storing materials including a proposed method for monitoring temperatures of the 
storage location.   

  D. Submit a detailed description of all required field testing processes and procedures 
as applicable from the manufacturer.  
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  E. Submit a certified statement from the manufacturer that the contractor / installer is 
an approved installer and tester of the rehabilitation product with certificates of 
completed training for each crew member involved in each rehabilitation 
component.   

  F. Submit the contact information and documentation for the third-party National 
Association of Corrosion Engineers (NACE) accredited inspector or manufacturer's 
representative who shall to perform holiday (spark) testing on the liner. 

  G. Submit manufacturer's "Certification of Conformance" that lining materials meet or 
exceed the requirements of these Specifications.   

  H. Submit other documents as specified in the appropriate Sections of this Division.   
  I. Submit a minimum of five recent verifiable references for similar project work in 

the United States indicating the successful application of the manhole rehabilitation 
as specified herein or to be furnished by the Contractor and applied in a similar 
project environment as included in these contract specifications. 

  J. Submit documentation of a minimum of a three year successful installation history 
of the products to be used.   

 
1.4  QUALITY ASSURANCE 
  A. All work shall be performed in accordance with the National Association of Sewer 

Service Companies (NASSCO) Specification Guidelines, latest edition.  
Workmanship shall be first-class in all respects. 

  B.    Contractor’s personnel involved in the installation of material shall be certified by 
the manufacturer that they have successfully completed training in handling, 
applying and finishing materials used. The Contractor shall provide copies of such 
certifications from the manufacturer.  

  C. The Contractor shall inspect pre-rehabilitation work, rehabilitation operations, and 
post-rehabilitation work.  

 
1.5  DELIVERY, STORAGE, AND HANDLING 
  A. Rehabilitation component materials are to be kept dry, protected from weather and 

stored under cover and in accordance with manufacturer’s recommendations. 
  B. Polymer and Cementitious protective coating materials are to be stored at 

temperatures as recommended by the manufacturer and handled according to their 
SDS.  Do not store near flame, heat, or strong oxidants.    

 
 
PART 2 - PRODUCTS 
 
2.1  SEAL MANHOLE (CHEMICAL GROUT: 
  A. Chemical Grout Sealing: Manhole sealing (chemical grouting) includes a high 

pressure washing of manhole, removal of all roots, deposits and loose debris and the 
sealing of individual leaks, barrel joints, base joint, pipe penetrations, lifting holes 
and other defects using pressure grouting with root inhibitor.  Manholes to be sealed 
may consist of precast concrete, cast-in-place concrete, masonry block or brick. 

   1. Equipment:  The basic equipment shall consist of pumps, containers, injection 
packers, hoses, valves, and all necessary equipment and tools required to seal 
manhole joints and leaks.  The chemical grout injection pumps shall be 
equipped with pressure meters that will provide for monitoring pressure during 
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the injection of the chemical sealants.  When necessary, liquid bypass lines 
equipped with pressure-regulating bypass valves will be incorporated into the 
pumping system. 

B. Materials:   
1. Hydrophilic Polyurethane Chemical Grout: consists of premeasured, 

prepackaged polyurethane chemical grout with root inhibitor.  The grout shall 
be non-toxic, non-flammable, high flash point (225˚ F) hydrophilic polymer 
of the type which is applied in a crack or open joint by use of a packer.  When 
mixed with water, the material shall expand up to 4 times its original volume 
and cure to a closed cell polyurethane foam.   

2. Hydrophobic Polyurethane Chemical Grout: consists of premeasured, 
prepackaged polyurethane chemical grout with root inhibitor.  The grout shall 
be non-toxic, non-flammable, high flash point (225˚ F) hydrophobic polymer 
of the type which is applied in a crack or open joint by use of a packer. 
Acrylamide Chemical Grout: consists of a low viscosity chemically reactive 
gel which is applied in a crack or open joint by use of a packer.   

3. Water:  Potable from municipal/public water supply. 
4. Filler Gaskets: Oakum, use strong fibrous jute material, saturated with grout 

for use in plugging larger opening in combination with the polyurethane 
grout. 

5. Utilize proper grout for the intended application as recommended by the 
manufacturer.  Grout conditions may be adjusted for catalyzing the reaction, 
inhibiting the reaction, lowering the freezing temperature of the grout 
solution, adding fillers, providing strength, or for inhibiting root growth 
according to the instructions of the grout manufacturer and in the specified 
quantities as recommended by the grout manufacturer.   

6. Utilize non-shrink grout for patching holes and filling gaps around pipe 
connections or left behind by drilling holes for injection. 

  C. Acceptable Sealant Grout Manufacturers and Products are: 
   1.  Avanti International – AV-100 Acrylamide Gel or AV-118 Acrylic Gel  

2. De Neef Construction Chemicals 
a. Hydro-Active Flex (hydrophobic polyurethane) 

3. Sika Corporation 
a. F Sika Fix HH (hydrophilic polyurethane) 
b. Sika Fix HH LV (hydrophobic polyurethane) 

4. Or approved equal. 
 
2.2  LINE MANHOLE CHIMNEY, LINE MANHOLE BENCH AND CHANNEL and LINE 

MANHOLE WALLS 
  A. Cementitious Liner: 
   1. Equipment:  The basic equipment shall consist of pumps, containers, injection 

packers, hoses, valves, and all necessary equipment and tools required to line 
manholes as required by the manufacturer. 

   2. Materials:  The liner mix shall be cement-based, fiber-reinforced calcium 
aluminate mortar specifically designed to prevent infiltration and restore 
structural integrity, and to be spray applied to form a structurally enhanced, 
monolithic cementitious liner covering all interior manhole surfaces.  
Minimum applied thickness shall be ½ inch but application thickness must 
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provide structurally stable manhole and form a barrier to water and gases. 
Material shall be premixed and specially formulated to resist hydrogen sulfide 
bacterial corrosion and abrasion in municipal sanitary sewer systems. The 
liner shall have the following properties as determined by laboratory testing: 

   3. The lining material shall meet the following minimum requirements at 28 
days: 

 Compressive Strength  ASTM C109  9,000 psi 
   Flexural Strength  ASTM C293  700 psi 
   Shrinkage @ 90%  ASTM C596  0% 
   Humidity 
   Tensile Strength  ASTM C496  >600 psi 
   Sulfide Resistance  ASTM C267  no visible attack at  
          pH 2 or greater 
   4. Acceptable Products and Manufacturers are: 
    a. Strong Seal by Strong Systems, Inc. 
    b.  Permacast Process by AP/M Permaform 
    c. QM-1s Restore by Quadex  
    d. Or approved equal.  
 
2.3  INTERNAL MECHANICAL SEALS 

  1. Internal Mechanical Seals: These are manufactured products that seal leaks 
within a manhole via rubber seals held in place with extendable mechanical 
bands.  Installing these seals includes the pressure washing of manhole and 
removal of all roots, deposits and loose debris and the sealing of the manhole 
through the installation of the mechanical seal. 

  2. Equipment: 
   a. The basic equipment shall be pressure washing equipment and suitable 

 tools to install the mechanical seals. 
  3. Materials: 
   a. Flexible Sleeve: 

  1. Shall be a single piece of high-quality rubber suitable for a sewer 
environment of a sufficient size and flexibility to completely cover 
the area to be sealed and allow for post-installation expansion. 

  2. Sleeves shall have a minimum thickness of 3/16 inch. 
b. Expansion Bands: 
 1. Shall be stainless steel with a minimum thickness of 16 gauge. 
 2. Bands shall be sized properly to be able to expand to the appropriate 

size of the area to be sealed and create sufficient pressure to create a 
watertight seal. 

 3. Bands shall be permanently held in place with a positively locking 
mechanism. 

c. Acceptable Manufacturers and Products include: 
 1. Cretex Companies – Internal Chimney Seal or LSS Internal Chimney 

Seal 
 2. S.S.I. – Internal Uni-band 
 3. Trelleborg – NPC Flex Rib Chimney Seal 
 4. or approved equal 
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2.4  REPLACE MANHOLE FRAME AND COVER 
  A. Equipment 
   1. Refer to Sections 02601 and 02513 
  B. Materials 
   1. Frame and cover - Shall be in accordance with Section 02601 
   2. Brick leveling course - Shall be in accordance with Section 02601 
   3. Chimney replacement – Shall be in accordance with Section 02601 
   4. Pavement restoration - Shall be in accordance with Section 02513 
 
2.5  ADJUST MANHOLE FRAME AND COVER 
  A. Equipment 
   1. Refer to Sections 02601 and 02513 
  B. Materials 
   1. Installing frame and cover - Shall be in accordance with Section 02601 
   2. Brick leveling course - Shall be in accordance with Section 02601 
   3. Pavement restoration - Shall be in accordance with Section 02513 
 
PART 3 - EXECUTION 
 
3.0  MANHOLE PRE-REHABILITATION INSPECTIONS 

A. Prior to rehabilitation of manholes, the Contractor and Engineer will inspect each 
manhole to determine or confirm the scope of rehabilitation as outlined herein: 
1. Open each manhole with the Engineer present and look for visible cracks, leaks, 

or evidence of past leaks. Areas of particular interest are manhole section joints 
and pipe openings. 

a. If available compare to the existing inspection and note any condition 
changes or discrepancies. 

2. Clean each manhole as outlined below.  After cleaning, again look for visible 
cracks, leaks or evidence of past leaks, and general condition of the manhole.   

3. Provide Engineer a written list of manhole defects at least three weeks before 
the scheduled work.  

4. The Engineer shall review and confirm the scope of required rehabilitation prior 
to work commencing.  The Owner and Engineer reserve the right to modify the 
scope at each manhole as needed to obtain the proper rehabilitation. The 
Engineer shall provide written direction to the Contractor for any scope 
changes. 

 
3.1  SEAL MANHOLE (CHEMICAL GROUT) 
  A. Sealing Procedures (Precast, Brick and Block Manholes):   

1. A high pressure washing of the manhole. 
2. Removal and disposal of all roots, deposits, and loose debris. 
3. At each point of leakage within the manhole structure (including at pipe 

penetrations), a hole shall be carefully drilled from within the manhole and shall 
extend through the entire manhole wall.  In cases where there are multiple leaks 
around the circumference of the manhole, fewer holes may be drilled, providing 
all leakage is stopped from these holes.   



 02758-13 
 MANHOLE REHABILITATION 

 

 13017B 

4. Grout ports or sealant injection devices shall be placed in these previously 
drilled holes in such a way as to provide a watertight seal between the holes and 
the injection device.  

5. A hose, or hoses, shall be attached to the injection device from an injection 
pump.  Chemical sealing materials as specified shall then be pumped through 
the hose until material refusal is recorded on the pressure gage mounted on the 
pumping unit or a predetermined quantity of sealant has been injected.  Care 
shall be taken during the pumping operation to insure that excessive pressures 
do not develop and cause damage to the manhole structure.   

6. Upon completion of the injection, the ports shall be removed and the remaining 
holes filled with mortar and troweled flush with the surface of the manhole 
walls or other surfaces.  The mortar used shall be a non-shrink hydraulic 
cement.   

  B. Manhole Joint Sealing Procedures: 
  1. Set grout ports or injectors at 90° intervals at each joint in the manhole, as well 

as at each pipe penetration, or similarly evenly spaced around identified leak 
location, if different from examples above. 

  2. Inject chemical grout.  Ensure that chemical grout fills entire circumference of 
each manhole joint or pipe penetration, or other identified leakage point. 

  3. Cut out all loose or protruding wall joints, mastic and fill all interior lift holes 
and pipe penetrations with hydraulic cement.  Finish shall be trowel smooth. 

 C. Temporarily bypass pump wastewater around manholes, use flow through plugs, or 
otherwise divert flows as necessary. Refer to Section 02751. 

 
3.2  LINE MANHOLE CHIMNEY and LINE MANHOLE BENCH AND CHANNEL 
  A. Lining Procedures (Precast, Block and Brick Manholes):  Liner materials shall be 

mixed per manufacturer's written specifications and applied using equipment 
specifically designed to meet required thickness and application requirements as set 
forth by the manufacturer.     

  B. Any active sewer flows shall be dammed, plugged or diverted as required to ensure 
that the liquid flow is maintained below the surfaces to be lined.  Any active 
infiltration sources must be identified and stopped or handled in accordance with 
manufacturer recommendations prior to lining operations.   

    1. All surface preparations must be performed to meet or exceed 
manufacturer’s recommendations prior to application 

  C. Repair and lining materials must be applied by an experienced Applicator of the 
specified cementitious material and in accordance with the manufacturer's 
recommendations. 

  D. Minimum placement thickness shall be ½-inch.   
  E. Immediately following application, the cementitious liner material shall be 

troweled or brushed to achieve an even consistent surface. 
  F. Cementitious liner material shall be permitted to cure according to manufacturer 

recommendations. 
  G. In locations where only the Bench and Channel area are identified to be lined, the 

lining shall extend up the walls of the manhole a minimum of 6-inches in order to 
provide a uniform coating to line the entire junction of the manhole wall and table. 

  H. In areas where the manhole walls are identified to be lined, the lining shall extend 
up beyond the top of the manhole chimney and onto the manhole frame, unless an 
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internal mechanical seal is to be applied, in which case the lining shall continue to 
a point contained within the mechanical seal.  At the lower extent, the manhole 
should be lined to the junction of the manhole wall and table. 

  I. Temporarily bypass pump wastewater around manholes, use flow through plugs, or 
otherwise divert flows as necessary. Refer to Section 02751. 

   
 3.3  INTERNAL MECHANICAL SEALS 
   1. Prior to the installation, the Contractor is required to pressure wash (minimum 

of 3,000 psi) and thoroughly clean the inside of the manhole including frame, 
chimney, and walls. 

   2. If existing manhole surface is rough or uneven to the extent that it will not allow 
a watertight seal, a single component quick set repair mortar shall be applied to 
create a smooth surface prior to installation. 

   3. Bands and rubber sleeve shall be reasonably clean, smooth, circular and free of 
debris, voids or other flaws that may prevent a watertight seal. 

   4. Following installation, the seal shall not impede or restrict access to the 
manhole. 

   5. Installation shall be in accordance with manufacturer’s recommendations. 
   6. If there is an offset of more than 3” between the manhole frame and chimney, or 

manhole chimney and the manhole walls, the offset shall be corrected prior to 
installing the mechanical seal. 

   7. The internal mechanical seal shall extend up onto the manhole frame.  At the 
lower extent it shall extend to the lesser of 6” below the junction of the manhole 
wall or to the angle point on the cone section.  If no angle point exists, the 
chimney to wall joint shall be sealed per the manhole sealing procedures 
described herein, and the internal mechanical seal shall extend to that joint.   

 
3.3   REPLACE MANHOLE FRAME AND COVER 
  A. Sawcut pavement. 

 B. Remove and dispose of frame, and cover. Any damage to existing chimney shall be 
repaired by the Contractor at his cost. Dispose of off site in accordance with all local, 
State and Federal regulations. 

C. Inspect the integrity of the chimney (brick and/or concrete ring and mortar). 
D. Cleaning the chimney surfaces to be re-mortared 
E. Furnish and set the new frame and cover with mortar on chimney to match grades 
F. Repair pavement, as necessary. 
G. Perform all manhole work in accordance with Section 02601 
H. Perform pavement restoration in accordance with Section 02513 

 
3.4  ADJUST MANHOLE FRAME AND COVER 

A. Sawcut pavement. 
B. Carefully remove frame and cover.  Any damage to the chimney shall be repaired   

 by the Contractor at no additional cost to the Owner.   
C. Dispose of chimney off-site, as necessary. 
D. Cleaning the surfaces to be re-mortared 
E. Adjust the elevation by providing additional height as required and as indicated in the 

Contract Documents. 
F. Prepare and reset frame and cover on new brickwork to match new grades. 
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G. Repair pavement, as necessary. 
H. Perform all manhole work in accordance with Section 02601 
I. Perform pavement restoration in accordance with Section 02513 

 
3.5  MANHOLE CLEANING 
  A. Prior to the rehabilitation of the existing manhole, the Contractor is required to 

pressure wash (minimum of 3,000 psi) and thoroughly clean the inside of the 
manhole including walls and invert shelf in accordance with manufacturer's 
instructions for products being applied. 

  B. Remove and properly dispose of all roots, deposits and other loose materials, 
preventing any debris from entering the sewer. 

  C. The Contractor is required to provide wash water for the cleaning. 
  D. Coordinate the cleaning of the manholes with the Owner. 
 
3.6  TESTING 
     A. Manhole Structure Sealing Test:  Manhole structure sealing shall be visually 

inspected in the presence of the Engineer for watertightness against leakage of water 
into the manhole.  All visible leaks and defects observed during inspection shall be 
repaired to the Engineer's satisfaction and at no additional cost to the Owner. 

  B. Manhole Liner Test:  Manhole cementitious liner shall be visually inspected in the 
presence of the Contractor for watertightness against leakage of water into the 
manhole.  All visible leaks and defects observed during inspection shall be repaired 
to the Engineer's satisfaction and at no additional cost to the Owner. 

  1.  The Engineer may require an adhesion test on any manhole exhibiting signs 
of delamination or sloughing.  Contractor shall repair the site of the 
adhesion test at no additional cost to the Owner, as well as perform any liner 
repairs that may be required if the test fails. 

  C. Drop piping repair and mechanical seals shall be visually inspected for water-
tightness and quality workmanship following successful installation.  

  D. The Engineer and Owner reserve the right to inspect the rehabilitated manholes 
during the warranty period (including during periods when the groundwater table is 
higher than at the time the work is completed).  The Owner or Engineer shall notify 
the Contractor prior to inspection and the Contractor shall be present during the 
inspection.  Any leakage or defects in the work found by this inspection shall be 
corrected by the Contractor at no additional cost to the Owner. 

   
 END OF SECTION 
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 SECTION 02765  
 
 SERVICE LATERAL CONNECTION LINER  
 
PART 1 - GENERAL 
 
1.1  SCOPE OF WORK  
  A. The intent of this specification is to provide for the rehabilitation of selected active 

service lateral connections (SLC).  All SLC liner work shall occur without excavation, 
by installation of a resin-impregnated, flexible liner in the form of an internal sleeve, 
extending a minimum of eighteen (18) inches up the lateral, up to the distance required 
to repair the defect as directed by the Engineer, to a maximum of five feet.  The SLC 
liner system shall be compatible with the sewer mainline pipe material and the lateral 
pipe material.  The portion of the liner within the mainline pipe shall be a top hat style, 
unless otherwise approved by the Engineer. 

  B. Furnish all labor, materials, equipment and incidentals required to install and test the 
service lateral connection liner and appurtenances complete as specified herein. 

  C. The existing service lateral connections are a combination of wyes, tees or break-in 
type connections of varying sizes (4-6”) and angles of entry.  The Contractor is 
required to perform pre-construction inspection to verify existing conditions, pipe 
sizes, and the exact location of each active service lateral connection. 

  D. Provide sewer flow control to maintain flows in the sewer system allowing the 
specified  work to be performed in a manner acceptable to the Engineer. 

  E. Service lateral connections shall be lined where indicated on the tables in Appendix B 
and Appendix E of these Specifications and where directed by the Engineer. 

  F. Refer to Appendix C: Area A CCTV Inspection Reports and Appendix F: Area B 
CCTV Inspection Reports, for observed defect information. 

 
1.2  RELATED SECTIONS 
  A. Sewer Flow Control   Section 02751 
  B. Sewer Line Cleaning   Section 02752 
  C. Television Inspection of Sewers Section 02753 
 
1.3  SUBMITTALS 
  A. Submit in accordance with Section 01340 the following: 
   1. Shop drawings and schedules of all SLC liner materials and appurtenances 

required.  Design data and specification data sheets listing all parameters used in 
the liner design and thickness calculations based on ASTM F1216, Appendix XI 
for fully deteriorated pipe.  All SLC liner design calculations shall be sealed and 
signed by a registered professional engineer. 

   2. Detailed procedure for installing the SLC liner. 
   3. The name of the SLC liner manufacturer and the location of the facility where the 

SLC liner was manufactured. 
   4. Contractor Qualifications: Submit copy of manufacturer’s license certificate.  A 

qualified bidder for installing a mainline/lateral connection and lateral repair 
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system shall use a manufactured system that has a minimum five year history of 
satisfactory performance.  A licensed, certified trainer and representative from the 
liner system manufacturer shall be on site to assist in the work.  This trainer shall 
have a minimum of 5 years experience installing this system with a minimum of 
2,000 installations.  Submit list of ten (10) similar jobs within the past three (3) 
years that utilized the manufacturer’s product.  Provide project information 
including the project name, number of service connection laterals liners installed, 
project completion date and project references. The following information shall 
be submitted by the Contractor for review and approval; 

    a. The number of years of experience in performing SLC lining projects. 
    b. The name of the SLC lining manufacturer and supplier for previous work 

listed.  The Contractor shall be an approved installer as certified and/or 
licensed by the liner manufacturer. 

    c. A list of municipal clients that the Contractor has performed this type of 
work without defects or performance problems. 

    1) The list shall contain names and telephone numbers of persons to 
contact for the purpose of verifying previous satisfactory performance. 

     2) A full description of the actual work performed. 
     3) The list of municipal clients and description of projects shall include the 

number of SLC liners installed over the past three (3) years. 
   5. Material Certification:  Provide written certification from the manufacturer that 

all materials used in the work were manufactured and tested in accordance with 
the appropriate ASTM specification, and are used or installed in conformance 
with the manufacturer’s recommendations. 

   6. Resident Notifications:  The Contractor shall submit a copy of the initial resident 
notification as described in Section 1.8. 

   7. Storage and Delivery Procedures:  The Contractor shall provide the SLC liner 
manufacturer’s recommended storage and delivery procedures.  This shall include 
storage and delivery temperatures, maximum time from wet-out to installation, 
and other pertinent information. 

   8. Material Safety Data Sheets:  The Contractor shall submit Material Safety Data 
Sheets (MSDS) for each component of the SLC liner system. 

   9. Test Results:  Prior to use of any materials, the Contractor shall submit at his own 
expense the results of testing for the proposed materials as performed by an 
independent laboratory in conformance with these specifications.  All submitted 
test data shall be performed on field installed samples within the last twelve (12) 
months.  Testing by an independent laboratory shall verify that the products to be 
used meet all minimum strength standards as set forth in ASTM F1216, Table 1.  
Testing shall also verify that any product to be used on this project meets the 
minimum chemical resistance requirements as established in ASTM F1743, Table 
2, with the testing meeting the requirements of Section 7.2.1 of ASTM F1743. 

   10. Pipe Cleaning Narrative:  The Contractor shall submit a narrative describing in 
sufficient detail the proposed methods of root cutting and cleaning of existing 
laterals.  The narrative shall include the degree of cleaning as recommended by 
the SLC liner manufacturer and shall indicate approval of the proposed cleaning 
methods by the SLC liner manufacturer’s technical representative. 

   11. Liner Thickness Calculations:  The Contractor shall perform liner thickness 
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calculations for each set of laterals in each manhole to manhole sewer line section 
and furnish them to the Engineer with supporting assumptions.  Calculations shall 
be done after cleaning, televising and other field inspections have been 
completed.  Design parameters shall be used in the calculations.  The finished 
SLC liner shall have a minimum thickness of two (2) millimeters for four (4) inch 
laterals and three (3) millimeters for six (6) inch laterals. 

   12. Curing Cycle and Cooling Rate:  The Contractor shall submit the resin 
manufacturer’s recommended curing cycle and cooling rate.  The Contractor shall 
submit a copy of the cure logs for each lateral installation. 

   13. The Contractor shall submit two (2) copies of the pre-installation television 
inspection video and log for each proposed SLC liner installation.  Videos shall 
be submitted in DVD format, as well as a portable USB drive or other portable 
hard drive device. 

   14. The Contractor shall submit two (2) copies of the final television inspection video 
and log for each completed SLC liner installation.  Videos shall be submitted in 
DVD format, as well as a portable USB drive or other portable hard drive device. 

 
1.4  REFERENCE STANDARDS 
  A. American Society for Testing and Materials (ASTM) 
   1. ASTM D790 – Standard Test Methods for Flexural Properties of Unreinforced 

and Reinforced Plastics and Electrical Insulating Materials 
   2. ASTM F1216 – Standard Practice for Rehabilitation of Existing Pipelines and 

Conduits by the Inversion and Curing of a Resin-Impregnated Tube 
   3. ASTM F1743 – Standard Practice for Rehabilitation of Existing Pipelines and 

Conduits by Pulled-in-Place Installation of Cured-in-Place Thermosetting Resin 
Pipe (CIPP) 

   4. ASTM D5813 – Standard Specification for Cured-in-Place Thermosetting Resin 
Sewer Piping Systems 

  B. Where reference is made to one of the above standards, the revision in effect at the 
time of the bid opening shall apply. 

 
1.5  QUALITY ASSURANCE 
  A. The purpose of the SLC liner is to provide a permanent seal of the annular space of a 

sewer main and service connection.  The SLC liner shall lock the sewer main in place 
with the service connection to provide a seal of the first joint or set of joints in the 
service lateral to provide for the repair of a damaged and/or leaking tapped service into 
the sewer main. 

  B. The Contractor performing the SLC liner work shall be fully qualified, experienced 
and equipped to complete this work expeditiously and in a satisfactory manner.  See 
Paragraph 1.03.A.4 for the required Contractor qualifications. 

  C. The Contractor shall also be capable of providing crews as needed to complete the 
work without undue delay and within the contract time allotted. 

  D. The Owner may approve or disapprove the Contractor and/or manufacturer based on 
the submitted information and a follow up interview at the Owner’s discretion. 

  E. The SLC liner shall be provided by a single manufacturer, who shall be responsible for 
the provision of all test requirements specified herein. 

  F. Inspection of the SLC liner may also be made by the Engineer or Owner representative 
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after delivery.  The SLC liner shall be subject to rejection at any time on account of 
failure to meet any of the requirements specified, even if a sample liner has been 
accepted as satisfactory at the place of manufacture.  Liners rejected after delivery 
shall be marked for identification and shall be removed from the job site immediately. 

  G. Final Installed Liner Thickness:  The final installed liner thickness shall not be less 
than the required thickness specified, or more than ten (10) percent greater than the 
required thickness specified.  The final installed liner thickness measurement shall be 
determined from liner samples, coupons retrieved from the sewer, or as deemed 
necessary by the Engineer.  The Contractor shall be responsible for considering all site 
conditions and their installation process to determine the required liner thickness. 

 
1.6  SYSTEM DESCRIPTION 
  A. The SLC liner shall be a seamless, one-piece product affixed to the walls of the 

existing service lateral pipe and the junction between the existing service lateral pipe 
and the sewer main. The SLC liner may also be a one piece, tight fitting, corrosion-
resistant and verifiable non-leaking, cured-in-place pipe with hydrophilic O-rings 
where the lateral tube shall assume no bonding to the existing service lateral pipe.  The 
mainline portion of the SLC liner that connects to the main/lateral interface shall be a 
top hat type.  The lateral sleeve must be watertight with a uniform wall thickness.  The 
carrier packer shall be specifically designed for four (4) inch to six (6) inch diameter 
service lateral connections, and shall be manufactured to conform to either a wye, tee 
or break-in type connection.  The mainline portion of the carrier packer shall 
accommodate pipe diameters ranging from eight (8) inches to fifteen (15) inches.  A 
corrosion resistant resin compatible with the installation process shall be used. 

 
1.7  DELIVERY, STORAGE, AND HANDLING 
  A. Care shall be taken in shipping, handling and storage of all components to avoid 

damaging the SLC liner.  Extra care shall be taken during cold weather construction.  
Any liner damaged in shipment shall be replaced as directed by the Engineer. 

  B. Any liner showing a split, tear, or has been handled in a way that may have caused 
damage, even though damage may not be visible, shall be marked as rejected and 
removed from the job site immediately. 

  C. The SLC liner shall be maintained at a proper temperature in refrigerated facilities to 
prevent premature curing at all times prior to installation.  The liner shall be protected 
from UV light prior to installation.  Any liner showing evidence of premature curing 
will be marked as rejected and removed from the job site immediately. 

 
1.8  PUBLIC NOTIFICATION 
  A. The Contractor shall notify all property owners who discharge sewage directly into the 

sewer or SLC to be lined that their sewer service will be interrupted while the liner is 
being installed.  Deliver written notices to each affected property owner one (1) week 
prior installation and again at 48 hours prior to the commencement of the work being 
conducted on their sewer service, including the date, start time and time when service 
will be completely restored.  The Contractor shall also provide a telephone number 
that property owners can call for information related to the project work.  THE 
CONTRACTOR SHALL CONTACT ANY HOME OR BUSINESS THAT CANNOT 
BE RECONNECTED WITHIN THE TIME STATED IN THE WRITTEN NOTICE. 
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  B. THE MAXIMUM AMOUNT OF TIME THAT ANY HOME OR BUSINESS SHALL 

BE WITHOUT SANITARY SEWER SERVICE SHALL BE 10 HOURS. 
INTERRUPTION OF SERVICE SHALL NOT OCCUR BETWEEN 6:00 P.M. AND 
8:00 A.M.  ANY SERVICE THAT INTERRUPTED FOR LONGER THAN 10 
HOURS WILL BE BYPASSED AS DIRECTED BY THE ENGINEER AT NO 
ADDITIONAL COST TO THE OWNER.  

 
1.9  GUARANTEE 
  A. All SLC liner installations shall be fully guaranteed by the Contractor and 

manufacturer for a period of one year from the date of acceptance.  A written warranty 
shall be submitted.  During this period, all serious defects discovered by the Owner 
shall be removed and replaced in a satisfactory manner at no additional cost to the 
Owner.  The Owner reserves the right to conduct an independent television inspection 
and each liner installation, at his own expense, prior to completion of the guarantee 
period.  Any defects replaced at that time shall be fully guaranteed by the Contractor 
and manufacturer for a period of one (1) year from the date the defect was repaired.  
Wrinkles, blisters, dry spots in resin or other defects in the finished SLC or impacts to 
the flow capacity of the pipe will not be accepted.  The Contractor will be responsible 
to remove and repair all such defects, at the Contractor’s expense, in a manner that is 
satisfactory to the Engineer.  Defects also include, but are not limited to, the 
following: 

    
   1. Leakage through the liner or between the liner and pipe. 
   2. Reduction of the liner thickness of more than 10 percent. 
   3. Separation of the liner from the pipe. 
   4. Excessive wrinkles that restrict flow. 
    
   All liners shall be as free from visual defects, such as foreign inclusions, dry spots, 

pinholes and delamintion, as commercially practical.  The liner surface shall be free of 
leaks, cracks and crazing and shall have a smooth finish.  Some minor waviness that 
will not appreciably decrease the flow cross section or affect the flow characteristics 
of the pipe shall be permissible, as approved by the Engineer. 

 
PART 2 - PRODUCTS 
 
2.1  MATERIALS 
  A. The SLC liner shall be a resin-impregnated, one-piece flexible polyester felt, non-

woven textile tube, needle punched felt, circular knit or circular braid, glass fiber 
reinforced plastic or equivalent material tube which is cured-in-place by an acceptable 
curing method.  The thermo-set synthetic resin shall be suitable for the design 
conditions as well as the curing process.  The SLC liner shall provide a service life of 
50 years and shall have the minimum structural properties listed below: 

    
   Minimum Standard 
   Mechanical Property     Polyester Resin 

 Vinylester/Epoxy 
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   Flexural Strength (ASTM D790)    4,500 psi    5,000 psi 
   Flexural Modulus of Elasticity (ASTM D790) 250,000 psi   400,000 psi 
 
  B. The SLC liner shall be designed, fabricated and installed for the actual conditions 

encountered for each application, including the material of the host pipe, in accordance 
with the applicable provisions of ASTM F1216, and shall meet the following 
minimum design conditions: 

  
   1. AASHTO H-20 live load with one truck passing. 
   2. Soil weight of 120 pounds per cubic foot, with a coefficient of friction Ku’= 

0.130. 
   3. Assume that 5 feet of groundwater force will be exerted onto the pipe when the 

pipe crown is zero (0) feet to ten (10) feet below the ground surface.  For each 
additional foot of pipe crown depth, and one (1) foot of additional groundwater 
force. 

   4. Partially deteriorated pipe with two (2) percent minimum ovality.  If ovality of 
existing pipe is found to be worse, use actual percent up to five (5) percent 
maximum. 

   5. Soil modulus of 1,000 psi. 
   6. Factor of Safety of two (2). 
   7. Soil Depth of Cover will be determined by field measurements. 
   8. Short Term Flexural Modulus of 300,000 psi. 
 
  C. The SLC shall be designed to withstand all imposed loads, including live loads and 

hydrostatic pressure, if applicable. The SLC liner shall have sufficient wall thickness 
to withstand all anticipated external pressures and loads that may be imposed after 
installation. The design shall be performed and certified by a Professional Engineer 
licensed by the State of Connecticut. 

  D. The SLC liner shall be manufactured and installed by Maxliner, Martinsville, VA; 
LMK Enterprises, Inc., Ottawa, IL; Insituform Technologies, Inc., St. Louis, MO; 
Prime Liner, BLD Services LLC, National Water Main Cleaning Co. or approved 
equal. 

  E. The SLC product shall extend from the mainline into the lateral connection a 
continuous, tight-fitting, watertight pipe-within-a-pipe to eliminate any visible ground 
water leakage and future root intrusion at the lateral to mainline connection.  The SLC 
product system shall be compatible with the sewer mainline pipe material and the 
lateral pipe material.  The portion of the liner within the mainline pipe shall be a top 
hat style, unless otherwise approved by the Engineer. 

  F. Once cured, the SLC liner shall form a continuous, tight-fitting, hard, impermeable 
liner which is chemically resistant to domestic sewage over the expected lifetime of 
the rehabilitated pipe. The liner material and resin shall be completely compatible. 

  G. The insert shall be continuous over the entire length of the rehabilitated sewer service 
lateral, extending a minimum of eighteen (18) inches up the lateral, up to the distance 
required to repair the defect as directed by the Engineer (to a maximum of five feet), 
and a minimum of three (3) inches around the lateral opening for top hat style liners. 

  H. An epoxy-sealing component may be used to form a sealing bond between the SLC 
product and the host lateral and main pipe walls.  If the seal utilizes gaskets, the 
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portion of the liner in the mainline pipe shall be embedded with hydrophilic O-rings 
and an epoxy-sealing component will not be required. 

 
2.2  RESIN 
  A. The resin system shall meet the requirements of ASTM F1216, Section 5.2 and/or 

ASTM D5813, Section 8.2.2.  The resin installed SLC liner system shall comply with 
the structural requirements specified herein and shall provide chemical resistance for 
the flow media in the gravity pipe.  The resin shall be compatible with the 
rehabilitation process, shall be able to cure in the presence or absence of water, and 
shall have an initiation temperature for curing as recommended by the resin 
manufacturer. Unless otherwise specified, provide a general purpose or enhanced 
strength, unsaturated, thermosetting, polyester, vinylester, epoxy or silicate resin and a 
catalyst system compatible with the installation process. 

  B. Submit documentation from the resin manufacturer specifically describing the 
chemical characteristics of the resin system, including allowable mixing, 
impregnation, and handling time, transportation and storage time, and recommended 
curing cycle including temperatures, pressures, and times.  The resin manufacturer’s 
documentation must also include maximum allowable time for handling the 
impregnated tube prior to insertion and the maximum allowable elapsed time from 
insertion to exotherm.  If remedial measures area available to extend either of the 
maximum allowable times indicated above, without affecting the physical properties 
of the resin, the resin manufacturer should describe these measures and the time limits 
beyond which even those measures will not prevent alteration of the physical 
properties of the resin. 

 
PART 3 – EXECUTION 
 
3.1  PRE-INSPECTION 
  A. A videotaped survey, in accordance with Section 02753, must be completed on the 

pipe using a pan and tilt camera to confirm that the proposed repair falls within the 
limitation parameters set by the manufacturer for the following aspects: 

   1. The location and clock reference of the lateral connection to be lined. 
   2. Any lateral connection offsets. 
   3. Any intrusion from the lateral into the main. 
   4. The angle at with the connection enters the main. 
   5. Any changes in the angle of approach of the lateral for the required length to be 

lined. 
   6. The potential flows entering the main from the lateral. 
   7. The potential flows through the main. 
   8. The diametric size of the lateral connection for the required length to be lined. 

 9.  The size of the main at the point of the lateral connection. 
   10. The presence of active infiltration within the vicinity of the work area. 
 
3.2  LINE PREPARATION 
  A.  Prior to installing the SLC product, the area around the lateral sealing surface in both 

the main and the lateral shall be inspected.  Waste product build-up, hard scale, roots, 
lateral cutting debris or resin slugs much be removed using high pressure water jetting 



 02765- 8 
 SERVICE LATERAL CONNECTION LINER 
 

 
13017B 

equipment or in-line cutters.  All laterals to be lined shall be cleaned as required prior 
to lining.  The term “cleaned” shall mean the removal of all sand, dirt, roots, grease 
and all other solids of semi-solid materials from the interior face of the sewer main and 
lateral. 

  B. It shall be the responsibility of the CONTRACTOR to clear the line of all obstructions 
such as solids. Prior to liner installation the CONTRACTOR shall trim all intruding 
taps to allow for proper installation of the liner.  

  C. Built-up deposits in the sewer main and lateral pipe walls shall be removed.  The 
removal shall reach at least one foot beyond the SLC liner to allow the bladder to 
inflate tightly against the pipe walls, ensuring a smooth transition from the SLC liner 
to the existing pipe wall. 

  D. The Contractor shall televise each lateral, in accordance with Section 02753, to 
provide a detailed record of existing conditions.  Two copies of the pre-installation 
inspection videos shall be submitted to the Owner.  The Contractor shall be responsible 
for having a copy of the pre-installation inspection videos in the field.  Immediately 
prior to liner installation, the camera shall traverse the lateral to inspect for any debris 
which may have entered the line since the video of existing conditions was recorded. 

  E. The Contractor shall stop all active infiltration prior to SLC liner installation using 
grout or other approved methods, as recommended by the SLC liner. 

  F. Additional precautions must be taken when applying the sleeve to a sewer main that 
has been lined with a CIPP liner with a polyolefin coating.  The coating shall be lightly 
scarified, scraping off the coating in the sewer main CIPP pipe in the vicinity of the 
SLC liner, and shall be verified by the Engineer.  This scarifying or scuffing is 
required for SLC liners that are required to adhere to the sewer main pipe wall.  
Scarification of the existing sewer main CIPP pipe is not required for SLC liners that 
utilize hydrophilic O-rings. 

  G. The Contractor shall be responsible for bypassing of sewage, in accordance with 
Section 02751, during the installation of the SLC liner.  In cases where the temporary 
backup of sewage is accepted as a substitute for temporary bypassing, the Contractor 
shall be responsible for any damage caused by sewage backing up into sewer 
infrastructure, into properties or buildings or sewage backups that cause any combined 
sewer overflows (CSOs). 

 
3.3  INSTALLATION 
  A. The SLC liner shall be vacuum-impregnated with resin (wet-out) under controlled 

conditions.  The volume of resin used shall be sufficient to fill all voids in the textile 
lining material at a nominal thickness and diameter.  The volume shall be adjusted by 
adding 5% to 10% excess resin for the change in resin volume due to polymerization 
and to allow for any migration of resin into the cracks and joints found in the existing 
pipe and lateral connection. There shall be no dry or unsaturated areas in the mainline 
sheet or lateral tube upon visual inspection. 

  B. The SLC liner shall be loaded on the applicator apparatus, attached to a robotic 
manipulator device and positioned in the mainline pipe at the service lateral connection 
to be rehabilitated.  For SLC full-wrap style liners with gaskets, the mainline liner and 
bladder shall be wrapped around the “T” launching device and held firmly by placing 
four (4) hydrophilic O-rings around the main liner.  An adhesive sealant three hundred 
(300) milliliters in volume shall be applied to the main/lateral interface and shall be 
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applied as a two (2) inch wide band on the main liner.  The robotic device used 
together with a television camera shall align the SLC liner with the service connection 
opening.  The inserted SLC liner will then be inspected using the television camera to 
confirm that it is correctly positioned and/or centered in the lateral opening prior to 
curing.  The insertion pressure will be adjusted to fully deploy the SLC liner into the 
lateral connection and hold it tight to the main and lateral pipe walls. 

  C. The pressure apparatus shall include a bladder of sufficient length in both the main and 
lateral pipe to ensure that the inflated bladder extends beyond the ends of both the 
lateral tube and main line tube of the SLC liner.  The inflated bladder shall press the 
end edges flat against the internal pipe walls, thus forming a smooth transition from the 
SLC liner to the main and lateral host pipe. There shall be no steps, ridges or gaps 
between the SLC liner and the inner diameters of the lateral and main upon 
completion. 

  D. For SLC liners with gaskets, the main bladder shall be inflated.  The inflated bladder 
shall cause the main sheet to unwrap and expand, embedding the hydrophilic O-rings 
between the main liner and main pipe.  The main liner shall be pressed tightly against 
the main pipe. 

  E. After insertion is completed, the recommended pressure must be maintained on the 
impregnated SLC liner, pressing the liner firmly against the inner pipe wall for the 
duration of the curing process.  The liner shall be chemically cured at ambient 
temperatures or by using a suitable heat source. The use of sewage to invert or cure 
liners or calibration tubes is strictly prohibited. The completed SLC liner shall be free 
of dry spots, lifts and delamanation.   

  F. The completed SLC liner should not inhibit the passage of a closed-circuit television 
inspection camera in either the sewer main or service lateral pipe.   This includes the 
post-installation video inspection as well as future inspection or cleaning operations.  
For SLC liners with gaskets or mechanical seals, the liner shall taper at each end of the 
main to provide a smooth transition for video equipment and maintain the proper flow 
in the sewer main.  In all cases, the completed SLC liner must provide an airtight, 
watertight, verifiable non-leaking connection between the sewer main and sewer 
service lateral.  Any defects discovered during the warranty period that affect the 
performance or inhibit video or cleaning operations in the sewer main or lateral shall 
be repaired at the expense of the Contractor in manner acceptable to the Owner. 

  G. Following installation of the SLC liner, the Contractor shall provide the Owner with an 
electronic picture and recorded date identifying the location, the completed work and 
the restored condition of all rehabilitated service lateral connections.  The Contractor 
shall televise each rehabilitated lateral to provide a detailed record of the completed 
installations.  Upon completion, the Contractor shall submit two (2) video inspections 
of all rehabilitated laterals, along with all accompanying log sheets. Videos shall be 
submitted in DVD format, as well as a portable USB drive or other portable hard drive 
device. 

  H. The Contractor shall immediately inform the Engineer of the location of any sewer 
service laterals where the SLC liner cannot be installed.  These service locations will 
be identified, documented, video recorded and the Contractor shall provide a brief 
explanation of why the SLC liner cannot be installed.  The Contractor shall make no 
attempt to install the SLC liner in these services unless directed by the Engineer.   

  I. Notify all property owners who discharge sewage directly into the sewer main or 
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lateral to be lined that their sewage service will be interrupted while the SLC liner is 
being installed.  Deliver written notices to each affected property owner one (1) week 
prior to and again forty eight (48) hours prior to commencement of the work, listing 
the date, start time and time when the sewer service will be completely restored.  See 
1.08 of this Section for additional information regarding public notification. 

 
3.4  FIELD TESTING AND ACCEPTANCE 
  A. Field acceptance of the SLC liner shall be based on the Engineer’s evaluation of the 

installation, including television inspection video review and review of the certified 
test data for the installed liner samples. 

  B. Groundwater infiltration of the SLC liner upon completion shall be zero. 
  C. All sewer service connections shall be open, clear and watertight. 
  D. There shall be no evidence of splits, cracks, breaks, lifts, kinks, delamination or 

crazing in the SLC liner. 
  E. The completed SLC liner should not inhibit the passage of a closed-circuit television 

inspection camera in either the sewer main or service lateral pipe. 
  F. If any defective liner is discovered during the warranty period, it shall be removed and 

replaced with a new liner or a new pipe at no additional cost to the Owner. 
 
 
 END OF SECTION 
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 Green Mountain Pipeline Services, Inc.
 244 Waterman Road

 So. Royalton, VT  05068
Tel: 802-763-7022
Fax: 802-763-7048

E-mail: dick.gmps@myfairpoint.net

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH

City Drainage Area Downstream MH

Loc. details Flow Control Dir. of Survey

Location Code Length surveyed Section Length

Purpose of Survey Joint Length

Year Laid Dia./Height

Year Rehabilitated Material

Tape / Media No. Lining Method

Add. Information :

10/4/2011 12051B Dry CK  131

789456 Hadlyme Environmental Trumbull, Ct 10/4/2011 Jetting  

Thorburn Ave

Trumbull, CT

Light Highway

Sanitary

Not Controlled

25.40 ft

5-123

5-122

Upstream

25.40 ft

Routine Assessment

Tape 1

3.00 ft

8 inch

Asbestos Cement

Other

Complete's Inspection.

1:75 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Downstream Manhole, Survey Begins / MH 5-122

7.50 MWL Water Level, 5 % of Cross Sectional Area

7.50 MWM Water Mark, 5 % of Cross Sectional Area

25.40 DAE 11_12_86_A.jpgDeposits Attached Encrustation, 30 % of Cross Sectional
Area, At 02 o'clock, Within 8 inches of joint: NO

25.40 MSA Survey Abandoned / Due To Deposits. Complete's
Inspection.

5-122

QSR QMR SPR MPR OPR SPRI MPRI OPRI

0000 4122 0 8 8 0 2.67 2.67



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road

 So. Royalton, VT  05068
Tel: 802-763-7022
Fax: 802-763-7048

E-mail: dick.gmps@myfairpoint.net

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT Thorburn Ave 10/4/2011  131

Trumbull, CT CCTV Inspection

 

Photo: 11_12_86_A.jpg, VCR No.: Tape 1
25.4FT, Deposits Attached Encrustation, 30 % of Cross Sectional 
Area, At 02 o'clock, Within 8 inches of joint: NO









































 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

APPENDIX D 
Area B Manhole Inspection Reports 

 
 
 
 
 
 
 
 
 
 
 



















MACP Survey Report 642

Sheet No. 133 Date 2012/07/20

Time 11:05

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 9.4 ft.

Location (No. & Name) 19 ALLEN DR

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 9.4 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/22

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 642

Sheet No. 133 Survey Date 2012/07/20 P.O. No.

Location (No. & Name) 19 ALLEN DR

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

Concrete

1.8 ft.

Flattop 0.0 ft.

Concrete

Concrete

8.9 ft.

Yes

Brick

Cementitious

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 6

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 9.4 ft. Out AC C 8 in. S GR 642S

2 12 5.7 ft. In AC C 8 in. S OU 642S

3 12 9.3 ft. In AC C 8 in. S OL 642S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

7.7 ft. WI IG J 10 3 GPM

MACP Survey Report 642

Sheet No. 133 Survey Date 2012/07/20 P.O. No.

Location (No. & Name) 19 ALLEN DR

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 624

Sheet No. 136 Date 2012/07/20

Time 11:25

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 9.5 ft.

Location (No. & Name) ALLEN DR

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 9.5 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/22

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Undersized

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 624

Sheet No. 136 Survey Date 2012/07/20 P.O. No.

Location (No. & Name) ALLEN DR

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

1.0 ft.

Conical off 5.2 ft.

Concrete

Concrete

9.0 ft.

Yes

Brick

Cementitious

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 6

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 9.5 ft. Out AC C 8 in. S GR 624S

2 8 9.4 ft. In AC C 8 in. S GR 624S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

8.3 ft. WI IW J 6 6

9.3 ft. C IG 8 4 GPM; LEAKING FROM BOTTOM OF CHANNEL

MACP Survey Report 624

Sheet No. 136 Survey Date 2012/07/20 P.O. No.

Location (No. & Name) ALLEN DR

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 628

Sheet No. 18 Date 2012/07/16

Time 11:06

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner Town of Trumbull

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 8.0 ft.

Location (No. & Name) Intersection of Birch St and Canterbury Ln 

Locality/City Name Trumbull

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 8.0 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/21

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 628

Sheet No. 18 Survey Date 2012/07/16 P.O. No.

Location (No. & Name) Intersection of Birch St and Canterbury Ln 

Locality/City Name Trumbull Inspection Status Surface Inspection

Report Date 2012/08/21

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

Concrete

1.4 ft.

Conical off 5.6 ft.

Concrete

Concrete

7.5 ft.

Yes

Brick

Cementitious

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow: None

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 5

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 8.0 ft. Out AC C 8 in. S GR 628S

2 9 7.9 ft. In AC C 8 in. S GR 628S

3 12 7.9 ft. In AC C 8 in. S GR 628S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

6.5 ft. WI IG J 8 2 gpm

6.5 ft. WI ID J 9

6.5 ft. WI ID J 3

MACP Survey Report 628

Sheet No. 18 Survey Date 2012/07/16 P.O. No.

Location (No. & Name) Intersection of Birch St and Canterbury Ln 

Locality/City Name Trumbull Inspection Status Surface Inspection

Report Date 2012/08/21

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 737

Sheet No. 81 Date 2012/07/17

Time 15:39

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 10.6 ft.

Location (No. & Name) BONITA AVE

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 10.6 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/21

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 737

Sheet No. 81 Survey Date 2012/07/17 P.O. No.

Location (No. & Name) BONITA AVE

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/21

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

Adjustable

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

1.6 ft.

Conical off 5.6 ft.

Concrete

Concrete

9.7 ft.

Yes

Brick

Cementitious

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 7

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material: Cast Iron

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 10.6 ft. Out AC C 8 in. S GR 737S

2 12 10.5 ft. In AC C 8 in. S GR 737S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

9.6 ft. WI IG 9 5 GPM

MACP Survey Report 737

Sheet No. 81 Survey Date 2012/07/17 P.O. No.

Location (No. & Name) BONITA AVE

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/21

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 631

Sheet No. 56 Date 2012/07/17

Time 11:10

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 7.4 ft.

Location (No. & Name) CANTERBURY LN

Locality/City Name TRUMBULL, CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 7.4 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/21

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 631

Sheet No. 56 Survey Date 2012/07/17 P.O. No.

Location (No. & Name) CANTERBURY LN

Locality/City Name TRUMBULL, CT Inspection Status Surface Inspection

Report Date 2012/08/21

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

1.9 ft.

Conical off 5.9 ft.

Concrete

Concrete

6.7 ft.

Yes

Brick

Formed

Fully Opened

Concrete

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 4

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 7.4 ft. Out AC C 8 in. S GR 631S

2 12 7.3 ft. In AC C 8 in. S GR 631S

3 3 7.3 ft. In AC C 8 in. S GR 631S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

3.7 ft. WI H 6

3.7 ft. WI H 12

5.9 ft. WI ID J 3 6

6.3 ft. WI IW 2

MACP Survey Report 631

Sheet No. 56 Survey Date 2012/07/17 P.O. No.

Location (No. & Name) CANTERBURY LN

Locality/City Name TRUMBULL, CT Inspection Status Surface Inspection

Report Date 2012/08/21

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 697

Sheet No. 64 Date 2012/07/17

Time 12:47

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 9.1 ft.

Location (No. & Name) REGINA ST

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 9.1 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/21

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 697

Sheet No. 64 Survey Date 2012/07/17 P.O. No.

Location (No. & Name) REGINA ST

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/21

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

1.5 ft.

Conical off 5.8 ft.

Concrete

Concrete

8.6 ft.

Yes

Brick

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 6

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 9.1 ft. Out AC C 8 in. S GR 697S

2 3 9.0 ft. In AC C 8 in. S GR 697S

3 10 8.6 ft. In AC C 6 in. S LB 697S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

6.8 ft. WI IW J 4

6.8 ft. WI IR J 6 1 GPM

MACP Survey Report 697

Sheet No. 64 Survey Date 2012/07/17 P.O. No.

Location (No. & Name) REGINA ST

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/21

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 537

Sheet No. 221 Date 2012/07/26

Time 11:42

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 14.4 ft.

Location (No. & Name) CEDAR CREST

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 14.4 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/22

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

25.3 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 537

Sheet No. 221 Survey Date 2012/07/26 P.O. No.

Location (No. & Name) CEDAR CREST

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

4 in.

24.0 in.

Concrete

1.6 ft.

Conical off 4.4 ft.

Concrete

Concrete

13.8 ft.

Yes

Brick

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 11

Step Material: PlasticChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 14.4 ft. Out PVC C 8 in. S GR 537S

2 11 14.3 ft. In PVC C 8 in. S IL 537S

3 11 5.5 ft. In PVC C 8 in. S IU 537S

4 2 14.3 ft. In PVC C 8 in. S GR 537S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

0.7 ft. CMI CM S01 3 5

2.0 ft. CMI CM F01 3 5

11.8 ft. WI IW 12 12

MACP Survey Report 537

Sheet No. 221 Survey Date 2012/07/26 P.O. No.

Location (No. & Name) CEDAR CREST

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 579

Sheet No. 315 Date 2012/07/31

Time 09:40

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 8.0 ft.

Location (No. & Name) CHURCH HILL RD

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 8.0 ft.

Year Rehabilitated

Location Code Main Highway - Suburban/Rural

Report Date 2012/08/23

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 579

Sheet No. 315 Survey Date 2012/07/31 P.O. No.

Location (No. & Name) CHURCH HILL RD

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/23

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Concrete

2.3 ft.

Conical off 6.3 ft.

Concrete

Concrete

7.3 ft.

Yes

Brick

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 4

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 8.0 ft. Out AC C 12 in. S GR 579S

2 12 7.9 ft. In AC C 12 in. S GR 579S

3 10 7.3 ft. In AC C 8 in. S GR 579S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

7.3 ft. B IR 4

7.3 ft. B IW 1 2

MACP Survey Report 579

Sheet No. 315 Survey Date 2012/07/31 P.O. No.

Location (No. & Name) CHURCH HILL RD

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/23

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 754

Sheet No. 306 Date 2012/07/31

Time 08:12

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 14.2 ft.

Location (No. & Name) CHURCHHILL RD

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 14.2 ft.

Year Rehabilitated

Location Code Main Highway - Suburban/Rural

Report Date 2012/08/23

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 754

Sheet No. 306 Survey Date 2012/07/31 P.O. No.

Location (No. & Name) CHURCHHILL RD

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/23

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

1.3 ft.

Conical off 6.3 ft.

Concrete

Concrete

13.6 ft.

Yes

Brick

Cementitious

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 11

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 14.2 ft. Out AC C 10 in. S GR 754S

2 1 14.1 ft. In AC C 10 in. S GR 754S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

13.6 ft. B IW 5

MACP Survey Report 754

Sheet No. 306 Survey Date 2012/07/31 P.O. No.

Location (No. & Name) CHURCHHILL RD

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/23

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 581

Sheet No. 312 Date 2012/07/31

Time 09:14

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 11.4 ft.

Location (No. & Name) EDISON RD

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 11.4 ft.

Year Rehabilitated

Location Code Main Highway - Suburban/Rural

Report Date 2012/08/23

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 581

Sheet No. 312 Survey Date 2012/07/31 P.O. No.

Location (No. & Name) EDISON RD

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/23

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

Adjustable

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

1.6 ft.

Conical off 4.8 ft.

Concrete

Concrete

11.0 ft.

Yes

Brick

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 8

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material: Cast Iron

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 11.4 ft. Out AC C 8 in. S GR 581S

2 12 11.3 ft. In AC C 8 in. S GR 581S

3 3 11.3 ft. In PVC C 8 in. S OL 581S

4 3 7.3 ft. In PVC C 8 in. S OU 581S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

0.8 ft. CMI DNF 5 3 6

9.8 ft. WI IW J 12 12

10.8 ft. WI IR J 12

11.0 ft. WI IR J 5

11.0 ft. WI IR J 8

MACP Survey Report 581

Sheet No. 312 Survey Date 2012/07/31 P.O. No.

Location (No. & Name) EDISON RD

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/23

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 589

Sheet No. 314 Date 2012/07/31

Time 09:33

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 8.9 ft.

Location (No. & Name) EDISON RD

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 8.9 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/23

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 589

Sheet No. 314 Survey Date 2012/07/31 P.O. No.

Location (No. & Name) EDISON RD

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/23

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

Adjustable

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

1.3 ft.

Conical off 5.3 ft.

Concrete

Concrete

8.4 ft.

Yes

Brick

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 6

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material: Cast Iron

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 8.9 ft. Out AC C 8 in. S GR 589S

2 12 8.8 ft. In AC C 8 in. S GR 589S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

0.8 ft. CMI DNF J 5 12 12

5.0 ft. WI IS J 2 4

7.3 ft. WI ID 6

8.4 ft. WI ID 9

MACP Survey Report 589

Sheet No. 314 Survey Date 2012/07/31 P.O. No.

Location (No. & Name) EDISON RD

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/23

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 590

Sheet No. 318 Date 2012/07/31

Time 10:10

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 10.7 ft.

Location (No. & Name) 620 EDISON 

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 10.7 ft.

Year Rehabilitated

Location Code Main Highway - Suburban/Rural

Report Date 2012/08/23

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Undersized

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 590

Sheet No. 318 Survey Date 2012/07/31 P.O. No.

Location (No. & Name) 620 EDISON 

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/23

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Other

0.0 ft.

Conical off 4.7 ft.

Concrete

Concrete

10.2 ft.

Yes

Brick

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 9

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 10.7 ft. Out AC C 8 in. S GR 590S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

0.7 ft. CMI DNF 5 4 8

10.2 ft. B IW 8

10.7 ft. C IG 6

MACP Survey Report 590

Sheet No. 318 Survey Date 2012/07/31 P.O. No.

Location (No. & Name) 620 EDISON 

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/23

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 495

Sheet No. 184 Date 2012/07/25

Time 13:07

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 9.2 ft.

Location (No. & Name) GERALDINE PL AND GERALDINE CIR

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 9.2 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/22

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 495

Sheet No. 184 Survey Date 2012/07/25 P.O. No.

Location (No. & Name) GERALDINE PL AND GERALDINE CIR

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

1.7 ft.

Conical off 6.2 ft.

Concrete

Concrete

8.7 ft.

Yes

Brick

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 6

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 9.2 ft. Out AC C 8 in. S GR 495S

2 10 9.1 ft. In AC C 8 in. S GR 495S

3 1 9.1 ft. In AC C 8 in. S GR 495S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

3.3 ft. WI IW 12

6.2 ft. WI IR J 6

6.2 ft. WI IW J 12 12

MACP Survey Report 495

Sheet No. 184 Survey Date 2012/07/25 P.O. No.

Location (No. & Name) GERALDINE PL AND GERALDINE CIR

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 638

Sheet No. 74 Date 2012/07/17

Time 14:17

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 11.0 ft.

Location (No. & Name) 15 GIBSON AVE

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 11.0 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/21

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 638

Sheet No. 74 Survey Date 2012/07/17 P.O. No.

Location (No. & Name) 15 GIBSON AVE

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/21

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

1.5 ft.

Cementitious

Conical off 5.3 ft.

Concrete

Concrete

10.5 ft.

Yes

Brick

Cementitious

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 8

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 11.0 ft. Out AC C 8 in. D GR 638D

2 9 10.9 ft. In AC C 8 in. S GR 638S

3 12 7.8 ft. In AC C 8 in. D OU 638D

4 12 10.9 ft. In AC C 8 in. S OL 638S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

5.3 ft. WI IW J 12 12

6.5 ft. WI IW J 12 12

10.6 ft. B IR J 5 8 1 GPM

MACP Survey Report 638

Sheet No. 74 Survey Date 2012/07/17 P.O. No.

Location (No. & Name) 15 GIBSON AVE

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/21

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 641

Sheet No. 94 Date 2012/07/19

Time 09:51

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 8.0 ft.

Location (No. & Name) GIBSON AND ALLAN

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 8.0 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/21

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 641

Sheet No. 94 Survey Date 2012/07/19 P.O. No.

Location (No. & Name) GIBSON AND ALLAN

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/21

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

1.3 ft.

Conical off 5.3 ft.

Concrete

Concrete

7.5 ft.

Yes

Brick

Cementitious

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 5

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 8.0 ft. Out AC C 8 in. S GR 641S

2 12 7.9 ft. In AC C 8 in. S GR 641S

3 3 7.9 ft. In AC C 8 in. S GR 641S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

6.5 ft. WI ID J 10

6.5 ft. WI IR J 2 3

6.5 ft. WI MMM 2 3

6.5 ft. WI MMM 6

6.5 ft. WI IW J 6

7.5 ft. B IW J 12

MACP Survey Report 641

Sheet No. 94 Survey Date 2012/07/19 P.O. No.

Location (No. & Name) GIBSON AND ALLAN

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/21

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 948A

Sheet No. 273 Date 2012/07/30

Time 11:46

Surveyor's name JDM

Rim to Grade 1.5 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 8.2 ft.

Location (No. & Name) INCA ROW

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 9.7 ft.

Year Rehabilitated

Location Code Easement/Right of Way

Report Date 2012/08/22

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 948A

Sheet No. 273 Survey Date 2012/07/30 P.O. No.

Location (No. & Name) INCA ROW

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

2.4 ft.

Conical off 5.0 ft.

Concrete

Concrete

8.0 ft.

Yes

Brick

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 6

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 9.7 ft. Out AC C 24 in. S GR 948AS

2 12 9.6 ft. In AC C 24 in. S GR 948AS

3 3 8.5 ft. In PVC C 8 in. S GR 948AS

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

9.5 ft. C IR 5

MACP Survey Report 948A

Sheet No. 273 Survey Date 2012/07/30 P.O. No.

Location (No. & Name) INCA ROW

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 656

Sheet No. 4 Date 2012/06/08

Time 09:26

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner Town of Trumbull

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 10.7 ft.

Location (No. & Name) Jerome

Locality/City Name Trumbull

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 10.7 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/21

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 656

Sheet No. 4 Survey Date 2012/06/08 P.O. No.

Location (No. & Name) Jerome

Locality/City Name Trumbull Inspection Status Surface Inspection

Report Date 2012/08/21

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

1.3 ft.

Conical off 5.7 ft.

Concrete

Concrete

10.3 ft.

Yes

Brick

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow: None

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 8

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 10.7 ft. Out AC C 8 in. S GR 656S

2 12 10.6 ft. In AC C 8 in. S OL 656S

3 12 6.5 ft. In AC C 8 in. S OU 656S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

9.2 ft. WI IG J 2 8 Infiltration gusher at joint, continuous, ~3gpm

MACP Survey Report 656

Sheet No. 4 Survey Date 2012/06/08 P.O. No.

Location (No. & Name) Jerome

Locality/City Name Trumbull Inspection Status Surface Inspection

Report Date 2012/08/21

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 607

Sheet No. 120 Date 2012/07/20

Time 09:42

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 7.7 ft.

Location (No. & Name) SUTTON PL

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 7.7 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/22

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 607

Sheet No. 120 Survey Date 2012/07/20 P.O. No.

Location (No. & Name) SUTTON PL

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

Concrete

2.0 ft.

Conical off 6.1 ft.

Concrete

Concrete

7.3 ft.

Yes

Brick

Cementitious

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 4

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 7.7 ft. Out AC C 8 in. S GR 607S

2 12 7.6 ft. In AC C 8 in. S GR 607S

MACP Survey Report 607

Sheet No. 120 Survey Date 2012/07/20 P.O. No.

Location (No. & Name) SUTTON PL

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 605

Sheet No. 102 Date 2012/07/19

Time 10:53

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 10.0 ft.

Location (No. & Name) 56 LINLEY RD

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 10.0 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/22

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 605

Sheet No. 102 Survey Date 2012/07/19 P.O. No.

Location (No. & Name) 56 LINLEY RD

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

1.8 ft.

Cementitious

Conical off 5.0 ft.

Concrete

Concrete

9.5 ft.

Yes

Brick

Cementitious

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 6

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 10.0 ft. Out AC C 8 in. S GR 605S

2 9 9.9 ft. In AC C 8 in. S OL 605S

3 9 4.7 ft. In AC C 8 in. S OU 605S

4 3 9.9 ft. In AC C 8 in. S GR 605S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

5.0 ft. COI IS J 8

8.0 ft. WI IW J 7 8

9.5 ft. B IR J 8

9.5 ft. B IR J 3

MACP Survey Report 605

Sheet No. 102 Survey Date 2012/07/19 P.O. No.

Location (No. & Name) 56 LINLEY RD

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 783

Sheet No. 290 Date 2012/07/30

Time 14:03

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 9.9 ft.

Location (No. & Name) 27 CLIFF VIEW

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 9.9 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/22

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 783

Sheet No. 290 Survey Date 2012/07/30 P.O. No.

Location (No. & Name) 27 CLIFF VIEW

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

1.6 ft.

Conical off 5.7 ft.

Concrete

Concrete

8.9 ft.

Yes

Brick

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 7

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 9.9 ft. Out AC C 12 in. S GR 783S

2 9 9.8 ft. In AC C 12 in. S GR 783S

3 3 9.8 ft. In PVC C 8 in. S GR 783S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

1.0 ft. CMI MML 2

6.8 ft. WI IR 7

8.8 ft. WI IW J 12 12

8.8 ft. WI IR J 1 2

8.8 ft. WI IR J 4 5

MACP Survey Report 783

Sheet No. 290 Survey Date 2012/07/30 P.O. No.

Location (No. & Name) 27 CLIFF VIEW

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 644

Sheet No. 15 Date 2012/06/13

Time 09:38

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner Town of Trumbull

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 9.1 ft.

Location (No. & Name) MacArthur and Gibson

Locality/City Name Trumbull

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 9.1 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/21

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 644

Sheet No. 15 Survey Date 2012/06/13 P.O. No.

Location (No. & Name) MacArthur and Gibson

Locality/City Name Trumbull Inspection Status Surface Inspection

Report Date 2012/08/21

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

24.0 in.

Brick

1.4 ft.

Conical off 5.3 ft.

Concrete

Concrete

8.7 ft.

Yes

Brick

Cementitious

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 6

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 9.1 ft. Out AC C 8 in. S GR 644S

2 9 9.0 ft. In AC C 8 in. S GR 644S

3 3 9.0 ft. In AC C 8 in. S GR 644S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

7.6 ft. WI IR J 7 Total II in MH 3 GPM

7.6 ft. WI IR J 11

7.6 ft. WI IR J 1

7.6 ft. WI IR J 3

7.6 ft. WI IR J 5

MACP Survey Report 644

Sheet No. 15 Survey Date 2012/06/13 P.O. No.

Location (No. & Name) MacArthur and Gibson

Locality/City Name Trumbull Inspection Status Surface Inspection

Report Date 2012/08/21

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 772

Sheet No. 255 Date 2012/07/27

Time 11:04

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 13.7 ft.

Location (No. & Name) 7 MANOR

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 13.7 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/22

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 772

Sheet No. 255 Survey Date 2012/07/27 P.O. No.

Location (No. & Name) 7 MANOR

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

1.4 ft.

Conical off 6.0 ft.

Concrete

Concrete

12.4 ft.

Yes

Brick

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 9

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 13.7 ft. Out RCP C 24 in. S GR 772S

2 11 13.7 ft. In RCP C 24 in. S GR 772S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

12.4 ft. B IR 7 10

MACP Survey Report 772

Sheet No. 255 Survey Date 2012/07/27 P.O. No.

Location (No. & Name) 7 MANOR

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 694

Sheet No. 331 Date 2012/07/31

Time 12:59

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 14.8 ft.

Location (No. & Name) MIDDLEBROOKS

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 14.8 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/23

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 694

Sheet No. 331 Survey Date 2012/07/31 P.O. No.

Location (No. & Name) MIDDLEBROOKS

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/23

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

1.6 ft.

Conical off 7.1 ft.

Concrete

Concrete

14.3 ft.

Yes

Brick

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 11

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 14.8 ft. Out AC C 8 in. S GR 694S

2 12 14.7 ft. In AC C 8 in. S GR 694S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

13.0 ft. WI DNF J 5 10 4

MACP Survey Report 694

Sheet No. 331 Survey Date 2012/07/31 P.O. No.

Location (No. & Name) MIDDLEBROOKS

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/23

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 695

Sheet No. 332 Date 2012/07/31

Time 13:04

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 11.7 ft.

Location (No. & Name) MIDDLEBROOKS

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 11.7 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/23

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 695

Sheet No. 332 Survey Date 2012/07/31 P.O. No.

Location (No. & Name) MIDDLEBROOKS

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/23

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

2.2 ft.

Infil Weeper

Conical off 6.2 ft.

Concrete

Concrete

11.3 ft.

Yes

Brick

Cementitious

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 8

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 11.7 ft. Out AC C 8 in. S GR 695S

2 9 11.6 ft. In AC C 8 in. S GR 695S

3 12 11.6 ft. In AC C 8 in. S OL 695S

4 12 7.7 ft. In AC C 8 in. S OU 695S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

1.0 ft. CMI IW 6

7.7 ft. WI SMW 12

MACP Survey Report 695

Sheet No. 332 Survey Date 2012/07/31 P.O. No.

Location (No. & Name) MIDDLEBROOKS

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/23

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 690

Sheet No. 89 Date 2012/07/19

Time 08:34

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 9.4 ft.

Location (No. & Name) PALISADE AVE

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 9.4 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2015/02/10

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material: # of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double
Lamphole

Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 690

Sheet No. 89 Survey Date 2012/07/19 P.O. No.

Location (No. & Name) PALISADE AVE

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2015/02/10

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

Adjustable

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

1.7 ft.

Conical off centered 5.8 ft.

Concrete (reinforced)

Concrete (reinforced)

8.8 ft.

Yes

Brick

Cementitious

Formed

Fully Opened

Brick

MH Adjustment Ring

Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 7

Step Material: Metal
Channel Installed Yes

MH Adjustment Ring Material Cast Iron

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond PSRPipe Cond

1
6 9.4 ft. Out AC C 9 in. S GRS

Comments

2
7 9.3 ft. In AC C 8 in. S GRS

Comments

3
1 9.3 ft. In AC C 8 in. S GRS

Comments

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRefStp

5.8 ft.
WI IG 1

3 GPMRemarks

MACP Survey Report 690

Sheet No. 89 Survey Date 2012/07/19 P.O. No.

Location (No. & Name) PALISADE AVE

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2015/02/10

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 931

Sheet No. 266 Date 2012/07/30

Time 10:10

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 21.8 ft.

Location (No. & Name) 40 PARK ST

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 21.8 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/22

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 931

Sheet No. 266 Survey Date 2012/07/30 P.O. No.

Location (No. & Name) 40 PARK ST

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

1.1 ft.

Conical off 5.8 ft.

Concrete

Concrete

19.7 ft.

Yes

Brick

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 9

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 21.8 ft. Out RCP C 24 in. S GR 931S

2 9 21.7 ft. In RCP C 24 in. S GR 931S

MACP Survey Report 931

Sheet No. 266 Survey Date 2012/07/30 P.O. No.

Location (No. & Name) 40 PARK ST

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 707

Sheet No. 45 Date 2012/07/17

Time 07:46

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 11.5 ft.

Location (No. & Name) POPLAR ST AND GRISWOLD AVE

Locality/City Name TRUMBULL, CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 11.5 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/21

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

> 1/2

26.0 in.

Cast Iron

1

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 707

Sheet No. 45 Survey Date 2012/07/17 P.O. No.

Location (No. & Name) POPLAR ST AND GRISWOLD AVE

Locality/City Name TRUMBULL, CT Inspection Status Surface Inspection

Report Date 2012/08/21

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

1.8 ft.

Conical off 6.2 ft.

Concrete

Concrete

11.0 ft.

Yes

Brick

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 9

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 11.5 ft. Out AC C 8 in. S GR 707S

2 9 11.4 ft. In AC C 8 in. S OL 707S

3 9 7.8 ft. In AC C 8 in. S OU 707S

4 12 11.4 ft. In AC C 8 in. S GR 707S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

10.1 ft. WI IG 7 1 GPM

11.1 ft. WI ID 1

11.1 ft. WI IW 3

MACP Survey Report 707

Sheet No. 45 Survey Date 2012/07/17 P.O. No.

Location (No. & Name) POPLAR ST AND GRISWOLD AVE

Locality/City Name TRUMBULL, CT Inspection Status Surface Inspection

Report Date 2012/08/21

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 532

Sheet No. 326 Date 2012/07/31

Time 11:26

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 10.0 ft.

Location (No. & Name) RESERVOIR AVE

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 10.0 ft.

Year Rehabilitated

Location Code Main Highway - Suburban/Rural

Report Date 2012/08/23

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 532

Sheet No. 326 Survey Date 2012/07/31 P.O. No.

Location (No. & Name) RESERVOIR AVE

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/23

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

2.5 ft.

Conical off 6.6 ft.

Concrete

Concrete

9.3 ft.

Yes

Brick

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 6

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 10.0 ft. Out AC C 18 in. D GR 532D

2 12 9.9 ft. In AC C 18 in. D GR 532D

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

8.0 ft. WI IW 9

8.8 ft. WI ID 11

9.3 ft. B IR 8

10.0 ft. C IR 6

MACP Survey Report 532

Sheet No. 326 Survey Date 2012/07/31 P.O. No.

Location (No. & Name) RESERVOIR AVE

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/23

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 583

Sheet No. 96 Date 2012/07/19

Time 10:10

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 9.9 ft.

Location (No. & Name) RICHARDS PL

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 9.9 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/21

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 583

Sheet No. 96 Survey Date 2012/07/19 P.O. No.

Location (No. & Name) RICHARDS PL

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/21

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

1.0 ft.

Conical off 5.0 ft.

Concrete

Concrete

9.3 ft.

Yes

Brick

Cementitious

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 7

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 9.9 ft. Out AC C 8 in. S GR 583S

2 12 9.8 ft. In AC C 8 in. S GR 583S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

5.0 ft. COI IW 12 12

6.5 ft. WI IS 7

9.3 ft. B IR 1 1 GPM

9.3 ft. B IG 10 3 GPM

MACP Survey Report 583

Sheet No. 96 Survey Date 2012/07/19 P.O. No.

Location (No. & Name) RICHARDS PL

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/21

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 927

Sheet No. 261 Date 2012/07/30

Time 08:08

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 11.6 ft.

Location (No. & Name) BLCKBERRY

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 11.6 ft.

Year Rehabilitated

Location Code Yard

Report Date 2015/01/29

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material: # of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double
Lamphole

Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 927

Sheet No. 261 Survey Date 2012/07/30 P.O. No.

Location (No. & Name) BLCKBERRY

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2015/01/29

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

1.3 ft.

Conical off centered 5.5 ft.

Concrete (reinforced)

Concrete (reinforced)

10.4 ft.

Yes

Brick

Formed

Fully Opened

Brick

MH Adjustment Ring

Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 7

Step Material: Metal
Channel Installed Yes

MH Adjustment Ring Material

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond PSRPipe Cond

1
6 11.6 ft. Out RCP C 24 in. S GRS

Comments

2
12 10.4 ft. In AC C 12 in. S GRS

Comments

3
3 11.5 ft. In RCP C 24 in. S GRS

Comments

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRefStp

9.6 ft.
WI IR 3

Remarks

10.4 ft.
B IR 5

1 GPMRemarks

MACP Survey Report 927

Sheet No. 261 Survey Date 2012/07/30 P.O. No.

Location (No. & Name) BLCKBERRY

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2015/01/29

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 511

Sheet No. 177 Date 2012/07/25

Time 11:18

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 13.0 ft.

Location (No. & Name) 139 SUZANNE CIR

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 13.0 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/22

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 511

Sheet No. 177 Survey Date 2012/07/25 P.O. No.

Location (No. & Name) 139 SUZANNE CIR

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

Adjustable

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

1.2 ft.

Conical off 5.3 ft.

Concrete

Concrete

13.5 ft.

Yes

Brick

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 11

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material: Cast Iron

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 13.0 ft. Out AC C 8 in. S GR 511S

2 12 12.9 ft. In AC C 8 in. S OL 511S

3 12 8.4 ft. In AC C 8 in. S OU 511S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

12.5 ft. WI IW J 12 12

MACP Survey Report 511

Sheet No. 177 Survey Date 2012/07/25 P.O. No.

Location (No. & Name) 139 SUZANNE CIR

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 551

Sheet No. 151 Date 2012/07/23

Time 14:39

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 21.3 ft.

Location (No. & Name) TAIT RD

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 21.3 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/22

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 551

Sheet No. 151 Survey Date 2012/07/23 P.O. No.

Location (No. & Name) TAIT RD

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

1.5 ft.

Conical off 5.7 ft.

Concrete

Concrete

20.8 ft.

Yes

Brick

Cementitious

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 19

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 21.3 ft. Out AC C 8 in. S GR 551S

2 7 8.2 ft. In PVC C 8 in. S IU 551S

3 2 21.2 ft. In AC C 8 in. S GR 551S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

8.2 ft. WI IS 3

12.3 ft. WI IW J 3 9

20.8 ft. WI IW 2 8

20.8 ft. B DAR 15 5 6

MACP Survey Report 551

Sheet No. 151 Survey Date 2012/07/23 P.O. No.

Location (No. & Name) TAIT RD

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 555

Sheet No. 154 Date 2012/07/23

Time 15:09

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 18.6 ft.

Location (No. & Name) 48 TAIT RD

Locality/City Name TRUMBULL CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 18.6 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/22

Certificate Number U-212-14669

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 555

Sheet No. 154 Survey Date 2012/07/23 P.O. No.

Location (No. & Name) 48 TAIT RD

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

0 in.

24.0 in.

Brick

1.7 ft.

Conical off 5.8 ft.

Concrete

Concrete

18.0 ft.

Yes

Brick

Formed

Fully Opened

Vitrified Clay

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 15

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 18.6 ft. Out AC C 8 in. S GR 555S

2 9 18.5 ft. In AC C 8 in. S OL 555S

3 9 7.7 ft. In AC C 8 in. S OU 555S

4 1 18.5 ft. In AC C 8 in. S GR 555S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

13.0 ft. WI IS J 6 12

17.0 ft. WI IR J 1 7

17.0 ft. WI IR J 10

MACP Survey Report 555

Sheet No. 154 Survey Date 2012/07/23 P.O. No.

Location (No. & Name) 48 TAIT RD

Locality/City Name TRUMBULL CT Inspection Status Surface Inspection

Report Date 2012/08/22

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 659

Sheet No. 53 Date 2012/07/17

Time 10:08

Surveyor's name JDM

Rim to Grade 0.0 ft.

System Owner TOWN OF TRUMBULL

Sewer Category

Survey Customer

Date Cleaned

Drainage Area 16

Outgoing Grade to Invert 9.1 ft.

Location (No. & Name) 12 WHITE BIRCH

Locality/City Name TRUMBULL, CT

Year Laid

Further Location Details

Potential for Runoff

Accuracy of GPS

Tape/Media Number

Inspection Status Surface Inspection

Coordinate System

Pre-Cleaning No Pre-Cleaning

Northing Easting Elevation

P.O. No.

Weather

Purpose

Additional Information

Infiltration and Inflow investigation

Use of Sewer Sanitary

Outgoing Rim to Invert 9.1 ft.

Year Rehabilitated

Location Code Light Highway

Report Date 2012/08/21

Certificate Number U-212-14667

Access Point Type Manhole

Manhole Surface Types

Concrete Pavement Concrete Collar Asphalt Grass/Dirt Gravel Other

Evidence of Surcharge No

Inspection Level Level 2

Cover

Cover Insert

Cover Shape:

Cover Size:

Cover Frame Fit:

Vent Hole Diameter:

Cover Bearing Surface Diameter:

Cover Material:

# of Vent Holes:

Cover Insert Type:

Cover Insert Condition

Circular

26.0 in.

Good

26.0 in.

Cast Iron

None

Solid

Vented/Slots

Gasketed

Bolted

Locking

Inner Cover

Cover Type

Sound

Cracked

Broken

Missing

Corroded/Pitted

Bolts Missing

Cover Condition

Sound

Poorly Fitting

Cracked/Torn/Holes

Leaking

Insert Fell

Cover Size Width: Cover Bearing Surface Diameter Width:

Hatch Single

Hatch Double

Lamphole Restraint Missing

Restraint Defective

Corroded

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



MACP Survey Report 659

Sheet No. 53 Survey Date 2012/07/17 P.O. No.

Location (No. & Name) 12 WHITE BIRCH

Locality/City Name TRUMBULL, CT Inspection Status Surface Inspection

Report Date 2012/08/21

Inspection Level Level 2

Adjustment Ring

Frame

Chimney

Cone

Wall

Bench

Channel/Step

MH Adjustment Ring Type:

MH Adjustment Ring Height:

Frame Material:

Frame Bearing Surface Width:

Frame Bearing Surface Depth:

Frame Offset Distance:

Frame Clear Opening Diameter:

Frame Depth:

Chimney Material 1:

Chimney Material 2:

Chimney Depth:

Interior Chimney Coating/Liner:

Exterior Chimney Coating/Liner:

Chimney Clear Opening: Chimney I/I:

Cone Type:

Exterior Cone Coating/Liner:

Interior Cone Coating/Liner:

Cone Depth:

Cone Material:

Wall Diameter 1:

Wall Diameter 2:

Wall Material:

Wall Depth:

Bench Present?:

Bench Material:

Bench Coating/Liner:

Channel Type:

Channel Exposure:

Channel Material:

None

Cast Iron

1.0 in.

2.0 in.

2 in.

24.0 in.

Brick

1.3 ft.

Conical off 5.4 ft.

Concrete

Concrete

8.6 ft.

Yes

Brick

Cementitious

Formed

Fully Opened

Brick

MH Adjustment Ring
Sound

Cracked

Broken

Corroded/Pitted/Worn

Leaking

Poor Installation

Frame Seal Inflow:

Frame Condition

Sound

Cracked

Broken

Missing

Corroded/Pitted/Worn

Coated

Frame Seal Condition

Sound

Cracked

Loose/Not Attached

Offset

Interior Wall Coating/Liner:

Exterior Wall Coating/Liner:

Channel Step

# Steps: 6

Step Material: MetalChannel Installed Yes

MH Adjustment Ring Material:

Missing

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023



Pipe Connections

Observations

Num

Clk
Pos

Rim to
Invert Direc Material Diam Width Seal CondShape Special Cond Connects to Access Point IDPipe Cond

1 6 9.1 ft. Out AC C 8 in. S GR 659S

2 12 9.0 ft. In AC C 8 in. S GR 659S

Distance Vid Ref Comp Code CD Jnt % In1 In2 Fr To ImRef RemarksStp

5.4 ft. WI IW J 7 12

7.6 ft. WI SAM J 12 12 SOIL AND DEBRIS

8.6 ft. B IR 12 12

MACP Survey Report 659

Sheet No. 53 Survey Date 2012/07/17 P.O. No.

Location (No. & Name) 12 WHITE BIRCH

Locality/City Name TRUMBULL, CT Inspection Status Surface Inspection

Report Date 2012/08/21

Inspection Level Level 2

PipeLogix Inc.
Phone: 866-299-3150
Fax: 760-406-6023





 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX E 
Area B Pipeline Rehabilitation Table 
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APPENDIX F 
Area B Pipeline CCTV Inspection Reports 

 
 
 
 
 
 
 

 





















 Green Mountain Pipeline Services, Inc.
 244 Waterman Road

 So. Royalton, VT  05068
Tel: 802-763-7022
Fax: 802-763-7048

E-mail: dick.gmps@myfairpoint.net

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

12/19/2011 12051B Dry CJ  135

1234 Hadlyme Environmental Trumbull, CT 12/19/2011 Jetting  

Arden Rd
Trumbull, CT

Main Highway - Urban

Sanitary

Not Controlled
222.80 ft

5-125
5-124
Downstream
222.80 ft

Routine Assessment

22

12.00 ft
8 inch
Asbestos Cement
Other

1:570 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 5-125

52.90 TFA Tap Factory Made Active, at 10 o'clock, 4", within 8 inches
of joint: NO

91.40 H 4_5_28_A.JPGHole,  at 12 o'clock, within 8 inches of joint: NO / dripping

108.70 TFA Tap Factory Made Active, at 09 o'clock, 4", within 8 inches
of joint: NO

123.30 TFA Tap Factory Made Active, at 03 o'clock, 4", within 8 inches
of joint: NO

125.10 TFA Tap Factory Made Active, at 03 o'clock, 4", within 8 inches
of joint: YES

161.50 TBA Tap Break-In Active, at 09 o'clock, 4", within 8 inches of
joint: NO / spl

171.70 BSV 375_376_2231_A.jpgBroken Soil Visible, from 07 to 06 o'clock, within 8 inches
of joint: NO

190.90 TFA Tap Factory Made Active, at 09 o'clock, 4", within 8 inches
of joint: NO

201.60 TBA Tap Break-In Active, at 09 o'clock, 4", within 8 inches of
joint: NO

222.80 AMH Downstream Manhole, Survey Ends / MH 5-124

5-125

5-124

QSR QMR SPR MPR OPR SPRI MPRI OPRI

5200 0000 10 0 10 5 0 5



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road

 So. Royalton, VT  05068
Tel: 802-763-7022
Fax: 802-763-7048

E-mail: dick.gmps@myfairpoint.net

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT Arden Rd 12/19/2011  135

Trumbull, CT CCTV Inspection

 

Photo: 4_5_28_A.JPG, VCR No.: 22
91.4FT, Hole,  at 12 o'clock, within 8 inches of joint: NO

 

Photo: 375_376_2231_A.jpg, VCR No.: 22
171.7FT, Broken Soil Visible, from 07 to 06 o'clock, within 8 inches of 
joint: NO



























































 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

12/11/2012  Dry CK  333

789456 Town of Trumbull Trumbull, CT 12/11/2012 Jetting  

Algonquin Tr
Trumbull, CT

Easement/Right of Way

Sanitary

Not Controlled
141.80 ft

763
762
Downstream
142.00 ft

Routine Assessment

47

8.00 ft
24 inch
Reinforced Concrete Pipe
Other

1:364 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 763

95.40 IR 516_516_2604_A.jpgInfiltration Runner, from 06 to 09 o'clock, within 8 inches of
joint: YES

119.80 IS Infiltration Stain, from 06 to 09 o'clock, within 8 inches of
joint: YES

141.80 AMH Downstream Manhole, Survey Ends / MH 762

763

762

QSR QMR SPR MPR OPR SPRI MPRI OPRI

0000 4100 0 4 4 0 4 4



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT Algonquin Tr 12/11/2012  333

Trumbull, CT CCTV Inspection

 

Photo: 516_516_2604_A.jpg, VCR No.: 47
95.4FT, Infiltration Runner, from 06 to 09 o'clock, within 8 inches of 
joint: YES



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

9/25/2012  Dry EH  210

123456 Town of Trumbull Trumbull, CT 9/25/2012 Jetting  

Allen
Trumbull, CT

Light Highway

Sanitary

Not Controlled
298.30 ft

642
641
Downstream
300.00 ft

Routine Assessment

Disc 7

13.00 ft
8 inch
Asbestos Cement
Other

1:756 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 642

0.00 MWL Water Level, 5 % Of Cross Sectional Area

0.40 TFA Tap Factory Made Active, at 02 o'clock, 4", within 8 inches
of joint: NO

42.80 TFA Tap Factory Made Active, at 10 o'clock, 4", within 8 inches
of joint: NO

85.20 TFA Tap Factory Made Active, at 02 o'clock, 4", within 8 inches
of joint: NO

86.70 JSM Joint Separated Medium

107.70 TFA Tap Factory Made Active, at 02 o'clock, 4", within 8 inches
of joint: NO

124.00 TFA Tap Factory Made Active, at 02 o'clock, 4", within 8 inches
of joint: NO

270.60 B 56_56_328_A.jpgBroken, at 11 o'clock, within 8 inches of joint: NO

298.30 AMH Downstream Manhole, Survey Ends / MH 641

642

641

QSR QMR SPR MPR OPR SPRI MPRI OPRI

4111 2100 5 2 7 2.5 2 2.33



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT Allen 9/25/2012  210

Trumbull, CT CCTV Inspection

 

Photo: 56_56_328_A.jpg, VCR No.: Disc 7
270.6FT, Broken, at 11 o'clock, within 8 inches of joint: NO



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

10/2/2012  Dry CK  193

123456 Town of Trumbull Trumbull, CT 10/2/2012 Jetting  

Canterbury Ln
Trumbull, CT

Light Highway

Sanitary

Not Controlled
129.80 ft

626B
617
Downstream
129.80 ft

Routine Assessment

Disc 12

13.00 ft
8 inch
Asbestos Cement
Other

1:336 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 626B

0.00 MWL Water Level, 10 % Of Cross Sectional Area

83.40 B 155_155_856_A.jpgBroken, from 12 to 01 o'clock, within 8 inches of joint: NO

83.40 MWLS Water Level, Sag In Pipe, 40 % Of Cross Sectional Area /
Start

87.30 B 155_155_857_A.jpgBroken, from 12 to 01 o'clock, within 8 inches of joint: NO

91.40 TFA Tap Factory Made Active, at 03 o'clock, 6", within 8 inches
of joint: NO

107.50 TFA Tap Factory Made Active, at 10 o'clock, 6", within 8 inches
of joint: NO

129.70 MWLS Water Level, Sag In Pipe, 40 % Of Cross Sectional Area /
Ends

129.80 AMH Downstream Manhole, Survey Ends / MH 617

626B

617

QSR QMR SPR MPR OPR SPRI MPRI OPRI

4200 2300 8 6 14 4 2 2.8



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT Canterbury Ln 10/2/2012  193

Trumbull, CT CCTV Inspection

 

Photo: 155_155_856_A.jpg, VCR No.: Disc 12
83.4FT, Broken, from 12 to 01 o'clock, within 8 inches of joint: NO

 

Photo: 155_155_857_A.jpg, VCR No.: Disc 12
87.3FT, Broken, from 12 to 01 o'clock, within 8 inches of joint: NO





 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

11/5/2012  Dry CJ  320

789456 Town of Trumbull Trumbull, CT 11/5/2012 Jetting  

Church Hill Rd
Trumbull, CT

Light Highway

Sanitary

Not Controlled
298.10 ft

753
752
Downstream
298.10 ft

Routine Assessment

Disc 33

13.00 ft
10 inch
Asbestos Cement
Other

1:756 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 753

0.00 MWL Water Level, 10 % Of Cross Sectional Area

13.80 TFC Tap Factory Made Capped, at 09 o'clock, 6", within 8
inches of joint: YES

55.10 TFA Tap Factory Made Active, at 10 o'clock, 6", within 8 inches
of joint: YES

70.90 B 378_378_1886_A.jpgBroken, at 12 o'clock, within 8 inches of joint: YES

70.90 IW Infiltration Weeper, from 02 to 07 o'clock, within 8 inches
of joint: NO

133.70 TFA Tap Factory Made Active, at 09 o'clock, 6", within 8 inches
of joint: YES

253.80 TFA Tap Factory Made Active, at 09 o'clock, 6", within 8 inches
of joint: YES

298.10 AMH Downstream Manhole, Survey Ends / MH 752

753

752

QSR QMR SPR MPR OPR SPRI MPRI OPRI

5100 2200 5 4 9 5 2 3



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT Church Hill Rd 11/5/2012  320

Trumbull, CT CCTV Inspection

 

Photo: 378_378_1886_A.jpg, VCR No.: Disc 33
70.9FT, Broken, at 12 o'clock, within 8 inches of joint: YES



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

10/9/2012  Dry CK  48

789456 Town of Trumbull Trumbull, CT 10/9/2012 Jetting  

Geraldine Cir
Trumbull, CT

Light Highway

Sanitary

Not Controlled
163.20 ft

496
495
Downstream
164.00 ft

Routine Assessment

Disc 17

13.00 ft
8 inch
Asbestos Cement
Other

1:420 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 496

0.00 MWL Water Level, 5 % Of Cross Sectional Area

7.50 TFA Tap Factory Made Active, at 02 o'clock, 6", within 8 inches
of joint: NO

50.00 TFD Tap Factory Made Defective, at 10 o'clock, 6", within 8
inches of joint: NO / IR

50.00 ISSRH Intruding Sealing Ring Hanging, 5 % Of Cross Sectional
Area, From 11 to 06 o'clock 

50.00 IG 215_215_2845_A.jpgInfiltration Gusher, at 12 o'clock, within 8 inches of joint:
NO / In Service.

118.30 TFA Tap Factory Made Active, at 02 o'clock, 6", within 8 inches
of joint: NO

163.20 AMH Downstream Manhole, Survey Ends / MH 495

496

495

QSR QMR SPR MPR OPR SPRI MPRI OPRI

0000 5123 0 11 11 0 2.75 2.75



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT Geraldine Cir 10/9/2012  48

Trumbull, CT CCTV Inspection

 

Photo: 215_215_2845_A.jpg, VCR No.: Disc 17
50FT, Infiltration Gusher, at 12 o'clock, within 8 inches of joint: NO





 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

10/9/2012  Dry CK  50

789456 Town of Trumbull Trumbull, CT 10/9/2012 Jetting  

Geraldine Cir
Trumbull, CT

Light Highway

Sanitary

Not Controlled
31.00 ft

497
496
Downstream
31.00 ft

Routine Assessment

Disc 16

13.00 ft
8 inch
Asbestos Cement
Other

1:84 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 497

0.00 MWL Water Level, 5 % Of Cross Sectional Area

8.30 HSV 213_213_1121_A.jpgHole Soil Visible, at 12 o'clock, within 8 inches of joint: NO

8.30 IS Infiltration Stain, at 12 o'clock, within 8 inches of joint: NO

11.60 TFA Tap Factory Made Active, at 02 o'clock, 6", within 8 inches
of joint: NO

31.00 TBI Tap Break-In Intruding, at 10 o'clock, 6", 3", within 8 inches
of joint: NO

31.00 MSA 213_213_1125_A.jpgSurvey Abandoned / Due To Intruding Tap.

497

QSR QMR SPR MPR OPR SPRI MPRI OPRI

5100 2200 5 4 9 5 2 3



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT Geraldine Cir 10/9/2012  50

Trumbull, CT CCTV Inspection

 

Photo: 213_213_1121_A.jpg, VCR No.: Disc 16
8.3FT, Hole Soil Visible, at 12 o'clock, within 8 inches of joint: NO

 

Photo: 213_213_1125_A.jpg, VCR No.: Disc 16
31FT, Survey Abandoned



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

10/18/2012  Dry CK  133

789456 Town of Trumbull Trumbull, CT 10/18/2012 Jetting  

Grandview Dr
Trumbull, CT

Light Highway

Sanitary

Not Controlled
247.80 ft

572
571
Downstream
248.00 ft

Routine Assessment

Disc 22

13.00 ft
8 inch
Asbestos Cement
Other

1:630 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 572

0.00 MWL Water Level, 5 % Of Cross Sectional Area

19.20 TFA Tap Factory Made Active, at 10 o'clock, 6", within 8 inches
of joint: NO

25.00 B 252_252_1324_A.jpgBroken, from 09 to 10 o'clock, within 8 inches of joint: NO

25.00 IS Infiltration Stain, from 09 to 10 o'clock, within 8 inches of
joint: NO

178.70 TFA Tap Factory Made Active, at 10 o'clock, 6", within 8 inches
of joint: NO

247.80 AMH Downstream Manhole, Survey Ends / MH 571

572

571

QSR QMR SPR MPR OPR SPRI MPRI OPRI

4100 2100 4 2 6 4 2 3



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT Grandview Dr 10/18/2012  133

Trumbull, CT CCTV Inspection

 

Photo: 252_252_1324_A.jpg, VCR No.: Disc 22
25FT, Broken, from 09 to 10 o'clock, within 8 inches of joint: NO



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

10/18/2012  Dry CK  55

789456 Town of Trumbull Trumbull, CT 10/18/2012 Jetting  

Lawrence Rd
Trumbull, CT

Light Highway

Sanitary

Not Controlled
167.00 ft

502
501
Downstream
168.00 ft

Routine Assessment

Disc 21

13.00 ft
8 inch
Asbestos Cement
Other

1:420 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 502

0.00 MWL Water Level, 5 % Of Cross Sectional Area

1.00 H 245_245_2873_A.jpgHole,  at 10 o'clock, within 8 inches of joint: YES

8.30 TFA Tap Factory Made Active, at 10 o'clock, 6", within 8 inches
of joint: NO

11.80 TFD Tap Factory Made Defective, at 02 o'clock, 6", within 8
inches of joint: NO / IG

93.20 TFA Tap Factory Made Active, at 02 o'clock, 6", within 8 inches
of joint: NO

97.40 HVV 245_245_1286_A.jpgHole Void Visible, from 11 to 01 o'clock, within 8 inches of
joint: YES

97.40 IS Infiltration Stain, at 12 o'clock, within 8 inches of joint: NO

167.00 AMH Downstream Manhole, Survey Ends / MH 501

502

501

QSR QMR SPR MPR OPR SPRI MPRI OPRI

5141 2200 9 4 13 4.5 2 3.25



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT Lawrence Rd 10/18/2012  55

Trumbull, CT CCTV Inspection

 

Photo: 245_245_2873_A.jpg, VCR No.: Disc 21
1FT, Hole,  at 10 o'clock, within 8 inches of joint: YES

 

Photo: 245_245_1286_A.jpg, VCR No.: Disc 21
97.4FT, Hole Void Visible, from 11 to 01 o'clock, within 8 inches of 
joint: YES



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

10/18/2012  Dry CK  57

789456 Town of Trumbull Trumbull, CT 10/18/2012 Jetting  

Lawrence Rd
Trumbull, CT

Light Highway

Sanitary

Not Controlled
299.10 ft

504
503
Downstream
300.00 ft

Routine Assessment

Disc 20

13.00 ft
8 inch
Asbestos Cement
Other

1:756 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 504

0.00 MWL Water Level, 5 % Of Cross Sectional Area

16.00 TFA Tap Factory Made Active, at 02 o'clock, 6", within 8 inches
of joint: NO

76.70 FC Fracture Circumferential, from 12 to 12 o'clock, within 8
inches of joint: NO

76.70 IR 241_241_1251_A.jpgInfiltration Runner, from 12 to 11 o'clock, within 8 inches of
joint: NO

152.50 RPP Repair Patch, from 12 to 11 o'clock, within 8 inches of
joint: NO / Outside Repair Of CF.

166.80 HVV 241_241_1253_A.jpgHole Void Visible, at 01 o'clock, within 8 inches of joint: NO

166.80 IS Infiltration Stain, from 01 to 06 o'clock, within 8 inches of
joint: NO

200.50 TFA Tap Factory Made Active, at 10 o'clock, 6", within 8 inches
of joint: NO

229.40 TFA Tap Factory Made Active, at 02 o'clock, 6", within 8 inches
of joint: NO

299.10 AMH Downstream Manhole, Survey Ends / MH 503

504

503

QSR QMR SPR MPR OPR SPRI MPRI OPRI

5121 4121 7 6 13 3.5 3 3.25



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT Lawrence Rd 10/18/2012  57

Trumbull, CT CCTV Inspection

 

Photo: 241_241_1251_A.jpg, VCR No.: Disc 20
76.7FT, Infiltration Runner, from 12 to 11 o'clock, within 8 inches of 
joint: NO

 

Photo: 241_241_1253_A.jpg, VCR No.: Disc 20
166.8FT, Hole Void Visible, at 01 o'clock, within 8 inches of joint: NO



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

10/3/2012  Dry CK  146

123456 Town of Trumbull Trumbull, CT 10/3/2012 Jetting  

Linely Rd ESMT
Trumbull, CT

Light Highway

Sanitary

Not Controlled
298.10 ft

584
583
Downstream
298.10 ft

Routine Assessment

Disc 15

13.00 ft
8 inch
Asbestos Cement
Other

1:756 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Downstream Manhole, Survey Begins / MH 583

0.00 MWL Water Level, 5 % Of Cross Sectional Area

106.30 TFA Tap Factory Made Active, at 02 o'clock, 6", within 8 inches
of joint: NO

135.70 TFA Tap Factory Made Active, at 10 o'clock, 6", within 8 inches
of joint: NO

178.40 B 187_187_979_A.jpgBroken, from 01 to 02 o'clock, within 8 inches of joint: NO

178.40 IS Infiltration Stain, from 01 to 05 o'clock, within 8 inches of
joint: NO

294.80 TFA Tap Factory Made Active, at 10 o'clock, 6", within 8 inches
of joint: NO

298.10 AMH Downstream Manhole, Survey Ends / MH 583

584

583

QSR QMR SPR MPR OPR SPRI MPRI OPRI

4100 2100 4 2 6 4 2 3



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT Linely Rd ESMT 10/3/2012  146

Trumbull, CT CCTV Inspection

 

Photo: 187_187_979_A.jpg, VCR No.: Disc 15
178.4FT, Broken, from 01 to 02 o'clock, within 8 inches of joint: NO



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

12/10/2012  Dry CK  340

789456 Town of Trumbull Trumbull, CT 12/10/2012 Jetting  

Manor Dr
Trumbull, CT

Light Highway

Sanitary

Not Controlled
161.00 ft

771
770
Downstream
161.00 ft

Routine Assessment

46

8.00 ft
24 inch
Reinforced Concrete Pipe
Other

1:406 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 771

81.20 TFA Tap Factory Made Active, at 10 o'clock, 6", within 8 inches
of joint: NO

81.20 IW Infiltration Weeper, from 11 to 06 o'clock, within 8 inches
of joint: NO

87.80 IW Infiltration Weeper, from 01 to 06 o'clock, within 8 inches
of joint: YES

126.20 TFA Tap Factory Made Active, at 02 o'clock, 6", within 8 inches
of joint: NO

126.20 IW Infiltration Weeper, at 02 o'clock, within 8 inches of joint:
NO

137.30 IW Infiltration Weeper, at 11 o'clock, within 8 inches of joint:
NO

153.00 TFA Tap Factory Made Active, at 10 o'clock, 6", within 8 inches
of joint: NO

161.00 AMH Downstream Manhole, Survey Ends / MH 770

771

770

QSR QMR SPR MPR OPR SPRI MPRI OPRI

0000 2400 0 8 8 0 2 2



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

10/16/2012  Dry CK  252

789456 Town of Trumbull Trumbull, CT 10/16/2012 Jetting  

Middlebrooks Ave
Trumbull, CT

Light Highway

Sanitary

Not Controlled
210.20 ft

682
681A
Downstream
210.20 ft

Routine Assessment

Disc 19

13.00 ft
8 inch
Asbestos Cement
Other

1:532 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 682

0.00 MWL Water Level, 50 % Of Cross Sectional Area

40.00 MWL Water Level, 20 % Of Cross Sectional Area

79.10 IG 232_232_1195_A.jpgInfiltration Gusher, from 03 to 04 o'clock, within 8 inches of
joint: YES

130.30 IW Infiltration Weeper, from 02 to 05 o'clock, within 8 inches
of joint: YES

160.50 IS Infiltration Stain, from 07 to 04 o'clock, within 8 inches of
joint: YES

210.20 AMH Downstream Manhole, Survey Ends / MH 681A

682

681A

QSR QMR SPR MPR OPR SPRI MPRI OPRI

0000 5123 0 11 11 0 2.75 2.75



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT Middlebrooks Ave 10/16/2012  252

Trumbull, CT CCTV Inspection

 

Photo: 232_232_1195_A.jpg, VCR No.: Disc 19
79.1FT, Infiltration Gusher, from 03 to 04 o'clock, within 8 inches of 
joint: YES



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

10/16/2012  Dry CK  269

789456 Town of Trumbull Trumbull, CT 10/16/2012 Jetting  

Middlebrooks Ave
Trumbull, CT

Light Highway

Sanitary

Not Controlled
192.60 ft

702
695
Downstream
192.60 ft

Routine Assessment

Disc 19

13.00 ft
8 inch
Asbestos Cement
Other

1:490 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 702

67.90 TFA Tap Factory Made Active, at 10 o'clock, 6", within 8 inches
of joint: NO

135.90 TFA Tap Factory Made Active, at 10 o'clock, 6", within 8 inches
of joint: NO

192.60 AMH Downstream Manhole, Survey Ends / MH 695

702

695

QSR QMR SPR MPR OPR SPRI MPRI OPRI

0000 0000 0 0 0 0 0 0





 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

12/4/2012  Dry CK  398

789456 Town of Trumbull Trumbull, CT 12/4/2012 Jetting  

Old Hollow Rd ESMT
Trumbull, CT

Light Highway

Sanitary

Not Controlled
278.00 ft

937A
936
Downstream
278.00 ft

Routine Assessment

42

8.00 ft
20 inch
Reinforced Concrete Pipe
Other

1:700 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 937A

0.00 MWL Water Level, 20 % Of Cross Sectional Area

1.70 RFJ Roots Fine Joint, from 02 to 10 o'clock, within 8 inches of
joint: YES

96.00 IW Infiltration Weeper, from 02 to 06 o'clock, within 8 inches
of joint: NO

105.60 DAE Deposits Attached Encrustation, 15 % Of Cross Sectional
Area, From 12 To 06 o'clock, Within 8 inches of joint: NO

138.80 DAE Deposits Attached Encrustation, 15 % Of Cross Sectional
Area, From 01 to 06 o'clock, Within 8 inches of joint: YES

155.10 DAE Deposits Attached Encrustation, 15 % Of Cross Sectional
Area, From 12 to 06 o'clock, Within 8 inches of joint: YES

189.90 FC Fracture Circumferential, from 06 to 02 o'clock, within 8
inches of joint: NO

189.90 DAE Deposits Attached Encrustation, 20 % Of Cross Sectional
Area, From 06 to 12 o'clock, Within 8 inches of joint: NO

251.80 DAE Deposits Attached Encrustation, 20 % Of Cross Sectional
Area, From 12 to 12 o'clock, Within 8 inches of joint: YES

278.00 AMH Downstream Manhole, Survey Ends / MH 936

937A

936

QSR QMR SPR MPR OPR SPRI MPRI OPRI

2100 3523 2 21 23 2 2.63 2.56



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

12/17/2012  Dry CK  15

789456 Town of Trumbull Trumbull, CT 12/17/2012 Jetting  

Old Town Rd ESMT
Trumbull, CT

Light Highway

Sanitary

Not Controlled
254.00 ft

67
66
Downstream
254.00 ft

Routine Assessment

49

3.00 ft
12 inch
Vitrified Clay Pipe
Other

1:644 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 67

3.00 IR 535_535_2700_A.jpgInfiltration Runner, from 12 to 12 o'clock, within 8 inches of
joint: YES

9.30 IS Infiltration Stain, from 02 to 10 o'clock, within 8 inches of
joint: YES

15.40 IS Infiltration Stain, from 10 to 02 o'clock, within 8 inches of
joint: YES

18.10 IS Infiltration Stain, from 10 to 02 o'clock, within 8 inches of
joint: YES

21.70 IW Infiltration Weeper, from 02 to 05 o'clock, within 8 inches
of joint: YES

25.80 IS Infiltration Stain, from 09 to 11 o'clock, within 8 inches of
joint: NO

73.60 IS Infiltration Stain, from 02 to 04 o'clock, within 8 inches of
joint: YES

82.20 IS Infiltration Stain, from 09 to 03 o'clock, within 8 inches of
joint: YES

254.00 AMH Downstream Manhole, Survey Ends / MH 66

67

66

QSR QMR SPR MPR OPR SPRI MPRI OPRI

0000 4121 0 6 6 0 3 3



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT Old Town Rd ESMT 12/17/2012  15

Trumbull, CT CCTV Inspection

 

Photo: 535_535_2700_A.jpg, VCR No.: 49
3FT, Infiltration Runner, from 12 to 12 o'clock, within 8 inches of joint: 
YES



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

12/17/2012  Dry CK  14

789456 Town of Trumbull Trumbull, CT 12/17/2012 Jetting  

Old Town Rd ESMT
Trumbull, CT

Light Highway

Sanitary

Not Controlled
19.60 ft

68
67
Downstream
20.00 ft

Routine Assessment

49

3.00 ft
12 inch
Vitrified Clay Pipe
Other

1:56 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 68

1.90 IW Infiltration Weeper, at 02 o'clock, within 8 inches of joint:
YES

8.50 IS Infiltration Stain, at 12 o'clock, within 8 inches of joint: YES

11.70 IS Infiltration Stain, at 12 o'clock, within 8 inches of joint: NO

19.60 AMH Downstream Manhole, Survey Ends / MH 67

68

67

QSR QMR SPR MPR OPR SPRI MPRI OPRI

0000 2100 0 2 2 0 2 2



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

12/10/2012  Dry CK  387

789456 Town of Trumbull Trumbull, CT 12/10/2012 Jetting  

Park St
Trumbull, CT

Easement/Right of Way

Sanitary

Not Controlled
307.00 ft

929
928
Downstream
307.00 ft

Routine Assessment

45

8.00 ft
24 inch
Reinforced Concrete Pipe
Other

1:770 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 929

87.50 TFA Tap Factory Made Active, at 12 o'clock, 6", within 8 inches
of joint: NO

89.50 TFA Tap Factory Made Active, at 12 o'clock, 6", within 8 inches
of joint: NO

215.60 TBA Tap Break-In Active, at 12 o'clock, 6", within 8 inches of
joint: NO

291.70 TFC Tap Factory Made Capped, at 12 o'clock, 6", within 8
inches of joint: NO

294.60 TFA Tap Factory Made Active, at 12 o'clock, 6", within 8 inches
of joint: NO

307.00 AMH Downstream Manhole, Survey Ends / MH 928

929

928

QSR QMR SPR MPR OPR SPRI MPRI OPRI

0000 0000 0 0 0 0 0 0



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

12/10/2012  Dry CK  389

789456 Town of Trumbull Trumbull, CT 12/10/2012 Jetting  

Park St
Trumbull, CT

Light Highway

Sanitary

Not Controlled
227.00 ft

931
930
Downstream
227.00 ft

Routine Assessment

45

8.00 ft
24 inch
Reinforced Concrete Pipe
Other

1:574 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 931

14.50 IS Infiltration Stain, from 06 to 12 o'clock, within 8 inches of
joint: YES

29.80 IS Infiltration Stain, from 02 to 06 o'clock, within 8 inches of
joint: YES

38.10 ID Infiltration Dripper, at 12 o'clock, within 8 inches of joint:
YES

38.10 DAE Deposits Attached Encrustation, 5 % Of Cross Sectional
Area, At 12 o'clock, Within 8 inches of joint: YES

71.00 DAE Deposits Attached Encrustation, 5 % Of Cross Sectional
Area, From 06 To 01 o'clock, Within 8 inches of joint: YES

103.00 B 499_499_2517_A.jpgBroken, from 10 to 12 o'clock, within 8 inches of joint: YES

119.00 TFA Tap Factory Made Active, at 01 o'clock, 6", within 8 inches
of joint: NO

136.30 IS Infiltration Stain, from 12 to 12 o'clock, within 8 inches of
joint: YES

144.20 IS Infiltration Stain, from 06 to 10 o'clock, within 8 inches of
joint: YES

176.40 IW Infiltration Weeper, from 06 to 12 o'clock, within 8 inches
of joint: YES

227.00 AMH Downstream Manhole, Survey Ends / MH 930

931

930

QSR QMR SPR MPR OPR SPRI MPRI OPRI

4100 3123 4 9 13 4 2.25 2.6



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT Park St 12/10/2012  389

Trumbull, CT CCTV Inspection

 

Photo: 499_499_2517_A.jpg, VCR No.: 45
103FT, Broken, from 10 to 12 o'clock, within 8 inches of joint: YES



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

12/10/2012  Dry CK  390

789456 Town of Trumbull Trumbull, CT 12/10/2012 Jetting  

Park St
Trumbull, CT

Light Highway

Sanitary

Not Controlled
102.00 ft

932
931
Downstream
102.00 ft

Routine Assessment

44

8.00 ft
24 inch
Reinforced Concrete Pipe
Other

1:266 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 932

0.00 MWL Water Level, 15 % Of Cross Sectional Area

15.20 IS Infiltration Stain, from 01 to 06 o'clock, within 8 inches of
joint: NO

47.20 IS Infiltration Stain, from 12 to 12 o'clock, within 8 inches of
joint: YES

55.20 IS Infiltration Stain, from 12 to 12 o'clock, within 8 inches of
joint: YES

71.50 DAE Deposits Attached Encrustation, 5 % Of Cross Sectional
Area, From 06 to 02 o'clock, Within 8 inches of joint: YES

71.50 IR 498_498_2509_A.jpgInfiltration Runner, from 06 to 10 o'clock, within 8 inches of
joint: YES

73.10 TFA Tap Factory Made Active, at 12 o'clock, 6", within 8 inches
of joint: NO

102.00 AMH Downstream Manhole, Survey Ends / MH 931

932

931

QSR QMR SPR MPR OPR SPRI MPRI OPRI

0000 4122 0 8 8 0 2.67 2.67



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT Park St 12/10/2012  390

Trumbull, CT CCTV Inspection

 

Photo: 498_498_2509_A.jpg, VCR No.: 44
71.5FT, Infiltration Runner, from 06 to 10 o'clock, within 8 inches of 
joint: YES



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

12/10/2012  Dry CK  391

789456 Town of Trumbull Trumbull, CT 12/10/2012 Jetting  

Park St
Trumbull, CT

Light Highway

Sanitary

Not Controlled
106.90 ft

933
932
Upstream
107.00 ft

Routine Assessment

44

8.00 ft
24 inch
Reinforced Concrete Pipe
Other

1:280 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Downstream Manhole, Survey Begins / MH 932

0.00 MWL Water Level, 15 % of cross sectional area

77.10 IW Infiltration Weeper, from 01 to 06 o'clock, within 8 inches
of joint: YES

102.30 TFD Tap Factory Made Defective, at 10 o'clock, 6", within 8
inches of joint: NO

102.30 ID Infiltration Dripper, at 10 o'clock, within 8 inches of joint:
NO

102.30 DAE Deposits Attached Encrustation, 20 %of cross sectional
area, from 06 to 11 o'clock,  , within 8 inches of joint: NO

106.00 IR 497_497_2501_A.jpgInfiltration Runner, from 03 to 05 o'clock, within 8 inches of
joint: NO

106.00 DAE Deposits Attached Encrustation, 10 %of cross sectional
area, from 02 to 06 o'clock,  , within 8 inches of joint: NO

106.90 AMH Upstream Manhole, Survey Ends / MH 933

932

933

QSR QMR SPR MPR OPR SPRI MPRI OPRI

0000 4132 0 18 18 0 2.57 2.57



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT Park St 12/10/2012  391

Trumbull, CT CCTV Inspection

 

Photo: 497_497_2501_A.jpg, VCR No.: 44
106FT, Infiltration Runner, from 03 to 05 o'clock, within 8 inches of
joint: 
NO





 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT Park St ESMT 12/5/2012  392

Trumbull, CT CCTV Inspection

 

Photo: 485_485_2456_A.jpg, VCR No.: 43
57.4FT, Survey Abandoned







 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

12/5/2012  Dry CK  394

789456 Town of Trumbull Trumbull, CT 12/5/2012 Jetting  

Park St ESMT
Trumbull, CT

Light Highway

Sanitary

Not Controlled
561.00 ft

935
934
Downstream
561.00 ft

Routine Assessment

43

4.00 ft
24 inch
Reinforced Concrete Pipe
Other

1:1414 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 935

0.00 MWL Water Level, 5 % Of Cross Sectional Area

1.70 DAE Deposits Attached Encrustation, 5 % Of Cross Sectional
Area, from 06 to 11 o'clock, Within 8 inches of joint: YES

10.30 HSV 483_483_2438_A.jpgHole Soil Visible, at 12 o'clock, within 8 inches of joint:
YES / Lift Hole

10.30 IW Infiltration Weeper, at 12 o'clock, within 8 inches of joint:
YES

14.70 DAE Deposits Attached Encrustation, 5 % Of Cross Sectional
Area, From 03 to 06 o'clock, Within 8 inches of joint: YES

18.60 HSV 483_483_2441_A.jpgHole Soil Visible, at 12 o'clock, within 8 inches of joint: NO
/ Lift Hole

18.60 IW Infiltration Weeper, at 12 o'clock, within 8 inches of joint:
NO

21.60 RFJ Roots Fine Joint, from 06 to 12 o'clock, within 8 inches of
joint: YES / 5%

21.60 DAE Deposits Attached Encrustation, 5 % Of Cross Sectional
Area, From 06 to 06 o'clock, Within 8 inches of joint: YES

354.60 IS Infiltration Stain, from 02 to 06 o'clock, within 8 inches of
joint: YES

561.00 AMH Downstream Manhole, Survey Ends / MH 934

935

934

QSR QMR SPR MPR OPR SPRI MPRI OPRI

5200 2700 10 14 24 5 2 2.67



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT Park St ESMT 12/5/2012  394

Trumbull, CT CCTV Inspection

 

Photo: 483_483_2438_A.jpg, VCR No.: 43
10.3FT, Hole Soil Visible, at 12 o'clock, within 8 inches of joint: YES

 

Photo: 483_483_2441_A.jpg, VCR No.: 43
18.6FT, Hole Soil Visible, at 12 o'clock, within 8 inches of joint: NO



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

10/24/2012  Dry CK  120

789456 Town of Trumbull Trumbull, CT 10/24/2012 Jetting  

Rexview Dr
Trumbull, CT

Light Highway

Sanitary

Not Controlled
73.60 ft

559
558
Downstream
75.00 ft

Routine Assessment

Disc 27

13.00 ft
8 inch
Asbestos Cement
Other

1:196 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 559

15.00 TFA Tap Factory Made Active, at 10 o'clock, 6", within 8 inches
of joint: NO

64.80 FC Fracture Circumferential, from 12 to 12 o'clock, within 8
inches of joint: NO

64.80 IW Infiltration Weeper, from 12 to 12 o'clock, within 8 inches
of joint: NO

73.60 AMH Downstream Manhole, Survey Ends / MH 558

559

558

QSR QMR SPR MPR OPR SPRI MPRI OPRI

2100 2100 2 2 4 2 2 2





 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT Riverbend Easement 12/10/2012  370

Trumbull, CT CCTV Inspection

 

Photo: 502_502_2532_A.jpg, VCR No.: 45
126.3FT, General Observation



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

12/6/2012  Dry CK  383

789456 Town of Trumbull Trumbull, CT 12/6/2012 Jetting  

Riverbend ESMT
Trumbull, CT

Light Highway

Sanitary

Not Controlled
277.90 ft

925
924
Upstream
278.00 ft

Routine Assessment

43

8.00 ft
24 inch
Reinforced Concrete Pipe
Other

1:700 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Downstream Manhole, Survey Begins / MH 924

80.70 TFD Tap Factory Made Defective, at 02 o'clock, 6", within 8
inches of joint: NO

150.60 TFC Tap Factory Made Capped, at 02 o'clock, 6", within 8
inches of joint: NO

277.90 AMH Upstream Manhole, Survey Ends / MH 925

924

925

QSR QMR SPR MPR OPR SPRI MPRI OPRI

0000 2100 0 2 2 0 2 2



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

12/6/2012  Dry CK  385

789456 Town of Trumbull Trumbull, CT 12/6/2012 Jetting  

Riverbend ESMT
Trumbull, CT

Light Highway

Sanitary

Not Controlled
259.00 ft

927
926
Downstream
259.00 ft

Routine Assessment

43

8.00 ft
24 inch
Reinforced Concrete Pipe
Other

1:658 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 927

0.00 MWL Water Level, 20 % Of Cross Sectional Area

124.30 DAE Deposits Attached Encrustation, 5 % Of Cross Sectional
Area, From 06 to 12 o'clock, Within 8 inches of joint: YES

131.40 TFA Tap Factory Made Active, at 12 o'clock, 6", within 8 inches
of joint: NO

235.80 TFC Tap Factory Made Capped, at 11 o'clock, 6", within 8
inches of joint: NO

256.60 DAE Deposits Attached Encrustation, 5 % Of Cross Sectional
Area, From 12 to 12 o'clock, Within 8 inches of joint: YES

256.60 IW Infiltration Weeper, from 06 to 11 o'clock, within 8 inches
of joint: YES

259.00 AMH Downstream Manhole, Survey Ends / MH 926

927

926

QSR QMR SPR MPR OPR SPRI MPRI OPRI

0000 2400 0 8 8 0 2 2



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

10/23/2012  Dry CK  423

789456 Town of Trumbull Trumbull, CT 10/23/2012 Jetting  

Rockland Cir
Trumbull, CT

Light Highway

Sanitary

Not Controlled
164.10 ft

1130
1129
Downstream
164.10 ft

Routine Assessment

Disc 26

13.00 ft
8 inch
Asbestos Cement
Other

1:420 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 1130

0.00 MWL Water Level, 5 % Of Cross Sectional Area

3.70 FC Fracture Circumferential, from 12 to 12 o'clock, within 8
inches of joint: NO

3.70 IG 302_302_1542_A.jpgInfiltration Gusher, from 03 to 08 o'clock, within 8 inches of
joint: NO

127.60 TFA Tap Factory Made Active, at 02 o'clock, 6", within 8 inches
of joint: NO

143.60 TFA Tap Factory Made Active, at 10 o'clock, 6", within 8 inches
of joint: NO

164.10 AMH Downstream Manhole, Survey Ends / MH 1129

1130

1129

QSR QMR SPR MPR OPR SPRI MPRI OPRI

2100 5121 2 7 9 2 3.5 3



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT Rockland Cir 10/23/2012  423

Trumbull, CT CCTV Inspection

 

Photo: 302_302_1542_A.jpg, VCR No.: Disc 26
3.7FT, Infiltration Gusher, from 03 to 08 o'clock, within 8 inches of
joint: 
NO



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

10/23/2012  Dry CK  80

789456 Town of Trumbull Trumbull, CT 10/23/2012 Jetting  

Sunset Ave
Trumbull, CT

Light Highway

Sanitary

Not Controlled
293.00 ft

527
526
Downstream
293.00 ft

Routine Assessment

Disc 24

13.00 ft
8 inch
Asbestos Cement
Other

1:612 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 527

0.00 MWL Water Level, 5 % Of Cross Sectional Area

7.50 TSA Tap Saddle Active, at 10 o'clock, 4", within 8 inches of
joint: NO

10.30 TFD Tap Factory Made Defective, at 12 o'clock, 6", within 8
inches of joint: NO

39.40 TFA Tap Factory Made Active, at 12 o'clock, 6", within 8 inches
of joint: NO

95.50 TSA Tap Saddle Active, at 10 o'clock, 4", within 8 inches of
joint: NO

98.10 TFC Tap Factory Made Capped, at 10 o'clock, 6", within 8
inches of joint: NO

117.40 TFA Tap Factory Made Active, at 12 o'clock, 6", within 8 inches
of joint: NO

118.90 FL Fracture Longitudinal, at 01 o'clock, within 8 inches of
joint: YES

118.90 IS Infiltration Stain, at 01 o'clock, within 8 inches of joint: YES

159.80 TFA Tap Factory Made Active, at 10 o'clock, 6", within 8 inches
of joint: NO

173.40 TSA Tap Saddle Active, at 11 o'clock, 6", within 8 inches of
joint: NO

239.00 IG 281_281_1459_A.jpgInfiltration Gusher, at 06 o'clock, within 8 inches of joint:
YES

241.10 TFA Tap Factory Made Active, at 02 o'clock, 6", within 8 inches
of joint: NO

527



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

Email: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date : Job number : Weather : Operator : Counter : Section name :

Present : Vehicle : Camera : Preset : Cleaned : Rate :
10/23/2012  Dry CK 80  

    Jetting  

1:612 Position Code Observation Photo

Trumbull, CT CCTV Inspection

270.60 TFA Tap Factory Made Active, at 10 o'clock, 6", within 8 inches
of joint: NO

286.80 TFA Tap Factory Made Active, at 10 o'clock, 6", within 8 inches
of joint: NO

293.00 AMH Downstream Manhole, Survey Ends / MH 526
526

QSR QMR SPR MPR OPR SPRI MPRI OPRI

3100 5122 3 9 12 3 3 3



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT Sunset Ave 10/23/2012  80

Trumbull, CT CCTV Inspection

 

Photo: 281_281_1459_A.jpg, VCR No.: Disc 24
239FT, Infiltration Gusher, at 06 o'clock, within 8 inches of joint: YES



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

10/8/2012  Dry CK  75

789456 Town of Trumbull Trumbull, CT 10/8/2012 Jetting  

Suzanne Cir
Trumbull, CT

Light Highway

Sanitary

Not Controlled
284.70 ft

522
514
Upstream
284.70 ft

Routine Assessment

Disc 16

13.00 ft
8 inch
Asbestos Cement
Other

1:714 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Downstream Manhole, Survey Begins / MH 514

137.60 TFA Tap Factory Made Active, at 10 o'clock, 6", within 8 inches
of joint: NO

245.40 TFA Tap Factory Made Active, at 10 o'clock, 6", within 8 inches
of joint: NO

248.70 TFA Tap Factory Made Active, at 10 o'clock, 6", within 8 inches
of joint: NO

278.20 TFA Tap Factory Made Active, at 02 o'clock, 6", within 8 inches
of joint: NO

284.70 AMH Upstream Manhole, Survey Ends / MH 522

514

522

QSR QMR SPR MPR OPR SPRI MPRI OPRI

0000 0000 0 0 0 0 0 0



 



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT Taits Mill Rd 10/25/2012  110

Trumbull, CT CCTV Inspection

 

Photo: 334_334_1689_A.jpg, VCR No.: Disc 28
183.4FT, Infiltration Gusher, at 04 o'clock, within 8 inches of joint: YES



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

10/24/2012  Dry CK  115

789456 Town of Trumbull Trumbull, CT 10/24/2012 Jetting  

Tait Rd
Trumbull, CT

Light Highway

Sanitary

Not Controlled
230.40 ft

555
554
Downstream
230.40 ft

Routine Assessment

Disc 28

13.00 ft
8 inch
Asbestos Cement
Other

1:588 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 555

59.50 TFD Tap Factory Made Defective, at 10 o'clock, 6", within 8
inches of joint: NO

91.50 TFA Tap Factory Made Active, at 10 o'clock, 6", within 8 inches
of joint: NO

230.40 AMH Downstream Manhole, Survey Ends / MH 554

555

554

QSR QMR SPR MPR OPR SPRI MPRI OPRI

0000 2100 0 2 2 0 2 2



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

12/12/2012  Dry CK  20

789456 Town of Trumbull Trumbull, CT 12/12/2012 Jetting  

White Plains Rd
Trumbull, CT

Light Highway

Sanitary

Not Controlled
284.30 ft

471
470
Downstream
285.00 ft

Routine Assessment

47

8.00 ft
24 inch
Reinforced Concrete Pipe
Other

1:714 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 471

176.30 IG 524_524_2632_A.jpgInfiltration Gusher, at 10 o'clock, within 8 inches of joint:
YES

284.30 AMH Downstream Manhole, Survey Ends / MH 470

471

470

QSR QMR SPR MPR OPR SPRI MPRI OPRI

0000 5100 0 5 5 0 5 5



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT White Plains Rd 12/12/2012  20

Trumbull, CT CCTV Inspection

 

Photo: 524_524_2632_A.jpg, VCR No.: 47
176.3FT, Infiltration Gusher, at 10 o'clock, within 8 inches of joint: YES



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

11/29/2012  Dry CK  40

789456 Town of Trumbull Trumbull, CT 11/29/2012 Jetting  

White Plains Rd
Trumbull, CT

Light Highway

Sanitary

Not Controlled
300.00 ft

489
488
Downstream
300.00 ft

Routine Assessment

39

10.00 ft
24 inch
Reinforced Concrete Pipe
Other

1:756 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 489

0.00 MWL Water Level, 20 % Of Cross Sectional Area

66.10 TSA Tap Saddle Active, at 10 o'clock, 6", within 8 inches of
joint: NO

160.00 B 452_452_2306_A.jpgBroken, from 12 to 01 o'clock, within 8 inches of joint: NO

168.50 TFD Tap Factory Made Defective, at 10 o'clock, 6", within 8
inches of joint: NO

171.30 TBI Tap Break-In Intruding, at 10 o'clock, 6", 2", within 8 inches
of joint: NO

187.70 TFC Tap Factory Made Capped, at 02 o'clock, 6", within 8
inches of joint: NO

235.60 TFA Tap Factory Made Active, at 02 o'clock, 6", within 8 inches
of joint: NO

300.00 AMH Downstream Manhole, Survey Ends / MH 488

489

488

QSR QMR SPR MPR OPR SPRI MPRI OPRI

4100 2300 4 6 10 4 2 2.5



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT White Plains Rd 11/29/2012  40

Trumbull, CT CCTV Inspection

 

Photo: 452_452_2306_A.jpg, VCR No.: 39
160FT, Broken, from 12 to 01 o'clock, within 8 inches of joint: NO



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection Report / Inspection: 1
Date P/O. No. Weather Surveyor's Name Pipe Segment Reference Section No.

Certificate No. Survey Customer System Owner Date Cleaned Pre-Cleaning Sewer Category

Street Use of Sewer Upstream MH
City Drainage Area Downstream MH
Loc. details Flow Control Dir. of Survey
Location Code Length surveyed Section Length

Purpose of Survey Joint Length
Year Laid Dia./Height
Year Rehabilitated Material
Tape / Media No. Lining Method

Add. Information :

10/23/2012  Dry CK  435

789456 Town of Trumbull Trumbull, CT 10/23/2012 Jetting  

Woodlawn Dr
Trumbull, CT

Light Highway

Sanitary

Not Controlled
96.10 ft

1139A
1138
Downstream
96.10 ft

Routine Assessment

Disc 25

13.00 ft
8 inch
Asbestos Cement
Other

Video Overlay Is Incorrect. Is Actually Manhole 1139A - 1138.

1:252 Position Code Observation Photo

Trumbull, CT CCTV Inspection

0.00 AMH Upstream Manhole, Survey Begins / MH 1139A

0.00 MWL Water Level, 5 % Of Cross Sectional Area

6.50 TFA Tap Factory Made Active, at 10 o'clock, 6", within 8 inches
of joint: NO

9.80 TFA Tap Factory Made Active, at 02 o'clock, 6", within 8 inches
of joint: NO

53.30 TSA Tap Saddle Active, at 10 o'clock, 6", within 8 inches of
joint: NO

53.30 IG 291_291_1500_A.jpgInfiltration Gusher, from 09 to 01 o'clock, within 8 inches of
joint: NO

96.10 AMH Downstream Manhole, Survey Ends / MH 1138

1139A

1138

QSR QMR SPR MPR OPR SPRI MPRI OPRI

0000 5121 0 7 7 0 3.5 3.5



 Green Mountain Pipeline Services, Inc.
 244 Waterman Road
 Royalton, VT  05068

Tel: 802-763-7022
Fax: 802-763-7048

E-mail: brent@greenmountainpipe.com

City : Trumbull, CT

Inspection photos / Inspection: 1
City : Street : Date : Pipe Segment Reference : Section No :

Trumbull, CT Woodlawn Dr 10/23/2012  435

Trumbull, CT CCTV Inspection

 

Photo: 291_291_1500_A.jpg, VCR No.: Disc 25
53.3FT, Infiltration Gusher, from 09 to 01 o'clock, within 8 inches of 
joint: NO



 
 
 
 
 
 
 
 
 
 

 
 

APPENDIX G 
Trumbull Road Classifications 
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