TRUMBULL HIGH SCHOOL NATATORIUM
STATE APPROVED & READY TO GO

COSTS

*POOL, TEAM ROOMS & TOILETS...........6.5 MILLION
‘RENOVATATE HILLCREST POOL..........7.5 MILLION
*DEMO HILCREST POOL...............100,000

*STAND ALONE TEAM RM & TOILETS....1.0 MILLION

ESSENTIAL DESIGN
FEATURES

‘6 — LANE RACING,
RECREATION &
TEACHING SWIMMING
POOL

‘LARGE SEPARATE SAFE
TWO DIVING BOARD
DEEP DIVING AREA

*SEPARATE THERAPY
POOL

*SCHOLATISTIC
COMPETITION
COMPLIANT DESIGN

‘ENERGY EFFICENT
BUILDING

*TWO TEAM ROOMS

*MEN & WOMEN FIELD
TOILETS
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Trumbull High School "Like New Renovation" Update

Job Status:
_ Discipline _ Contractor _ Status Report | Picture Notes f_
Steel T&G Waiting for slab completion before they can
finish steel work.
Masonry CT Masonry Block walls. Completed center stage wall on ¥ Worked Saturdays to make up for lost time
line 8 and wall on line HH1 complete. due to weather such as snow, wind, and rain.
Working on line X and Y walis. PRI IR T e AT See additional pics
Temp/Heat T.H.P. Auditorium is tarped in and site heating has ] See additional pictures
begun. [— g _
Roofing Greenwood Roofing |Upper roof is watertight. 99% of lobby roof
complete. Need to complete flashing and S i S
parapit walls. e —r——y——
Electric E.C.l. installed new switch to control power to the T -ﬂ Electrical shut down took place on MLK Day.
construction site, separate from school. ) —— —=
Placing conduit in block walls as masaonry _ gy 1|
works place the block. : "
Plumbing Modern Mechanical |Working on the boiler room. Put new piping |/t / A ¥ % Worked Saturdays to catch up on lost time
and values in existing boiler room to connect
two new water heaters in neighboring room. 1
Al
HVAC Modern Mechanical |Finished piping on the roof. Passed efficiency \ W I m_, Boilers delivered and placed 1/27/10.
and leak testing. Air handlers and new J . _ -
boilers are in place and work is beginning on
them.

&AF
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Trumbull High School "Like New Renovation" Update

Job Status:

_Lummn.v::m _ Contractor _ Status Report _ Picture _ Notes J

Framing Acoustic Inc. Completed steel framing and stubs near line See picture below Working to close in building
V and framing connecting to roof on line 7.1.
90% of framing and stubs along line 8.2
complete.

Wall on line HH1
GAFB N

1/27/2010 20f2
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Trumbull High School

"Like New Renovation" Update

s TS SR

Owner Contracts:
Item Contractor Area Status Notes Field Reports
Special Testing
CT Material Testing Steel Ongoing until steel is complete  |All steel to date has been Pending
inspected
cMT Grout/Mortar Ongoing daily while masonry Will continue until masonry work {Pending
walls are being built is complete
CMT Compaction Completed to date Will come back when floor slab is Pending
poured
CMT Concrete Completed to date Will come back when floor slab js Pending
poured
Special Inspector
CMT Concrete Review all test results Will certify all work upon Will provide documents
completion upon completion
Steel Several site visits to date. Will certify all work upon Will provide documents
Ongoing until completion completion upon completion
Geotechnical/Civil Engineering
Lobdell Consultants Soil Directed unsuitable soil to be Unsuitable soil was replaced with Letters of Recommendation
removed and replaced acceptable structural fill (See on file
PCO #5 for details)
Asbestos Abatement
Analysis Aud. and all Tested all areas for February Preliminary results are No (ACM) [still pending official resulits
AMC surrounding interior |abatement schedule except for known floor tile.
rooms
Abatement Aud. and all Scheduled for Februrary Plan on doing all areas around
AA.LLS. surrounding interior auditorium in Februrary
rooms
Monitoring Aud. and all Pursuing State approval for Letters have been submitted to  |Still pending State approval
AMC surrounding interior Februrary abatement the State for approval
rooms

GAFB R

1/27/2010
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Owner Contracts:

Trumbull High School "Like New Renovation" Update

Lead Abatement

Analysis

AMC Environmental

Ali Steel

All steel found with lead paint

Any area to be disturbed will
need to be abated first

Reviewing specs with CM &

Sub-Contractors

Abatement

Areas being disturbed
by pipe supports

Typical at each support.
Approximately 30 locations

Pursuing quotes

Monitoring

AMC

Areas being disturbed
by pipe supports

Will monitor all Abatement work.

G@AFB faNacET

1/27/2010
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Contract Administration:

Trumbull High School

"Like New Renovation" Update

_Luno.m | Sub-Contractor Explanation | Cost | Recommendation _ Notes Status |
1 THP Relocate common doors $15,761 Must do per order TFM |Came back less than original Void
estimate
2 Dalling Install fence and signs $8,458 Must do per order TFM Approved
3 Dalling Fire lane pavers S0 Must do per order TFM Money taken from O&G Approved
contingency

4 Modern Mechanical {Isolation values $2,837 Suggested by B.O.C. Good idea to isolate areas for Approved
plumbers future use

5 Dalling Unsuitable soil $16,755 Cannot build on Directed by special testing Approved

6 THP PCO #1 Revised $11,076 Must do per order TFM |Revised PCO #1 Approved

7 ECI ECI - Electrical for PCO #1 $2,049 Must do per order TFM Signed for exit do Approved

8 R&M Epoxy Flooring in auditorium $1,511 Yes, credit Cannot polish sloped floor Approved

9 Modern Mechanical [Camera work in waste lines $3,036 Need as part of Need to test all existing piping. Approved
inspections

10 Paint walls in new boiler room $3,500 +/- |Do before pipe Graffiti was exposed during NEW
installation begins demolition

11

12

13

14

15

GAFB

1/27/2010
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State Chan

Trumbull High School

“Like New Renovation" Update

e Order:
_ChangeOrder# | PcO's | Status | Approved/Denied | State Comments Notes ]
1 2,3,4,6 Submitted by JCJ Pending Pending
2 5,7,8,9 Submitted by JCJ Pending Pending
@>1w CONSTRUCTION RUA
MANAGEMENT 1/26/2010
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._._NC_/\_mC_.r I_OI | SCHOOL

COMPLETED SPACES FOR
FALL 2010 SCHOOL YEAR

| TRUMBULL HIGH SCHOOL
COMPLETED SPACES AS
OF START OF FALL 2010

CULLINARY ARTS CLASS ROOM
DRAFTING ROOM

CADD ROOM

GRAPHICS

ART

CHORUS ROOM

PRACTICE ROOM

FCS CLASSROOM

SPECIALIZED RESOURCE PROGRAM

BLEACHERS [N MAIN GYM
NEW AUDITORIUM

PHASE - 1A

MAY 2010- wm_u._. mvo

PHASE - 1C

JUN 2010-OCT 2010

it \\\\\\\\
g sui“\\\\\\

LEGEND

PHASE 1A MAY 2010 - 8EP 2010
O PHASE 1B JUN 2010 - SEP 2010
D PHASE 1C JUN 2010 OCT 2010
3 PHASE 10 MAY 2010 - APR 2011
O PHASE 2A OCT 2018 - DEC 2050
3 PHASE 28 SEP 2010 - DEC 2010 m
[ PHASE 34 JAN 2011 - MAY 2011
O PHASE 3D MAY 2011 - BEP 2011
O PHASE 3C 4UN 2011 - SEP 2011
E1 PHASE 30 JUN 2011 - OCT 2011
) PHASE 4 OCT 2011 - DEC 2011
[J PHASE S JAN 2012 APR 2012
) PHASE 8A MAY 2012 - SEP 2012
D PMASEEB JUN 2012 - SEP 2012
£ COMPLETED
3 NOT IN CONTRACT (NIC)
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